

## **CD2 Prerequisites**

Project Execution Plan  
Acquisition Strategy  
Integrated Project Team & Charter  
Resource Loaded Schedule  
Detailed Project Cost and Schedule Estimates  
NEPA Documentation  
Risk Analysis & Risk Management Plan  
System Functions and Requirements (GRD)  
Hazards Analysis & ISM planning documentation  
Value Management/Engineering  
Project Controls/Earned Value Management System  
Preliminary Design Review & Review Committee report\*  
External Independent Review & Review Committee report\*  
Lehman Review & Review Committee report\*  
CD2 Approval memorandum

\* include IPT disposition plan for all recommendations