

Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 75		Title: Test Cell Assembly Operations		
Originator: L. Dudek		Date: September 16, 2003		
	Technical	Schedule	Cost	Total
Risk Factor (Table 2-1):	4	8	4	
Weighting Factor (Table 2-2):	2	1	2	
Percent	8	8	8	24
<p>Recommended Contingency Allowance (%): 24%</p> <p>Rationale for Selection of Contingency Allowance:</p> <p>Test Cell assembly operations are on the critical path. Delay of these activities could result in a delay in the Project.</p>				