

**PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 5259**

**COGNIZANT INDIVIDUAL: Tom Brown**

**ECN TITLE:** Trace Plate Support Assembly

**CC/WP/Job:9450-1\*\*\*-1803**

**AREA OR PROJECT:NCSX**

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: \_\_\_\_\_

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number: \_\_\_\_\_

DRAWING(S) AFFECTED NUMBER:	Current Revision	TITLE
SE1851-017	0	FPA Fixture Upright Supt Weldments & Misc Details
SE1851-019	0	FPA Fixture Trace Plate Support Assembly

Continued on back.

**DESCRIPTION OF CHANGE:** (state drawing no., zone, group, or list attachments)  
Modified Length of Trace Plate Assembly and Floor Trace Plate. Deleted assemblies 02 and 04 (SE1851-017) and 02 assembly on drawing SE1851-019. Replaced with new assemblies.

**REASON FOR CHANGE:** Increased length of Trace Panel Assembly to provide for full length of trace path described for assembly of MC half periods over V.V.

**ENGINEERING CHANGE NOTICE APPROVALS** : **DATE:** 5/23/07

COGNIZANT INDIVIDUAL MAKING CHANGE:

RESPONSIBLE LINE MANAGER: