

# NCSX CLOSE OUT NOTE

**TO:** Larry Dudek  
**FROM:** Erik D. Perry

**SUBJECT:** NCSX WBS 74, Machine Assembly Planning and Oversight

*Date: October 1, 2008*

## **Scope**

This WBS element includes the activities associated with planning the assembly and installation of the NCSX device. It includes Construction Management coordination between WBS elements whose activities directly involve the assembly of the NCSX components in the NCSX test cell. It also includes participation in design reviews by the Construction Manager to ensure the constructability of the NCSX facility.

## **Status**

The Final Assembly Plan and related estimates have been updated to reflect the Assembly Sequence Plan, rev 10. The only other scope in this job is a Level of Effort (LOE) activity.

## **Interfaces**

Interfaces are noted in the Assembly Sequence.

## **Specifications**

N/A

## **Schematics and PIDs**

N/A

## **Models**

N/A

## **Drawings**

N/A

## **Analyses**

N/A

## **Testing**

N/A

## **Costs**

This is a Level of Effort (LOE) job whose costs will depend upon the duration of WBS 75.

# NCSX CLOSE OUT NOTE

## **Remaining Work**

This is an LOE job to support WBS 75.

## **Lessons Learned:**

None

## **Conclusion:**

This is a Level of Effort (LOE) job whose costs and scope will depend upon WBS 75.