

NCSX CLOSE OUT NOTE

TO: Larry Dudek
FROM: Erik D. Perry

SUBJECT: NCSX WBS 76, Misc Tools and Consumables

Date: October 1, 2008

Scope

This WBS element consists of the activities associated with the design and fabrication of tooling required to assemble the NCSX device. The scope includes the design and fabrication of special fixtures and tooling which will be required during the final assembly of NCSX. To the extent feasible, special tooling utilized in the pre-assembly of the field periods will be utilized.

Also included is the procurement of torque wrenches and multipliers required for the final assembly of NCSX, as well as welding tools, materials and equipment.

Status

Not yet started.

Interfaces

None

Specifications

N/A

Schematics and PIDs

N/A

Models

N/A

Drawings

N/A

Analyses

N/A

Testing

N/A

Costs

Not yet started. Current estimate is still valid.

NCSX CLOSE OUT NOTE

Remaining Work

Not yet started.

Lessons Learned:

N/A

Conclusion:

This scope has not yet started and current estimates are still valid.