

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 5309

COGNIZANT INDIVIDUAL: Tom Brown

ECN TITLE: Field Period Assembly Stage #3

CC/WP/Job:9450-1*-1803**

AREA OR PROJECT: NCSX

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: _____

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number: _____

DRAWING(S) AFFECTED NUMBER:	Current Revision	TITLE
SE185-300	0	FPA Stage#3 MCWF Over Vacuum Vessel

Continued on back.

DESCRIPTION OF CHANGE: (state drawing no., zone. group, or list attachments)

Addition of Floor Mounting Plates for Anti-tipping of Left Side Support Cart

REASON FOR CHANGE: Revised supporting method of left side MCWF during field period assembly

ENGINEERING CHANGE NOTICE APPROVALS : DATE: 11/21/07

COGNIZANT INDIVIDUAL MAKING CHANGE:

RESPONSIBLE LINE MANAGER:

