

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 4833

COGNIZANT INDIVIDUAL:	Frank Jones/Jim Chrzanowski
ECN TITLE:	NCSX autoclave wireway N500, L501, P502 , cart 1 & 2 relocation
CC/WP/Job: 9450-1***-1407	AREA OR PROJECT: D-site/NCSX

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

COMPLETED 2/26/04

Responsible Line Manager CONCURRENCE: _____
 (Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number: 1018

DRAWING(S) AFFECTED NUMBER:	Current Revision	TITLE
SE144E020	0	CONDUIT AND TRAY AUTOCLAVE EL. 108'-6"
SE144E021	0	CONDUIT AND TRAY AUTOCLAVE EL. 115'-6"

Continued on back.

<p>DESCRIPTION OF CHANGE: (state drawing no., zone, group, or list attachments) Wireways #N500, L501, P502, carts #1 & 2 require rerouting.</p> <p>REASON FOR CHANGE: The relocation of TFTR beam box into the electrical equipment area requires that the carts #1 & 2 be relocated. Wireways #N500, L501 and P502 require rerouting.</p>
--

ENGINEERING CHANGE NOTICE APPROVALS :	DATE: <u>2/19/04</u>
COGNIZANT INDIVIDUAL MAKING CHANGE: <i>Frank Jones</i>	<u>2/19/04</u>
RESPONSIBLE LINE MANAGER: <i>Jeff [Signature]</i>	<u>2/19/04</u>

