

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 4972

COGNIZANT INDIVIDUAL: Paul Goranson	
ECN TITLE: Material Substitution (Schedule 10 for Schedule 40)	
ASSOCIATED ECP: 027	
CC/WP/Job: 9450-1***-1250	AREA OR PROJECT: NCSX

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: _____
 (Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP Number:

DRAWING(S) AFFECTED NUMBER:	NEW Revision	TITLE
SE120-004	2A	Vacuum Vessel – Inspection & Leak Check Assy
SE121-014	1A	Vacuum Vessel – Spacer Weldment
Continued on Back		

DESCRIPTION OF CHANGE: (State Drawing No., Zone/Group, or List Attachments)

RFD-12-002 R1 approved request for deviation to substitute Schedule 10 for Schedule 40 piping. PDF drawing will be revised to SE120-004 Rev 2A and SE121-014 Rev 1A. ProE drawings will not be changed at this time.

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 4972

REASON FOR CHANGE:

Too long a lead time for schedule 40 piping.

ENGINEERING CHANGE PROPOSAL: 027 DATE: 3/24/2005

COGNIZANT INDIVIDUAL MAKING THE CHANGE:

RESONSIBLE LINE MANAGER: