


**PPPL ENGINEERING CHANGE NOTICE (ECN) ECN# 5070**

<b>COGNIZANT INDIVIDUAL:</b> Erik Perry	
<b>ECN TITLE:</b> NCSX Shield Wall As Built	
<b>ASSOCIATED ECP:</b> None	
<b>CC/WP/Job:</b> 9101 G154 *nul	<b>AREA OR PROJECT:</b> NCSX

**LIMITATION OF SCOPE - NOTE:** A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE:   
 (Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP Number:

DRAWING(S) AFFECTED NUMBER:	NEW Revision	TITLE
SE710-002	1	SHIELD WALL BASE STEEL CHANNEL
SE710-003	1	SHIELD WALL ASSEMBLY

**Continued on Back**

**DESCRIPTION OF CHANGE:** (State Drawing No., Zone/Group, or List Attachments)

South shield wall location moved north 6" and modifications to other areas  
 Effected by that change

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 5070

**REASON FOR CHANGE:**

Due to equipment limitations south shield wall location altered slightly

**ENGINEERING CHANGE PROPOSAL:**

**DATE: 1-25-06**

**COGNIZANT INDIVIDUAL MAKING THE CHANGE:**

*E. Perry* 1/27/06

**RESPONSIBLE LINE MANAGER:**

*E. Perry* 1/27/06