

# NATIONAL COMPACT STELLARATOR PROJECT Engineering Change Proposal (ECP)

## COVER PAGE

*(TO BE COMPLETED BY SYSTEMS ENGINEERING SUPPORT MANAGER)*

Originator: Robert Simmons

Date: February 12, 2004

ECP No: ECP-04-004

ECP Title: Update from PDR to CD-2 Baseline

### Required Reviewers

Required Reviewers for this ECP: Full CCB

### ECP Approval Level

Expedited ECP?  Yes  No

Change Level: 1 Associate Director OFES

Approving Official: 1 Associate Director OFES

### Actions

Incorporate recommendations from a series of DOE reviews (Preliminary Design Review and combined Performance Baseline Review/External Independent Review) and follow-on discussions with OFES concerning the funding constraints and the CD-4 scope. In addition, incorporate changes resulting from the updated information determined in the first quarter of FY2004.

## APPROVALS

*(TO BE COMPLETED BY APPROVING OFFICIALS)*

Change Level	Approving Official	Approval?	Signature
3	NCSX Project Manager	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<i>J. A. Neilson</i>
3a (Expedited ECP)	NCSX Engineering Manager	<input type="checkbox"/> Yes <input type="checkbox"/> No	
2	NCSX Federal Project Director	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<i>[Signature]</i>
1	Associate Director OFES	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<i>[Signature]</i>
0	Under Secretary of Energy	<input type="checkbox"/> Yes <input type="checkbox"/> No	