

# NATIONAL COMPACT STELLARATOR PROJECT Engineering Change Proposal (ECP)

## COVER PAGE

(TO BE COMPLETED BY SYSTEMS ENGINEERING SUPPORT MANAGER)

Originator: Hutch Neilson

Date: July 30, 2004

ECP No: 04-011

ECP Title: Re-Baseline WBS 14 Modular Coils

### Required Reviewers

Required Reviewers for this ECP:

Stellarator Core (WBS 1) Project Engineer, WBS 14 Manager, Project Control Manager

### ECP Approval Level

Expedited ECP?  Yes  No

Change Level: 2 Federal Project Director

Approving Official: 2 Federal Project Director

### Actions

- (1) Update technical, cost, and schedule baselines
- (2) Update WAFs to reflect the new detailed costs and schedules
- (3) Report status against these revised baselines, starting with the July statusing
- (4) Apply contingency to previously accomplished work plus future tasks in recognition of increased magnitude of scope. Reset previously reported BCWS and BCWP for jobs 1403, 1404, and 1406 to accurately portray project budgets and revised plans for uncompleted work.

## APPROVALS

(TO BE COMPLETED BY APPROVING OFFICIALS)

Change Level	Approving Official	Approval?	Signature
3	NCSX Project Manager	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<i>H. Neilson</i> 7/28/04
3a (Expedited ECP)	NCSX Engineering Manager	<input type="checkbox"/> Yes <input type="checkbox"/> No	
2	NCSX Federal Project Director	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<i>[Signature]</i> 7/28/04
1	Associate Director OFES	<input type="checkbox"/> Yes <input type="checkbox"/> No	
0	Under Secretary of Energy	<input type="checkbox"/> Yes <input type="checkbox"/> No	