

Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 433		Title: D- Site DC Systems		
Originator: David Johnson		Date: September 15, 2003		
	Technical	Schedule	Cost	Total
Risk Factor (Table 2-1):	4	2	4	
Weighting Factor (Table 2-2):	2	1	2	
Percent	8	2	8	18
Recommended Contingency Allowance (%): 18%				
 Rationale for Selection of Contingency Allowance:				
 Reusing existing C-Site infrastructure. No major modifications anticipated. However, both the cable installation and structural supports have a higher cost risk.				

Date: 9/15/03