



***National Compact Stellarator Experiment (NCSX) SubC# S-04344-F
Vacuum Vessel Manufacturing Development and Prototype Fabrication***

Weekly Status Report 04/02/04 thru 04/09/04

Project Management

- A thanks again goes out to the team from Princeton that visited MTM this week.
- Our goal is to ship Tuesday for a delivery of 4/14/04 (per the contract shipping date).

Process Engineering

- The name plate was finalized and is currently being machined.

PVVS Fabrication

- The port was welded back on while Bob and Mike were here on Tuesday.
- The ID has been polished.
- The ends have been trimmed.
- Final inspection is complete and the data is being analyzed (expected to be all good)

Quality Control

- The data package is being finalized and will be emailed on Monday and mailed for a Tuesday delivery of the hard copy.