

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 5253

COGNIZANT INDIVIDUAL: Tom Brown	
ECN TITLE: Field Period Assembly Fixture	
CC/WP/Job:9450-1***-1803	AREA OR PROJECT: NCSX

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: _____
 (Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number: _____

DRAWING(S) AFFECTED NUMBER:	Current Revision	TITLE
SE185-304	0	F.P.A. Fixture- MCWF Half Period Assy w/ Sissco Lifting System for Positioning Over V.V.

Continued on back.

<p>DESCRIPTION OF CHANGE: (state drawing no., zone, group, or list attachments) Updated drawing views to show new lifting arrangement.</p> <p>REASON FOR CHANGE: Incorporated new Sissco Lifting System profile and revised methodology of providing lifting point attachments.</p>

ENGINEERING CHANGE NOTICE APPROVALS :	DATE: 5/10/07
COGNIZANT INDIVIDUAL MAKING CHANGE: T. Brown	
RESPONSIBLE LINE MANAGER: Larry Dudek	

