

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 5358_____

COGNIZANT INDIVIDUAL: Tom Brown

ECN TITLE: Half Field Period Assembly with Supports and Laser Pens

CC/WP/Job:9450-1*-1803**

AREA OR PROJECT: NCSX

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: _____
 (Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number: _____

DRAWING(S) AFFECTED NUMBER:	Current Revision	TITLE
SE185-302	1	Half Field Period Assembly with Supports and Laser Pens

DESCRIPTION OF CHANGE: (state drawing no., zone. group, or list attachments)

Revised Part #13 Bill of Material description

Revised Part #32 Bill of Material description

REASON FOR CHANGE: Both of the above descriptions were incorrect. Vendor part # was 1.36206.56-206-VRKC/903 and metric hex nut specified Class 8. Hex nuts are included with the specified studs. A washer is also included as part of the stud package.

ENGINEERING CHANGE NOTICE APPROVALS : DATE: May 15, 2008

COGNIZANT INDIVIDUAL MAKING CHANGE:

RESPONSIBLE LINE MANAGER: