

COGNIZANT INDIVIDUAL: Tom Brown

ECN TITLE: Field Period Assembly Fixture

CC/WP/Job:9450-1*-1803**

AREA OR PROJECT:NCSX

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: _____

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number: _____

DRAWING(S) AFFECTED NUMBER:	Current Revision	TITLE
SE185-303	1	Floor Mounted Roller Tracks w/ VV Base Support
SE186-300	2	FPA Stage #3 MCWF Over Vacuum Vessel

DESCRIPTION OF CHANGE: (state drawing no., zone, group, or list attachments)

SE185-303: Added Anti-tipping Plate Shims (Types "B" and "D")

SE186-300: Added Anti-tipping Plate Shims (Types "A" and "C")

REASON FOR CHANGE:

SE185-303: Needed to avoid bending of frame of Left Side Support Cart Assembly

SE186-300: Needed to avoid bending of frame of Left Side Support Cart Assembly

ENGINEERING CHANGE NOTICE APPROVALS : DATE: 7/1/2008

COGNIZANT INDIVIDUAL MAKING CHANGE:

RESPONSIBLE LINE MANAGER: