

GHN 1/9/03

CD-2 Prep. Schedule

1/6

△
Profile
Guidance
from SFES

Disp
Plans

Cost &
Schedule
update


REP

ECP

GRD

Docs
to
Greg

ESAAB



2/3
~~CD-2~~
 CD-2
 Approve
 ECP

CD-2 Tasks

- EIR Disposition Plan 1/9/04
- PBR Disposition Plan 1/9/04
- PDR D.P. update 1/9/04
- ECP ^{List of Proposed changes} Draft 1/12
CCB 1/20
Submit to DOE 1/29
- Resource Loaded schedule, profiles
cost table, milestone table 1/20
- PEP 1/20
- GRD - ~~CCB~~ Approve 1/17
- Slides for Greg ^{Issue} 1/22
- Collect all documents
(sect. L of Greg's memo)
- ~~Pamela~~
Post disposition plans
- Expand ~~CD~~ CD-2 page to
collect all documents.
- Docs to Greg 1/22
- CD-2 ESAFB 2/2013

Pamela

Pamela