

MTM Gant Chart in MS Project.

Process outline in Excell.

update TBD on specification outline
Pictorial rep of card layout.

lot 1 is large (3-4 weeks)

will release by subid groups

Provide a timeline next week of lot ^{1,2,3}
Submitted in a timely fashion ^{submittals}
with 10 working days prior to
~~release meeting~~ beginning work.

7, 8, 9 today 4, 5, 6 today 10 development ^{panels}
Kirk site arrive in 2 week 3 diodes

remelt dies 6-7 weeks

development panels ~~5-6~~ ^{gant} weeks chart
outline blanks (shape) designed

Segmentation scheme is complete.

Aiducial rough location from Steve
what to attach.

order seals for NR 7/1
Pump cart 7/1 ~~5/1~~