

**NCSX June 2007 ETC**  
**TABLE IV - Uncertainty of Estimate and Residual Risk Assessment**

**WBS Number: 41**  
**WBS Title: AC Power**  
**Job Number: 4101**  
**Job Title: AC Power**  
**Job Manager: Raki Ramkrishnan**

**Uncertainty of the Estimate**

	<u>High</u>	<u>Medium</u>	<u>Low</u>	<u>Uncertainty of Estimate (%)</u>	<u>Comments/Other Considerations</u>
Design Maturity	X				Requirements still evolving, but do not expect major perturbations
Design Complexity			X	-5%/+10%	Standard electrical systems design and fabrication

**Note: High/Medium/Low uncertainty assessment from Job Manager. Uncertainty range based on ACEI recommended practice 18R-97 as amended for NCSX.**

**Residual Impacts**

Job	Risk Description	Likelihood of Occurring	Mitigation Plan	Basis of estimate	Cost Impact		Schedule Impact	
					Low	High	Low	High

NONE

**Notes:**

- [1] Low cost and schedule impacts are considered the minimum (0-percentile) impacts should the event occur.  
 High cost and schedule impacts are considered the maximum (100-percentile) impacts should the event occur
- [2] Cost impacts should be entered as man-hours (by demographic) and M&S direct cost under basis of estimate.  
 Cost impacts should NOT include standing army costs which are separately calculated from the schedule impact  
 Project control is responsible for quantifying the low and high cost impacts based on the labor hours and M&S identified
- [3] The schedule impacts should be entered as the min and max impacts on the critical path.  
 If there is no critical path impact then the schedule entries should be zero.
- [4] Likelihood of occurrence should be entered consistent with our risk classification methodology, i.e.  
 VL= Very Likely (P>80%), L=Likely (80%>P>40%), U=Unlikley (40%>P>10%), VU=Very Unlikely (P<10%), NC=Non-credible (P<1%)