

**PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 5347\_\_\_\_\_**

**COGNIZANT INDIVIDUAL: Tom Brown**

**ECN TITLE:** FPA Stage #3 MCWF Over Vacuum Vessel

**CC/WP/Job:9450-1\*\*\*-1803**

**AREA OR PROJECT: NCSX**

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: \_\_\_\_\_

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number: \_\_\_\_\_

DRAWING(S) AFFECTED NUMBER:	Current Revision	TITLE
SE186-300	1	FPA Stage #3 MCWF Over Vacuum Vessel
SE185-302	0	Half Field Period Assembly w/ Supports and Laser Pens

Continued on back.

DESCRIPTION OF CHANGE: (state drawing no., zone, group, or list attachments)

Addition of Positioner Bracket Assemblies

REASON FOR CHANGE: To satisfy positioning requirements for assembling Field Period Assemblies.

**ENGINEERING CHANGE NOTICE APPROVALS : DATE:3-31-08**

COGNIZANT INDIVIDUAL MAKING CHANGE:

RESPONSIBLE LINE MANAGER: