

Activity ID	Activity Description	Orig Dur	Forecast Start	Forecast Finish	Budgeted Cost	FY04													FY05														
						O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J						
Job: 8202 - Engr Mgmt & Sys Eng Support-REIERSEN																																	
820.002	LOE FY04	256*	01OCT03*	30SEP04	626,751.30	Reiersen =1467hr 35=8\$ k ; Dudek/Gentile=604; Such=86 41=\$30 k; Simmons=1326																											
L4-200	PDR	0		07OCT03*	0.00	PDR																											
L4-217	EIR	0		18NOV03*	0.00	EIR																											
M-0100	CD-2 CD-3A	0		12JAN04*	0.00	CD-2																											
M-0105	MC FDR	0		30APR04	0.00	MC FDR																											
M-0110	VV FDR	0		29APR04	0.00	VV FDR																											
M-0115	CD-3	0		30SEP04*	0.00	CD-3																											
Subtotal		256	01OCT03	30SEP04	626,751.30																												

Run Date 15OCT03 08:23

 current schedule
 Progress Bar
 Critical Activity

PDRC

**NCSX
FY04 WAF**

Sheet 7 of 11

APPROVALS:

Job Mgr: _____ Date: _____

Engr Mgr: _____ Date: _____

Project Mgr: _____ Date: _____