

Activity ID	Activity Description	Orig Dur	Forecast Start	Forecast Finish	Budgeted Cost	FY04												FY05											
						O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J		
Job: 8203 - Design Integration-REIERSEN																													
820.200	LOE FY04	256*	01OCT03*	30SEP04	257,272.80													Brown=1036; Steill= 863											
Subtotal		256	01OCT03	30SEP04	257,272.80																								

Run Date 15OCT03 08:23

current schedule

Progress Bar

Critical Activity

PDRC

NCSX
FY04 WAF

Sheet 8 of 11

APPROVALS:

Job Mgr: _____ Date: _____

Engr Mgr: _____ Date: _____

Project Mgr: _____ Date: _____