

### Contingency Specification Rationale Worksheet

<b>WBS Level 4 Identifier: 185</b>		<b>Title: Assemble Field Periods</b>		
<b>Originator: Jim Chrzanowski</b>		<b>Date: 9/18/03</b>		
	<b>Technical</b>	<b>Schedule</b>	<b>Cost</b>	<b>Total</b>
<b>Risk Factor (Table 2-1):</b>	8	8	4	
<b>Weighting Factor (Table 2-2):</b>	3	1	2	
Percent	24	8	8	40
<b>Recommended Contingency Allowance (%): 40%</b>				
 <b>Rationale for Selection of Contingency Allowance:</b>				
<p>Assembly of the field periods is on the critical path and represents a significant technical, schedule, and cost risk area. Accordingly, a high level of contingency is deemed necessary.</p>				