

## Contingency Specification Rationale Worksheet

<b>WBS Level 4 Identifier: 46</b>		<b>Title: FCPC Building Modifications</b>		
<b>Originator: David Johnson</b>		<b>Date: September 15, 2003</b>		
	<b>Technical</b>	<b>Schedule</b>	<b>Cost</b>	<b>Total</b>
<b>Risk Factor (Table 2-1):</b>	8	2	4	
<b>Weighting Factor (Table 2-2):</b>	2	1	2	
<b>Percent</b>	16	2	8	26
<b>Recommended Contingency Allowance (%): 26%</b>				
<p><b>Rationale for Selection of Contingency Allowance:</b></p> <p><b>No major modifications anticipated, but some care is involved with the relocations to preclude impact on NSTX operations.</b></p>				

Date: 9/15/03