

### Contingency Specification Rationale Worksheet

<b>WBS Level 4 Identifier: 75</b>		<b>Title: Test Cell Assembly Operations</b>		
<b>Originator: L. Dudek</b>		<b>Date: September 16, 2003</b>		
	<b>Technical</b>	<b>Schedule</b>	<b>Cost</b>	<b>Total</b>
<b>Risk Factor (Table 2-1):</b>	4	8	4	
<b>Weighting Factor (Table 2-2):</b>	2	1	2	
<b>Percent</b>	8	8	8	24
<p><b>Recommended Contingency Allowance (%): 24%</b></p> <p><b>Rationale for Selection of Contingency Allowance:</b></p> <p>Test Cell assembly operations are on the critical path. Delay of these activities could result in a delay in the Project.</p>				