Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 445		**Title: Coil Protection Systems**		
Originator: David Johnson		**Date: September 15, 2003**		
	Technical	**Schedule**	**Cost**	**Total**
Risk Factor (Table 2-1):	6	2	4	
Weighting Factor (Table 2-2):	2	1	2	
Percent	12	2	8	22

Recommended Contingency Allowance (%): 22%

Majority of tasks will have a contingency of 22%. The one exception is Ground Fault Protection System that utilizes a proven design.

Rationale for Selection of Contingency Allowance:

Reusing existing C-Site infrastructure. No major modifications anticipated.