Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 46		**Title: FCPC Building Modifications**		
Originator: David Johnson		**Date: September 15, 2003**		
	Technical	**Schedule**	**Cost**	**Total**
Risk Factor (Table 2-1):	8	2	4	
Weighting Factor (Table 2-2):	2	1	2	
Percent	16	2	8	26

Recommended Contingency Allowance (%): 26%

Rationale for Selection of Contingency Allowance:

No major modifications anticipated, but some care is involved with the relocations to preclude impact on NSTX operations.