NCSX June 2007 ETC
TABLE IV - Uncertainty of Estimate and Residual Risk Assessment

WBS Number: 51
WBS Title: Networking Infrastructure
Job Number: 5101
Job Title: Networking Infrastructure
Job Manager: Paul Sichta

Uncertainty of the Estimate

	High	Medium	Low	Uncertainty Range (%)	Comments/Other Considerations
Design Maturity		X			Although PDR, some more design needed to finalize.
				-10%/+15%	
Design Complexity			X		Standard components

Note: High/Medium/Low uncertainty assessment from Job Manager. Uncertainty range based on AACEI recommended practice 18R-97 as amended for NCSX

Residual Impacts

Job	Risk Description	Likelihood of Occurring	Mitigation Plan	Basis of estimate	Cost Impact Low	Cost Impact High	Schedule Low
NONE							

Notes:
[1] Low cost and schedule impacts are considered the minimum (0-percentile) impacts should the event occur
High cost and schedule impacts are considered the maximum (100-percentile) impacts should the event occu
[2] Cost impacts should be entered as man-hours (by demographic) and M&S direct cost under basis of estimate
Cost impacts should NOT include standing army costs which are separately calculated from the schedule impac
Project control is reponsible for quantifying the low and high cost impacts based on the labor hours and M&S identifiec
[3] The schedule impacts should be entered as the min and max impacts on the critical path
If there is no critical path impact then the schedule entries should be zero.
[4] Likelihood of occurrence should be entered consistent with our risk classification methodology, i.e
VL= Very Likely (P>80%), L=Likely (80%>P>40%), U=Unlikley (40%>P>10%), VU=Very Unlikely (P<10%), NC=Non-credible (P<1%