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NCSX Design Schedule for Rest of FY-1999
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o Conceptual Design Review: March, 2000.
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This Meeting

» 3 Milestones: Requirements, Coils, Engineering

* Issues and plans for resolution.
Closeout old wrap-up items as far as possible.
Interface among groups.

» Looking ahead

— Start planning PVR documentation (Physics)
— Review schedule through PVR.
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Calendar Update

April 7-9 OFES Budget Meeting. Stellarator input via Neilson talk.

April 30 SEAB Meeting, PPPL. Reviewing fusion program balance.
Stellarator input via Zarnstorff talk.

May 20-21 FESAC Meeting, emphasizing PoP proposals, at PPPL.

Advising on fusion program priorities. Stellarator input via
handout and Lyon talk.

June 3-4 NCSX PAC Meeting (PAC-3), PPPL. Advice on NCSX proposal.

~June 15 NCSX project validation data update. Simmons lead.

July 11-23 Fusion Summer Study, Snowmass, CO. Stellarator input via
community white paper (Lyon lead) and participation (many).

Aug.-Sep. FESAC priority recommendations to DOE.

Sept. 13-17 NCSX Physics Validation Review, PPPL. (2-3 days)
Sept. 23-24 U.S. Japan Stellarator Workshop, ORNL (Lyon, chair)
Sep. 27-Oct. 1 Int'l. Stellarator Workshop, Madison.
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Near-Term Deliverables

* 5-page handout for FESAC (Lyon, final 5/14)
« White paper update for Snowmass (Lyon, 1% draft inputs 5/3; final 7/2)

« NCSX Design Documentation for PVR (Simmons, 1° drafts 8/16; final 8/27)
— General Requirements Document
— Physics Design Description
— Engineering Overview Document
— Cost & Schedule Estimates
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Other Stuff

* Remote participation at this meeting. Submit electronic presentations to
Autumn Percival ( apercival@pppl.gov , 609-243-2653) for posting on web site.

Allow decent lead time. Submit hardcopy to Bob Simmons.

» Next Project Meeting: June 30-July 1 at PPPL (Design Assessment).
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