Contingency Specification Rationale Worksheet
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	Title: Plasma Facing Components
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	Technical
	Schedule
	Cost
	Total

	Risk Factor (Table 2-1):
	4
	8
	4
	

	Weighting Factor 

(Table 2-2):
	4%
	1%
	2%
	

	
	
	
	
	

	Percent
	16%
	8%
	8%
	32%

	Recommended Contingency Allowance (%):

32%

Rationale for Selection of Contingency Allowance:

Technical

The PFC limiter tiles are at an early stage of design, but there should not be a feasibility problem.  The primary technical issue is whether they can be attached to the existing vessel flange fasteners, or will require a more complex mounting arrangement.

Schedule

Cannot be installed until after the vacuum vessel is assembled, so schedule is in series with other assembly tasks.  Assembly of the machine can proceed without the limiter tiles, but the limiter tiles will be necessary for early operation.

Cost

This estimate is based on engineering experience, factoring in the numbers and types of parts.
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