Contingency Specification Rationale Worksheet

	WBS Level 3 Identifier:  161
	Title: Machine Base



	Originator: B. Nelson
	Date: April 18, 2002

	

	
	Technical
	Schedule
	Cost
	Total

	Risk Factor (Table 2-1):
	4
	4
	6
	

	Weighting Factor 

(Table 2-2):
	4%
	1%
	2%
	

	
	
	
	
	

	Percent
	16%
	4%
	12%
	32%

	Recommended Contingency Allowance (%):

32%

Rationale for Selection of Contingency Allowance:

Technical

The machine base consists of a support frame attached to the floor and three rail/carriage assemblies that allow the field periods to be simultaneously brought together during final assembly.  The technical risk is primarily in ensuring a non-magnetic slide structure and enough motion control to mate the field periods accurately.

Schedule

The cryostat local I&C must be available during final assembly of the field periods in the test cell.

Cost

This estimate is based on engineering judgment.




