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Early
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Float

cc 9450 - NCSX Fabrication
1 - Stellarator Core Systems

11 - Plasma Facing Components
111 - First Wall Panels

111-001 Title I design 01FEB06* 07APR06 26,265.10 1,495

111-011 Title II design 10APR06 07JUL06 52,530.71 1,495

111-021 In-house R&D 01FEB06* 07APR06 14,936.76 1,495

111-031 Title III engr 10JUL06 05JAN07 19,131.03 1,495

111-037 Procurement 10JUL06 29SEP06 91,637.63 1,545

111-041 In-house Fab/assy 02OCT06 27OCT06 11,003.84 1,545

116 - PFC Local I&C

116-001 Title I design 01MAY06* 30JUN06 15,650.18 1,480

116-011 Title II design 03JUL06 11AUG06 15,650.18 1,480

116-031 Title III engr 14AUG06 26JAN07 3,517.71 1,480

116-037 Procurement 14AUG06 03NOV06 5,067.66 1,520

116-041 In-house Fab/assy 06NOV06 01DEC06 4,214.08 1,520

Subtotal 01FEB06 26JAN07 259,604.88 1,480

12 - Vacuum Vessel Systems
121 - Vacuum Vessel Assembly

121-001 Title I design 01OCT02* 01MAY03 165,923.48 135

121-011 Title II design 02MAY03 01DEC03 188,510.19 135

121-031 Title III engr 02DEC03 29MAY06 250,350.07 1,654

121-032 Select Vendors for R&D 01NOV02* 30JAN03 0.00 117

121-033 Award 2 Vendors for R&D 31JAN03 20FEB03 0.00 117

121-034 Vendor R&D 21FEB03 30OCT03 670,552.05 117

121-035 Prep and Issue RFP Package 31OCT03 25DEC03 0.00 117

121-036 Procure Production Vendor 26DEC03 25MAR04 0.00 117

121-037 Award Production Vendor 26MAR04 01APR04 0.00 117

121-039 VV vendor phase funding 1 02APR04 09DEC04 1,049,935.16 1,676

121-040 VV vendor phase funding 2 10DEC04 18AUG05 1,047,981.91 1,676

FY03 FY04 FY05 FY06 FY07 FY08

ORNLEM   =171hr   ; ORNLRM   =13hr   ;

ORNLEM   =343hr   ; ORNLRM   =27hr   ;

EM//SM   =32hr   ; ORNLEM   =84hr   ;

EA//EM   =29hr   ; ORNLEM   =97hr   ;

41=68$k   ;

EM//SM   =32hr   ; EM//TB   =96hr   ;

ORNLEM   =86hr   ; ORNLRM   =20hr   ;

ORNLEM   =86hr   ; ORNLRM   =20hr   ;

EA//DM   =16hr   ; ORNLEM   =12hr   ;

41=04$k   ;

EM//SM   =04hr   ; EM//TB   =48hr   ;

EA//EM   =57hr   ; ORNLEM   =1287hr   ;
ORNLRM   =76hr   ;

EA//EM   =63hr   ; ORNLEM   =1425hr   ;
ORNLRM   =84hr   ;

EA//EM   =563hr   ; ORNLEM   =1,260hr   ;

EA//EM   =308hr ; ORNLEM   =1,132hr;   41=$400k

41=833.33$k   ; 35=8$k   ;

41=833.33$k   ; 35=8$k   ;
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121-041 VV vendor phase funding 3 19AUG05 27APR06 1,120,451.87 1,676

121-100 Mfg Planning/Design tooling & fixturing 02APR04 24JUN04 0.00 117

121-110 Procure raw material ,purchased components&fixt 25JUN04 14OCT04 0.00 117

121-120 Form Panels 15OCT04 11NOV04 0.00 117

121-125 Fabricate & pre-machine port flanges 15OCT04 06JAN05 0.00 117

121-130 Fabricate 60* periods 07JAN05 31MAR05 0.00 117

121-140 Inspect profile 01APR05 07APR05 0.00 117

121-150 Stress relieve anneal 08APR05 14APR05 0.00 117

121-160 Sand blast smooth 15APR05 21APR05 0.00 117

121-170 Electro Polish surfaces 22APR05 19MAY05 0.00 117

121-180 Weld 120* periods 20MAY05 09JUN05 0.00 117

121-190 Inspect Profile 10JUN05 16JUN05 0.00 117

121-200 Machine Port openings 17JUN05 07JUL05 0.00 117

121-210 Thermal cycle vessel 08JUL05 14JUL05 0.00 117

121-220 Perform vacuum test at 150C 15JUL05 21JUL05 0.00 117

121-230 Perform final dimensional inspection 22JUL05 11AUG05 0.00 117

121-240 Touch-up polish inside surfaces & cleanup ext 12AUG05 15SEP05 0.00 117

121-250 Clean part per cleaning procedure 16SEP05 06OCT05 0.00 117

121-260 Final visual inspection/PPPL source witness 07OCT05 13OCT05 0.00 117

121-270 Ship to PPPL 14OCT05 20OCT05 0.00 127

121-280 Ports- Fabricate Port ext subassy & NB port assy 14OCT05* 12JAN06 0.00 117

121-290 Inspect/clean 13JAN06 19JAN06 0.00 117

121-300 Ship ports to PPPL 20JAN06 26JAN06 0.00 117

122 - Vacuum Vessel Thermal Insulation

122-001 Title I design 02MAY03 31JUL03 17,795.60 467

122-011 Title II design 02DEC03 17MAY04 38,986.02 380

122-031 Title III engr 18MAY04 02MAY05 22,564.64 1,934

122-037 VV Insulation Procurement 18MAY04 01NOV04 39,074.33 380

123 - Vacuum Vessel Heating and Cooling Distrib

123-001 Title I design 02MAY03 12JUN03 12,377.36 562

FY03 FY04 FY05 FY06 FY07 FY08

41=833.33$k   ; 35=8$k   ;

EA//EM   =10hr   ; ORNLEM   =145hr   ;

EA//EM   =20hr   ; ORNLEM   =291hr   ;

EA//EM   =34hr   ; ORNLEM   =136hr   ;

41=29$k   ; 35=02$k   ;

EA//EM   =10hr   ; ORNLEM   =97hr   ;
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123-011 Title II design 09SEP03 01DEC03 26,383.28 500

123-031 Title III engr 02DEC03 23AUG04 7,125.12 2,114

123-037 VV Heating/Cooling Distr Procurement 02DEC03 23FEB04 28,643.28 500

123-041 VV Heating/Cooling  Fab/assy 24FEB04 17MAY04 62,484.27 500

124 - Vacuum Vessel Supports

124-001 Title I design 02MAY03 03JUL03 17,880.19 632

124-011 Title II design 21OCT03 01DEC03 19,613.09 555

124-031 Title III engr 02DEC03 19APR04 7,724.64 2,204

124-037  VV Supports Procurement 02DEC03 23FEB04 17,073.89 555

124-041 VV Supports  Fab/assy 24FEB04 22MAR04 588.18 555

125 - Vacuum Vessel Local I&C

125-001 Title I design 01APR05* 07JUN05 10,393.42 149

125-011 Title II design 08JUN05 19JUL05 10,393.42 149

125-015 Title III design 20JUL05 12OCT05 2,379.04 1,817

125-037 Procurement 20JUL05 11OCT05 4,665.86 149

Subtotal 01OCT02 29MAY06 4,839,850.36 1,654

13 - TF Coils
131 - TF Winding Pack

131-001 Title I design 02MAY03 04SEP03 63,236.45 329

131-011 Title II design 02DEC03 29APR04 65,842.02 267

131-031 Title III engr 30APR04 27OCT05 112,558.74 1,806

131-037 TF Coil Procurement 30APR04 28APR05 1,114,871.10 267

132 - TF Cases and Support Interfaces

132-001 Title I design 02MAY03 08JUL03 21,605.23 649

132-011 Title II design 02DEC03 12JAN04 23,649.62 545

132-015 Title III design 13JAN04 31MAR04 4,457.52 2,217

132-037 TF Cases & Supports Procurement 13JAN04 05APR04 60,150.89 545

133 - TF Power and Cooling Interfaces

133-001 Title I design 01AUG05* 05OCT05 11,008.24 147

133-011 Title II design 06OCT05 16NOV05 11,569.40 147

133-037 TF Power & Cooling InterfacesProcurement 17NOV05 08FEB06 7,515.26 147

FY03 FY04 FY05 FY06 FY07 FY08

EA//EM   =20hr   ; ORNLEM   =194hr   ;

EA//EM   =08hr   ; ORNLEM   =48hr   ;

41=23$k   ;

EM//SM   =162hr   ; EM//TB   =647hr   ;

ORNLEM   =158hr   ;

ORNLEM   =158hr   ;

EA//EM   =02hr   ; ORNLEM   =60hr   ;

41=14$k   ;

EM//SM   =06hr   ;

ORNLEM   =79hr   ;

ORNLEM   =79hr   ;

ORNLEM   =18hr   ;

41=04$k   ;

EA//DM   =210hr   ; EA//EM   =257hr   ;
ORNLEM   =61hr   ;

EA//DM   =210hr   ; EA//EM   =257hr   ;
ORNLEM   =61hr   ;

EA//EM   =270hr   ; ORNLEM   =554hr   ;

41=894$k   ; 35=02$k   ;

ORNLEM   =191hr   ;

ORNLEM   =191hr   ;

ORNLEM   =36]hr   ;

41=48$k   ;

ORNLEM   =84hr   ;

ORNLEM   =84hr   ;

41=06$k   ;
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Subtotal 02MAY03 08FEB06 1,496,464.47 1,732

14 - PF Coils
141 - PF-OH Solenoid
141-001 Title I design 02MAY03 04SEP03 79,605.68 496

141-011 Title II design 02DEC03 29APR04 82,940.08 434

141-031 Title III engr 30APR04 27OCT05 118,774.20 1,806

141-037 PF OH Solenoid Procurement 30APR04 28APR05 245,204.58 434

142 - PF3 Windings
142-001 Title I design 02MAY03 04SEP03 30,076.57 408

142-011 Title II design 02DEC03 29APR04 31,317.75 346

142-031 Title III engr 30APR04 27OCT05 35,391.06 1,806

142-037  PF 3 Procurement 30APR04 28APR05 197,208.97 346

143 - PF4 Windings
143-001 Title I design 02MAY03 04SEP03 30,076.57 408

143-011 Title II design 02DEC03 29APR04 31,317.75 346

143-031 Title III engr 30APR04 27OCT05 35,391.06 1,806

143-037 PF 4 Procurement 30APR04 28APR05 245,703.31 346

144 - PF5 Windings
144-001 Title I design 02MAY03 04SEP03 30,076.57 408

144-011 Title II design 02DEC03 29APR04 31,317.75 346

144-031 Title III engr 30APR04 27OCT05 35,391.06 1,806

144-037 PF 5 Procurement 30APR04 28APR05 204,669.64 346

145 - PF6 Windings
145-001 Title I design 02MAY03 04SEP03 30,076.57 408

145-011 Title II design 02DEC03 29APR04 31,317.75 346

145-031 Title III engr 30APR04 27OCT05 35,391.06 1,806

145-037 PF 6 Procurement 30APR04 28APR05 149,958.07 346

146 - PF Leads
146-001 Title I design 01DEC05* 06FEB06 38,788.99 139

146-011 Title II design 07FEB06 20MAR06 38,788.99 139

FY03 FY04 FY05 FY06 FY07 FY08

EA//DM   =278hr   ; EA//EM   =309hr   ;
ORNLEM   =84hr   ;

EA//DM   =278hr   ; EA//EM   =309hr   ;
ORNLEM   =84hr   ;

EA//EM   =270hr   ; ORNLEM   =602hr   ;

41=192$k   ; 35=04$k   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//EM   =68hr   ; ORNLEM   =194hr   ;

41=156$k   ; 35=02$k   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//EM   =68hr   ; ORNLEM   =194hr   ;

41=195$k   ; 35=02$k   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//EM   =68hr   ; ORNLEM   =194hr   ;

41=162$k   ; 35=02$k   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//EM   =68hr   ; ORNLEM   =194hr   ;

41=118$k   ; 35=02$k   ;

ORNLEM   =253hr   ; ORNLRM   =20hr   ;

ORNLEM   =253hr   ; ORNLRM   =20hr   ;
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146-037 PF leads Procurement 21MAR06 12JUN06 42,020.78 139

147 - PF Coils, Local I&C

147-001 Title I design 01DEC05* 06FEB06 9,739.89 146

147-011 Title II design 07FEB06 20MAR06 9,739.89 146

147-037 PF Local I&C Procurement 21MAR06 12JUN06 5,010.17 146

Subtotal 02MAY03 12JUN06 1,855,294.76 1,644

15 - Cryostat
151 - Cryostat Shell and Structure

151-001 Title I design 01OCT04* 30DEC04 32,367.37 169

151-011 Title II design 31DEC04 11JUL05 64,733.42 169

151-031 Title III engr 12JUL05 26JUN06 19,282.90 1,634

151-037 Cryostat Procurement 12JUL05 26DEC05 140,893.53 169

152 - Cryostat Thermal Insulation

152-001 Title I design 12JUL05 22AUG05 6,086.72 319

152-011 Title II design 23AUG05 19SEP05 6,086.72 319

152-031 Title III engr 20SEP05 17OCT05 6,783.08 1,814

152-037 Procurement 20SEP05 03OCT05 30,999.76 319

152-041 Cryostat insulation Fab/assy 04OCT05 17OCT05 4,209.20 319

153 - VV/Cryostat Boots

153-001 Title I design 12JUL05 15AUG05 21,965.55 324

153-011 Title II design 16AUG05 12SEP05 21,965.55 324

153-031 Title III engr 13SEP05 10OCT05 6,710.95 1,819

153-037 Procurement 13SEP05 26SEP05 67,070.16 324

153-041 Cryostat/VV boots  Fab/assy 27SEP05 10OCT05 4,140.08 324

154 - Cryostat Temp Control/Heatering Sys

154-001 Title I design 01MAR06* 30MAR06 12,481.17 139

154-011 Title II design 31MAR06 01MAY06 12,481.17 139

154-031 Title III engr 02MAY06 10JUL06 3,961.56 1,624

154-037 Procurement 02MAY06 26JUN06 36,364.14 139

154-041 Cryo Temp Cntrl/Heatering  Fab/assy 27JUN06 10JUL06 1,683.68 139

FY03 FY04 FY05 FY06 FY07 FY08

41=31$k   ;

ORNLEM   =70hr   ;

ORNLEM   =70hr   ;

41=04$k   ;

EA//EM   =20hr   ; ORNLEM   =223hr   ;

EA//EM   =40hr   ; ORNLEM   =447hr   ;

EA//EM   =34hr   ; ORNLEM   =102hr   ;

41=106$k   ; 35=02$k   ;

EA//EM   =15hr   ; ORNLEM   =29hr   ;

EA//EM   =15hr   ; ORNLEM   =29hr   ;

EA//EM   =41hr   ; ORNLEM   =03hr   ;

41=22$k   ; 35=02$k   ;

EM//SM   =40hr   ;

EA//EM   =15hr   ; ORNLEM   =150hr   ;

EA//EM   =15hr   ; ORNLEM   =150hr   ;

EA//EM   =41hr   ; ORNLEM   =03hr   ;

41=54$k   ;

EM//SM   =40hr   ;

EA//EM   =15hr   ; ORNLEM   =73hr   ;

EA//EM   =15hr   ; ORNLEM   =73hr   ;

EA//EM   =18hr   ; ORNLEM   =08hr   ;

41=27$k   ;

EM//SM   =16hr   ;
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155 - Cryostat Local I&C

155-001 Title I design 02JAN06* 10MAR06 11,569.40 135

155-011 Title II design 13MAR06 21APR06 11,569.40 135

155-037 Cryo Local I&C Procurement 24APR06 14JUL06 2,545.49 135

Subtotal 01OCT04 14JUL06 525,951.00 1,620

16 - Support Structure
161 - Machine Base Assy & Gravity Supports

161-001 Title I design 01JUN04* 01SEP04 47,049.94 239

161-011 Title II design 02SEP04 06DEC04 48,517.03 239

161-031 Title III engr 07DEC04 04JUL05 42,194.16 1,889

161-037 Machine Base&supports Procurement 07DEC04 11APR05 299,340.52 239

162 - TF Coil Support Assembly

162-001 Title I design 01OCT03* 03FEB04 189,551.98 221

162-011 Title II design 04FEB04 02JUL04 189,551.98 221

162-031 Title III engr 05JUL04 30DEC05 155,895.30 1,760

162-037 TF Coil Support Assy Procurement 05JUL04 01JUL05 1,245,342.95 221

163 - PF Coil Supports

163-001 Title I design 03OCT05* 07DEC05 9,133.74 182

163-011 Title II design 08DEC05 18JAN06 9,133.74 182

163-015 Title III design 19JAN06 07APR06 3,874.92 1,690

163-037 PF Coil Supports Procurement/Fab 19JAN06 12APR06 5,852.01 182

Subtotal 01OCT03 12APR06 2,245,438.27 1,687

17 - Modular Coils
172 - Winding Form/Structure (castings)

172-001 Title I design 01OCT02* 14MAR03 156,779.44 94

172-011 Title II design 17MAR03 28AUG03 154,747.60 94

172-031 Title III engr 28NOV03 27DEC05 324,590.51 94

172-037 Procurement 28NOV03 27DEC05 5,224,654.36 94

C-000 Castings-RFP for Vendor R&D 01OCT02* 13DEC02 0.00 144

C-001 Castings-Contract for Vendor R&D Placed 16DEC02 0.00 144

FY03 FY04 FY05 FY06 FY07 FY08

ORNLEM   =84hr   ;

ORNLEM   =84hr   ;

41=02$k   ;

EA//DM   =120hr   ; EA//EM   =76hr   ;
ORNLEM   =196hr   ;

EA//DM   =120hr   ; EA//EM   =76hr   ;
ORNLEM   =196hr   ;

EA//EM   =60hr   ; ORNLEM   =252hr   ;

41=238$k   ; 35=02$k   ;

EA//DM   =511hr   ; EA//EM   =283hr   ;
ORNLEM   =794hr   ;

EA//DM   =511hr   ; EA//EM   =283hr   ;
ORNLEM   =794hr   ;

EA//EM   =270hr   ; ORNLEM   =874hr   ;

41=1,002$k   ; 35=00$k   ;

ORNLEM   =66hr   ;

ORNLEM   =66hr   ;

ORNLEM   =28hr   ;

41=04$k   ;em//sm=8

EA//EM   =60hr   ; ORNLEM   =1313hr   ;

EA//EM   =60hr   ; ORNLEM   =1295hr   ;

EA//EM   =688hr   ; ORNLEM   =1,710hr   ;

41=4,100$k (ba 50/50)   ; 35=48$k   ;
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Early
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C-021 Castings-R&D casting tooling preparation 16DEC02 02MAY03 140,765.44 144

C-041 Castings-Produce R&D Casting 05MAY03 19JUN03 1,523,724.96 144

C-061 Castings-R&D Casting Received at PPPL 19JUN03 0.00 144

C-071 Procurement Lead Time 29AUG03 27NOV03 0.00 94

C-081 Castings-Contract for Mfg. Placed 28NOV03 0.00 94

C-101 Castings-Production casting tooling preparation 28NOV03 25OCT04 0.00 94

C-121 Castings-BA-1-1 26OCT04 04JAN05 0.00 94

C-141 Castings-MI-2-1 05JAN05 25JAN05 0.00 94

C-161 Castings-BU-3-1 26JAN05 15FEB05 0.00 94

C-181 Castings-BA-4-1 16FEB05 08MAR05 0.00 94

C-201 Castings-MI-5-1 09MAR05 29MAR05 0.00 94

C-221 Castings-BU-6-1 30MAR05 19APR05 0.00 94

C-241 Castings- 1st field period castings complete 19APR05 0.00 94

C-242 Castings- Ship last casting (BU-6-1) to PPPL 20APR05 26APR05 0.00 114

C-261 Castings-BA-7-2 20APR05 10MAY05 0.00 94

C-281 Castings-MI-8-2 11MAY05 31MAY05 0.00 94

C-301 Castings-BU-9-2 01JUN05 21JUN05 0.00 94

C-321 Castings-BA-10-2 22JUN05 12JUL05 0.00 94

C-341 Castings-MI-11-2 13JUL05 02AUG05 0.00 94

C-361 Castings-BU-12-2 03AUG05 23AUG05 0.00 94

C-381 Castings-  2nd field period castings complete 23AUG05 0.00 94

C-382 Castings- Ship last casting (BU-12-2) to PPPL 24AUG05 30AUG05 0.00 104

C-401 Castings-BA-13-3 24AUG05 13SEP05 0.00 94

C-421 Castings-MI-14-3 14SEP05 04OCT05 0.00 94

C-441 Castings-BU-15-3 05OCT05 25OCT05 0.00 94

C-461 Castings-BA-16-3 26OCT05 15NOV05 0.00 94

C-481 Castings-MI-17-3 16NOV05 06DEC05 0.00 94

C-501 Castings-BU-18-3 07DEC05 27DEC05 0.00 94

C-521 Castings-  3rd field period castings complete 27DEC05 0.00 94

C-522 Castings- Ship last casting (BU-18-3)  to PPPL 28DEC05 03JAN06 0.00 94

FY03 FY04 FY05 FY06 FY07 FY08

ea//em=185;  ornl=1013

ea//em=43;   ornl=237;  41=$1,200k

© Primavera Systems, Inc.

Run Date 26APR02 09:21 NCSX
4/26/02

NXC1 Sheet 7 of 11



Activity
ID

Activity
Description

Early
Start

Early
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171 - Windings & Coil Assembly
171-001 Title I design 01OCT02* 03MAR03 443,802.25 388

171-011 Title II design 04MAR03 01AUG03 438,054.87 388

171-021 In-house R&D 01NOV02* 02JAN04 2,265,501.82 278

171-031 Title III engr 01OCT03* 14MAR06 1,251,183.59 1,708

171-037 Procurement 01JUL04* 03DEC04 2,062,200.66 150

171-041 In-house Fab/assy 05JAN05 06MAR06 2,776,631.32 94

P1-001 Receive casting BA-1-1 05JAN05 11JAN05 0.00 128

P1-011 Wind coil BA-1-1   Station 1 12JAN05 28FEB05 0.00 128

P1-021 VPI & Ship 01MAR05 21MAR05 0.00 295

P1-031 Receive casting MI-2-1 26JAN05 01FEB05 0.00 123

P1-041 Wind coil MI-2-1   Station 2 02FEB05 11MAR05 0.00 123

P1-051 VPI & Ship 14MAR05 01APR05 0.00 286

P1-061 Receive casting BU-3-1 16FEB05 22FEB05 0.00 132

P1-071 Wind coil BU-3-1   Station 1 01MAR05 07APR05 0.00 128

P1-081 VPI & Ship 08APR05 28APR05 0.00 267

P1-091 Receive casting BA-4-1 09MAR05 15MAR05 0.00 121

P1-101 Wind coil BA-4-1 Station 2 16MAR05 22APR05 0.00 121

P1-111 VPI & Ship 25APR05 13MAY05 0.00 256

P1-121 Receive casting MI-5-1 30MAR05 05APR05 0.00 130

P1-131 Wind coil MI-5-1       Station 1 08APR05 17MAY05 0.00 128

P1-141 VPI & Ship 18MAY05 07JUN05 0.00 239

P1-151 Receive casting BU-6-1 27APR05 03MAY05 0.00 114

P1-161 Wind coil BU-6-1  Station 2 04MAY05 06JUN05 0.00 114

P1-171 VPI & Ship 07JUN05 27JUN05 0.00 225

P2-001 Receive casting BA-7-2 11MAY05 17MAY05 0.00 128

P2-011 Wind coil BA-7-2  Station 1 18MAY05 20JUN05 0.00 128

P2-021 VPI & Ship 21JUN05 11JUL05 0.00 245

P2-031 Receive casting MI-8-2 01JUN05 07JUN05 0.00 113

FY03 FY04 FY05 FY06 FY07 FY08

EA//EM   =60hr   ; ORNLEM   =3621hr   ;
ORNLRM   =161hr   ;

EA//EM   =60hr   ; ORNLEM   =3573hr   ;
ORNLRM   =159hr   ;

EA//DM   =1726hr   ; EA//EM   =2589hr   ;
EM//SM   =5683hr   ; EM//TB   =8592hr   ;
ORNLEM   =835hr   ;    41=$393k

EA//DM   =1,000hr   ; EA//EM   =5447hr   ;
ORNLEM   =2524hr   ;

41=1,611$k   ; 35=36$k   ;

EM//SM   =10,051hr   ; EM//TB   =23,192hr   ;
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Activity
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Early
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Early
Finish
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Total
Float

P2-041 Wind coil MI-8-2  Station 2 08JUN05 15JUL05 0.00 113

P2-051 VPI & Ship 18JUL05 05AUG05 0.00 226

P2-061 Receive casting BU-9-2 22JUN05 28JUN05 0.00 122

P2-071 Wind coil BU-9-2  Station 1 29JUN05 05AUG05 0.00 122

P2-081 VPI & Ship 08AUG05 26AUG05 0.00 211

P2-091 Receive casting BA-10-2 13JUL05 19JUL05 0.00 111

P2-101 Wind coil BA-10-2  Station 2 20JUL05 26AUG05 0.00 111

P2-111 VPI & Ship 29AUG05 16SEP05 0.00 196

P2-121 Receive casting MI-11-2 03AUG05 09AUG05 0.00 120

P2-131 Wind coil MI-11-2  Station 1 10AUG05 16SEP05 0.00 120

P2-141 VPI & Ship 19SEP05 07OCT05 0.00 181

P2-151 Receive casting BU-12-2 31AUG05 06SEP05 0.00 104

P2-161 Wind coil BU-12-2  Station 2 07SEP05 10OCT05 0.00 104

P2-171 VPI & Ship 11OCT05 31OCT05 0.00 165

P3-001 Receive casting BA-13-3 14SEP05 20SEP05 0.00 118

P3-011 Wind coil BA-13-3 Station 1 21SEP05 24OCT05 0.00 118

P3-021 VPI & ship 25OCT05 14NOV05 0.00 174

P3-031 Receive casting MI-14-3 05OCT05 11OCT05 0.00 103

P3-041 Wind coil MI-14-3  Station 2 12OCT05 18NOV05 0.00 103

P3-051 VPI & ship 21NOV05 09DEC05 0.00 155

P3-061 Receive casting BU-15-3 26OCT05 01NOV05 0.00 112

P3-071 Wind coil BU-15-3 Station 1 02NOV05 09DEC05 0.00 112

P3-081 VPI & ship 12DEC05 30DEC05 0.00 140

P3-091 Receive casting BA-16-3 16NOV05 22NOV05 0.00 101

P3-101 Wind coil BA-16-3  Station 2 23NOV05 30DEC05 0.00 101

P3-111 VPI & ship 02JAN06 20JAN06 0.00 125

P3-121 Receive casting MI-17-3 07DEC05 13DEC05 0.00 110

P3-131 Wind coil MI-17-3  Station 1 14DEC05 20JAN06 0.00 110

P3-141 VPI & ship 23JAN06 10FEB06 0.00 110

P3-151 Receive casting BU-18-3 04JAN06 10JAN06 0.00 94

FY03 FY04 FY05 FY06 FY07 FY08
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Early
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Early
Finish
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Total
Float

P3-161 Wind coil  BU-18-3  Station 2 11JAN06 13FEB06 0.00 94

P3-171 VPI & ship 14FEB06 06MAR06 0.00 94

173 - Leads

173-001 Title I design 02JAN06* 08MAR06 26,487.85 137

173-011 Title II design 09MAR06 19APR06 26,487.85 137

173-015 Title III design 20APR06 13JUL06 5,950.77 1,621

173-037 Modular Coil Leads Procurement/Fab 20APR06 12JUL06 85,984.63 137

174  - ModularCoil Local I&C

174-001 Title I design 03OCT05* 07DEC05 13,396.15 162

174-011 Title II design 08DEC05 18JAN06 13,396.15 162

174-015 Title III design 19JAN06 13APR06 3,598.14 1,686

174-037 Mod Coil Local  I&C System Procurement 19JAN06 12APR06 6,693.85 162

Subtotal 01OCT02 13JUL06 16,944,632.21 1,621

18 - Trim Coils
181 - External Correction Coils

181-001 Title I design 01JUN05* 16AUG05 28,452.47 265

181-011 Title II design 17AUG05 30SEP05 28,452.47 265

181-015 Title III design 03OCT05 26DEC05 8,386.92 1,764

181-037 Correction Coil  Procurement/Fab 03OCT05 23DEC05 213,193.15 265

Subtotal 01JUN05 26DEC05 278,485.01 1,764

19 - LN2 Distribution System Inside Cryostat
191 - Manifolds & Piping

191-001 Title I design 03OCT05* 11NOV05 25,773.16 155

191-011 Title II design 14NOV05 03FEB06 51,546.31 155

191-031 Title III engr 06FEB06 27OCT06 9,414.12 1,545

191-037 Procurement 06FEB06 05MAY06 11,232.48 155

191-041 LN2 Manifolds & ppg Fab/assy 08MAY06 02JUN06 29,430.21 155

192 - Flow Control

192-001 Title I design 01AUG05* 07OCT05 11,342.32 159

192-011 Title II design 10OCT05 02DEC05 11,872.25 159

192-031 Title III engr 05DEC05 16JUN06 7,159.59 1,640

FY03 FY04 FY05 FY06 FY07 FY08

ORNLEM   =191hr   ;

ORNLEM   =191hr   ;

ORNLEM   =43hr   ;

41=48$k   ;em//sm=202

ORNLEM   =97hr   ;

ORNLEM   =97hr   ;

ORNLEM   =26hr   ;

41=04$k   ;em//sm=16

ea//dm=133;ea//em=100

ea//dm=133; ea//em=100

ea//dm=38; ea//em=28

41=56.80k   ;em//sm=1,299

EA//EM   =40hr   ; ORNLEM   =140hr   ;

EA//EM   =80hr   ; ORNLEM   =281hr   ;

EA//EM   =08hr   ; ORNLEM   =58hr   ;

41=08$k   ;

EM//SM   =71hr   ; EM//TB   =284hr   ;

EA//EM   =15hr   ; ORNLEM   =69hr   ;

EA//EM   =15hr   ; ORNLEM   =69hr   ;

EA//EM   =26hr   ; ORNLEM   =22hr   ;
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Early
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192-037 Procurement 05DEC05 01MAY06 39,865.87 159

192-041 LN2 Flow control  Fab/assy 02MAY06 29MAY06 2,104.60 159

193 - Local I&C

193-001 Title I design 01DEC05* 08FEB06 3,653.50 157

193-011 Title II design 09FEB06 22MAR06 3,653.50 157

193-031 Title III engr 23MAR06 16AUG06 2,767.80 1,597

193-037 LN2 local I&C Procurement/Fab 23MAR06 14JUN06 3,670.16 157

Subtotal 01AUG05 27OCT06 213,485.87 1,545

Subtotal 01OCT02 26JAN07 28,659,206.83 1,480

FY03 FY04 FY05 FY06 FY07 FY08

41=30$k   ;

EM//SM   =20hr   ;

ORNLEM   =26hr   ;

ORNLEM   =26hr   ;

ORNLEM   =20hr   ;

41=02$k   ;em//sm=8
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