NCSX Cost Summary

(Includes Overhead and Escalation)

Manufacturing Development Design (Title I & II) Fabrication/Assembly (incl Title III) Installation/Test Grand Total
WBS1 |WBS2 WBS3 Labor/Other M&S Total Labor/Other M&S Total Labor/Other M&S Total Labor/Other M&S Total
1 11 111 $15,165 $15,165 578,796 578,796 $31,068 $89,391 $120,459 $214,419
116 31,300 31,300 8,080 4,883 12,963 44,263
11 Total 15,165 15,165 110,096 110,096 39,147 94,274 133,421 258,682
12 121 $176,643 $477,481 $654,124 $355,677 $355,677 $298,785 $2,736,459 $3,035,244 $4,045,045
122 $57,109 $57,109 $26,441 $34,827 $61,268 $118,376
123 $39,082 $39,082 $74,462 $27,715 $102,176 $141,259
124 $37,493 $37,493 $8,380 $16,520 $24,901 $62,394
125 20,787 20,787 2,379 4,607 6,986 27,772
12 Total 176,643 477,481 654,124 510,148 510,148 410,447 2,820,128 3,230,575 4,394,846
13 131 $137,553 $137,553 $119,252 $1,128,530 $1,247,782 $1,385,335
132 $45,255 $45,255 $4,458 $58,201 $62,659 $107,913
133 22,578 22,578 7,331 7,331 29,909
13 Total 205,385 205,385 123,710 1,194,062 1,317,771 1,523,157
14 141 $173,083 $173,083 $128,953 $218,490 $347,443 $520,525
142 $65,419 $65,419 $39,678 $180,286 $219,965 $285,384
143 $65,419 $65,419 $39,678 $221,673 $261,352 $326,771
144 $65,419 $65,419 $39,678 $186,653 $226,332 $291,751
145 $65,419 $65,419 $39,678 $139,960 $179,639 $245,058
146 $73,630 $73,630 $38,325 $38,325 $111,955
147 18,472 18,472 4,569 4,569 23,041
14 Total 526,863 526,863 287,667 989,957 1,277,623 1,804,486
15 151 $88,801 $88,801 $23,169 $135,127 $158,296 $247,097
152 $12,490 $12,490 $14,981 $27,220 $42,201 $54,691
153 $44,059 $44,059 $11,483 $66,331 $77,813 $121,872
154 $24,088 $24,088 $5,751 $33,165 $38,916 $63,004
155 21,942 21,942 2,322 2,322 24,263
15 Total 191,380 191,380 55,383 264,166 319,548 510,928
16 161 $99,143 $99,143 $46,424 $292,839 $339,263 $438,406
162 $393,009 $393,009 $159,087 $1,141,152 $1,300,239 $1,693,248
163 18,267 18,267 4,774 4,887 9,661 27,929
16 Total 510,420 510,420 210,285 1,438,878 1,649,163 2,159,583
17 171 $1,898,857 $469,630 $2,368,488 $883,081 $883,081 $4,370,760 $1,777,371 $6,148,131 $9,399,699
172 $175,984 $1,310,065 $1,486,049 $312,751 $312,751 $416,328 $4,401,221 $4,817,548 $6,616,349
173 $47,398 $47,398 $26,635 $57,912 $84,547 $131,945
174 23,972 23,972 4,907 4,483 9,390 33,361
17 Total 2,074,841 1,779,695 3,854,537 1,267,202 1,267,202 4,818,630 6,240,986 11,059,616 16,181,355
18 181 61,470 61,470 154,910 74,624 229,534 291,005
18 Total 61,470 61,470 154,910 74,624 229,534 291,005
19 191 578,608 578,608 $40,919 $10,957 $51,876 $130,485
192 $23,556 $23,556 $9,682 $38,888 $48,570 $72,127
193 7,307 7,307 3,667 2,759 6,426 13,733
19 Total 109,472 109,472 54,268 52,605 106,872 216,344
1 Total $2,266,649 $2,257,176 $4,523,825 $3,492,436 $3,492,436 $6,154,446 $13,169,678 $19,324,124 $27,340,386
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NCSX Cost Summary

(Includes Overhead and Escalation)

Manufacturing Development Design (Title I & II) Fabrication/Assembly (incl Title III) Installation/Test Grand Total
WBS1 |WBS2 WBS3 Labor/Other M&S Total Labor/Other M&S Total Labor/Other M&S Total Labor/Other M&S Total
2 21 211 38,762 38,762 5,110 5,110 22,685 78,171 100,856 144,727
21 Total 38,762 38,762 5,110 5,110 22,685 78,171 100,856 144,727
22 [220 83,072 83,072 25,526 103,143 128,669 94,882 94,882 306,623
22 Total 83,072 83,072 25,526 103,143 128,669 94,882 94,882 306,623
23 |231 74,064 74,064 1,703 1,703 20,509 8,540 29,049 104,816
23 Total 74,064 74,064 1,703 1,703 20,509 8,540 29,049 104,816
25 251 $458,267 $458,267 $401,380 $389,678 $791,059 $2,062 $2,062 $1,251,388
252 141,359 141,359 41,629 41,629 192,816 114,305 307,121 490,109
25 Total 599,626 599,626 443,009 389,678 832,688 194,878 114,305 309,182 1,741,496
2 Total $795,524 $795,524 $475,348 $492,821 $968,169 $332,953 $201,015 $533,968 $2,297,662
3 31 [310 243,314 243,314 382,315 288,510 670,826 914,139
31 Total 243,314 243,314 382,315 288,510 670,826 914,139
35 |350 73,301 73,301 104,980 41,063 146,044 219,345
35 Total 73,301 73,301 104,980 41,063 146,044 219,345
36 [360 96,439 96,439 124,478 84,954 209,432 305,871
36 Total 96,439 96,439 124,478 84,954 209,432 305,871
38 |380 179,644 179,644 184,823 173,677 358,500 538,144
38 Total 179,644 179,644 184,823 173,677 358,500 538,144
39 [390 550,859 550,859 550,859
39 Total 550,859 550,859 550,859
3 Total $1,143,557 $1,143,557 $796,596 $588,204 $1,384,801 $2,528,358
4 41 411 $93,450 $93,450 $102,330 $102,330 $303,290 $303,290 $499,070
412 8,609 8,609 6,217 6,217 28,286 28,286 43,112
41 Total 102,058 102,058 108,547 108,547 331,576 331,576 542,182
42 |422 13,918 657 14,575 14,575
42 Total 13,918 657 14,575 14,575
43 431 $98,891 $98,891 $165,096 $165,096 $101,492 $101,492 $365,480
432 $42,613 $42,613 $162,172 $162,172 $45,526 $1,060,793 $1,106,319 $1,311,103
433 98,977 98,977 331,104 331,104 180,377 108,411 288,788 718,869
43 Total 240,481 240,481 658,371 658,371 327,395 1,169,204 1,496,599 2,395,451
44 441 $173,712 $173,712 $60,607 $60,607 $350,417 $350,417 $584,737
442 $25,736 $25,736 $12,275 $12,275 $58,397 $58,397 $96,409
443 $39,630 $39,630 $39,630
444 $91,884 $91,884 $290,937 $290,937 $225,023 $225,023 $607,844
445 $85,844 $85,844 $49,352 $49,352 $101,605 $101,605 $236,802
446 17,169 17,169 7,462 7,462 33,896 33,896 58,527
44 Total 433,976 433,976 420,633 420,633 769,340 769,340 1,623,949
45 451 $378,423 $378,423 $378,423
452 $132,215 $132,215 $33,538 $33,538 $301,181 $301,181 $466,935
453 42,845 42,845 89,590 33,256 122,846 165,691
45 Total 553,483 553,483 33,538 33,538 390,771 33,256 424,027 1,011,049
4 Total $1,329,999 $1,329,999 $1,221,090 $1,221,090 $1,833,000 $1,203,117 $3,036,117 $5,587,206
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NCSX Cost Summary

(Includes Overhead and Escalation)

Manufacturing Development Design (Title I & II) Fabrication/Assembly (incl Title III) Installation/Test Grand Total
WBS1 |WBS2 WBS3 Labor/Other M&S Total Labor/Other M&S Total Labor/Other M&S Total Labor/Other M&S Total
5 51 510 47,709 47,709 389,058 279,680 668,738 716,447
51 Total 47,709 47,709 389,058 279,680 668,738 716,447
52 [520 327,812 327,812 347,663 302,705 650,367 978,179
52  Total 327,812 327,812 347,663 302,705 650,367 978,179
53 |530 116,808 116,808 165,238 358,771 524,009 640,816
53 Total 116,808 116,808 165,238 358,771 524,009 640,816
54 [s40 182,817 182,817 428,889 64,447 493,336 676,154
54 Total 182,817 182,817 428,889 64,447 493,336 676,154
55 |550 60,121 60,121 242,975 71,230 314,205 374,326
55 Total 60,121 60,121 242,975 71,230 314,205 374,326
56 [s60 60,121 60,121 225,623 123,357 348,980 409,101
56 Total 60,121 60,121 225,623 123,357 348,980 409,101
57 |570 35,297 35,297 156,962 127,856 284,818 320,115
57 Total 35,297 35,297 156,962 127,856 284,818 320,115
5 Total $830,685 $830,685 $1,956,407 $1,328,046 $3,284,453 $4,115,138
6 61 611 $108,217 $108,217 $57,911 $57,911 $135,412 $135,412 $301,540
613 42,960 42,960 95,667 95,667 340,995 340,995 479,622
61 Total 151,177 151,177 153,578 153,578 476,407 476,407 781,162
62 622 $58,475 $58,475 $78,436 $52,722 $131,158 $189,633
623 $26,710 $26,710 50 $0 50 $26,710
624 $24,531 $24,531 $10,363 $3,240 $13,603 $38,134
625 22,449 22,449 11,742 3,547 15,290 37,738
62 Total 132,165 132,165 100,541 59,509 160,050 292,215
63 631 $34,584 $34,584 $55,767 $55,767 $74,499 $74,499 $164,850
632 $40,644 $40,644 $105,392 $105,392 $106,233 $106,233 $252,269
633 36,480 36,480 98,207 98,207 176,590 176,590 311,276
63 Total 111,708 111,708 259,366 259,366 357,321 357,321 728,395
64 |640 31,320 31,320 41,299 22,860 64,159 95,479
64 Total 31,320 31,320 41,299 22,860 64,159 95,479
65 [6s50 145,501 145,501 165,421 165,421 255,578 255,578 566,500
65 Total 145,501 145,501 165,421 165,421 255,578 255,578 566,500
66 |660 164,689 164,689 164,689
66 Total 164,689 164,689 164,689
6 Total $736,561 $736,561 $578,365 $578,365 $1,231,145 $82,369 $1,313,515 $2,628,440
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NCSX Cost Summary

(Includes Overhead and Escalation)

Manufacturing Development Design (Title I & II) Fabrication/Assembly (incl Title III) Installation/Test Grand Total
WBS1 WBS2 WBS3 Labor/Other M&S Total Labor/Other M&S Total Labor/Other M&S Total Labor/Other M&S Total
7 71 711 $264,727 $264,727 $264,727
712 1,361,343 1,361,343 1,361,343
71 _Total 264,727 264,727 1,361,343 1,361,343 1,626,070
72 721 $92,593 $92,593 $92,593
722 $38,952 $38,952 $38,952
724 $48,735 $48,735 $48,735
725 721,069 721,069 721,069
72 _Total 808, 756 808, 756 92,593 92,593 901,349
73 [730 760,742 32,667 793,409 793,409
73 Total 760, 742 32,667 793,409 793,409
74 [740 79,162 79,162 30,125 30,125 47,888 47,888 157,175
74 _Total 79,162 79,162 30,125 30,125 47,888 47,888 157,175
75 [750 51,529 51,529 42,175 42,175 93,374 93,374 187,078
75 Total 51,529 51,529 42,175 42,175 93,374 93,374 187,078
76 [760 169,717 169,717 406,882 406,882 160,478 160,478 737,077
76 _Total 169,717 169,717 406,882 406,882 160,478 160,478 737,077
7 Total $565,135 $565,135 $808,756 $479,182 $1,287,938 $2,516,418 $32,667 $2,549,085 $4,402,158
8 81 [e1o0 3,211,662 50,391 3,262,052 3,262,052
81 Total 3,211,662 50,391 3,262,052 3,262,052
82 [820 2,170,730 71,914 2,242,643 2,242,643
82 Total 2,170,730 71,914 2,242,643 2,242,643
84 [ea0 507,131 24,830 531,960 531,960
84 Total 507,131 24,830 531,960 531,960
8 Total $5,889,522 $147,134 $6,036,656 $6,036,656
9 92 [o20 80,727 80,727 408,144 408,144 488,871
92 Total 80,727 80,727 408,144 408,144 488,871
9 Total $80,727 $80,727 $408,144 $408,144 $488,871
Subtotals [ $2,266,649 | $2,257,176 | $4,523,825 $14,864,146 | $147,134 | $15,011,280 | $10,191,553 | $17,857,386 | $28,048,939 $6,321,660 | $1,519,169 | 7,840,829 | $55,424,873
Allocations Total I I | I I I I I I | [ $913,415
Contingency Total | | $15,661,712
Grand Total $2,266,649 $2,257,176 | $4,523,825 $14,864,146 | $147,134 | $15,011,280 $10,191,553 $17,857,386 $28,048,939 $6,321,660 $1,519,169 | $7,840,829 $72,000,000
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