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cc 9450 - NCSX Fabrication (MIE)
1 - Stellarator Core Systems
17 - Cryostat and Base Support Structure

171 -Cryostat
Job:1701-Cryost&Base Sprt Strct Dsn-GETTLEFINGER

YTD (Oct - May)
1701-001 Apr-May MIE Costs PPPL 54 01APR03A 30MAY03A 5,320.00 0

171-1-2 Cryostat interface with WBS 1 31 01AUG03* 15SEP03 2,314 12,448.00 0

151-001 Title I design WBS 171 cryostat shell & struct 80 01DEC04* 31MAR05 196 112,723.30 28

151-002 Cryostat PDR PDR 0 31MAR05 196 0.00 28

151-011 Title II design WBS 171 cryostat shell & struct 125 01APR05 27SEP05 196 225,338.50 28

151-031 Title III engr 152 03OCT05* 12MAY06 1,652 29,912.00 28

151-037 Cryostat Procurement           [A/1] 152 28SEP05* 09MAY06 196 470,353.71 28

172 - Base Support Structure

161-001 Title I design WBS 172 base support struct 80 01DEC04* 31MAR05 137 54,564.80 32

161-011 Title II design WBS 172 base support struct 125 01APR05 27SEP05 137 54,564.80 32

161-031 Title III engr WBS 172 150 03OCT05* 10MAY06 1,654 46,597.32 32

161-037 Machine Base&supports Procurement 90 03OCT05* 15FEB06 134 286,302.65 32

6 - Facility Systems
62 - Cryogenic Systems

621 - LN2-LHe Supply System

631-001 Preliminary Design 65 03APR06* 03JUL06 142 15,032.10 20

631-010 Final Design 65 05JUL06 04OCT06 142 21,267.47 20

631-015 Fab/Assy/Installation 65 04DEC06 12MAR07 142 79,528.10 20

631-020 Procurement 88 05OCT06 15FEB07 142 61,380.80 20

622 - LN2 Coil Cooling Supply

632-001 Preliminary Design 65 03APR06* 03JUL06 97 15,032.10 20

632-010 Final Design 65 05JUL06 04OCT06 97 28,332.58 20
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GETTLEFINGER=80hr ;

EA//EM   =488hr   ; ea//dm   =297hr   ;

EA//EM   =976hr   ; ea//dm   =593hr   ;

EA//EM   =34hr   ; ea//dm=220

41=1358.47$k   ; 35=02$k   ;

EA//DM   =170hr   ; EA//EM   =202hr   ;ornlem=20

EA//DM   =170hr   ; EA//EM   =202hr   ;ornlem=20

EA//EM   =60hr   ; ORNLEM   =252hr   ;

41=238$k   ; 35=02$k   ;

EM//EM   =89hr   ;

EM//EM   =89hr   ; EA//DM   =56hr   ;

EM//EM   =89hr   ; EM//SM   =130hr   ;
EM//TB   =554hr   ;

41=45$k   ;

EM//EM   =89hr   ;

EM//EM   =89hr   ; EA//DM   =120hr   ;
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632-015 Fab/Assy/Installation 130 02NOV06 14MAY07 97 114,018.60 20

632-020 Procurement 130 05OCT06 16APR07 97 116,001.60 20

623 - GN2 Cryostat Cooling System

633-001 Preliminary Design 65 03APR06* 03JUL06 94 15,032.10 20

633-010 Final Design 65 05JUL06 04OCT06 94 23,916.88 20

633-015 Fab/Assy/Installation 88 16JAN07 17MAY07 94 189,189.10 20

633-020 Procurement 130 05OCT06 16APR07 94 108,092.40 20
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EM//EM   =89hr   ; EM//SM   =70hr   ;
EM//TB   =1,035hr   ;

41=86$k   ;

EM//EM   =89hr   ;

EM//EM   =89hr   ; EA//DM   =80hr   ;

EM//EM   =89hr   ; EM//TB   =2,000hr   ;

41=80$k   ;
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