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cc 9450 - NCSX Fabrication (MIE)
1 - Stellarator Core Systems
18 - Field Period Assembly

181 - Field Period Assembly Planning/Oversight
Job: 1801-Field Period Assly -CHRZANOWSKI (ORNL)

YTD (Oct - May)
1801-001 Apr-May MIE Costs PPPL 42 01APR03A 30MAY03A 5,290.00 0

1801-100 Revised conceptual plan for field period assembl 42* 01AUG03 30SEP03 2,303 0.00 0

185-1-1 Revised conceptual plan for field period assembl 9* 01AUG03 13AUG03 2,331 0.00 0

L4-016 Develop concept of tooling and assembly features 20 01AUG03 28AUG03 2,320 0.00 0

L4-017 Document procedure for FP assembly, conduct revi 5 29AUG03* 05SEP03 2,320 0.00 0

L4-018 Develop concept of tooling and assembly features 20 01AUG03 28AUG03 2,325 0.00 0

L4-019 Document procedure for final assembly, conduct r 15 01AUG03* 21AUG03 2,330 0.00 0

185-1-2 Layouts and preliminary tooling  models and draw 42* 01AUG03* 30SEP03 2,303 82,869.60 0

185-2-1 Interface control documents for vacuum vessel an 20 01AUG03 28AUG03 2,325 0.00 0

185-2-2 Interface control document for conventional coil 39 01AUG03* 25SEP03 2,306 0.00 0

181.100 PPPL EM LOE FY04 250* 01OCT03* 30SEP04 2,053 33,919.50 24

181.110 PPPL EM LOE FY05 249* 01OCT04* 30SEP05 1,804 146,064.00 24

181.120 PPPL EM LOE FY06 250* 03OCT05* 02OCT06 1,554 448,968.79 24

181.200 HP Coverage in the TFTR TC LOE FY04 250* 01OCT03* 30SEP04 2,053 124,930.00 24

181.210 HP Coverage in the TFTR TC LOE FY05 249* 01OCT04* 30SEP05 1,804 128,440.00 24

181.220 HP Coverage in the TFTR TC LOE FY06 250* 03OCT05* 02OCT06 1,554 130,690.04 24

181.300 ORNL EM LOE FY04 250* 01OCT03* 30SEP04 2,053 27,539.66 24

181.310 ORNL EM  LOE FY05 249* 01OCT04* 30SEP05 1,804 119,316.89 24

181.320 ORNL EM LOE FY06 250* 03OCT05* 02OCT06 1,554 122,771.80 24

182 - TFTR Test Cell Area preparations

721.010 Area preparations 121* 01OCT04* 31MAR05 305 91,435.20 20

183 - Receive,Inspect, and Test Coils

722.010 Receive/Inspect TF & Mod Coils 249* 03OCT05* 29SEP06 1,555 77,365.60 20
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184 - Receive, Inspect, and Test VV

P1-180 Rec'v VV,Attach clng tubes &Insul to 1st Period 39 07DEC05 07FEB06 132 95,908.80 20

P2-180 Rec'v VV,Attach clng tubes &Insul to 2nd Period 39 08FEB06 03APR06 132 95,908.80 20

P3-180 Rec'v VV,Attach clng tubes &Insul to 3rd Period 39 04APR06 26MAY06 132 95,908.80 20

185 - Assemble Field Periods
1808 - TF/Mod Coil Sub-Assembly

Modular Coil Sub-assembly
184-200 Mount/align right mod coil in fixture-Period #1 15 08FEB06 28FEB06 121 47,404.80 40

184-205 Mount/align left mod coil in fixture-Period #1 12 06MAR06 21MAR06 116 38,980.80 40

184-210 Mount/align right mod coil in fixture-Period #2 12 31MAR06 17APR06 124 38,980.80 40

184-215 Mount/align left mod coil in fixture-Period #2 12 26APR06 11MAY06 116 38,980.80 40

184-220 Mount/align right mod coil in fixture-Period #3 12 23MAY06 08JUN06 124 38,980.80 40

184-225 Mount/align left mod coil in fixture-Period #3 12 19JUN06 05JUL06 116 38,980.80 40

TF Coil Sub-assembly
184-100 Assemble 3 TF coils&structure -Right -Period #1 10 03OCT05 14OCT05 230 34,504.00 40

184-105 Assemble 3 TF coils&structure -Left -Period #1 10 17OCT05 28OCT05 230 34,504.00 40

184-110 Assemble 3 TF coils&structure -Right -Period #2 10 31OCT05 11NOV05 247 34,504.00 40

184-115 Assemble 3 TF coils&structure -Left -Period #2 10 27JAN06 09FEB06 201 34,504.00 40

184-120 Assemble 3 TF coils&structure -Right -Period #3 10 21APR06 04MAY06 168 34,504.00 40

184-125 Assemble 3 TF coils&structure -Left -Period #3 10 19JUN06 30JUN06 138 34,504.00 40

Job:1810 - Field Period Assembly
Period 1
725.001 Assemble Field Period #1 (summary task) 103* 08MAR06 01AUG06 148 290,396.00 40

P1-181 Assemble 1st. Field Period - coils/VV 37 08MAR06 27APR06 116 0.00 40

P1-191 Position and weld port assemblies 15 28APR06 18MAY06 159 0.00 40

P1-201 Bakeout vessel segment to 150 degrees C 6 19MAY06 26MAY06 159 0.00 40

P1-211 vacuum leak check  &Ext Trim coil instl 25 14JUN06 19JUL06 148 0.00 40

P1-221 Prepare field period for shipment 5 20JUL06 26JUL06 148 0.00 40

P1-231 Ship 1st. Field period 3 27JUL06 31JUL06 148 0.00 40

P1-241 Field period 1 ready for installation 1 01AUG06 01AUG06 148 0.00 40

Period 2
725.101 Assemble Field Period #2 (summary task) 91* 28APR06 06SEP06 137 290,396.00 40

P2-181 Assemble 2nd. Field Period- coils/ VV 37 28APR06 20JUN06 116 0.00 40

P2-191 Position and weld port assemblies 15 21JUN06 12JUL06 137 0.00 40

P2-201 Bakeout vessel segment to 150 degrees C 6 13JUL06 20JUL06 137 0.00 40
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P2-211 vacuum leak check  &Ext Trim coil instl 25 21JUL06 24AUG06 137 0.00 40

P2-221 Prepare field period for shipment 5 25AUG06 31AUG06 137 0.00 40

P2-231 Ship 2nd. Field period 3 01SEP06 06SEP06 137 0.00 40

P2-241 Field Period 2 ready for installation 1 07SEP06 07SEP06 137 0.00 40

Period 3
725.201 Assemble Field Period #3 (summary task) 90* 21JUN06 26OCT06 116 295,129.28 40

P3-181 Assemble 3rd. Field Period - coils/ VV 37 21JUN06 11AUG06 116 0.00 40

P3-191 Position and weld port assemblies 15 14AUG06 01SEP06 116 0.00 40

P3-201 Bakeout vessel segment to 150 degrees C 5 05SEP06 11SEP06 116 0.00 40

P3-211 vacuum leak check  &Ext Trim coil instl 25 12SEP06 16OCT06 116 0.00 40

P3-221 Prepare field period for shipment 5 17OCT06 23OCT06 116 0.00 40

P3-231 Ship 3rd. Field Period 3 24OCT06 26OCT06 116 0.00 40

P3-241 3rd. Period ready for installation 1 27OCT06 27OCT06 116 0.00 40

186 - Tooling Design and Fabrication

713A.010 Design Tooling 186* 01OCT03* 30JUN04 1,554 410,533.77 40

713A.011 Tooling R&D 186 06NOV03* 06AUG04 2,091 237,630.71 40

713A.020 Lab Fab/Assy/Installation 563* 01JUL04* 02OCT06 1,554 244,405.18 40

713A.030 Tooling,assy fixtures,misc equipt 562* 01JUL04 29SEP06 1,555 356,184.62 40

713A.040 General procurements 562* 01JUL04 29SEP06 1,555 25,914.20 40

713A.050 Welding tools, materials & equipt 562* 01JUL04 29SEP06 1,555 58,306.95 40

187 - Measurement Systems

740.010 Final Design Measurement systems 187 01OCT03* 01JUL04 361 51,082.96 24

740.020 Faculity Prep 191 01OCT04* 11JUL05 235 49,162.40 24

740.030 Procured Hardware/Material 128 01OCT04* 11APR05 298 449,708.00 24

FY03 FY04 FY05 FY06 FY07 FY08 FY09

A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J FMAR

em//sm=928; em//tb=2344

em//em=240;ornlem=253;ornlrm=120
ea//dm=1440;ea//em=1040

em//em=160;ornlem=259;em//sm=72;em//tb=168
41=$124.0k

em//em=126;em//sm=494
em//tb=1344;ornlem=446;

41=$261.5k; travel =10

41=$20k

41=$45k

em//em=90; ORNL EM=284

em//sm=168;em//tb=392

41=$340;35=$6 k

© Primavera Systems, Inc.

Run Date 23SEP03 12:58 current schedule

Progress Bar

Critical Activity

PDRB NCSX
Cost Estimate

Baseline

Sheet 3 of 3

9/23/03


