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cc 9450 - NCSX Fabrication (MIE)
3 - Diagnostics
31 - Magnetic Diagnostics

310-010 Design Mag Diagnostics 131 11MAY05 14NOV05 132 43,896.34 30

310-015 Fabricate & Install Magnetics on Vessel 131 15NOV05 26MAY06 132 140,205.50 30

310-020 Design other ex-vessel sensors 130 21FEB05* 23AUG05 117 153,426.00 30

310-025 Fab & Install other ex-vessel sensors on coils 130 24AUG05 06MAR06 117 78,159.47 30

310-030 Design & FabMagnetic integrators 130 24AUG05 06MAR06 117 36,384.43 30

36 - Edge and Divertor Diagnostics

361-001 Design Visible Camera sys 130 03OCT05* 12APR06 119 11,096.00 20

361-015 Fab/Assy/Installation Visible Camera 170 17APR06 15DEC06 117 86,053.86 20

38 - Electron Beam (EB) Mapping

380-010 Designe-Beam Probe,Fluor. Screen 88 03OCT05* 13FEB06 146 42,118.00 34

380-015 Fab & Install Beam probe 185 27MAR06 15DEC06 117 241,242.13 34

39 - Diagnostics Integration

390-001 LOE Support FY03 128* 01APR03A 30SEP03 2,303 146,710.00 30

390-010 LOE Support FY04 250* 01OCT03* 30SEP04 2,053 75,483.20 30

390-015 LOE Support FY05 249* 01OCT04* 30SEP05 1,804 183,996.90 30

390-020 LOE Support FY06 249* 03OCT05* 29SEP06 1,555 164,698.40 30

390-025 LOE Support FY07 122* 02OCT06* 30MAR07 1,433 100,840.50 30

FY03 FY04 FY05 FY06 FY07 FY08 FY09
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R///RM2  =108hr   ; EE//EM   =176hr   ;

EE//EM   =215hr   ; EE//SM   =725hr   ;
41=19$k   ;

R///RM2  =20hr   ; EE//EM   =580hr   ;
EA//DM   =560hr   ;

EE//EM   =72hr   ; EM//SM   =472hr   ;
41=12$k   ;

41=11$k   ; EE//EM   =40hr   ;
EE//SM   =127hr   ; EE//TB   =24hr   ;

R///RM2  =28hr   ; EM//EM   =40hr   ;

R///RM2  =98hr   ; EM//EM   =20hr   ;
EM//SM   =96hr   ; 41=43$k   ;

R///RM2  =70hr   ; EM//EM   =120hr   ;
EA//DM   =100hr   ;

R///RM2  =160hr   ; EE//EM   =60hr   ;
EM//EM   =160hr   ; EE//SM   =80hr   ;
EM//SM   =170hr   ; 41=114$k   ;

R///RM2  =416hr   ;

R///RM2  =208hr   ;r///rm3=208

R///RM2  =208hr   ; EM//EM   =416hr   ;
EA//DM   =345hr   ;r///rm3=208

R///RM2  =208hr   ; EM//EM   =416hr   ;
EA//DM   =345hr   ;r///rm3=208

R///RM2  =104hr   ; EM//EM   =208hr   ;
EA//DM   =173hr   ;r///rm3=104

© Primavera Systems, Inc.

Run Date 23SEP03 13:13 current schedule

Progress Bar

Critical Activity

PDRB NCSX
Cost Estimate

Baseline

Sheet 1 of 1

9/23/03


