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cc 9450 - NCSX Fabrication (MIE)
5 - Central I&C Systems
51 - TCP/IP Infrastructure Systems

51-01 FY04 LOE support 250* 01OCT03* 30SEP04 2,053 12,504.40 3

51-02 FY05 LOE support 249* 01OCT04* 30SEP05 1,804 12,848.40 3

51-10 Preliminary Design (Title I) 45 01MAR06* 02MAY06 1,467 6,080.00 5

51-20 Final Network Design (Title II) 20 03MAY06 31MAY06 1,467 6,080.00 5

51-30 Installation, Testing, Documentation (Title III) 173 01JUN06 12FEB07 1,467 379,428.62 5

52 - Central Instrumentation & Control

52-10 Preliminary Design (Title I) 45 01FEB06* 04APR06 1,420 24,320.00 10

52-20 Final Design (Title II) 87 05APR06 07AUG06 1,420 97,280.00 10

52-30 Installation, Testing, Documentation (Title III) 173 08AUG06 18APR07 1,420 452,792.35 10

53 - Data Acquisition & Facility Computing

53-10 Preliminary Design (Title I) 45 01FEB06* 04APR06 1,420 48,640.00 16

53-20 Final Design (Title II) 87 05APR06 07AUG06 1,420 72,960.00 16

53-30 Coding, Configuration, Testing (Title III) 173 08AUG06 18APR07 1,420 283,661.19 16

54 - Facility Timing & Synchronization

54-10 Preliminary Design (Title I) 45 03JAN06* 06MAR06 1,419 36,480.00 14

54-20 Final Design (Title II) 65 07MAR06 06JUN06 1,419 54,720.00 14

54-30 Installation, Testing, Documentation (Title III) 217 07JUN06 19APR07 1,419 252,754.89 14

55 - Real Time Plasma & Power Supply Control Sys

55-10 Preliminary Design (Title I) 45 01JUN06* 03AUG06 130 12,160.00 8
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55-20 Final Design (Title II) 20 04AUG06 31AUG06 130 12,160.00 8

55-30 Installation, Testing, Documentation (Title III) 120 05SEP06 01MAR07 129 265,367.30 8

56 - Central Safety Interlock Systems

56-10 Preliminary Design (Title I) 87 03APR06* 03AUG06 1,442 24,320.00 8

56-20 Final Design (Title II) 45 04AUG06 06OCT06 1,442 24,528.00 8

56-30 Installation, Testing, Documentation (Title III) 108 09OCT06 19MAR07 1,442 349,830.00 8

57 - Control Room Facility

57-10 Preliminary Design (Title I) 45 01JUN06* 03AUG06 1,488 12,160.00 3

57-20 Final Design (Title II) 20 04AUG06 31AUG06 1,488 12,160.00 3

57-30 Installation, Testing, Documentation (Title III) 87 01SEP06 12JAN07 1,488 92,516.05 3
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