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cc 9450 - NCSX Fabrication (MIE)
7 - Test Cell Preparation and  Machine Assy
74 - Machine Assembly Planning and Oversight

741 - Planning Prior to Machine Assembly
Job: 7401 - TC Prep & Mach Assy Planning-PERRY

YTD (Oct - May)
7401-001 Apr-May YTD MIE Cost PPPL 66 01APR03A 30MAY03A 10,630.00 15

Project Scope
711A.010 FY03 June - Sept 85* 01JUN03A 30SEP03 2,303 138,910.40 15

711A.010.1 Prep Final Assembly Plan 22* 01AUG03 02SEP03 2,323 0.00 15

711A.011 Review and update WBS 7 cost/schedule baseline 23* 01JUL03A 01AUG03 2,344 0.00 15

711A.050 Install Control Room Flooring (to 85%) 30* 01JUN03A 31JUL03A 44,268.00 15

711A.020 LOE FY04 256* 01OCT03* 30SEP04 2,065 149,204.10 15

PBX Removal Scope (cc 7230)
EXFAC001.1 Crane repairs CS high bay (S04354 cc 7230) 0* 01JUN03A 30JUN03A 0.00 15

EXFAC001.2 Complete Crane Modifications  (S04354 cc 7230) 0* 21AUG03 20AUG03 2,331 0.00 15

EXFAC002 Savalge vendor remove PBX (cc7230) 42* 23JUN03A 20AUG03 2,331 0.00 15

EXFAC003 Clear PBX control room & Safe PBX (cc7230) 110* 27JAN03A 30JUN03A 0.00 15

EXFAC004 Remove Fire protection PLT wall (cc7230) 21 01MAY03A 09MAY03A 0.00 15

EXFAC005 Remove Fire Protection under platform (cc7230) 21 01APR03A 30APR03A 0.00 15

EXFAC006 Remove Fire Protection Control rm walls(cc7230) 21 01MAY03A 09MAY03A 0.00 15

FED/Infrastructure Support (non Project cost)
GPP001 GPP-Upgarde C-Site central chilled wtr plant*TBD 1 01OCT02A 01OCT02A 0.00 15

GPP002 GPP-CS Water sys refurbishment   **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP003 GPP-Demineralizer refurbishment  **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP004 GPP-Roofing     **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP005 GPP-Test Cell lighting   **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP006 GPP-Test Cell HVAC/dew point control   **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP007 GPP-C-Site elevators    **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP008 GPP-Fire suppression     **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP012 Fire Detection & Suppression    **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

742 - Construction Management
Job: 7401 - TC Prep & Mach Assy Planning-PERRY

Project Scope
714.010 LOE FY05 249* 01OCT04* 30SEP05 1,804 236,807.20 15

714.020 LOE FY06 250* 03OCT05* 02OCT06 1,554 361,416.37 15

FY03 FY04 FY05 FY06 FY07 FY08 FY09
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PERRY =520hr ; Langella =320

ee//sm Edwards= 136 hrs; em//tb NB techs 408 hrs

ea//em=863;ea//dm=100

em//em=863;em//sm=863

em//em=1295;em//sm=1295
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714.030 LOE FY07 186* 02OCT06* 29JUN07 1,369 291,785.50 15

75 - Test Cell and Basement Assembly Operations
750 - Test Cell & Basement Assembly Operations

7501 - Construction Support Crew

7501-05 Construction Support Crew FY05 64* 01JUL05* 30SEP05 1,804 131,868.60 24

7501-06 Construction Support Crew FY06 249* 03OCT05* 29SEP06 1,555 536,527.10 24

7501-07 Construction Support Crew FY05 122* 02OCT06* 30MAR07 1,433 289,191.80 24

7502 - Test Cell Facility Preparations

7502-001 Test Cell 110v outlets 65 01JUL04* 01OCT04 472 39,554.98 24

7502-002 Test Cell 208v outlets 65 01JUL04* 01OCT04 472 7,135.95 24

7502-010 Ready Rooms (under control room) 110v outlets 65 01JUL04* 01OCT04 346 7,135.95 24

7502-020 Resurface TC floor 42 04OCT04* 02DEC04 346 30,248.00 24

7502-025 TC Floor penetration covers 42 02APR04* 01JUN04 474 16,848.00 24

7502-030 TC Floor firesealing 42 03DEC04* 09FEB05 346 12,996.00 24

7502-035 Control room firesealing 42 10FEB05* 08APR05 346 8,664.00 24

7503 - Machine Assembly

730.1000 Begin Assembly Activities 0 16FEB06 134 0.00 24

730.1020 Install & Level Support Base Plates 15 16FEB06 08MAR06 134 34,504.00 24

730.1030 Install/Level Machine Support Columns 25 09MAR06 12APR06 134 51,756.00 24

730.1040 Install Platform 55 13APR06 29JUN06 134 219,177.60 24

730.1050 Install Lighting,Fire Det/Supprs under platform 160 30JUN06 22FEB07 134 68,853.60 24

730.1060 Install Lower Cryostat Floor 5 10MAY06 16MAY06 196 17,252.00 24

730.1070 Install Lower PF 3,4,5&6 into prelim position 5 17MAY06 23MAY06 196 17,252.00 24

730.1081 1st Field Period Assembly-Position 6 02AUG06 09AUG06 148 20,702.40 24

730.1082 1st Field Period Assembly-Weld 4 10AUG06 15AUG06 148 13,801.60 24

730.1083 1st Field Period Assembly-Leak Check 5 16AUG06 22AUG06 148 17,252.00 24

730.1091 2nd Field Period Assembly-Position 6 08SEP06 15SEP06 137 20,702.40 24

730.1092 2nd Field Period Assembly-Weld 4 18SEP06 21SEP06 137 13,801.60 24
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em//em=971;em//sm=971

Work Control Center em//sm=432
Tool Crib Control em//tb=215
Crane Operator & support em//tb=431
Forklift Operator & support em//tb=431

Work Control Center em//sm=1726
Tool Crib Control em//tb=863
Crane Operator & support em//tb=1726
Forklift Operator & support em//tb=1726

Work Control Center em//sm=863
Tool Crib Control em//tb=432
Crane Operator & support em//tb=864
Forklift Operator & support em//tb=864

160 hrs powers;em//sm=240

80 hrs powers

80 hrs powers

ee//tb=160; M&S=$10k

ee//tb=160;

ee//tb=120;

ee//tb=80

em//sm=80;  em//tb=320

em//sm=120;  em//tb=480

41+$20k; em//em=40;em//sm=432;em//tb=1728

41=$6k;em//em=40;em//sm=80;em//tb=480

em//sm=40;  em//tb=160

em//sm=40;  em//tb=160

em//sm=48;  em//tb=192

em//sm=32;  em//tb=128

em//sm=40;  em//tb=160

em//sm=48;  em//tb=192

em//sm=32;  em//tb=128
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730.1093 2nd Field Period Assembly-Leak Check 5 22SEP06 28SEP06 137 17,252.00 24

730.1101 3rd Field Period Assembly-Position 12 30OCT06 14NOV06 116 44,601.60 24

730.1102 3rd Field Period Assembly-Weld 4 15NOV06 20NOV06 116 14,867.20 24

730.1103 3rd Field Period Assembly-Leak Check 5 21NOV06 29NOV06 116 18,584.00 24

730.1130 Make Final Vacuum Pump Connections to VV 13 30NOV06 18DEC06 116 37,168.00 24

730.1140 PTP Pumpdown & leak check VV (WBS 220-025) 10 19DEC06 09JAN07 116 47,012.00 24

730.1150 Raise lower PF-3,4,5&6 coils into final position 3 10JAN07 12JAN07 116 11,615.00 24

730.1170 Install PF  Solenoid into position (U/L 1&2 PF) 4 15JAN07 18JAN07 116 13,938.00 24

730.1175 Install Upper PF-3,4,5 & 6 coils 3 19JAN07 23JAN07 116 11,615.00 24

730.1180 Install Bus connections to coil sys (WBS 431-131 40 24JAN07 20MAR07 116 0.00 24

730.1210 Connect Cooling System (WBS 61) 30 10JAN07 20FEB07 136 0.00 24

730.1230 Complete Bus connections (WBS 4 ) 40 24JAN07 20MAR07 116 37,168.00 24

730.1249 Operational Readiness Assessment 20 05FEB07 02MAR07 128 0.00 24

730.1250 Power Tests 20 21MAR07 17APR07 116 0.00 24

730.9000 First Plasma 0 28SEP07* 0 0.00 24

76 - Tooling Design & Fabrication

713.020 Lab Fab/Assy/Installation 174 04FEB04* 07OCT04 1,409 28,117.64 24

713.030 Tooling,assy fixtures,misc equipt 825 04FEB04 30APR07 1,409 78,180.36 24

713.040 General procurements 825 04FEB04 30APR07 1,409 58,635.27 24

713.050 Welding tools, materials & equipt 825 04FEB04 30APR07 1,409 52,120.24 24
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em//sm=40;  em//tb=160

em//sm=96;  em//tb=384

em//sm=32;  em//tb=128

em//sm=40;  em//tb=160

em//sm=80;  em//tb=320

support labor em//em=40; em//sm=160; em//tb=240

em//sm=25;  em//tb=100

em//sm=30;  em//tb=120

em//sm=25;  em//tb=100

em//sm=80;  em//tb=320

em//em=80;em//sm=42;em//tb=140

41=$60k

41=$45k

41=$40k
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