
MAGNETICS
FY02 rates

WBS 31 RRM EEEM ECEM EMEM ERSM EESM ECTB EETB D*DM EMSM TRAVEL STKRM M&S Unloaded Loaded
In-ves sensors (no day-1 in-vessel sensors) 0 0 0 0 0 0 0 0 0 0 $0 $0 #REF! $0 0.00

RRM EEEM ECEM EMEM ERSM EESM ECTB EETB D*DM EMSM TRAVEL STKRM M&S Unloaded Loaded
Magnetics - Ex ves saddle loops (200) 108 391 0 0 0 725 0 0 0 0 $0 $0 $19,100 $96,627 152,744.69
Final design (Title II)

design ex vessel saddle loop layout 40 40 $6,624 11,011.41
design lead routing 20 40 $4,824 8,019.36

design ex vessel saddle clamps 8 16 $1,930 3,207.74
design terminal blocks, mounts & covers 20 40 $4,824 8,019.36

prepare design review package 20 40 $4,824 8,019.36
$0 0.00

Lab Fab/Assembly/Installation (Title III) $0 0.00
procure MI cable (210x12x$7.38) 40 $18,600 $21,624 28,277.31

fab clamps 20 80 $5,732 9,528.35
procure bulkhead connectors for termination boxes $500 $500 625.00

fab terminal blocks, mounts, covers (6 sets) 20 80 $5,732 9,528.35
fab marking templates (4) 80 $4,220 7,014.70

mark coil paths on vessel (all 3 segments) 40 80 $7,244 12,042.00
install saddle loops on outer vessel (all 3 segments) 50 200 $14,331 23,820.87

install terminal  boxes 25 25 $3,209 5,334.16
terminate MI cable in boxes 20 100 $6,787 11,282.02

test sensor resistences 20 $1,055 1,753.67
intermediate resistence checks during heating tube install 40 $2,110 3,507.35

resistence check after MC installation over vessel segments 20 $1,055 1,753.67

RRM EEEM ECEM EMEM ERSM EESM ECTB EETB D*DM EMSM TRAVEL STKRM M&S Unloaded Loaded
Other Ex-Vessel Sensors 20 652 0 0 0 0 0 0 560 472 0 0 11570 $113,542 $185,834
2 cowound loops for each MC, TF, PF, OH, and
TC coils + 2 external rogowskis + 2 diamagn.
Final design (Title II)

design MC co-wound loop layout, integrate into clamp design 20 20 $2,473 4,183.66
design MC co-wound loop lead routing 40 40 $4,946 8,367.32

design MC co-wound termination assembly 40 40 $4,946 8,367.32
design TF co-wound loop layout 10 10 $1,236 2,091.83

design TF co-wound loop lead routing 10 10 $1,236 2,091.83
design TF co-wound termination assembly 20 20 $2,473 4,183.66

design PF co-wound loop layout 10 10 $1,236 2,091.83
design PF co-wound loop lead routing 20 20 $2,473 4,183.66

design PF co-wound termination assembly 20 20 $2,473 4,183.66
design OH co-wound loop layout 10 10 $1,236 2,091.83

design OH co-wound loop lead routing 20 20 $2,473 4,183.66
design OH co-wound termination assembly 20 20 $2,473 4,183.66

design ext. TC co-wound loop layout 10 10 $1,236 2,091.83
design ext. TC co-wound loop lead routing 20 20 $2,473 4,183.66

design ext. TC co-wound termination assembly 20 20 $2,473 4,183.66
design shell saddle loop layout 80 80 $9,891 16,734.63

design loop clamps 10 10 $1,236 2,091.83
design shell saddle loop lead routing 20 20 $2,473 4,183.66

design shell saddle termination assembly 20 20 $2,473 4,183.66
design external rogowski coil 40 40 $4,946 8,367.32
design ext. rogowski clamps 10 10 $1,236 2,091.83

design ext. rogowski termination 10 10 $1,236 2,091.83
design external diamagnetic loop 40 40 $4,946 8,367.32
design diamagnetic loop clamps 10 10 $1,236 2,091.83

design diamagnetic loop termination 10 10 $1,236 2,091.83
prepare design review package and present, resolve chits 20 40 20 $5,785 9,689.36

$0 0.00
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Lab Fab/Assembly/Installation (Title III) $0 0.00
procure MI cable (100x15x$7.38) $11,070 $11,070 13,837.50

fab clamps 20 80 $5,576 9,238.05
procure bulkhead connectors for termination boxes $500 $500 625.00

fab terminal blocks, mounts, covers (102 sets) 20 80 $5,576 9,238.05
prepare materials & assist for MC  cowound loops (18 sets) 4 48 $2,741 4,537.37

prepare materials & assist for TF cowound loops (18 sets) 4 48 $2,741 4,537.37
prepare materials & assist for PF cowound loops (8 sets) 4 32 $1,928 3,192.49
prepare materials & assist for OH cowound loops (4 sets) 4 32 $1,928 3,192.49
prepare materials & assist for Tc cowound loops (4 sets) 4 32 $1,928 3,192.49

terminate MI cable at termination boxes 8 100 $5,685 9,410.96
test resistance of loops 4 20 $1,318 2,183.83

RRM EEEM ECEM EMEM ERSM EESM ECTB EETB D*DM EMSM TRAVEL STKRM M&S Unloaded Loaded
Magnetics - Integrators (8ch) 0 40 0 0 0 127 0 24 0 0 0 0 $10,750 $21,372 31,093.87
Final design (Title II)

design integrator mods (based on 2003 NSTX implem.) 32 $2,420 4,021.85

Lab Fab/Assembly/Installation (Title III)
procure boards and populate boards 32 $10,000 $11,688 15,305.88

test integrators 8 24 $1,503 2,498.69
fab nests 75 $3,956 6,576.28

fab integrator cables 20 $750 $1,805 2,691.17
FY02 rates

RRM EEEM ECEM EMEM ERSM EESM ECTB EETB D*DM EMSM TRAVEL STKRM M&S Unloaded Loaded
Total PPPL Resources 128 1083 0 0 0 852 0 24 560 472 0 0 #REF! $231,541 $369,672

FY02 RATES DEMOG Base Loaded DEMOG

E A Div Engineer EAEM $76.28 $132.61 LEAEM

Assumptions: Computer Div Engineer ECEM $71.23 $118.95 LECEM

1)  no in-vessel sensors budgeted for day 1 Computer Div SL&S ECSM $50.18 $83.79 LECSM

2)  Field cabling and junction boxes not budgeted Computer DivTech ECTB $36.18 $60.42 LECTB

3) Cable trays for field cabling not budgeted EE Div Engineer EEEM $75.61 $125.68 LEEEM

4) Rack installation (3 racks) not budgeted EE Div SL&S EESM $52.75 $87.68 LEESM

5)  AC power installation to racks not budgeted EE DivTech EETB $37.43 $62.22 LEETB

6)  Ground isolation of racks and ground isolation monitoring not budgeted physics RRM $90.00 $149.60 LEREM

7) digitizers and crates not budgeted (100 moderate speed channels needed) RF SL&S ERSM $50.18 $83.41 LERSM

8) MI cable used throughout (0.61 diameter) RF Tech ERTB $36.18 $60.14 LERTB

ME Engineer EMEM $78.43 $129.77 LEMEM

ME Machinist EMNB $50.80 $84.05 LEMNB

ME SL&S EMSM $50.80 $84.05 LEMSM

ME Tech EMTB $33.49 $55.41 LEMTB

Drafting Monthly D_DM $48.03 $83.50 LD_DM

M&S Purchases MS(41) M&S $$ 1.25 MSGA

Stockroom Withdrawals STKR(37) STKR$$ 1.19 SRGA

Travel TVL(35) TVL$$ 1.19 TVLGA

Des & Anlys  Div Burden EABUR 14.00%

Comp Sys Div Burden ECBUR 9.50%

Tech Sys  Div Burden EEBUR 9.00%

Fab Eng  Div Burden EMBUR 8.50%

Operating G&A G_A 52.50%

Operating G&A: M&S G_A_M 19.00%

Escalation Multiplier from FY01 ESC 1.0000
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