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SUMMARY DESCRIPTION

WBS Number: 75 Title: Test Cell Assembly Operations

Originator:  Erik Perry

Description

This WBS element consists of those activities associated with the final assembly of the stellarator core in
the NCSX Test Cell.  Work scope includes the following activities in order of work to be performed:

• Installation and leveling of machine base plate
• Installation and leveling of the machine support columns;
• Installation of the machine platform
• Installation of lighting and fire detection/suppression systems under the platform
• Installation of the lower cryostat floor;
• Installation of the lower PF-3 & 4 coils in preliminary positions;
• Installation of the three (3) field periods
• Labor support for WBS 22 for the performance of the pump down and vacuum leak test PTPs;
• Placement of the lower PF-3 & 4 into their final position;
• Installation of the upper PF-3 & 4 coils;
• Installation of the PF-1 & PF-2 solenoid; and
• Installation of external Cryostat walls and ceiling that may be installed as part of the Fabrication

Project.

This WBS element does not include:
• Installation of any of the power or bus systems (WBS 4)
• Installation of the bakeout and/or cooling systems (WMS 62)
• Installation of the Cryo systems (WBS 63)
• Installation of diagnostic systems

Description of Existing Equipment/Facilities to be Reused:  None

Description of Major Modifications Required to Existing Equipment/Facilities:  None


