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7 - Test Cell Preparation and  Machine Assy
71 - Shield Wall Seismic Modifications

Job: 7101 - Shield Wall Modif Design-PERRY
YTD (Oct - May)

7101-000 Apr-May YTD MIE Cost PPPL 66 01APR03A 30MAY03A 5,230.00 0

613.001 Prelim Design 43* 01JUN03A 28JUL03A 11,195.28 0

613.030 Test Cell copper ground plane cuts 25 01APR04* 05MAY04 647 10,518.00 10

72 - Control Room Refurbishment
741 - Planning Prior to Machine Assembly

711B.050 Complete Control Room Flooring 20 01OCT04* 28OCT04 2,033 8,455.20 10

GPP009 Control Room Lights & Outlets    **GPP** 1 01AUG03 01AUG03 2,344 0.00 0

GPP010 Control Room HVAC    **GPP** 1 01AUG03 01AUG03 2,344 0.00 0

GPP011 Control Room Ceiling    **GPP** 1 01AUG03 01AUG03 2,344 0.00 0

710.001 Block Wall east side control room 41 01JUN04* 28JUL04 2,078 39,848.00 10

72-00 see WBS 57 1 01AUG03 01AUG03 2,362 0.00 0

73 - Platform Design & Fabrication
741 - Planning Prior to Machine Assembly
Job: 7401 - TC Prep & Mach Assy Planning-PERRY

711A.030 Aluminum boxes for platform 25 01JUL03A 31JUL03A 18,638.40 0

711A.040 Platform nut plates 64* 01JUL03A 30SEP03 2,303 52,524.00 0

Job: 7401 - TC Prep & Mach Assy Planning-PERRY

712.010 Final Design 66 01OCT03* 05JAN04 2,123 54,170.00 10

712.020 Fab & Assemble Platform 132 06JAN04 09JUL04 2,123 23,236.90 10

712.030 Miscs Hardware/Material 132 06JAN04 09JUL04 2,123 45,570.00 10

74 - Machine Assembly Planning and Oversight
741 - Planning Prior to Machine Assembly
Job: 7401 - TC Prep & Mach Assy Planning-PERRY

YTD (Oct - May)

7401-001 Apr-May YTD MIE Cost PPPL 66 01APR03A 30MAY03A 10,630.00 15

Project Scope

711A.010 FY03 June - Sept 85* 01JUN03A 30SEP03 2,303 136,895.04 15

FY04 FY05 FY06 FY07 FY08 FY09

Parsells=73hr ;

em//tb=120;       41=$1k

ee//sm Edwards= 24 hrs; em//tb NB techs 72 hrs

ee//tb=200; 41=$8k

em//sm welder = 160 hrs; M&S = $2k

em//tb mech shop =720 hrs

em//em=140;ea//dm=300

em//em=410;em//sm=23;em//tb=250

41=$35k

PERRY =520hr ; Langella =320
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711A.010.1 Prep Final Assembly Plan 22* 01AUG03 02SEP03 2,323 0.00 15

711A.011 Review and update WBS 7 cost/schedule baseline 23* 01JUL03A 01AUG03 2,344 0.00 15

711A.050 Install Control Room Flooring (to 85%) 30* 01JUN03A 31JUL03A 43,631.52 15

711A.020 LOE FY04 256* 01OCT03* 30SEP04 2,065 149,204.10 15

PBX Removal Scope (cc 7230)

EXFAC001.1 Crane repairs CS high bay (S04354 cc 7230) 0* 01JUN03A 30JUN03A 0.00 15

EXFAC001.2 Complete Crane Modifications  (S04354 cc 7230) 0* 21AUG03 20AUG03 2,331 0.00 15

EXFAC002 Savalge vendor remove PBX (cc7230) 42* 23JUN03A 20AUG03 2,331 0.00 15

EXFAC003 Clear PBX control room & Safe PBX (cc7230) 110* 27JAN03A 30JUN03A 0.00 15

EXFAC004 Remove Fire protection PLT wall (cc7230) 21 01MAY03A 09MAY03A 0.00 15

EXFAC005 Remove Fire Protection under platform (cc7230) 21 01APR03A 30APR03A 0.00 15

EXFAC006 Remove Fire Protection Control rm walls(cc7230) 21 01MAY03A 09MAY03A 0.00 15

FED/Infrastructure Support (non Project cost)

GPP001 GPP-Upgarde C-Site central chilled wtr plant*TBD 1 01OCT02A 01OCT02A 0.00 15

GPP002 GPP-CS Water sys refurbishment   **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP003 GPP-Demineralizer refurbishment  **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP004 GPP-Roofing     **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP005 GPP-Test Cell lighting   **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP006 GPP-Test Cell HVAC/dew point control   **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP007 GPP-C-Site elevators    **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP008 GPP-Fire suppression     **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

GPP012 Fire Detection & Suppression    **TBD** 1 01AUG03 01AUG03 2,344 0.00 15

742 - Construction Management
Job: 7401 - TC Prep & Mach Assy Planning-PERRY

Project Scope

714.010 LOE FY05 249* 01OCT04* 30SEP05 1,804 240,172.90 15

714.020 LOE FY06 250* 03OCT05* 02OCT06 1,554 374,443.55 15

714.030 LOE FY07 186* 02OCT06* 29JUN07 1,369 291,785.50 15

75 - Test Cell and Basement Assembly Operations
750 - Test Cell & Basement Assembly Operations
7501 - Construction Support Crew

7501-05 Construction Support Crew FY05 64* 01JUL05* 30SEP05 1,804 133,701.30 24

7501-06 Construction Support Crew FY06 249* 03OCT05* 29SEP06 1,555 556,376.10 24

7501-07 Construction Support Crew FY05 122* 02OCT06* 30MAR07 1,433 289,191.80 24

FY04 FY05 FY06 FY07 FY08 FY09

ee//sm Edwards= 136 hrs; em//tb NB techs 408 hrs

ea//em=863;ea//dm=100

em//em=863;em//sm=863

em//em=1295;em//sm=1295

em//em=971;em//sm=971

Work Control Center em//sm=432
Tool Crib Control em//tb=215
Crane Operator & support em//tb=431
Forklift Operator & support em//tb=431

Work Control Center em//sm=1726
Tool Crib Control em//tb=863
Crane Operator & support em//tb=1726
Forklift Operator & support em//tb=1726

Work Control Center em//sm=863
Tool Crib Control em//tb=432
Crane Operator & support em//tb=864
Forklift Operator & support em//tb=864
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7502 - Test Cell Facility Preparations

7502-001 Test Cell 110v outlets 65 01JUN04* 31AUG04 554 39,854.40 24

7502-002 Test Cell 208v outlets 65 01MAR05* 31MAY05 370 7,436.80 24

7502-010 Ready Rooms (under control room) 110v outlets 65 01MAR05* 31MAY05 244 7,436.80 24

7502-020 Resurface TC floor 42 01JUN05* 29JUL05 244 30,848.00 24

7502-025 TC Floor penetration covers 42 01DEC03* 05FEB04 616 16,848.00 24

7502-030 TC Floor firesealing 42 01AUG05* 28SEP05 244 13,176.00 24

7502-035 Control room firesealing 42 29SEP05* 29NOV05 244 9,111.62 24

7503 - Machine Assembly

730.1000 Begin Assembly Activities 0 30NOV05* 244 0.00 24

730.1020 Install & Level Support Base Plates 15 16FEB06 08MAR06 194 35,784.00 24

730.1030 Install/Level Machine Support Columns 25 09MAR06 12APR06 194 53,676.00 24

730.1040 Install Platform 55 13APR06 29JUN06 194 227,333.60 24

730.1050 Install Lighting,Fire Det/Supprs under platform 160 30JUN06 22FEB07 1,459 69,941.76 24

730.1060 Install Lower Cryostat Floor 5 10MAY06 16MAY06 187 17,892.00 24

730.1070 Install Lower PF 3,4,5&6 into prelim position 5 02OCT06 06OCT06 92 18,584.00 24

730.1080 1st Field Period Assembly 20 09OCT06 03NOV06 92 0.00 24

730.1081 1st Field Period Assembly-Position 6 09OCT06 16OCT06 101 22,300.80 24

730.1082 1st Field Period Assembly-Weld 4 17OCT06 20OCT06 101 14,867.20 24

730.1083 1st Field Period Assembly-Leak Check 5 23OCT06 27OCT06 101 18,584.00 24

730.1090 2nd Field Period Assembly 20 06NOV06 05DEC06 92 0.00 24

730.1091 2nd Field Period Assembly-Position 6 30OCT06 06NOV06 101 22,300.80 24

730.1092 2nd Field Period Assembly-Weld 4 07NOV06 10NOV06 101 14,867.20 24

730.1093 2nd Field Period Assembly-Leak Check 5 13NOV06 17NOV06 101 18,584.00 24

730.1100 3rd Field Period Assembly 20 12DEC06 16JAN07 88 0.00 24

730.1101 3rd Field Period Assembly-Position 12 12DEC06 04JAN07 87 44,601.60 24

730.1102 3rd Field Period Assembly-Weld 4 05JAN07 10JAN07 87 14,867.20 24

730.1103 3rd Field Period Assembly-Leak Check 5 11JAN07 17JAN07 87 18,584.00 24

730.1130 Make Final Vacuum Pump Connections to VV 13 18JAN07 05FEB07 87 37,168.00 24

730.1140 PTP Pumpdown & leak check VV (WBS 220-025) 10 06FEB07 19FEB07 87 47,012.00 24

730.1150 Raise lower PF-3,4,5&6 coils into final position 3 20FEB07 22FEB07 87 11,615.00 24

730.1170 Install PF  Solenoid into position (U/L 1&2 PF) 4 23FEB07 28FEB07 87 13,938.00 24

730.1175 Install Upper PF-3,4,5 & 6 coils 3 01MAR07 05MAR07 87 11,615.00 24

730.1180 Install Bus connections to coil sys (WBS 431-131 40 06MAR07 30APR07 87 0.00 24

730.1210 Connect Cooling System (WBS 61) 30 20FEB07 02APR07 107 0.00 24

730.1230 Complete Bus connections (WBS 4 ) 40 06MAR07 30APR07 87 37,168.00 24

FY04 FY05 FY06 FY07 FY08 FY09

160 hrs powers;em//sm=240

80 hrs powers

80 hrs powers

ee//tb=160; M&S=$10k

ee//tb=160;

ee//tb=120;

ee//tb=80

em//sm=80;  em//tb=320

em//sm=120;  em//tb=480

41+$20k; em//em=40;em//sm=432;em//tb=1728

41=$6k;em//em=40;em//sm=80;em//tb=480

em//sm=40;  em//tb=160

em//sm=40;  em//tb=160

em//sm=48;  em//tb=192

em//sm=32;  em//tb=128

em//sm=40;  em//tb=160

em//sm=48;  em//tb=192

em//sm=32;  em//tb=128

em//sm=40;  em//tb=160

em//sm=96;  em//tb=384

em//sm=32;  em//tb=128

em//sm=40;  em//tb=160

em//sm=80;  em//tb=320

support labor em//em=40; em//sm=160; em//tb=240

em//sm=25;  em//tb=100

em//sm=30;  em//tb=120

em//sm=25;  em//tb=100

em//sm=80;  em//tb=320
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730.1249 Operational Readiness Assessment 20 22MAR07 18APR07 95 0.00 24

730.1250 Power Tests 20 01MAY07 29MAY07 87 0.00 24

730.9000 First Plasma 0 28SEP07* 0 0.00 24

76 - Tooling Design & Fabrication

713.020 Lab Fab/Assy/Installation 174 04FEB04* 07OCT04 1,409 28,129.40 24

713.030 Tooling,assy fixtures,misc equipt 825 04FEB04 30APR07 1,409 80,436.51 24

713.040 General procurements 825 04FEB04 30APR07 1,409 60,327.38 24

713.050 Welding tools, materials & equipt 825 04FEB04 30APR07 1,409 53,624.34 24

77 - Measurement Systems

780.000 No additional tools/devices needed. 174 01AUG03 06APR04 2,189 0.00 0

FY04 FY05 FY06 FY07 FY08 FY09

em//em=80;em//sm=42;em//tb=140

41=$60k

41=$45k

41=$40k
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