
Proposed NCSX Milestones

Milestone Level Early Finish
Proposed 
Baseline

1 MC Interface FDR (excl C-C) 2 Sep-07 Nov-07
2 Deliver TF Coils for FPA #1 assy (4) 2 Sep-07 Dec-07
3 Shims required for 1st MCHP Assy. (Sta. 2) available 2 Sep-07 Dec-07
4 PF Coil PDR 2 Dec-07 Mar-08
5 FDR Base Support Structure 2 Feb-08 May-08
6 Complete 1st MCHP Assy. (Sta. 2) 2 May-08 Sep-08
7 Award PF Coils Contract 2 May-08 Sep-08
8 Award Coil Support Structure 2 Jun-08 Oct-08
9 Complete VPI of 18th Mod. Coil 2 Jul-08 Nov-08

10 Complete Modular Coil Fabrication 2 Sep-08 Feb-09
11 Station 6 Assy Specifrication& Drawings Complete 2 Oct-08 Mar-09
12 Complete 1st MC-VV Assy. (Sta. 3) 2 Oct-08 Apr-09
13 Power Systems PDR 2 Dec-08 Jun-09
14 Complete Base Support Structure Assembly 2 Jan-09 Jul-09
15 Complete 2nd MC-VV Assy. (Sta. 3) 2 Mar-09 Sep-09
16 Complete 1st Field Period Assy. (Sta. 5) 2 May-09 Nov-09
17 Complete 3rd MC-VV Assy. (Sta. 3) 2 Jun-09 Dec-09
18 Complete Fab. TF/MCWF Coil Structures Hardware 2 Jul-09 Dec-09
19 Power Systems C-Site Cabling FDR 2 Jul-09 Feb-10
20 Complete 2nd Field Period Assy. (Sta. 5) 2 Oct-09 May-10
21 Install 3rd Field Period on Assy. Sleds (Sta. 6) 2 Dec-09 Jul-10
22 Move FPA's & Spacers together & check fitup 2 Feb-10 Oct-10
23 E-Beam Mapping Apparatus Assembled and Ready for Installation 2 Apr-10 Dec-10
24 Complete Cryo Systems Pre-Ops Tests 2 Jul-10 Feb-11
25 Pump Down of Vacuum Vessel 2 Jun-10 Mar-11
26 Complete Central Safety & Interlock System Pre-Ops Tests 2 Aug-10 May-11
27 Begin Cryostat Installation 2 Oct-10 Jul-11
28 Complete Power System Pre-Ops Tests 2 Oct-10 Aug-11
29 Complete Operational Readiness Assessment 2 Oct-10 Sep-11
30 Begin Start-Up Testing 2 Nov-10 Oct-11
31 Cooldown of machine 2 Jan-11 Nov-11

32 Complete CD-4 Milestone (First Plasma &Completion of MIE Project) 1 Jan-11 Dec-11
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