
NCSX Design Status Summary  3/11/08

WBS Scope Job Mgr. CDR PDR FDR

Free 

Float

(days)

Start fab. /  

Award

Inner Core (Stellarator Core out to MC Shell & VV port flanges)

12 Vacuum Vessel Goranson

14 Modular Coil Assemblies Williamson

14 MC AA, AB, BC Interface Williamson / Cole X X

14 MC CC Interface Williamson / Cole X

18 FPA Tooling:

18 Station 3 stands and lift fixtures Brown X

18 Station 3 module alignment systeBrown X 117 4/28/08

82 Assembly Sequence Plan Maturity Assessment Envisioned future changes

82 Station 2 Brown 99% probably none

82 Station 3 Brown 90% module alignment system

Outer Core (Stellarator Core Beyond MC Shell & VV port flanges)

12 NB Transition Ducts Goranson 6/26/08 9/25/08 400 3/10/09

13 PF Coils Chrzanowski X X 280 5/6/08

13 Trim Coils Kalish X 3/18/08 5/7/08 210 6/27/08

15 Coil Structures Dahlgren 6/15/08 175 7/15/08

16 LN2 Manifolds Goranson 4/2/08 7/7/08 240 10/6/08

16 Electrical Leads Goranson 8/21/08 3/29/09 445 5/1/09

17 Base Structure Dahlgren X 4/21/08 270 6/30/08

17 Cryostat Raftopoulos 10/1/08 4/14/09 7/23/09 346 7/1/10

18 Assembly Tooling:

18 Station 5 base Brown X 4/3/08 205 7/28/08

18 Station 5 lift fixture Brown X 4/22/08 317 8/22/08

18 Station 6 module supports ("sledBrown 6/11/08 7/9/08 274 1/5/09

18 Station 6 spool piece support Brown 6/11/08 8/6/08 439 2/5/09

82 Assembly Sequence Plan Maturity Assessment Envisioned future changes

82 Station 5 Brown 90% coil support details, cryostat supports, lifting features

82 Station 6 Brown 75%

Ancillary Systems (Facility Beyond Stellarator Core)

12 Heater control sys Gernhardt 4/24/09 6/22/09 300 2/1/10

2 Fueling Blanchard 4/29/09

2 Fueling and vacuum Blanchard 1/7/09

3 Diagnostics:

3 VV spacer flux loops Stratton N/A 10/2/08 426 10/20/08

3 Visible camera system Stratton 10/1/09 11/1/09 325 12/1/09

3 Electron beam mapping sys. Stratton 4/27/09 6/24/09 372 8/1/09

4 Coil Protection System Ramakrishnan X 9/15/08

4 Power Systems Ramakrishnan 9/15/08

5 Central I&C Sichta Jan-Dec. '09

62 Cryogenic Systems Raftopoulos 2/12/09 10/2/09 2/17/10

63 Utility Systems Dudek 10/29/10

64 VV heating and cooling system Kalish 2/4/10 5/14/10 221 10/1/10

85 Startup Gentile

Legend

X

xx/xx/xx Current forecast

cryostat details, carts-base integration,

racks, cable trays, unknowns

Completed before August 

2007 Lehman Review

Completed since August 

2007 Lehman Review

Starting safety docs. & ISTPs 

in FY-08


