
NCSX Work Breakdown Structure (WBS)

SC- WBS Description Responsibility

1 Stellarator Core Systems  (B. Nelson, ORNL)
3 11 In-Vessel Components P. Goranson, ORNL
3 12 Vacuum Vessel Systems P. Goranson, ORNL
2 13 Conventional Coils D. Williamson, ORNL
2 14 Modular Coils D. Williamson, ORNL
2 15 Coil Support Structures D. Williamson, ORNL
2 16 Coil Services D. Williamson, ORNL
5 17 Cryostat and Base Support Structure G. Gettelfinger, PPPL
4 18 Field Period Assembly J. Chrzanowski, PPPL
12 19 Stellarator Core Management and Integration

2 Auxiliary Systems (L. Dudek, PPPL)
8 21 Fueling Systems W. Blanchard, PPPL
8 22 Torus Vacuum Pumping System W. Blanchard, PPPL
8 25 Neutral Beam Injection System T. Stevenson, PPPL

11 3 Diagnostics (D. Johnson, PPPL)

7 4 Electrical Power Systems (S. Ramakrishnan, PPPL)

10 5 Central I&C and Data Acquisition Systems (G. Oliaro, PPPL)

6 Facility Systems (L. Dudek, PPPL)
9 61 Water Cooling Systems
5 62 Cryogenic Systems G. Gettelfinger, PPPL
9 63 Utility Systems
9 64 Helium Bakeout System

7 Test Cell Preparation and Machine Assembly (E. Perry, PPPL)
9 71 Shield Wall Reconfiguration E. Perry, PPPL
9 72 Control Room Refurbishment E. Perry, PPPL
9 73 Platform Design and Fabrication E. Perry, PPPL
6 74 Machine Assembly Planning and Oversight E. Perry, PPPL
6 75 Test Cell and Basement Assembly Operations E. Perry, PPPL
6 76 Tooling Design and Fabrication E. Perry, PPPL

8 Project Management and Integration (G. Neilson, PPPL)
12 81 Project Management and Control

12 82 Project Engineering W. Reiersen, PPPL

12 83 E.S.&H. / QA
J. Levine, PPPL
J. Malsbury, PPPL

12 84 Project Physics M. Zarnstorff, PPPL
12 85 Integrated Systems Testing C. Gentile, PPPL
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