External Saddle Loop Installation FDR on May 31, 2006
Review Committee Report

A review of the external saddle loop installation was conducted on May 31.  George Labik first went through the resolution of chits from previous design reviews.  He then went through the requirements, the installation, and cost and schedule.  Fifteen (15) chits were submitted by the people in attendance.

The charge questions and committee response (in italics) were as follows:

1. Are the requirements well defined?  The requirements were presented at the review but not in an appropriate vehicle, i.e. via a specification and drawings that were approved and under change control.
2. Does the design address the requirements?  Yes, but tolerances were raised as a specific concern.
3. Have interfaces been adequately defined? Yes, except for the spacer assemblies.

4. Has a procedure for installation been defined? Yes.  A procedure has been developed through prototyping on the PVVS and is being incorporated into the Station 1 Assembly procedure.

5. Have potential interferences been addressed?  Yes.
6. Has the schedule been addressed?  Does it meet project milestones?  Yes.  The schedule is presently limited by funding constraints.
7. Are the budget and resources adequate?  They appear to be.

8. Have all relevant chits from the PDR and template FDR been resolved? Yes.

9. Is the technical documentation ready for installation?  Yes, except for the voltage loop drawings.
The review was judged successful pending resolution of chits.

Wayne Reiersen (Chairman)

