
NCSX Conceptual Design Review

Cost and Schedule Estimates

9450 Construction
11 - Plasma Facing Components 21 - Fueling Systems 61 - Facility Modifications & Test Cell Prep

111 - First Wall Panels 22 - Torus Vacuum Pumping Systems 611 - Facility Modifications Outside Test Cell  
116 - PFC Local I&C 23 - Wall Conditioning Systems 613 - Seismic Modifications to Test Cell Walls  

12 - Vacuum Vessel Systems 25 - Neutral Beam Injection System 62 - Water Cooling Systems
121 - Vacuum Vessel Assembly 251 - NB Systems Recommissioning                622 - Neutral beam Water Cooling System         
122 - Vacuum Vessel Thermal Insulation          252 - NB Installation & Test 623 - Vacuum Pumping Water Cooling System       
123 - Vacuum Vessel Heating and Cooling Distrib 624 - Bakeout Water System
124 - Vacuum Vessel Supports 31 - Magnetic Diagnostics 625 - Diagnostic Water Cooling System           
125 - Vacuum Vessel Local I&C 35 - Profile Diagnostics 63 - Cryogenic Systems

13 - TF Coils 36 - Edge and Divertor Diagnostics 631 - LN2 - LHe Supply System
131 - TF Windings 38 - Electron Beam (EB) Mapping 632 - LN2 Coil Cooling Supply
132 - TF Leads 39 - Diagnostics Integration 633 - GN2 Cryostat Cooling System               
133 - TF I&C 64 - Utility Systems

14 - PF Coils 41 - AC Power 65 - Helium Bakeout System
141 - Central Colenoid Assy (PF1 PF2 & CS Struct 411 - Auxliary AC Power Systems                 66 - Facility Systems Integration
142 - PF3 Windings 412 - Experimental AC Power Systems             
143 - PF4 Windings 42 - AC/DC Converters 71 - Assembly Planning & Oversight Operations
144 - PF5 Windings 43 - DC Systems 711 - Planning Activities
145 - PF6 Windings 431 - C-Site DC Systems 712 - Construction Management
146 - PF Leads 432 - D-to-C Site DC Systems 72 - On-site pre-assembly Operations
147 - PF  I&C 433 - D-Site DC Systems 721 - Preparation of Pre-Assembly Area          

15 - Cryostat 44 - Control and protection Systems 722 - Receive  Inspect  Test Coils              
151 - Cryostat Shell and Structure              441 - Electrical Interlocks 724 - Receive Inspect  Test Vacuum vessel       
152 - Cryostat Thermal Insulation               442 - Kirk Key Interlocks 725 - Assemble Field periods
153 - VV/Cryostat Boots 443 - Real Time Control Systems                 73 - Test Cell & Basement Assembly Operations
154 - Cryostat Temp Control/Heatering Sys       444 - Instrument Systems 74 - Measurement Systems
155 - Cryostat Local I&C 445 - Coil protection Systems 75 - Platform Design & Fabrication

16 - Support Structure 446 - Ground Fault Monitoring 76 - Tooling Design & Fabrication
161 - Machine Base Assy & Gravity Supports      45 - Power System Design and Integration
162 - Coil Support Assembly 451 - System Design and Interfaces              81 - Project Management and Control
163 - Support Structure I&C 452 - Electrical Systems Support                82 - Project Engineering

17 - Modular Coils 453 - System Testing (PTP's) 84 - Project Physics
172 - Modular Coil Winding Form/Struct (castings
171 - Modular Coil Windings & 51 - TCP/IP Infrastructure Systems 92 - Pre-Operational & Integrated Sys Test (TPC)
173 - Modular Coil Leads 52 - Central Instrumentation & Control
174 - Modular Coil Cooling System               53 - Data Acquisition & Facility Computing

18 - Trim Coils 54 - Facility Timing & Synchronization
19 - LN2 Distribution System 55 - Real Time Plasma & Power Supply Control Sys

191 - Manifolds & Piping 56 - Central Safety Interlock Systems
192 - Flow Control 57 - Control Room Facility
193 - Local I&C
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Early
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Budgeted
Cost

Total
Float

cc 9450 - NCSX Fabrication
1 - Stellarator Core Systems

11 - Plasma Facing Components
111 - First Wall Panels

111-001 Title I design 01FEB06* 07APR06 26,265.10 1,495

111-011 Title II design 10APR06 07JUL06 52,530.71 1,495

111-021 In-house R&D 01FEB06* 07APR06 15,164.92 1,495

111-031 Title III engr 10JUL06 05JAN07 19,423.57 1,495

111-037 First Wall Panels Procurement 10JUL06 29SEP06 89,390.95 1,545

111-041 In-house Fab/assy 02OCT06 27OCT06 11,644.16 1,545

Subtotal 01FEB06 05JAN07 214,419.41 1,495

116 - PFC Local I&C

116-001 Title I design 01MAY06* 30JUN06 15,650.18 1,480

116-011 Title II design 03JUL06 11AUG06 15,650.18 1,480

116-031 Title III engr 14AUG06 26JAN07 3,620.33 1,480

116-037 PFC Local I&C Procurement 14AUG06 03NOV06 4,882.93 1,520

116-041 In-house Fab/assy 06NOV06 01DEC06 4,459.36 1,520

Subtotal 01MAY06 26JAN07 44,262.98 1,480

Subtotal 01FEB06 26JAN07 258,682.39 1,480

12 - Vacuum Vessel Systems
121 - Vacuum Vessel Assembly

121-001 Title I design 01OCT02* 01MAY03 166,504.88 125

121-011 Title II design 02MAY03 01DEC03 189,172.12 125

121-031 Title III engr 02DEC03 29MAY06 256,824.93 1,654

121-032 Select Vendors for R&D 01NOV02* 30JAN03 0.00 107

121-033 Award 2 Vendors for R&D 31JAN03 20FEB03 0.00 107

121-034 Vendor R&D                                 (1/A) 21FEB03 30OCT03 654,123.59 107

121-035 Prep and Issue RFP Package 31OCT03 25DEC03 0.00 107

FY03 FY04 FY05 FY06 FY07 FY08

ORNLEM   =171hr   ; ORNLRM   =13hr   ;

ORNLEM   =343hr   ; ORNLRM   =27hr   ;

EM//SM   =32hr   ; ORNLEM   =84hr   ;

EA//EM   =29hr   ; ORNLEM   =97hr   ;

41=68$k   ;

EM//SM   =32hr   ; EM//TB   =96hr   ;

ORNLEM   =86hr   ; ORNLRM   =20hr   ;

ORNLEM   =86hr   ; ORNLRM   =20hr   ;

EA//DM   =16hr   ; ORNLEM   =12hr   ;

41=04$k   ;

EM//SM   =04hr   ; EM//TB   =48hr   ;

EA//EM   =57hr   ; ORNLEM   =1287hr   ;
ORNLRM   =76hr   ;

EA//EM   =63hr   ; ORNLEM   =1425hr   ;
ORNLRM   =84hr   ;

EA//EM   =563hr   ; ORNLEM   =1,260hr   ;

EA//EM   =308hr ; ORNLEM   =1,132hr;   41=$400k

© Primavera Systems, Inc.

Run Date 17MAY02 08:56 NCSX
5/17/02

NXC2 Sheet 1 of 13
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121-036 Procure Production Vendor 26DEC03 25MAR04 0.00 107

121-037 Award Production Vendor 26MAR04 01APR04 0.00 107

121-039 VV vendor phase funding 1             (E/A  F/B) 02APR04 09DEC04 967,051.05 1,676

121-040 VV vendor phase funding 2                  (1/A) 10DEC04 18AUG05 898,330.13 1,676

121-041 VV vendor phase funding 3                  (1/A) 19AUG05 27APR06 913,038.33 1,676

121-100 Mfg Planning/Design tooling & fixturing 02APR04 24JUN04 0.00 107

121-110 Procure raw material ,purchased components&fixt 25JUN04 14OCT04 0.00 107

121-120 Form Panels 15OCT04 11NOV04 0.00 107

121-125 Fabricate & pre-machine port flanges 15OCT04 06JAN05 0.00 107

121-130 Fabricate 60* periods 07JAN05 31MAR05 0.00 107

121-140 Inspect profile 01APR05 07APR05 0.00 107

121-150 Stress relieve anneal 08APR05 14APR05 0.00 107

121-160 Sand blast smooth 15APR05 21APR05 0.00 107

121-170 Electro Polish surfaces 22APR05 19MAY05 0.00 107

121-180 Weld 120* periods 20MAY05 09JUN05 0.00 107

121-190 Inspect Profile 10JUN05 16JUN05 0.00 107

121-200 Machine Port openings 17JUN05 07JUL05 0.00 107

121-210 Thermal cycle vessel 08JUL05 14JUL05 0.00 107

121-220 Perform vacuum test at 150C 15JUL05 21JUL05 0.00 107

121-230 Perform final dimensional inspection 22JUL05 11AUG05 0.00 107

121-240 Touch-up polish inside surfaces & cleanup ext 12AUG05 15SEP05 0.00 107

121-250 Clean part per cleaning procedure 16SEP05 06OCT05 0.00 107

121-260 Final visual inspection/PPPL source witness 07OCT05 13OCT05 0.00 107

121-270 Ship to PPPL 14OCT05 20OCT05 0.00 117

121-280 Ports- Fabricate Port ext subassy & NB port assy 14OCT05* 12JAN06 0.00 107

121-290 Inspect/clean 13JAN06 19JAN06 0.00 107

121-300 Ship ports to PPPL 20JAN06 26JAN06 0.00 107

Subtotal 01OCT02 29MAY06 4,045,045.03 1,654

FY03 FY04 FY05 FY06 FY07 FY08

41=500$k   ; 4e=$333.33;     35=8$k   ;

4e=833.33$k   ; 35=8$k   ;

4e=833.33$k   ; 35=8$k   ;

© Primavera Systems, Inc.

Run Date 17MAY02 08:56 NCSX
5/17/02
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122 - Vacuum Vessel Thermal Insulation

122-001 Title I design 02MAY03 31JUL03 17,897.60 457

122-011 Title II design 02DEC03 17MAY04 39,211.22 370

122-031 Title III engr 18MAY04 02MAY05 22,966.91 1,934

122-037 VV Insulation Procurement 18MAY04 01NOV04 38,300.70 370

Subtotal 02MAY03 02MAY05 118,376.43 1,934

123 - Vacuum Vessel Heating and Cooling Distrib

123-001 Title I design 02MAY03 12JUN03 12,479.36 552

123-011 Title II design 09SEP03 01DEC03 26,602.83 490

123-031 Title III engr 02DEC03 23AUG04 7,215.20 2,114

123-037 VV Heating/Cooling Distr Procurement 02DEC03 23FEB04 27,714.77 490

123-041 VV Heating/Cooling  Fab/assy 24FEB04 17MAY04 67,246.44 490

Subtotal 02MAY03 23AUG04 141,258.60 2,114

124 - Vacuum Vessel Supports

124-001 Title I design 02MAY03 03JUL03 17,880.19 622

124-011 Title II design 21OCT03 01DEC03 19,613.09 545

124-031 Title III engr 02DEC03 19APR04 7,747.16 2,204

124-037  VV Supports Procurement 02DEC03 23FEB04 16,520.41 545

124-041 VV Supports  Fab/assy 24FEB04 22MAR04 633.00 545

Subtotal 02MAY03 19APR04 62,393.85 2,204

125 - Vacuum Vessel Local I&C

125-001 Title I design 01APR05* 07JUN05 10,393.42 139

125-011 Title II design 08JUN05 19JUL05 10,393.42 139

125-015 Title III design 20JUL05 12OCT05 2,379.04 1,817

125-037 Procurement 20JUL05 11OCT05 4,606.55 139

Subtotal 01APR05 12OCT05 27,772.43 1,817

Subtotal 01OCT02 29MAY06 4,394,846.34 1,654

FY03 FY04 FY05 FY06 FY07 FY08

EA//EM   =10hr   ; ORNLEM   =145hr   ;

EA//EM   =20hr   ; ORNLEM   =291hr   ;

EA//EM   =34hr   ; ORNLEM   =136hr   ;

41=29$k   ; 35=02$k   ;

EA//EM   =10hr   ; ORNLEM   =97hr   ;

EA//EM   =20hr   ; ORNLEM   =194hr   ;

EA//EM   =08hr   ; ORNLEM   =48hr   ;

41=23$k   ;

EM//SM   =162hr   ; EM//TB   =647hr   ;

ORNLEM   =158hr   ;

ORNLEM   =158hr   ;

EA//EM   =02hr   ; ORNLEM   =60hr   ;

41=14$k   ;

EM//SM   =06hr   ;

ORNLEM   =79hr   ;

ORNLEM   =79hr   ;

ORNLEM   =18hr   ;

41=04$k   ;

© Primavera Systems, Inc.

Run Date 17MAY02 08:56 NCSX
5/17/02
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13 - TF Coils
131 - TF Windings

131-001 Title I design 17MAR03 18JUL03 67,264.73 255

131-011 Title II design 02DEC03 29APR04 70,288.04 257

131-031 Title III engr 30APR04 27OCT05 115,766.69 1,806

131-037 TF Coil Procurement                  (E/A   F/B) 30APR04 28APR05 1,132,015.04 257

Subtotal 17MAR03 27OCT05 1,385,334.50 1,806

132 - TF Leads

132-001 Title I design 02MAY03 08JUL03 21,605.23 643

132-011 Title II design 02DEC03 06JAN04 23,649.62 539

132-015 Title III design 07JAN04 25MAR04 4,457.52 2,221

132-037 TF Leads  Procurement 07JAN04 30MAR04 58,201.02 539

Subtotal 02MAY03 30MAR04 107,913.39 2,218

133 - TF I&C

133-001 Title I design 01AUG05* 05OCT05 11,008.24 137

133-011 Title II design 06OCT05 16NOV05 11,569.40 137

133-037 TF I&C Procurement 17NOV05 08FEB06 7,331.00 137

Subtotal 01AUG05 08FEB06 29,908.64 137

Subtotal 17MAR03 08FEB06 1,523,156.53 1,732

14 - PF Coils
141 - Central Colenoid Assy (PF1,PF2 & CS Struct

141-001 Title I design 02MAY03 04SEP03 84,614.52 486

141-011 Title II design 02DEC03 29APR04 88,468.28 424

141-031 Title III engr 30APR04 27OCT05 121,982.15 1,806

141-037 PF OH Solenoid Procurement            (E/A  F/B) 30APR04 28APR05 225,460.47 424

Subtotal 02MAY03 27OCT05 520,525.42 1,806

FY03 FY04 FY05 FY06 FY07 FY08

EA//DM   =210hr   ; EA//EM   =257hr   ;
ORNLEM   =61hr   ;

EA//DM   =210hr   ; EA//EM   =257hr   ;
ORNLEM   =61hr   ;

EA//EM   =270hr   ; ORNLEM   =554hr   ;

41=500$k   ; 4e = $494k;   35=02$k   ;

ORNLEM   =191hr   ;

ORNLEM   =191hr   ;

ORNLEM   =36]hr   ;

41=48$k   ;

ORNLEM   =84hr   ;

ORNLEM   =84hr   ;

41=06$k   ;

EA//DM   =278hr   ; EA//EM   =309hr   ;
ORNLEM   =84hr   ;

EA//DM   =278hr   ; EA//EM   =309hr   ;
ORNLEM   =84hr   ;

EA//EM   =270hr   ; ORNLEM   =602hr   ;

41=100$k ; 4e=$92 ;     ; 35=04$k   ;

© Primavera Systems, Inc.

Run Date 17MAY02 08:56 NCSX
5/17/02

NXC2 Sheet 4 of 13
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142 - PF3 Windings

142-001 Title I design 02MAY03 04SEP03 31,990.11 398

142-011 Title II design 02DEC03 29APR04 33,429.35 336

142-031 Title III engr 30APR04 27OCT05 36,193.05 1,806

142-037  PF 3 Procurement                     (E/A  F/B) 30APR04 28APR05 183,771.52 336

Subtotal 02MAY03 27OCT05 285,384.03 1,806

143 - PF4 Windings

143-001 Title I design 02MAY03 04SEP03 31,990.11 398

143-011 Title II design 02DEC03 29APR04 33,429.35 336

143-031 Title III engr 30APR04 27OCT05 36,193.05 1,806

143-037 PF 4 Procurement                      (E/A  F/B) 30APR04 28APR05 225,158.71 336

Subtotal 02MAY03 27OCT05 326,771.22 1,806

144 - PF5 Windings

144-001 Title I design 02MAY03 04SEP03 31,990.11 398

144-011 Title II design 02DEC03 29APR04 33,429.35 336

144-031 Title III engr 30APR04 27OCT05 36,193.05 1,806

144-037 PF 5 Procurement                      (E/A  F/B) 30APR04 28APR05 190,138.78 336

Subtotal 02MAY03 27OCT05 291,751.29 1,806

145 - PF6 Windings

145-001 Title I design 02MAY03 04SEP03 31,990.11 398

145-011 Title II design 02DEC03 29APR04 33,429.35 336

145-031 Title III engr 30APR04 27OCT05 36,193.05 1,806

145-037 PF 6 Procurement                      (E/A  F/B) 30APR04 28APR05 143,445.54 336

Subtotal 02MAY03 27OCT05 245,058.05 1,806

146 - PF Leads

146-001 Title I design 01OCT04* 07DEC04 36,815.14 433

FY03 FY04 FY05 FY06 FY07 FY08

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//EM   =68hr   ; ORNLEM   =194hr   ;

41=100$k ; 4e=$56  ; 35=02$k   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//EM   =68hr   ; ORNLEM   =194hr   ;

41=100$k ; 4e = $95;  ; 35=02$k   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//EM   =68hr   ; ORNLEM   =194hr   ;

41=100$k ; 41=$62;    ; 35=02$k   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//DM   =188hr   ; EA//EM   =64hr   ;
ORNLEM   =29hr   ;

EA//EM   =68hr   ; ORNLEM   =194hr   ;

$41=100$k; 4e = $18   ; 35=02$k   ;

ORNLEM   =253hr   ; ORNLRM   =20hr   ;

© Primavera Systems, Inc.

Run Date 17MAY02 08:56 NCSX
5/17/02
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ID
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Early
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Early
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Budgeted
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Total
Float

146-011 Title II design 08DEC04 18JAN05 36,815.14 433

146-037 PF leads Procurement 19JAN05 12APR05 38,324.52 433

Subtotal 01OCT04 12APR05 111,954.80 433

147 - PF  I&C

147-001 Title I design 01OCT04* 07DEC04 9,235.97 440

147-011 Title II design 08DEC04 18JAN05 9,235.97 440

147-037 PF Local I&C Procurement 19JAN05 12APR05 4,569.46 440

Subtotal 01OCT04 12APR05 23,041.40 440

Subtotal 02MAY03 27OCT05 1,804,486.21 1,806

15 - Cryostat
151 - Cryostat Shell and Structure

151-001 Title I design 17MAR03 13JUN03 28,285.29 280

151-011 Title II design 16JUN03 23SEP04 60,515.73 366

151-031 Title III engr 12JUL05* 26JUN06 19,659.78 1,634

151-037 Cryostat Procurement                       (1/A) 12JUL05* 26DEC05 138,636.19 159

Subtotal 17MAR03 26JUN06 247,096.99 1,634

152 - Cryostat Thermal Insulation

152-001 Title I design 24SEP04 04NOV04 6,220.69 516

152-011 Title II design 05NOV04 02DEC04 6,269.72 516

152-031 Title III engr 03DEC04 30DEC04 7,122.16 2,021

152-037 Cryo Thermal Insulation Procurement 03DEC04 16DEC04 30,718.24 516

152-041 Cryostat insulation Fab/assy 17DEC04 30DEC04 4,360.40 516

Subtotal 24SEP04 30DEC04 54,691.21 2,021

153 - VV/Cryostat Boots

153-001 Title I design 24SEP04 28OCT04 21,910.38 521

153-011 Title II design 29OCT04 25NOV04 22,148.55 521

153-031 Title III engr 26NOV04 23DEC04 7,122.16 2,026

153-037 VV/Cryostat Boots Procurement 26NOV04 09DEC04 66,330.90 521

FY03 FY04 FY05 FY06 FY07 FY08

ORNLEM   =253hr   ; ORNLRM   =20hr   ;

41=31$k   ;

ORNLEM   =70hr   ;

ORNLEM   =70hr   ;

41=04$k   ;

EA//EM   =20hr   ; ORNLEM   =223hr   ;

EA//EM   =40hr   ; ORNLEM   =447hr   ;

EA//EM   =34hr   ; ORNLEM   =102hr   ;

41=106$k   ; 35=02$k   ;

EA//EM   =15hr   ; ORNLEM   =29hr   ;

EA//EM   =15hr   ; ORNLEM   =29hr   ;

EA//EM   =41hr   ; ORNLEM   =03hr   ;

41=22$k   ; 35=02$k   ;

EM//SM   =40hr   ;

EA//EM   =15hr   ; ORNLEM   =150hr   ;

EA//EM   =15hr   ; ORNLEM   =150hr   ;

EA//EM   =41hr   ; ORNLEM   =03hr   ;

41=54$k   ;

© Primavera Systems, Inc.
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Early
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153-041 Cryostat/VV boots  Fab/assy 10DEC04 23DEC04 4,360.40 521

Subtotal 24SEP04 23DEC04 121,872.39 2,026

154 - Cryostat Temp Control/Heatering Sys

154-001 Title I design 01OCT04* 01NOV04 12,043.84 497

154-011 Title II design 02NOV04 01DEC04 12,043.84 497

154-031 Title III engr 02DEC04 09FEB05 4,006.70 1,992

154-037 Procurement 02DEC04 26JAN05 33,165.45 497

154-041 Cryo Temp Cntrl/Heatering  Fab/assy 27JAN05 09FEB05 1,744.16 497

Subtotal 01OCT04 09FEB05 63,003.99 1,992

155 - Cryostat Local I&C

155-001 Title I design 01OCT04* 09DEC04 10,970.83 451

155-011 Title II design 10DEC04 20JAN05 10,970.83 451

155-037 Cryo Local I&C Procurement 21JAN05 14APR05 2,321.58 451

Subtotal 01OCT04 14APR05 24,263.24 451

Subtotal 17MAR03 26JUN06 510,927.82 1,634

16 - Support Structure
161 - Machine Base Assy & Gravity Supports

161-001 Title I design 01JUN04* 01SEP04 48,787.84 229

161-011 Title II design 02SEP04 06DEC04 50,355.61 229

161-031 Title III engr 07DEC04 04JUL05 42,926.16 1,889

161-037 Machine Base&supports Procurement 07DEC04 11APR05 296,336.64 229

Subtotal 01JUN04 04JUL05 438,406.25 1,889

162 - Coil Support Assembly

162-001 Title I design 01OCT03* 03FEB04 196,504.63 211

162-011 Title II design 04FEB04 02JUL04 196,504.63 211

162-031 Title III engr 05JUL04 30DEC05 159,086.67 1,760

162-037 Coil Support Assy Procurement         (E/A  F/B) 05JUL04 01JUL05 1,141,152.27 211

FY03 FY04 FY05 FY06 FY07 FY08

EM//SM   =40hr   ;

EA//EM   =15hr   ; ORNLEM   =73hr   ;

EA//EM   =15hr   ; ORNLEM   =73hr   ;

EA//EM   =18hr   ; ORNLEM   =08hr   ;

41=27$k   ;

EM//SM   =16hr   ;

ORNLEM   =84hr   ;

ORNLEM   =84hr   ;

41=02$k   ;

EA//DM   =120hr   ; EA//EM   =76hr   ;
ORNLEM   =196hr   ;

EA//DM   =120hr   ; EA//EM   =76hr   ;
ORNLEM   =196hr   ;

EA//EM   =60hr   ; ORNLEM   =252hr   ;

41=238$k   ; 35=02$k   ;

EA//DM   =511hr   ; EA//EM   =283hr   ;
ORNLEM   =794hr   ;

EA//DM   =511hr   ; EA//EM   =283hr   ;
ORNLEM   =794hr   ;

EA//EM   =270hr   ; ORNLEM   =874hr   ;

41=500$k;   4E = 502  ; 35=00$k   ;

© Primavera Systems, Inc.
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Early
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Subtotal 01OCT03 30DEC05 1,693,248.20 1,760

163 - Support Structure I&C
163-001 Title I design 03OCT05* 07DEC05 9,133.74 172

163-011 Title II design 08DEC05 18JAN06 9,133.74 172

163-015 Title III design 19JAN06 07APR06 3,874.92 1,690

163-037 Support Structure I&C  Procurement/Fab 19JAN06 12APR06 5,786.22 172

Subtotal 03OCT05 12APR06 27,928.62 1,687

Subtotal 01OCT03 12APR06 2,159,583.07 1,687

17 - Modular Coils
172 - Modular Coil Winding Form/Struct (castings
172-001 Title I design 01OCT02* 14MAR03 157,391.44 79

172-011 Title II design 17MAR03 28AUG03 155,359.60 79

172-031 Title III engr 28NOV03 27DEC05 332,607.39 84

172-037 Procurement                           (A/A  1/C) 28NOV03 27DEC05 4,484,941.07 84

C-000 Castings-RFP for Vendor R&D 01OCT02* 13DEC02 0.00 129

C-001 Castings-Contract for Vendor R&D Placed 16DEC02 0.00 129

C-021 Castings-R&D casting tooling preparation 16DEC02 02MAY03 142,652.44 129

C-041 Castings-Produce R&D Casting          (E/A  F/B) 05MAY03 19JUN03 1,343,396.56 129

C-061 Castings-R&D Casting Received at PPPL 19JUN03 0.00 129

C-071 Procurement Lead Time 29AUG03 27NOV03 0.00 79

C-081 Castings-Contract for Mfg. Placed 28NOV03 0.00 79

C-101 Castings-Production casting tooling preparation 28NOV03 25OCT04 0.00 79

C-121 Castings-BA-1-1 26OCT04 04JAN05 0.00 79

C-141 Castings-MI-2-1 05JAN05 25JAN05 0.00 84

C-161 Castings-BU-3-1 26JAN05 15FEB05 0.00 84

C-181 Castings-BA-4-1 16FEB05 08MAR05 0.00 84

C-201 Castings-MI-5-1 09MAR05 29MAR05 0.00 84

C-221 Castings-BU-6-1 30MAR05 19APR05 0.00 84

FY03 FY04 FY05 FY06 FY07 FY08

ORNLEM   =66hr   ;

ORNLEM   =66hr   ;

ORNLEM   =28hr   ;

41=04$k   ;em//sm=8

EA//EM   =60hr   ; ORNLEM   =1313hr   ;

EA//EM   =60hr   ; ORNLEM   =1295hr   ;

EA//EM   =688hr   ; ORNLEM   =1,710hr   ;

41=500$k ; 4E=3,600;  ; 35=48$k   ;

ea//em=185;  ornl=1013

ea//em=43;   ornl=237;  41=500k 4E = 700K

© Primavera Systems, Inc.

Run Date 17MAY02 08:56 NCSX
5/17/02
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Activity
ID

Activity
Description

Early
Start

Early
Finish

Budgeted
Cost

Total
Float

C-241 Castings- 1st field period castings complete 19APR05 0.00 84

C-242 Castings- Ship last casting (BU-6-1) to PPPL 20APR05 26APR05 0.00 84

C-261 Castings-BA-7-2 20APR05 10MAY05 0.00 84

C-281 Castings-MI-8-2 11MAY05 31MAY05 0.00 84

C-301 Castings-BU-9-2 01JUN05 21JUN05 0.00 84

C-321 Castings-BA-10-2 22JUN05 12JUL05 0.00 84

C-341 Castings-MI-11-2 13JUL05 02AUG05 0.00 84

C-361 Castings-BU-12-2 03AUG05 23AUG05 0.00 84

C-381 Castings-  2nd field period castings complete 23AUG05 0.00 84

C-382 Castings- Ship last casting (BU-12-2) to PPPL 24AUG05 30AUG05 0.00 84

C-401 Castings-BA-13-3 24AUG05 13SEP05 0.00 84

C-421 Castings-MI-14-3 14SEP05 04OCT05 0.00 84

C-441 Castings-BU-15-3 05OCT05 25OCT05 0.00 84

C-461 Castings-BA-16-3 26OCT05 15NOV05 0.00 84

C-481 Castings-MI-17-3 16NOV05 06DEC05 0.00 84

C-501 Castings-BU-18-3 07DEC05 27DEC05 0.00 84

C-521 Castings-  3rd field period castings complete 27DEC05 0.00 84

C-522 Castings- Ship last casting (BU-18-3)  to PPPL 28DEC05 03JAN06 0.00 84

Subtotal 01OCT02 03JAN06 6,616,348.50 84

171 - Modular Coil Windings & Coil Assembly

171-001 Title I design 01OCT02* 03MAR03 444,414.25 339

171-011 Title II design 04MAR03 01AUG03 438,666.87 339

171-021 In-house R&D                               (1/A) 01NOV02* 02JAN04 2,368,487.54 229

171-031 Title III engr 01OCT03* 14MAR06 1,321,647.77 1,708

171-037 Procurement                           (E/A  F/B) 01JUL04* 03DEC04 1,840,018.45 101

171-041 Modular Coil Winding (18 coils) 05JAN05 13MAR06 2,987,396.60 79

FY03 FY04 FY05 FY06 FY07 FY08

EA//EM   =60hr   ; ORNLEM   =3621hr   ;
ORNLRM   =161hr   ;

EA//EM   =60hr   ; ORNLEM   =3573hr   ;
ORNLRM   =159hr   ;

EA//DM   =1726hr   ; EA//EM   =2589hr   ;
EM//SM   =5683hr   ; EM//TB   =8592hr   ;
ORNLEM   =835hr   ;    41=$393k

EA//DM   =1,000hr   ; EA//EM   =5447hr   ;
ORNLEM   =2524hr   ;

41=500$k ; 4E = 1,111  ; 35=36$k   ;

EM//SM   =10,051hr   ; EM//TB   =23,192hr   ;

© Primavera Systems, Inc.

Run Date 17MAY02 08:56 NCSX
5/17/02
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Activity
ID

Activity
Description

Early
Start

Early
Finish

Budgeted
Cost

Total
Float

P1-001 Receive casting BA-1-1 05JAN05 11JAN05 0.00 79

P1-011 Wind coil BA-1-1   Station 1 12JAN05 28FEB05 0.00 79

P1-021 VPI & Ship 01MAR05 21MAR05 0.00 79

P1-031 Receive casting MI-2-1 26JAN05 01FEB05 0.00 85

P1-041 Wind coil MI-2-1   Station 2 02FEB05 11MAR05 0.00 85

P1-051 VPI & Ship 22MAR05 11APR05 0.00 79

P1-061 Receive casting BU-3-1 16FEB05 22FEB05 0.00 85

P1-071 Wind coil BU-3-1   Station 1 01MAR05 07APR05 0.00 81

P1-081 VPI & Ship 12APR05 02MAY05 0.00 79

P1-091 Receive casting BA-4-1 09MAR05 15MAR05 0.00 85

P1-101 Wind coil BA-4-1 Station 2 16MAR05 22APR05 0.00 85

P1-111 VPI & Ship 03MAY05 23MAY05 0.00 79

P1-121 Receive casting MI-5-1 30MAR05 05APR05 0.00 85

P1-131 Wind coil MI-5-1       Station 1 08APR05 17MAY05 0.00 83

P1-141 VPI & Ship 24MAY05 13JUN05 0.00 79

P1-151 Receive casting BU-6-1 27APR05 03MAY05 0.00 84

P1-161 Wind coil BU-6-1  Station 2 04MAY05 06JUN05 0.00 84

P1-171 VPI & Ship 14JUN05 04JUL05 0.00 79

P2-001 Receive casting BA-7-2 11MAY05 17MAY05 0.00 89

P2-011 Wind coil BA-7-2  Station 1 18MAY05 20JUN05 0.00 89

P2-021 VPI & Ship 05JUL05 25JUL05 0.00 79

P2-031 Receive casting MI-8-2 01JUN05 07JUN05 0.00 85

P2-041 Wind coil MI-8-2  Station 2 08JUN05 15JUL05 0.00 85

P2-051 VPI & Ship 26JUL05 15AUG05 0.00 79

P2-061 Receive casting BU-9-2 22JUN05 28JUN05 0.00 85

P2-071 Wind coil BU-9-2  Station 1 29JUN05 05AUG05 0.00 85

P2-081 VPI & Ship 16AUG05 05SEP05 0.00 79

P2-091 Receive casting BA-10-2 13JUL05 19JUL05 0.00 85

FY03 FY04 FY05 FY06 FY07 FY08

© Primavera Systems, Inc.

Run Date 17MAY02 08:56 NCSX
5/17/02
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Early
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Early
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Float

P2-101 Wind coil BA-10-2  Station 2 20JUL05 26AUG05 0.00 85

P2-111 VPI & Ship 06SEP05 26SEP05 0.00 79

P2-121 Receive casting MI-11-2 03AUG05 09AUG05 0.00 85

P2-131 Wind coil MI-11-2  Station 1 10AUG05 16SEP05 0.00 85

P2-141 VPI & Ship 27SEP05 17OCT05 0.00 79

P2-151 Receive casting BU-12-2 31AUG05 06SEP05 0.00 84

P2-161 Wind coil BU-12-2  Station 2 07SEP05 10OCT05 0.00 84

P2-171 VPI & Ship 18OCT05 07NOV05 0.00 79

P3-001 Receive casting BA-13-3 14SEP05 20SEP05 0.00 89

P3-011 Wind coil BA-13-3 Station 1 21SEP05 24OCT05 0.00 89

P3-021 VPI & ship 08NOV05 28NOV05 0.00 79

P3-031 Receive casting MI-14-3 05OCT05 11OCT05 0.00 85

P3-041 Wind coil MI-14-3  Station 2 12OCT05 18NOV05 0.00 85

P3-051 VPI & ship 29NOV05 19DEC05 0.00 79

P3-061 Receive casting BU-15-3 26OCT05 01NOV05 0.00 85

P3-071 Wind coil BU-15-3 Station 1 02NOV05 09DEC05 0.00 85

P3-081 VPI & ship 20DEC05 09JAN06 0.00 79

P3-091 Receive casting BA-16-3 16NOV05 22NOV05 0.00 85

P3-101 Wind coil BA-16-3  Station 2 23NOV05 30DEC05 0.00 85

P3-111 VPI & ship 10JAN06 30JAN06 0.00 79

P3-121 Receive casting MI-17-3 07DEC05 13DEC05 0.00 85

P3-131 Wind coil MI-17-3  Station 1 14DEC05 20JAN06 0.00 85

P3-141 VPI & ship 31JAN06 20FEB06 0.00 79

P3-151 Receive casting BU-18-3 04JAN06 10JAN06 0.00 84

P3-161 Wind coil  BU-18-3  Station 2 11JAN06 13FEB06 0.00 84

P3-171 VPI & ship 21FEB06 13MAR06 0.00 79

Subtotal 01OCT02 14MAR06 9,400,631.48 1,708

FY03 FY04 FY05 FY06 FY07 FY08

© Primavera Systems, Inc.

Run Date 17MAY02 08:56 NCSX
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Activity
ID

Activity
Description

Early
Start

Early
Finish

Budgeted
Cost

Total
Float

173 - Modular Coil Leads

173-001 Title I design 01OCT03* 05DEC03 23,699.15 715

173-011 Title II design 08DEC03 16JAN04 23,699.15 715

173-015 Title III design 19JAN04 12APR04 5,324.26 2,209

173-037 Modular Coil Leads Procurement/Fab 19JAN04 09APR04 79,222.82 715

Subtotal 01OCT03 12APR04 131,945.38 2,209

174 - Modular Coil I&C

174-001 Title I design 01OCT03* 05DEC03 11,985.78 675

174-011 Title II design 08DEC03 16JAN04 11,985.78 675

174-015 Title III design 19JAN04 12APR04 3,219.32 2,209

174-037 Mod Coil Cooling System Procurement 19JAN04 09APR04 6,170.56 675

Subtotal 01OCT03 12APR04 33,361.44 2,209

Subtotal 01OCT02 14MAR06 16,182,286.80 1,708

18 - Trim Coils
181 - External Error Field Correction Coils

184-001 Title I design 01JUN05* 16AUG05 30,735.14 255

184-011 Title II design 17AUG05 30SEP05 30,735.14 255

184-015 Title III design 03OCT05 26DEC05 8,954.78 1,764

184-037 Correction Coil  Procurement/Fab 03OCT05 23DEC05 220,579.48 255

Subtotal 01JUN05 26DEC05 291,004.54 1,764

Subtotal 01JUN05 26DEC05 291,004.54 1,764

19 - LN2 Distribution System
191 - Manifolds & Piping

191-001 Title I design 03OCT05* 11NOV05 26,202.76 145

191-011 Title II design 14NOV05 03FEB06 52,405.51 145

191-031 Title III engr 06FEB06 27OCT06 9,494.67 1,545

191-037 Procurement 06FEB06 05MAY06 10,957.09 145

191-041 LN2 Manifolds & ppg Fab/assy 08MAY06 02JUN06 31,424.60 145

FY03 FY04 FY05 FY06 FY07 FY08

ORNLEM   =191hr   ;

ORNLEM   =191hr   ;

ORNLEM   =43hr   ;

41=48$k   ;em//sm=202

ORNLEM   =97hr   ;

ORNLEM   =97hr   ;

ORNLEM   =26hr   ;

41=04$k   ;em//sm=16

ea//dm=133;ea//em=100

ea//dm=133; ea//em=100

ea//dm=38; ea//em=28

41=56.80k   ;em//sm=1,299

EA//EM   =40hr   ; ORNLEM   =140hr   ;

EA//EM   =80hr   ; ORNLEM   =281hr   ;

EA//EM   =08hr   ; ORNLEM   =58hr   ;

41=08$k   ;

EM//SM   =71hr   ; EM//TB   =284hr   ;

© Primavera Systems, Inc.
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Description

Early
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Early
Finish
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Float

Subtotal 03OCT05 27OCT06 130,484.63 1,545

192 - Flow Control
192-001 Title I design 01AUG05* 07OCT05 11,523.13 149

192-011 Title II design 10OCT05 02DEC05 12,033.35 149

192-031 Title III engr 05DEC05 16JUN06 7,434.53 1,640

192-037 Procurement 05DEC05 01MAY06 38,888.48 149

192-041 LN2 Flow control  Fab/assy 02MAY06 29MAY06 2,247.20 149

Subtotal 01AUG05 16JUN06 72,126.69 1,640

193 - Local I&C
193-001 Title I design 01DEC05* 08FEB06 3,653.50 147

193-011 Title II design 09FEB06 22MAR06 3,653.50 147

193-031 Title III engr 23MAR06 16AUG06 2,767.80 1,597

193-037 LN2 local I&C Procurement/Fab 23MAR06 14JUN06 3,657.86 147

Subtotal 01DEC05 16AUG06 13,732.66 1,597

Subtotal 01AUG05 27OCT06 216,343.98 1,545

Subtotal 01OCT02 26JAN07 27,341,317.68 1,480

FY03 FY04 FY05 FY06 FY07 FY08

EA//EM   =15hr   ; ORNLEM   =69hr   ;

EA//EM   =15hr   ; ORNLEM   =69hr   ;

EA//EM   =26hr   ; ORNLEM   =22hr   ;

41=30$k   ;

EM//SM   =20hr   ;

ORNLEM   =26hr   ;

ORNLEM   =26hr   ;

ORNLEM   =20hr   ;

41=02$k   ;em//sm=8

© Primavera Systems, Inc.
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ID

Activity
Description

Early
Start

Early
Finish

Budgeted
Cost

Total
Float

cc 9450 - NCSX Fabrication
2 - Auxiliary Systems

21 - Fueling Systems
211 - Gas Fueling Systems

211-001 Prelim Design 01OCT02* 30SEP03 1,533.50 1,435

211-005 Final Design 01OCT03 30SEP05 6,480.00 1,435

211-010 Design Gas Handling HW 01OCT04* 30SEP05 4,360.40 1,435

211-015 Design PLC Controls 01OCT04* 30SEP05 26,388.00 1,435

211-020 Design support during Installation (Title III) 03OCT05 30MAR07 5,109.60 1,435

211-025 Install Gas Handling HW 03OCT05 29SEP06 82,665.50 1,435

211-030 Install PLC 03OCT05 29SEP06 9,066.40 1,435

211-035 Integr System Test 02OCT06 30MAR07 9,124.00 1,435

Subtotal 01OCT02 30MAR07 144,727.40 1,435

Subtotal 01OCT02 30MAR07 144,727.40 1,435

22 - Torus Vacuum Pumping Systems
220 - Torus Vacuum Pumping System

220-001 Prelim Design 01OCT02* 30SEP03 6,134.00 100

220-010 Final Design 01OCT03 30SEP04 15,935.00 100

220-013 PLC Design & Drafting for Pumping Sys 01OCT04 30SEP05 61,003.20 100

220-015 Title III Design support 01OCT04 30MAR07 119,947.98 1,435

220-020 Maint/Repair mech pumping sys 01OCT04 30SEP05 8,720.80 100

220-025 Electr/Mech Fab & Installation 03OCT05 07JUL06 67,726.40 100

220-030 Integr System Test 10JUL06 05SEP06 27,155.20 1,583

Subtotal 01OCT02 30MAR07 306,622.58 1,435

Subtotal 01OCT02 30MAR07 306,622.58 1,435

23 - Wall Conditioning Systems
231 - Glow Discharge Cleaning System

231-001 Prelim Design 01OCT02* 30SEP03 4,600.50 1,697

231-010 Final Design 01OCT04* 30SEP05 21,411.76 1,435

FY03 FY04 FY05 FY06 FY07 FY08 FY09

EM//EM   =10hr   ;

EM//EM   =40hr   ;

EM//sM   =40hr   ;

EE//SM   =240hr   ;

EM//EM   =30hr   ;

EM//SM   =40hr   ; 41=60$k   ;

EE//SM   =80hr   ;

EM//SM   =40hr   ; EE//SM   =40hr   ;

EM//EM   =40hr   ;

EM//EM   =100hr   ;

EE//SM   =320hr   ; EA//DM   =240hr   ;

EM//EM   =100hr   ; 41=80$k   ;

EM//SM   =80hr   ;

EE//SM   =320hr   ; EM//SM   =280hr   ;

EM//EM   =160hr   ;

EM//EM   =30hr   ;

EM//EM   =40hr   ; EM//SM   =136hr   ;

© Primavera Systems, Inc.

Run Date 15MAY02 10:37 NCSX
5/15/02
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Activity
ID

Activity
Description

Early
Start

Early
Finish

Budgeted
Cost

Total
Float

231-015 Design/Fab Pwr Supplies & PLC cntrls 03OCT05 29SEP06 48,051.92 1,565

231-020 Title III Design 03OCT05 30MAR07 1,703.20 1,435

231-025 Install Cables 03OCT05 29SEP06 17,606.10 1,435

231-030 Integr Systems test 02OCT06 30MAR07 11,442.40 1,435

Subtotal 01OCT02 30MAR07 104,815.88 1,435

Subtotal 01OCT02 30MAR07 104,815.88 1,435

25 - Neutral Beam Injection System
251 - NB Systems Recommissioning

250-0201 Clean, hi-pot and test Accel rectifier 01OCT02* 30SEP03 32,771.20 2,348

250-0301 AC Power maint. Pole Transformers 01OCT02* 30SEP03 16,385.60 2,348

250-0401 Accel Rectifier Electronics startup 01OCT02* 30SEP03 65,542.40 2,348

250-0501 Rehab Mods, Crowbars, Fault Detectors 01OCT02* 30SEP03 68,226.00 2,348

250-0601 Drafting: Refurbishment 01OCT03* 30MAR07 224,985.60 1,435

250-0701 Repair water leak in East source 01OCT04* 30SEP05 4,360.40 1,825

250-0801 Fabricate and install all new filaments 03OCT05* 02OCT06 4,494.58 1,564

250-0901 Replace calorimeter bearings and cables 01OCT04* 30SEP05 17,441.60 1,825

250-1001 Maint. and reinstall cryogenic transfer sys 01OCT04* 30SEP05 8,720.80 1,825

250-1201 Maintenance and repair of vacuum sys 01OCT04* 30SEP05 4,398.00 1,825

250-1301 Water system maintenance and calib. 01OCT04* 30SEP05 8,796.00 1,825

250-1401 Maint. & calib. of Auxiliary Pwr Supplies 01OCT04* 30SEP05 4,398.00 1,825

250-1501 Upgrade,maint,calib telemetry,optical links&cntr 01OCT04* 30SEP05 17,592.00 1,825

250-1601 Design PLC&  perform oper test& calibr of PLC 01OCT04* 30SEP05 140,736.00 1,825

250-1701 Fabr, install, test Main & Front Box N2 Cryopane 01OCT04* 30SEP05 148,253.60 1,825

250-1801 Subsystem integrated testing 02OCT06* 30MAR07 2,061.72 1,435

250-2101 Prelim Design-Sys Eng & Work Planning: Refurbish 01OCT02* 30SEP03 11,936.00 2,348

250-2111 Final Design-Sys Eng & Work Planning: Refurbishm 01OCT03* 30SEP05 37,826.41 1,825

250-2121 Fab/Install-Sys Eng & Work Planning: Refurbishme 03OCT05* 30MAR07 26,513.07 1,435

250-2131 Sys Eng & Work Planning Procedures 03OCT05* 02OCT06 13,210.14 1,564

FY03 FY04 FY05 FY06 FY07 FY08 FY09

EE//SM   =424hr   ;

EM//EM   =10hr   ;

EE//SM   =80hr   ; 41=07$k   ;

EM//EM   =40hr   ; EE//SM   =40hr   ;

EE//SM   =320hr   ;

EE//SM   =160hr   ;

EE//SM   =640hr   ;

EE//SM   =200hr   ; EE//EM   =320hr   ;

EA//DM   =2,080hr   ;

EM//SM   =40hr   ;

EM//SM   =40hr   ;

EM//SM   =160hr   ;

EM//SM   =80hr   ;

EE//SM   =40hr   ;

EE//SM   =80hr   ;

EE//SM   =40hr   ;

EE//SM   =160hr   ;

EE//SM   =1,280hr   ;

EM//SM   =1,360hr   ;

EE//SM   =18hr   ;

EE//EM   =80hr   ;

EE//EM   =240hr   ;

EE//EM   =160hr   ;

EE//EM   =80hr   ;

© Primavera Systems, Inc.
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Activity
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Early
Start

Early
Finish

Budgeted
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Total
Float

250-3201 EAD analysis: platform support capability 01OCT02* 30SEP03 3,060.00 2,348

250-7001 M&S during Refurbishment 30SEP03* 30SEP05 357,680.66 1,825

250-7002 M&S support services during refurbishment 01OCT03* 30SEP05 31,997.83 1,825

Subtotal 01OCT02 30MAR07 1,251,387.61 1,435

252 - NB Installation & Test

250-3101 Prelim Dsn -Sys Eng &Work Planning: Installation 01OCT02* 30SEP03 11,936.00 1,435

250-3111 Final Dsn-Sys Eng &Work Planning: Installation 01OCT03* 30SEP05 37,826.41 1,435

250-3121 Fab/Install-Sys Eng &Work Planning: Installation 03OCT05* 30MAR07 13,256.53 1,435

250-3301 Fab BL alignment measurement fixt, obtain BL bas 03OCT05* 02OCT06 906.68 1,564

250-3401 Fab bellows/elec break section of transition duc 03OCT05* 02OCT06 8,989.17 1,564

250-3501 Perform alignment measurements 03OCT05* 02OCT06 906.68 1,564

250-3601 Carpenter prep platform for base plate 03OCT05* 02OCT06 1,797.83 1,564

250-3701 Relocate base plate to NCSX location 03OCT05* 02OCT06 7,253.42 1,564

250-3801 Lift NB from Refurb Location to NCSX 03OCT05* 02OCT06 5,440.06 1,564

250-3901 Enclose platform around base plate 03OCT05* 02OCT06 3,595.67 1,564

250-4001 Engineer new Junction Box 03OCT05* 02OCT06 26,420.28 1,564

250-4101 Fabricate and Install new Junction Box 03OCT05* 02OCT06 18,133.54 1,564

250-4201 Hi-potting cable run and fixing problems 03OCT05* 02OCT06 9,066.77 1,564

250-4301 Install Cable Trays 03OCT05* 02OCT06 36,267.08 1,564

250-4401 Pulling heavy cables from Arc Room to Junction B 03OCT05* 02OCT06 72,534.17 1,564

250-4501 Install welding cables Junction Box to Ion Sourc 03OCT05* 29SEP06 9,066.40 1,565

250-4601 Connect BL to new foreline/exhaust manifold. 03OCT05* 29SEP06 3,595.52 1,565

250-4701 New PLC:Test with Vacuum system 03OCT05* 29SEP06 3,626.56 1,565

250-4801 New Cryolines: Connect beamlines 03OCT05* 29SEP06 3,626.56 1,565

250-4901 Crogenic Sys Controls: connect & test 03OCT05* 29SEP06 3,626.56 1,565

250-5001 Pneumatic Air Sys :connect beamlines 03OCT05* 29SEP06 1,813.28 1,565

250-5101 Water System 03OCT05* 29SEP06 26,966.40 1,565

250-5201 Fab & Install Water cooled aperture 03OCT05* 29SEP06 13,599.60 1,565

FY03 FY04 FY05 FY06 FY07 FY08 FY09

EA//EM   =20hr   ;

41=294$k   ;

41=26.3$k   ;

EE//EM   =80hr   ;

EE//EM   =240hr   ;

EE//EM   =80hr   ;

EE//SM   =08hr   ;

EM//SM   =80hr   ;

EE//SM   =08hr   ;

EM//SM   =16hr   ;

EE//SM   =64hr   ;

EE//SM   =48hr   ;

EM//SM   =32hr   ;

EE//EM   =160hr   ;

EE//SM   =160hr   ;

EE//SM   =80hr   ;

EE//SM   =320hr   ;

EE//SM   =640hr   ;

ee//sm=80

em//sm=32

ee//sm=32

ee//sm=32

ee//sm=32

ee//sm=16

em//sm=240

ee//sm=120
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Early
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250-5301 New PLC: Test Water system controls 03OCT05* 29SEP06 1,813.28 1,565

250-5401 Install NB Diagnostic Control System 03OCT05* 30MAR07 1,819.73 1,435

250-5601 Drafting: Installation 01OCT03* 30MAR07 51,919.75 1,435

250-7003 M&S during installation 03OCT05* 02OCT06 28,644.92 1,564

250-7004 M&S during installation 03OCT05* 29SEP06 85,659.76 1,565

Subtotal 01OCT02 30MAR07 490,108.61 1,435

Subtotal 01OCT02 30MAR07 1,741,496.22 1,435

Subtotal 01OCT02 30MAR07 2,297,662.08 1,435

FY03 FY04 FY05 FY06 FY07 FY08 FY09

ee//sm=16

ee//sm=16

EA//DM   =480hr   ;

41=21.8$k   ;

41=65$k   ;
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Early
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cc 9450 - NCSX Fabrication
3 - Diagnostics

31 - Magnetic Diagnostics
310 - Magnetic Diagnostics

310-001 Preliminary Design 03MAR03* 30SEP04 35,432.71 1,435

310-010 Final Design 01OCT04 30SEP05 207,880.80 1,435

310-015 Fab/Assembly/Installation 03OCT05 30MAR07 382,315.20 1,435

310-020 Fabricate Integrator Modules 03OCT05 29SEP06 197,070.00 1,565

310-025 Misc. Procurements 03OCT05 29SEP06 91,440.48 1,565

Subtotal 03MAR03 30MAR07 914,139.19 1,435

Subtotal 03MAR03 30MAR07 914,139.19 1,435

35 - Profile Diagnostics
350 - Profile Diagnostics

350-001 Preliminary Design 01JUN05* 30DEC05 8,121.23 1,435

350-010 Final Design 02JAN06 30JUN06 65,180.20 1,435

350-015 Fab/Assy/Installation 03JUL06 30MAR07 146,043.51 1,435

Subtotal 01JUN05 30MAR07 219,344.94 1,435

Subtotal 01JUN05 30MAR07 219,344.94 1,435

36 - Edge and Divertor Diagnostics
360 - Edge and Divertor Diagnostics

361-001 Preliminary Design 01JUN05* 30DEC05 17,962.49 1,435

361-010 Final Design 02JAN06 30JUN06 78,476.40 1,435

361-015 Fab/Assy/Installation 03JUL06 30MAR07 209,431.73 1,435

Subtotal 01JUN05 30MAR07 305,870.62 1,435

FY03 FY04 FY05 FY06 FY07 FY08 FY09

R///RM2  =160hr   ; EE//EM   =80hr   ;

R///RM2  =220hr   ; EE//EM   =560hr   ;
EM//EM   =200hr   ; EA//DM   =360hr   ;
EM//SM   =120hr   ;

EE//EM   =340hr   ; EM//EM   =180hr   ;
EE//SM   =2,200hr   ; EM//SM   =400hr   ;

41=150$k   ;

41=70$k   ;

R///RM2  =10hr   ; EE//EM   =20hr   ;
EM//EM   =20hr   ;

R///RM2  =40hr   ; EE//EM   =160hr   ;
EM//EM   =100hr   ; EA//DM   =140hr   ;

R///RM2  =60hr   ; EE//EM   =140hr   ;
EM//EM   =90hr   ; EM//SM   =220hr   ;
EE//SM   =280hr   ; 41=31$k   ;

R///RM2  =30hr   ; EM//EM   =80hr   ;

EM//EM   =200hr   ; EA//DM   =280hr   ;
EM//SM   =120hr   ;

R///RM2  =310hr   ; EM//EM   =40hr   ;
EC//EM   =20hr   ; EM//SM   =580hr   ;
41=63$k   ;
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Subtotal 01JUN05 30MAR07 305,870.62 1,435

38 - Electron Beam (EB) Mapping
380 - Electron Beam (EB) Mapping
380-001 Preliminary Design 01JUN05* 30DEC05 33,995.37 1,435

380-010 Final Design 02JAN06 30JUN06 145,648.40 1,435

380-015 Fab/Assy/Installation 03JUL06 30MAR07 358,499.80 1,435

Subtotal 01JUN05 30MAR07 538,143.57 1,435

Subtotal 01JUN05 30MAR07 538,143.57 1,435

39 - Diagnostics Integration
390 - Diagnostics Integration
390-001 LOE Support FY03 01OCT02* 30SEP03 58,868.16 2,348

390-010 LOE Support FY04 01OCT03* 30SEP04 61,168.64 2,086

390-015 LOE Support FY05 01OCT04* 30SEP05 168,820.70 1,825

390-020 LOE Support FY06 03OCT05* 02OCT06 174,017.41 1,564

390-025 LOE Support FY07 02OCT06* 30MAR07 87,984.43 1,435

Subtotal 01OCT02 30MAR07 550,859.34 1,435

Subtotal 01OCT02 30MAR07 550,859.34 1,435

Subtotal 01OCT02 30MAR07 2,528,357.66 1,435

FY03 FY04 FY05 FY06 FY07 FY08 FY09

R///RM2  =120hr   ; EM//EM   =80hr   ;
EA//DM   =20hr   ;

R///RM2  =200hr   ; EM//EM   =360hr   ;
EA//DM   =480hr   ;

R///RM2  =320hr   ; EE//EM   =80hr   ;
EC//EM   =40hr   ; EM//EM   =280hr   ;
EE//SM   =200hr   ; EM//SM   =390hr   ;
41=129$k   ;

R///RM2  =416hr   ;

R///RM2  =416hr   ;

R///RM2  =416hr   ; EM//EM   =416hr   ;
EA//DM   =345hr   ;

R///RM2  =416hr   ; EM//EM   =416hr   ;
EA//DM   =345hr   ;

R///RM2  =208hr   ; EM//EM   =208hr   ;
EA//DM   =173hr   ;
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cc 9450 - NCSX Fabrication
4 - Electrical Power Systems

41 - AC Power
411 - Auxliary AC Power Systems

411-001 Test Cell AC Power Distrib - Prelim Dsn 01OCT02* 30SEP03 23,960.00 2,348

411-011 Test Cell AC Power Distrib - Final Dsn 01OCT03* 31MAR05 25,170.85 1,956

411-021 Test Cell AC Power Distrib - Procurements 01APR04* 30SEP05 65,115.99 1,825

411-031 Test Cell AC Power Distrib - Installation 01OCT04* 02OCT06 70,731.87 1,564

411-041 Test Cell AC Power Distrib - Commission 03APR06* 31OCT06 39,817.60 1,543

411-101 Ex Test Cell AC Pwr Distrib - Prelim Dsn 01OCT02* 30SEP03 9,575.20 2,348

411-111 Ex Test Cell AC Pwr Distrib - Final Dsn 01OCT03* 31MAR05 12,585.43 1,956

411-121 Ex Test Cell AC Pwr Distrib - Procurements 01APR04* 31MAR06 11,193.91 1,695

411-131 Ex Test Cell AC Pwr Distrib - Installation 01OCT04* 30JUN06 59,895.57 1,630

411-141 Ex Test Cell AC Pwr Distrib - Commission 03APR06* 02OCT06 38,833.33 1,564

411-201 Standby Pwr f/Cryo Sys - Prelim Dsn 01OCT02* 30SEP03 5,388.80 2,348

411-211 Standby Pwr f/Cryo Sys - Final Dsn 01OCT03* 31AUG05 5,688.30 1,847

411-221 Standby Pwr f/Cryo Sys - Procurements 01APR04* 30NOV05 19,676.19 1,782

411-231 Standby Pwr f/Cryo Sys - Installation 01OCT04* 31MAY06 30,440.87 1,652

411-241 Standby Pwr f/Cryo Sys - Commission 03APR06* 02OCT06 23,333.74 1,564

411-301 Grounding - Prelim Dsn 01OCT02* 30SEP03 5,388.80 2,348

411-311 Grounding - Final Dsn 01OCT03* 30SEP05 5,692.40 1,825

411-321 Grounding - Procurements 01NOV04* 31JUL06 6,344.13 1,609

411-331 Grounding - Installation 01OCT04* 29SEP06 30,533.67 1,565

411-341 Grounding - Commission 03APR06* 02OCT06 9,703.42 1,564

Subtotal 01OCT02 31OCT06 499,070.07 1,543

FY03 FY04 FY05 FY06 FY07 FY08 FY09

EE//EM   =80hr   ; EA//DM   =120hr   ;

EE//EM   =80hr   ; EA//DM   =120hr   ;

41=53$k   ;

EE//EM   =80hr   ; EE//SM   =80hr   ;ea//dm=80
EE//TB   =240hr   ; EM//TB   =240hr   ;

EE//EM   =48hr   ; EE//SM   =80hr   ;
EE//TB   =160hr   ;ea//dm=80

EE//EM   =40hr   ; EA//DM   =36hr   ;

EE//EM   =40hr   ; EA//DM   =36hr   ;

41=09$k   ;

EE//EM   =120hr   ; EE//SM   =160hr   ;
EE//TB   =120hr   ; EM//TB   =120hr   ;ea//dm=24

EE//EM   =80hr   ; EE//SM   =80hr   ;
EE//TB   =160hr   ;ea//dm=24

EE//EM   =20hr   ; EA//DM   =24hr   ;

EE//EM   =20hr   ; EA//DM   =24hr   ;

41=16$k   ;

EE//EM   =40hr   ; EE//SM   =80hr   ;
EE//TB   =80hr   ; EM//TB   =80hr   ;ea//dsm=16

EE//EM   =40hr   ; EE//SM   =40hr   ;
EE//TB   =120hr   ;ea//dm=16

EE//EM   =20hr   ; EA//DM   =24hr   ;

EE//EM   =20hr   ; EA//DM   =24hr   ;

41=05$k   ;

EE//EM   =40hr   ; EE//SM   =80hr   ;
EE//TB   =80hr   ; EM//TB   =80hr   ;ea//dm=16

EE//EM   =16hr   ; EE//SM   =16hr   ;
EE//TB   =40hr   ;ea//dm=16
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412 - Experimental AC Power Systems

412-001 D-Site Pulsed AC Pwr Distrib - Prelim Dsn 01OCT02* 30SEP03 4,186.40 2,348

412-011 D-Site Pulsed AC Pwr Distrib - Final Dsn 01OCT03* 30SEP05 4,422.30 1,825

412-021 D-Site Pulsed AC Pwr Distrib - Procurements 01APR04* 28MAR06 6,216.82 1,698

412-031 D-Site Pulsed AC Pwr Distrib - Installation 01OCT04* 30MAY06 17,242.20 1,653

412-041 D-Site Pulsed AC Pwr Distrib - Commission 03APR06* 02OCT06 11,044.01 1,564

Subtotal 01OCT02 02OCT06 43,111.73 1,564

Subtotal 01OCT02 31OCT06 542,181.80 1,543

42 - AC/DC Converters
422 - D-Site AC/DC Converters

422-041 Coil Pwr Supplies - Commission 03APR06* 02OCT06 14,574.79 1,564

Subtotal 03APR06 02OCT06 14,574.79 1,564

Subtotal 03APR06 02OCT06 14,574.79 1,564

43 - DC Systems
431 - C-Site DC Systems

431-001 Coil DC Cabling to DLS - Prelim Dsn 01OCT02* 30SEP03 26,177.60 2,348

431-011 Coil DC Cabling to DLS - Final Dsn 02FEB04* 30SEP05 27,743.70 1,825

431-021 Coil DC Cabling to DLS - Procurements 01APR04* 31MAR06 81,839.95 1,695

431-031 Coil DC Cabling to DLS - Installation 01OCT04* 31MAY06 60,220.12 1,652

431-101 DC Cabling to Coils in TC - Prelim Dsn 01OCT02* 30SEP03 21,869.00 2,348

431-111 DC Cabling to Coils in TC - Final Dsn 01OCT03* 30SEP05 23,100.96 1,825

431-121 DC Cabling to Coils in TC - Procurements 01APR04* 28APR06 83,256.35 1,675

431-131 DC Cabling to Coils in TC - Installation 01OCT04* 31MAY06 41,272.04 1,652

Subtotal 01OCT02 31MAY06 365,479.72 1,652

432 - D-to-C Site DC Systems

432-001 D to C Site DC Cabling  - Prelim Dsn 01OCT02* 31DEC03 21,009.32 2,282

FY03 FY04 FY05 FY06 FY07 FY08 FY09

EE//EM   =20hr   ; EA//DM   =12hr   ;

EE//EM   =20hr   ; EA//DM   =12hr   ;

41=5$k   ;

EE//EM   =16hr   ; EE//SM   =64hr   ;
EE//TB   =40hr   ; EM//TB   =40hr   ;ea//dm=8

EE//EM   =24hr   ; EE//SM   =24hr   ;
EE//TB   =40hr   ;ea//dm=8

EE//EM   =40hr   ; 41=0.50$k   ;
EE//SM   =40hr   ; EE//TB   =32hr   ;

EE//EM   =68hr   ; EA//DM   =160hr   ;

EE//EM   =68hr   ; EA//DM   =160hr   ;

41=66$k   ;

EE//EM   =120hr   ; EE//SM   =120hr   ;
EE//TB   =60hr   ; EM//TB   =60hr   ;ea//dm=160

EE//EM   =68hr   ; EA//DM   =117hr   ;

EE//EM   =68hr   ; EA//DM   =117hr   ;

41=67$k   ;

EE//EM   =80hr   ; EE//SM   =80hr   ;
EE//TB   =40hr   ; EM//TB   =40hr   ;ea//dm=117

EE//EM   =88hr   ; EA//DM   =77hr   ;
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432-011 D to C Site DC Cabling  - Final Dsn 02JUN03* 31DEC04 21,603.29 2,020

432-021 Dc Cabling to C-Site - 1000mcm 5kvcable 01APR04* 30DEC05 146,872.45 1,760

432-022 Dc Cabling to C-Site - misc procurements 01APR04* 30DEC05 15,299.21 1,760

432-031 Dc Cabling to C-Site - Installation Supports 01JAN04* 30SEP05 429,300.15 1,825

432-032 Dc Cabling to C-Site - Installation Cable 01OCT04* 30MAR06 677,018.36 1,696

Subtotal 01OCT02 30MAR06 1,311,102.78 1,696

433 - D-Site DC Systems

433-001 DC Cabling D-Site - Prelim Dsn 01OCT02* 30SEP03 27,558.40 2,348

433-011 DC Cabling D-Site - Final Dsn 01JUL03* 30SEP05 28,936.93 1,825

433-021 DC Cabling D-Site - Procurements 01APR04* 30MAY06 125,522.83 1,653

433-031 DC Cabling D-Site - Installation 01OCT04* 30JUN06 58,529.24 1,630

433-101 DC Current Limiting Reactors - Prelim Dsn 01OCT02* 30SEP03 7,680.20 2,348

433-111 DC Current Limiting Reactors - Final Dsn 01DEC03* 30SEP05 8,124.83 1,825

433-121 DC Current Limiting Reactors - Procurements 01OCT04* 30DEC05 48,570.12 1,760

433-131 DC Current Limiting Reactors - Installation 01OCT04* 30MAR06 31,336.02 1,696

433-141 DC Current Limiting Reactors - Commission 03APR06* 02OCT06 24,504.82 1,564

433-201 Coil Pwr Supplies TF - Prelim Dsn 01OCT02* 30SEP03 6,486.60 2,348

433-211 Coil Pwr Supplies TF- Final Dsn 01OCT03* 28SEP05 6,851.62 1,827

433-231 Coil Pwr Supplies TF- Installation 01OCT04* 02OCT06 28,211.34 1,564

433-241 Coil Pwr Supplies TF- Commission 03APR06* 02OCT06 5,724.25 1,564

433-251 Coil Pwr Supplies OH PS - Prelim Dsn 01OCT02* 30SEP03 6,486.60 2,348

433-261 Coil Pwr Supplies OH PS- Final Dsn 01OCT03* 30SEP05 6,852.05 1,825

433-271 Coil Pwr Supplies OH PS- Installation 01OCT04* 30JUN06 28,096.96 1,630

433-281 Coil Pwr Supplies OH PS- Commission 03APR06* 02OCT06 5,724.25 1,564

433-321 Isolating Switch - Procurements 03MAR03* 29APR05 157,010.55 1,935

FY03 FY04 FY05 FY06 FY07 FY08 FY09

EE//EM   =88hr   ; EA//DM   =77hr   ;

41=119$k   ;

41=12$k   ;

EE//EM   =120hr   ; 41=315$k   ;
EE//SM   =80hr   ; EE//TB   =60hr   ;
EM//TB   =60hr   ;ea//dm=77

41=500$k   ;4E = 45.6

EE//EM   =88hr   ; EA//DM   =144hr   ;

EE//EM   =88hr   ; EA//DM   =144hr   ;

41=101$k   ;

EE//EM   =120hr   ; EE//SM   =120hr   ;
EE//TB   =60hr   ; EM//TB   =60hr   ;ea//dm=144

EE//EM   =32hr   ; EA//DM   =29hr   ;

EE//EM   =32hr   ; EA//DM   =29hr   ;

41=39$k   ;

EE//EM   =48hr   ; 41=06$k   ;
EE//SM   =48hr   ; EE//TB   =52hr   ;
EM//TB   =52hr   ;ea//dm=19

EE//EM   =48hr   ; EE//SM   =48hr   ;
EE//TB   =104hr   ;ea//dm=19

EE//EM   =24hr   ; EA//DM   =29hr   ;

EE//EM   =24hr   ; EA//DM   =29hr   ;

EE//EM   =16hr   ; 41=15$k   ;
EE//SM   =40hr;ea//dm=19
EE//EM   =8hr   ; EE//SM   =8hr   ;
EE//TB   =16hr   ;ea//dm=19

EE//EM   =24hr   ; EA//DM   =29hr   ;

EE//EM   =24hr   ; EA//DM   =29hr   ;

EE//EM   =16hr   ; 41=15$k   ;
EE//SM   =40hr;ea//dm=19

EE//EM   =8hr   ; EE//SM   =8hr   ;
EE//TB   =16hr   ;ea//dm=19

41=130$k   ;
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433-331 Isolating Switch - Installation 01OCT04* 30MAR06 106,661.30 1,696

Subtotal 01OCT02 02OCT06 718,868.91 1,564

Subtotal 01OCT02 02OCT06 2,395,451.41 1,564

44 - Control and protection Systems
441 - Electrical Interlocks
441-001 C-Site Interlocks - Prelim Dsn 01OCT02* 30SEP03 48,856.00 2,348

441-011 C-Site Interlocks - Final Dsn 01JUL03* 30JUN05 51,154.48 1,891

441-021 C-Site Interlocks - Procurements 01APR04* 31JAN06 37,074.95 1,738

441-031 C-Site Interlocks - Installation 01OCT04* 30MAR06 178,657.37 1,696

441-101 D-to-C Site Interlocks - Prelim Dsn 01OCT02* 30SEP03 9,575.20 2,348

441-111 D-to-C Site Interlocks - Final Dsn 01JUL03* 31MAR05 9,989.42 1,956

441-121 D-to-C Site Interlocks - Procurements 01APR04* 30DEC05 6,169.04 1,760

441-131 D-to-C Site Interlocks - Installation 01OCT04* 30MAR06 26,804.86 1,696

441-141 D-to-C Site Interlocks - Commission 03APR06* 02OCT06 20,747.46 1,564

441-201 D-Site Interlocks - Prelim Dsn 01OCT02* 30SEP03 26,407.80 2,348

441-211 D-Site Interlocks - Final Dsn 01JUL03* 30SEP05 27,729.17 1,825

441-221 D-Site Interlocks - Procurements 01APR04* 31MAR06 17,363.01 1,695

441-231 D-Site Interlocks - Installation 01OCT04* 30MAR06 83,045.54 1,696

441-241 D-Site Interlocks - Commission 03APR06* 02OCT06 41,162.21 1,564

Subtotal 01OCT02 02OCT06 584,736.51 1,564

442 - Kirk Key Interlocks
442-001 Kirk Keys - Prelim Dsn 01OCT02* 30SEP03 12,559.20 2,348

442-011 Kirk Keys - Final Dsn 01AUG03* 30JUN05 13,177.27 1,891

442-021 Kirk Keys - Procurements 02FEB04* 30NOV05 12,275.33 1,782

442-031 Kirk Keys - Installation 01OCT04* 30MAR06 34,176.24 1,696

442-041 Kirk Keys - Commission 03APR06* 02OCT06 24,220.94 1,564

FY03 FY04 FY05 FY06 FY07 FY08 FY09

EE//EM   =120hr   ; 41=50$k   ;
EE//SM   =160hr   ; EE//TB   =40hr   ;
EM//TB   =40hr   ;

EE//EM   =220hr   ; EA//DM   =160hr   ;

EE//EM   =220hr   ; EA//DM   =160hr   ;

41=30$k   ;

EE//EM   =264hr   ; EE//SM   =320hr   ;
EE//TB   =500hr ; EM//TB   =500hr   ;ea//dm=160

EE//EM   =40hr   ; EA//DM   =36hr   ;

EE//EM   =40hr   ; EA//DM   =36hr   ;

41=05$k   ;

EE//EM   =40hr   ; EE//SM   =40hr   ;
EE//TB   =80hr   ; EM//TB   =80hr   ;ea//dm=24

EE//EM   =40hr   ; EE//SM   =40hr   ;
EE//TB   =80hr   ;ea//dm=24

EE//EM   =132hr   ; EA//DM   =67hr   ;

EE//EM   =132hr   ; EA//DM   =67hr   ;

41=14$k   ;

EE//EM   =120hr   ; EE//SM   =200hr   ;
EE//TB   =220hr   ; EM//TB   =220hr   ;ea//dm=45

EE//EM   =80hr   ; EE//SM   =80hr   ;
EE//TB   =160hr   ;ea//dm=45

EE//EM   =60hr   ; EA//DM   =36hr   ;

EE//EM   =60hr   ; EA//DM   =36hr   ;

41=10$k   ;

EE//EM   =24hr   ; EE//SM   =40hr   ;
EE//TB   =140hr   ; EM//TB   =140hr   ;ea//dm=24

EE//EM   =40hr   ; EE//SM   =40hr   ;
EE//TB   =120hr   ;ea//dm=24
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Subtotal 01OCT02 02OCT06 96,408.98 1,564

443 - Real Time Control Systems
443-001 Develop Control Algorithms 03OCT05* 02OCT06 39,630.42 1,564

Subtotal 03OCT05 02OCT06 39,630.42 1,564

444 - Instrument Systems
444-001 DC Current Transducers - Prelim Dsn 01OCT02* 30SEP03 5,388.80 2,348

444-011 DC Current Transducers - Final Dsn 02JUN03* 30SEP04 5,546.78 2,086

444-021 DC Current Transducers - Procurements 01APR04* 30SEP05 175,758.26 1,825

444-031 DC Current Transducers - Installation 01OCT04* 30MAR06 37,267.09 1,696

444-041 DC Current Transducers - Commission 03APR06* 02OCT06 18,878.17 1,564

444-101 DC Shunts - Prelim Dsn 01OCT02* 30SEP03 5,388.80 2,348

444-111 DC Shunts - Final Dsn 01OCT03* 31MAR05 5,661.15 1,956

444-121 DC Shunts - Procurements 01APR04* 31JAN06 79,198.82 1,738

444-131 DC Shunts - Installation 01OCT04* 30MAR06 37,267.09 1,696

444-141 DC Shunts - Commission 03APR06* 02OCT06 18,878.17 1,564

444-201 Signal Conditioning - Prelim Dsn 01OCT02* 30SEP03 23,292.80 2,348

444-211 Signal Conditioning - Final Dsn 01OCT03* 31MAR05 24,470.50 1,956

444-221 Signal Conditioning - Procurements 01APR04* 30DEC05 11,104.27 1,760

444-231 Signal Conditioning - Installation 01OCT04* 30MAR06 31,453.36 1,696

444-241 Signal Conditioning - Commission 03APR06* 02OCT06 22,992.10 1,564

444-301 DC Potential transducers - Prelim Dsn 01OCT02* 30SEP03 10,777.60 2,348

444-311 DC Potential transducers - Final Dsn 01OCT03* 30JUN05 11,357.79 1,891

444-321 DC Potential transducers - Procurements 01APR04* 31MAR06 24,875.37 1,695

444-331 DC Potential transducers - Installation 01OCT04* 30MAR06 37,634.88 1,696

444-341 DC Potential transducers - Commission 03APR06* 02OCT06 20,652.56 1,564

Subtotal 01OCT02 02OCT06 607,844.36 1,564

FY03 FY04 FY05 FY06 FY07 FY08 FY09

EE//EM   =240hr   ;

EE//EM   =20hr   ; EA//DM   =24hr   ;

EE//EM   =20hr   ; EA//DM   =24hr   ;

41=144$k   ;

EE//EM   =32hr   ; EE//SM   =64hr   ;
EE//TB   =140hr   ; EM//TB   =140hr   ;ea//dm=16

EE//EM   =24hr   ; EE//SM   =24hr   ;
EE//TB   =120hr   ;ea//dm=16

EE//EM   =20hr   ; EA//DM   =24hr   ;

EE//EM   =20hr   ; EA//DM   =24hr   ;

41=64$k   ;

EE//EM   =32hr   ; EE//SM   =64hr   ;
EE//TB   =140hr   ; EM//TB   =140hr   ;ea//dm=16

EE//EM   =24hr   ; EE//SM   =24hr   ;
EE//TB   =120hr   ;ea//dm=16

EE//EM   =140hr   ; EA//DM   =24hr   ;

EE//EM   =140hr   ; EA//DM   =24hr   ;

41=09$k   ;

EE//EM   =40hr   ; EE//TB   =140hr   ;
EM//TB   =140hr   ;ea//dm=16

EE//EM   =80hr   ; EE//SM   =40hr   ;
EE//TB   =40hr   ;ea//dm=16

EE//EM   =40hr   ; EA//DM   =48hr   ;

EE//EM   =40hr   ; EA//DM   =48hr   ;

41=20$k   ;

EE//EM   =40hr   ; EE//SM   =40hr   ;
EE//TB   =140hr   ; EM//TB   =140hr   ;ea//dm=32

EE//EM   =24hr   ; EE//SM   =24hr   ;
EE//TB   =120hr   ;ea//dm=32
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445 - Coil protection Systems

445-001 Overload Protection - Prelim Dsn 01OCT02* 30SEP03 41,864.00 2,348

445-011 Overload Protection - Final Dsn 01OCT03* 31MAR05 43,980.20 1,956

445-021 Overload Protection - Procurements 01APR04* 30DEC05 49,352.30 1,760

445-031 Overload Protection - Installation 01OCT04* 30MAR06 68,948.72 1,696

445-041 Overload Protection - Commission 03APR06* 02OCT06 32,656.42 1,564

Subtotal 01OCT02 02OCT06 236,801.64 1,564

446 - Ground Fault Monitoring System

445-101 Ground Fault Protection - Prelim Dsn 01OCT02* 30SEP03 8,372.80 2,348

445-111 Ground Fault Protection - Final Dsn 01OCT03* 31MAR05 8,796.04 1,956

445-121 Ground Fault Protection - Procurements 01APR04* 30MAR06 7,461.80 1,696

445-131 Ground Fault Protection - Installation 01OCT04* 30MAR06 20,432.08 1,696

445-141 Ground Fault Protection - Commission 03APR06* 02OCT06 13,464.30 1,564

Subtotal 01OCT02 02OCT06 58,527.02 1,564

Subtotal 01OCT02 02OCT06 1,623,948.93 1,564

45 - Power System Design and Integration
451 - System Design and Interfaces

451-001 Design Drawings,changes,as-builts 01OCT02* 30MAY07 254,711.28 1,392

451-011 PDR Power Systems 01OCT02* 30MAY03 9,976.00 2,435

451-021 FDR D-Site 01DEC03* 22DEC03 10,365.60 2,289

451-031 FDR C-Site 01JUN04* 21JUN04 10,365.60 2,159

451-041 FDR Cabling D-Site 01OCT03* 30SEP04 10,365.60 2,086

451-051 FDR Cabling C-Site 02FEB04* 30NOV04 10,434.08 2,043

451-061 FDR DC Transmission 01JAN03* 31MAR04 10,132.56 2,217

451-071 FDR AC Auxiliaries & Grounding 01OCT02* 30APR03 9,976.00 2,457

451-081 Calculations 01OCT03* 02OCT06 52,096.17 1,564

Subtotal 01OCT02 30MAY07 378,422.89 1,392

FY03 FY04 FY05 FY06 FY07 FY08 FY09

EE//EM   =200hr   ; EA//DM   =120hr   ;

EE//EM   =200hr   ; EA//DM   =120hr   ;

41=40$k   ;

EE//EM   =64hr   ; EE//SM   =240hr   ;
EE//TB   =140hr   ; EM//TB   =140hr   ;ea//dm=80

EE//EM   =80hr   ; EE//SM   =32hr   ;
EE//TB   =80hr   ;ea//dm=80

EE//EM   =40hr   ; EA//DM   =24hr   ;

EE//EM   =40hr   ; EA//DM   =24hr   ;

41=06$k   ;

EE//EM   =32hr   ; EE//SM   =32hr   ;
EE//TB   =60hr   ; EM//TB   =60hr   ;ea//dm=16

EE//EM   =32hr   ; EE//SM   =32hr   ;
EE//TB   =32hr   ;ea//dm=16

EE//EM   =960hr   ; EA//DM   =960hr   ;

EE//EM   =40hr   ; EA//DM   =40hr   ;

EE//EM   =40hr   ; EA//DM   =40hr   ;

EE//EM   =40hr   ; EA//DM   =40hr   ;

EE//EM   =40hr   ; EA//DM   =40hr   ;

EE//EM   =40hr   ; EA//DM   =40hr   ;

EE//EM   =40hr   ; EA//DM   =40hr   ;

EE//EM   =40hr   ; EA//DM   =40hr   ;

EE//EM   =320hr   ; EA//DM   =08hr   ;
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452 - Electrical Systems Support

452-001 Diagnostics AC Pwr Distrib - Prelim Dsn 01OCT02* 30SEP03 25,206.40 2,348

452-011 Diagnostics AC Pwr Distrib - Final Dsn 01OCT03* 31MAY06 26,941.60 1,652

452-021 Diagnostics AC Pwr Distrib - Procurements 01APR04* 30JUN06 11,263.71 1,630

452-031 Diagnostics AC Pwr Distrib - Installation 01OCT04* 30JUN06 89,127.22 1,630

452-041 Diagnostics AC Pwr Distrib - Commission 03APR06* 02OCT06 43,761.49 1,564

452-101 Diagnostics Sensor Cabling - Prelim Dsn 01OCT02* 30SEP03 38,968.00 2,348

452-111 Diagnostics Sensor Cabling - Final Dsn 01OCT03* 29JUL05 41,099.35 1,870

452-121 Diagnostics Sensor Cabling - Procurements 01APR04* 31JAN06 22,274.67 1,738

452-131 Diagnostics Sensor Cabling - Installation 01OCT04* 30MAR06 120,982.31 1,696

452-141 Diagnostics Sensor Cabling - Commission 03APR06* 02OCT06 47,310.26 1,564

Subtotal 01OCT02 02OCT06 466,935.01 1,564

453 - System Testing (PTP's)

453-001 Procedures 01OCT04* 30SEP05 42,844.80 1,825

453-111 PTP's & ISTP's 03APR06* 01JAN07 89,590.07 1,499

453-112 PTP's & ISTP's Test Equipt 03APR06* 01JAN07 33,255.82 1,499

Subtotal 01OCT04 01JAN07 165,690.69 1,499

Subtotal 01OCT02 30MAY07 1,011,048.59 1,392

Subtotal 01OCT02 30MAY07 5,587,205.52 1,392

FY03 FY04 FY05 FY06 FY07 FY08 FY09

EE//EM   =40hr   ; EA//DM   =192hr   ;

EE//EM   =40hr   ; EA//DM   =192hr   ;

41=09$k   ;

EE//EM   =80hr   ; EE//SM   =80hr   ;
EE//TB   =320hr   ; EM//TB   =320hr;ea//dm=128

EE//EM   =40hr   ; EE//SM   =80hr   ;
EE//TB   =160hr   ;ea//dm=128

EE//EM   =100hr   ; EA//DM   =240hr   ;

EE//EM   =100hr   ; EA//DM   =240hr   ;

41=18$k   ;

EE//EM   =120hr   ; EE//SM   =160hr   ;
EE//TB   =400hr   ; EM//TB   =400hr ;ea//dm=160

EE//EM   =40hr   ; EE//SM   =80hr   ;
EE//TB   =160hr   ;ea//dm=160

EE//EM   =160hr   ; EA//DM   =160hr   ;

EE//EM   =288hr   ; EE//SM   =80hr   ;
EE//TB   =376hr   ;

41=25$k   ;

© Primavera Systems, Inc.

Run Date 15MAY02 10:39 NCSX
5/15/02

NXC2 Sheet 7 of 7



Activity
ID

Activity
Description

Early
Start

Early
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cc 9450 - NCSX Fabrication
5 - Central I&C Systems

51 - TCP/IP Infrastructure Systems
510 - TCP/IP Infrastructure Systems

51-001 Preliminary Design (Title I) 06MAR06* 05MAY06 12,412.00 1,471

51-005 Final Design (Title II) 08MAY06 06JUN06 24,824.00 1,471

51-010 Lab Fab/Assy/Installation (Title III) 07JUN06 08FEB07 389,058.15 1,471

51-015 Hardware/Material 07JUN06 10NOV06 126,439.82 1,535

51-016 Ethernet hubs and port modules 07JUN06 10NOV06 153,240.29 1,535

51-2003 Ldevel of Effort FY03 01OCT02* 29SEP03 3,364.56 2,349

51-2004 Level of Effort FY04 01OCT03* 28SEP04 3,496.08 2,088

51-2005 Level of Effort FY05 01OCT04* 29SEP05 3,612.48 1,826

Subtotal 01OCT02 08FEB07 716,447.38 1,471

Subtotal 01OCT02 08FEB07 716,447.38 1,471

52 - Central Instrumentation & Control
520 - Central Instrumentation & Control Systems

52-001 Preliminary Design (Title I) 01DEC05* 03APR06 77,575.00 1,446

52-005 Final Design (Title II) 04APR06 01AUG06 239,763.52 1,446

52-010 Lab Fab/Assy/Installation (Title III) 02AUG06 15MAR07 347,662.64 1,446

52-015 Hardware/Material 02AUG06 03NOV06 148,489.14 1,540

52-016 I/O Purchases 02AUG06 03NOV06 154,215.63 1,540

52-2003 Level of Effort FY03 01OCT02* 29SEP03 3,364.56 2,349

52-2004 Level of Effort FY04 01OCT03* 28SEP04 3,496.08 2,088

52-2005 Level of Effort FY05 01OCT04* 29SEP05 3,612.48 1,826

Subtotal 01OCT02 15MAR07 978,179.05 1,446

Subtotal 01OCT02 15MAR07 978,179.05 1,446

FY03 FY04 FY05 FY06 FY07 FY08 FY09

EC//EM   =80hr   ;

EC//EM   =160hr   ;

EC//EM   =850hr   ; EE//SM   =2,096hr   ;
EA//DM   =160hr   ;

41=95$k   ;

41=116$k   ;

EC//EM   =24hr   ;

EC//EM   =24hr   ;

EC//EM   =24hr   ;

EC//EM   =500hr   ;

EC//EM   =1,500hr   ; 35=04$k   ;

EC//EM   =1,351hr   ; EE//SM   =1,200hr   ;

41=112$k   ;

41=116$k   ;

EC//EM   =24hr   ;

EC//EM   =24hr   ;

EC//EM   =24hr   ;
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53 - Data Acquisition & Facility Computing
530 - Data Acquisition & Facility Computing Sys

53-001 Preliminary Design (Title I) 01DEC05* 03APR06 49,648.00 1,446

53-005 Final Design (Title II) 04APR06 01AUG06 56,686.52 1,446

53-010 Lab Fab/Assy/Installation (Title III) 02AUG06 15MAR07 165,237.64 1,446

53-015 Hardware/Material 02AUG06 03NOV06 208,950.19 1,540

53-016 I/O Purchases 02AUG06 03NOV06 149,820.88 1,540

53-2003 Level of Effort FY03 01OCT02* 29SEP03 3,364.56 2,349

53-2004 Level of Effort FY04 01OCT03* 28SEP04 3,496.08 2,088

53-2005 Level of Effort FY05 01OCT04* 29SEP05 3,612.48 1,826

Subtotal 01OCT02 15MAR07 640,816.35 1,446

Subtotal 01OCT02 15MAR07 640,816.35 1,446

54 - Facility Timing & Synchronization
540 - Facility Timing and synchronization System

54-001 Preliminary Design (Title I) 01JUN05* 01MAR06 97,965.58 1,446

54-005 Final Design (Title II) 02MAR06 01JUN06 77,991.26 1,446

54-010 Lab Fab/Assy/Installation (Title III) 02JUN06 15MAR07 428,889.29 1,446

54-015 Hardware/Material 02JUN06 19OCT06 64,446.84 1,551

54-2003 Level of Effort FY03 01OCT02* 29SEP03 3,364.56 2,349

54-2004 Level of Effort FY04 01OCT03* 28SEP04 3,496.08 2,088

Subtotal 01OCT02 15MAR07 676,153.61 1,446

Subtotal 01OCT02 15MAR07 676,153.61 1,446

55 - Real Time Plasma & Power Supply Control Sys
550 - Real Time Plasma & Power Supply Control

55-001 Preliminary Design (Title I) 01MAR06* 01JUN06 24,824.00 1,446

55-005 Final Design (Title II) 02JUN06 01SEP06 24,824.00 1,446

55-010 Lab Fab/Assy/Installation (Title III) 04SEP06 15MAR07 242,974.64 1,446

55-015 Hardware/Material 04SEP06 19OCT06 71,229.95 1,551

FY03 FY04 FY05 FY06 FY07 FY08 FY09

EC//EM   =320hr   ;

EC//EM   =320hr   ; 35=04$k   ;

EC//EM   =1,060hr   ;

41=156.9$k   ;

41=113$k   ;

EC//EM   =24hr   ;

EC//EM   =24hr   ;

EC//EM   =24hr   ;

EC//EM   =640hr   ;

EC//EM   =480hr   ; 35=02$k   ;

EC//EM   =1,043hr   ; EC//SM   =700hr   ;
EC//ES   =1,280hr   ;

41=49$k   ;

EC//EM   =24hr   ;

EC//EM   =24hr   ;

EC//EM   =160hr   ;

EC//EM   =160hr   ;

EC//EM   =823hr   ; EC//SM   =1,200hr   ;

41=53$k   ;
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55-2003 Level of Effort FY03 01OCT02* 29SEP03 3,364.56 2,349

55-2004 Level of Effort FY04 01OCT03* 28SEP04 3,496.08 2,088

55-2005 Level of Effort FY05 01OCT04* 29SEP05 3,612.48 1,826

Subtotal 01OCT02 15MAR07 374,325.71 1,446

Subtotal 01OCT02 15MAR07 374,325.71 1,446

56 - Central Safety Interlock Systems
560 - Central Safety Interlock Systems

56-001 Preliminary Design (Title I) 01MAR06* 01JUN06 24,824.00 1,446

56-005 Final Design (Title II) 02JUN06 29SEP06 24,824.00 1,446

56-010 Lab Fab/Assy/Installation (Title III) 02OCT06 15MAR07 225,622.50 1,446

56-015 Hardware/Material 02JUN06 10NOV06 123,357.12 1,535

56-2003 Level of Effort FY03 01OCT02* 29SEP03 3,364.56 2,349

56-2004 Level of Effort FY04 01OCT03* 28SEP04 3,496.08 2,088

56-2005 Level of Effort FY05 01OCT04* 29SEP05 3,612.48 1,826

Subtotal 01OCT02 15MAR07 409,100.74 1,446

Subtotal 01OCT02 15MAR07 409,100.74 1,446

57 - Control Room Facility
570 - Control Room Facility

57-001 Preliminary Design (Title I) 01MAY06* 01JUN06 12,412.00 1,560

57-005 Final Design (Title II) 02JUN06 01SEP06 12,412.00 1,560

57-010 Lab Fab/Assy/Installation (Title III) 04SEP06 06OCT06 172,182.94 1,560

57-015 Hardware/Material 04SEP06 06OCT06 112,634.96 1,560

57-2003 Level of Effort FY03 01OCT02* 29SEP03 3,364.56 2,349

57-2004 Level of Effort FY04 01OCT03* 28SEP04 3,496.08 2,088

57-2005 Level of Effort FY05 01OCT04* 29SEP05 3,612.48 1,826

Subtotal 01OCT02 06OCT06 320,115.02 1,560

Subtotal 01OCT02 06OCT06 320,115.02 1,560

FY03 FY04 FY05 FY06 FY07 FY08 FY09

EC//EM   =24hr   ;

EC//EM   =24hr   ;

EC//EM   =24hr   ;

EC//EM   =160hr   ;

EC//EM   =160hr   ;

EC//EM   =710hr   ; EC//SM   =1,200hr   ;

41=93$k   ;

EC//EM   =24hr   ;

EC//EM   =24hr   ;

EC//EM   =24hr   ;

EC//EM   =80hr   ;

EC//EM   =80hr   ;

EC//EM   =400hr   ; EC//SM   =1,000hr   ;
41=12$k   ;

41=85$k   ;

EC//EM   =24hr   ;

EC//EM   =24hr   ;

EC//EM   =24hr   ;
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Subtotal 01OCT02 15MAR07 4,115,137.86 1,446

FY03 FY04 FY05 FY06 FY07 FY08 FY09

© Primavera Systems, Inc.
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cc 9450 - NCSX Fabrication
6 - Site and Facilities

61 - Facility Modifications & Test Cell Prep
611 - Facility Modifications Outside Test Cell

611.001 Preliminary Design 01APR03* 31JUL03 52,548.60 1,956

611.005 Final Design 01AUG03 31MAR04 55,668.58 1,956

611.010 Lab Fab/Assy/Installation 01APR04 31MAR05 135,411.68 1,956

611.015 Procured Hardware/Material 01APR04 31MAR05 57,911.36 1,956

Subtotal 01APR03 31MAR05 301,540.22 1,956

613 - Seismic Modifications to Test Cell Walls

613.001 Preliminary Design 01APR03* 21MAY03 12,576.00 609

613.005 Final Design 22MAY03 25JUL03 30,384.00 609

613.010 Modify Test Cell Walls 28JUL03 27OCT03 340,995.22 609

613.015 Procured Hardware/Material 28JUL03 27OCT03 95,666.57 609

Subtotal 01APR03 27OCT03 479,621.79 609

Subtotal 01APR03 31MAR05 781,162.01 1,956

62 - Water Cooling Systems
622 - Neutral beam Water Cooling System

622.001 Preliminary design 02JAN06* 01MAY06 36,026.40 1,534

622.011 Final Design 02MAY06 24JUL06 22,448.80 1,534

622.021 Assembly/Fabrication/Installation 25JUL06 13NOV06 131,157.55 1,534

Subtotal 02JAN06 13NOV06 189,632.75 1,534

623 - Vacuum Pumping Water Cooling System

623.001 Preliminary design 01SEP05* 22NOV05 15,485.79 163

623.011 Final Design 23NOV05 14FEB06 11,224.40 163

632.021 Assembly/Fabrication/Installation 15FEB06 11APR06 0.00 163

Subtotal 01SEP05 11APR06 26,710.19 163

FY03 FY04 FY05 FY06 FY07 FY08 FY09

ea//em=10; ea//dm=328; em//em=60; ee//em=60

ea//em=20; ea//dm=328; em//em=60; ee//em=60

ea//em=10; em//sm=368; ee//em=60
em//tb=432; em//em=60; ee//tb=496

41=$47.6k

ea//em=56; ea//dm=40;

ea//em=120; ea//dm=120;

eme//em=144; em//sm=532; em//tb=3500

41=$80k

em//em=160; ea//dm=80

em//em=80; ea//dm=80

em//em=200; em//tb=535; 41=$39.56k

em//em=40; ea//dm=80

em//em=40; ea//dm=40

em//em=80; em//tb=304; 41=$21.00k
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624 - Bakeout Water System

624.001 Preliminary design 12JUN06* 17AUG06 12,265.60 1,526

624.011 Final Design 18AUG06 28SEP06 12,265.60 1,526

624.021 Assembly/Fabrication/Installation 29SEP06 23NOV06 13,602.64 1,526

Subtotal 12JUN06 23NOV06 38,133.84 1,526

625 - Diagnostic Water Cooling System

625.001 Preliminary design 01FEB06* 21APR06 11,224.40 1,578

625.011 Final Design 24APR06 18JUL06 11,224.40 1,578

625.021 Assembly/Fabrication 19JUL06 12SEP06 15,289.66 1,578

Subtotal 01FEB06 12SEP06 37,738.46 1,578

Subtotal 01SEP05 23NOV06 292,215.24 1,526

63 - Cryogenic Systems
631 - LN2 - LHe Supply System

631-001 Preliminary Design 19JAN04* 16JUL04 14,182.15 255

631-010 Final Design 19JUL04* 14JAN05 20,402.19 255

631-015 Fab/Assy/Installation 18JUL05* 13JAN06 74,498.75 255

631-020 Procurement 17JAN05* 15JUL05 55,767.09 255

Subtotal 19JAN04 13JAN06 164,850.18 255

632 - LN2 Coil Cooling Supply

632-001 Preliminary Design 21JUL03* 16JAN04 13,968.55 255

632-010 Final Design 01MAR04* 27AUG04 26,675.35 355

632-015 Fab/Assy/Installation 01JUN05* 29NOV05 106,232.78 288

632-020 Procurement 01OCT04* 31MAR05 105,392.43 331

Subtotal 21JUL03 29NOV05 252,269.11 288

633 - GN2 Cryostat Cooling System

633-001 Preliminary Design 21JUL03* 16JAN04 13,968.55 255

633-010 Final Design 01MAR04* 27AUG04 22,510.95 355

633-015 Fab/Assy/Installation 01JUN05* 29NOV05 176,589.77 288

FY03 FY04 FY05 FY06 FY07 FY08 FY09

em//em=20; ea//dm=80

em//em=20; ea//dm=80

em//em=40; em//tb=42; 41=$2.38k

em//em=40; ea//dm=40

em//em=40; ea//dm=40

em//em=40; em//tb=60; 41=$2.7k

EM//EM   =89hr   ;

EM//EM   =89hr   ; EA//DM   =56hr   ;

EM//EM   =89hr   ; EM//SM   =130hr   ;
EM//TB   =554hr   ;

41=45$k   ;

EM//EM   =89hr   ;

EM//EM   =89hr   ; EA//DM   =120hr   ;

EM//EM   =89hr   ; EM//SM   =70hr   ;
EM//TB   =1,035hr   ;

41=86$k   ;

EM//EM   =89hr   ;

EM//EM   =89hr   ; EA//DM   =80hr   ;

EM//EM   =89hr   ; EM//TB   =2,000hr   ;
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633-020 Procurement 01OCT04* 31MAR05 98,206.58 331

Subtotal 21JUL03 29NOV05 311,275.85 288

Subtotal 21JUL03 13JAN06 728,395.14 255

64 - Utility Systems
640 - Utility Systems

640.001 Preliminary design 28NOV05* 17FEB06 20,095.60 1,625

640.011 Final Design 20FEB06 12MAY06 11,224.40 1,625

640.021 Assembly/Fabrication 15MAY06 07JUL06 64,159.00 1,625

Subtotal 28NOV05 07JUL06 95,479.00 1,625

Subtotal 28NOV05 07JUL06 95,479.00 1,625

65 - Helium Bakeout System
650 - Helium Bakeout System

650.001 Preliminary Design 02MAY03 02JUL03 36,592.40 2,152

650.005 Final Design 02DEC03 01MAR04 108,908.80 2,044

650.010 Lab Fab/Assy/Installation 02MAR04 30AUG04 255,577.80 2,109

650.012 Procured Hardware/Material 02MAR04 29NOV04 154,519.73 2,044

650.015 Procured Installation/Assy 01NOV06* 29DEC06 10,900.80 1,500

Subtotal 02MAY03 29DEC06 566,499.53 1,500

Subtotal 02MAY03 29DEC06 566,499.53 1,500

66 - Facility Systems Integration
660 - Facility Systems Integration

660.101 LOE FY03 01OCT02* 30SEP03 52,905.75 2,348

660.102 LOE FY04 01OCT03* 30SEP04 54,975.75 2,086

660.103 LOE FY05 01OCT04* 30SEP05 56,807.70 1,825

Subtotal 01OCT02 30SEP05 164,689.20 1,825

Subtotal 01OCT02 30SEP05 164,689.20 1,825

Subtotal 01OCT02 29DEC06 2,628,440.12 1,500

FY03 FY04 FY05 FY06 FY07 FY08 FY09

41=80$k   ;

em//em=40; ea//dm=120

em//em=40; ea//dm=40

em//em=40; em//tb=418; 41=$17.40k

ea//em=160; ee//sm=40; ea//dm=80

ea//em=160; ee//sm=80;
ea//dm (mech)=400; ea//dm (elect)=320

ea//em=210;ee//sm=160;em//sm=240
em//tb(mech)=1600; em//tb (elect)=720

41=$127.7k

41=$8.0k

em//em=345

em//em=345

em//em=345
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cc 9450 - NCSX Fabrication
7 - Machine Assembly

71 - Assembly Planning & Oversight Operations
711 - Planning Activities

711.010 LOE FY03 01OCT02* 30SEP03 78,330.00 2,348

711.020 LOE FY04 01OCT03* 30SEP04 60,567.00 2,086

711.030 LOE FY05 01OCT04* 30SEP05 103,651.00 1,825

711.040 LOE FY06 03OCT05* 02OCT06 22,178.90 1,564

Subtotal 01OCT02 02OCT06 264,726.90 1,564

712 - Construction Management

714.010 LOE FY05 01OCT04* 30SEP05 284,203.16 1,825

714.020 LOE FY06 03OCT05* 02OCT06 682,980.26 1,564

714.030 LOE FY07 02OCT06* 30MAR07 394,159.36 1,435

Subtotal 01OCT04 30MAR07 1,361,342.78 1,435

Subtotal 01OCT02 30MAR07 1,626,069.68 1,435

72 - On-site pre-assembly Operations
721 - Preparation of Pre-Assembly Area

721.010 Area preparations 01OCT04* 20DEC04 92,593.44 2,029

Subtotal 01OCT04 20DEC04 92,593.44 2,029

722 - Receive, Inspect, Test Coils

722.010 Receive/Inspect TF & Mod Coils 01JUN04* 01JUN06 38,952.37 1,651

Subtotal 01JUN04 01JUN06 38,952.37 1,651

724 - Receive,Inspect, Test Vacuum vessel

724.010 Receive/Inspect VV 01OCT01 27APR06 48,734.72 1,676

Subtotal 01OCT01 27APR06 48,734.72 1,676

725 - Assemble Field periods

725.001 Assemble Field Period #1 (summary task) 11NOV05 22MAR06 263,961.60 107

725.101 Assemble Field Period #2 (summary task) 11JAN06 21APR06 228,553.60 104

725.201 Assemble Field Period #3 (summary task) 14MAR06 23JUN06 228,553.60 79

FY03 FY04 FY05 FY06 FY07 FY08
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ea//em=250;ea//dm=200

ea//em=500;ea//dm=200
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em//em=1726;em//sm=864
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P1-180 Attach cooling tubes & Insul  to VV 1st Period 21OCT05 10NOV05 0.00 117

P1-181 Assemble 1st. Field Period - coils/VV 11NOV05 12JAN06 0.00 117

P1-191 Position and weld port assemblies 27JAN06 16FEB06 0.00 107

P1-201 Bakeout vessel segment to 150 degrees C 17FEB06 23FEB06 0.00 107

P1-211 Perform vacuum leak check of welded assemblies 24FEB06 09MAR06 0.00 107

P1-221 Prepare field period for shipment 10MAR06 16MAR06 0.00 107

P1-231 Ship 1st. Field period 17MAR06 21MAR06 0.00 107

P1-241 Field period 1 ready for installation 22MAR06 22MAR06 0.00 107

P2-180 Attach cooling tubes & Insul  to VV 2nd Period 21DEC05* 10JAN06 0.00 104

P2-181 Assemble 2nd. Field Period- coils/ VV 11JAN06 28FEB06 0.00 104

P2-191 Position and weld port assemblies 01MAR06 21MAR06 0.00 104

P2-201 Bakeout vessel segment to 150 degrees C 22MAR06 28MAR06 0.00 104

P2-211 Perform vacuum leak check of welded assemblies 29MAR06 11APR06 0.00 104

P2-221 Prepare field period for shipment 12APR06 18APR06 0.00 104

P2-231 Ship 2nd. Field period 19APR06 21APR06 0.00 104

P2-241 Field Period 2 ready for installation 24APR06 24APR06 0.00 104

P3-180 Attach cooling tubes & Insul  to VV 3rd Period 14FEB06* 06MAR06 0.00 84

P3-181 Assemble 3rd. Field Period - coils/ VV 14MAR06 01MAY06 0.00 79

P3-191 Position and weld port assemblies 02MAY06 22MAY06 0.00 79

P3-201 Bakeout vessel segment to 150 degrees C 23MAY06 30MAY06 0.00 79

P3-211 Perform vacuum leak check of welded assemblies 31MAY06 13JUN06 0.00 79

P3-221 Prepare field period for shipment 14JUN06 20JUN06 0.00 79

P3-231 Ship 3rd. Field Period 21JUN06 23JUN06 0.00 79

P3-241 3rd. Period ready for installation 26JUN06 26JUN06 0.00 79

Subtotal 21OCT05 26JUN06 721,068.80 79

Subtotal 01OCT01 26JUN06 901,349.33 1,634

FY03 FY04 FY05 FY06 FY07 FY08
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73 - Test Cell & Basement Assembly Operations
730 - Test Cell & Basement Assembly Operations

730.1000 Begin Assembly Activities 01JUN05* 0.00 193

730.1020 Install & Level Support Base Plates 01JUN05 21JUN05 34,352.80 193

730.1030 Install/Level Machine Support Columns 22JUN05 26JUL05 51,529.20 193

730.1040 Install Platform 27JUL05 11OCT05 217,627.00 193

730.1050 Install Lighting,Fire Det/Supprs under platform 12OCT05 23MAY06 67,362.48 193

730.1060 Install Lower Cryostat Floor 27DEC05 02JAN06 17,704.00 159

730.1070 Install Lower PF 3,4,5&6 into prelim position 03JAN06 09JAN06 17,704.00 159

730.1080 Install 1st Field Period Assembly 23MAR06* 19APR06 17,704.00 107

730.1090 Install 2nd Field Period Assembly 25APR06 22MAY06 17,704.00 104

730.1100 Install 3rd Field Period Assembly 27JUN06 24JUL06 53,112.00 79

730.1110 Restore Shield Wall  Area & complete platform 25JUL06 14AUG06 53,112.00 144

730.1120 Install Neutral Beams (WBS 250-5401?) 25JUL06 11SEP06 0.00 124

730.1130 Make Final Vacuum Pump Connections to VV 25JUL06 07AUG06 35,408.00 79

730.1140 PTP Pumpdown & leak check VV (WBS 220-025) 08AUG06 21AUG06 44,580.80 79

730.1150 Raise lower PF-3,4,5&6 coils into final position 22AUG06 24AUG06 11,065.00 79

730.1151 Install Trim Coils 22AUG06 11SEP06 58,476.00 84

730.1170 Install PF  Solenoid into position (U/L 1&2 PF) 25AUG06 30AUG06 13,278.00 79

730.1175 Install Upper PF-3,4,5 & 6 coils 31AUG06 04SEP06 11,065.00 79

730.1180 Install Bus connections to coil sys (WBS 431-131 12SEP06 06NOV06 0.00 84

730.1185 Install External Cryostat Walls and Ceiling 05SEP06 18SEP06 0.00 79

730.1190 Connect Bakeout System (WBS 650.010) 19SEP06 30OCT06 0.00 79

730.1200 Connect Cryo System (WBS 633-015) 19SEP06 30OCT06 0.00 79

730.1210 Connect Cooling System (WBS 624.021) 19SEP06 30OCT06 0.00 79

730.1230 Complete Bus connections (WBS 4 to 6) 19SEP06 13NOV06 35,700.64 79

730.1240 PTP Cryostat System Test 31OCT06 13NOV06 35,971.20 79

730.1250 Power Tests 05MAR07* 30MAR07 0.00 0

730.9000 First Plasma 30MAR07 0.00 0

FY03 FY04 FY05 FY06 FY07 FY08
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Subtotal 01JUN05 30MAR07 793,456.12 0

Subtotal 01JUN05 30MAR07 793,456.12 0

74 - Measurement Systems
740 - Measurement Systems
740.010 Final Design 02JUN03* 30JAN04 79,162.03 2,086

740.020 Lab Fab/Assy/Installation 02FEB04 30SEP04 47,888.00 2,086

740.030 Procured Hardware/Material 02FEB04 30SEP04 30,124.75 2,086

Subtotal 02JUN03 30SEP04 157,174.78 2,086

Subtotal 02JUN03 30SEP04 157,174.78 2,086

75 - Platform Design & Fabrication
750 - NCSX Platform Design and Fabrication
712.010 Final Design 01JUL03* 30SEP03 51,529.00 2,216

712.020 Lab Fab/Assy/Installation 01OCT03 01APR04 93,374.20 2,216

712.030 Procured Hardware/Material 01OCT03 01APR04 42,174.65 2,216

Subtotal 01JUL03 01APR04 187,077.85 2,216

Subtotal 01JUL03 01APR04 187,077.85 2,216

76 - Tooling Design & Fabrication
760 - Tooling Design and Fabrication
713.010 Final Design 02JUN03* 30JAN04 169,716.78 1,435

713.020 Lab Fab/Assy/Installation 02FEB04 30SEP04 160,478.00 2,086

713.030 Tooling,assy fixtures,misc equipt 02FEB04 30MAR07 305,161.78 1,435

713.040 General procurements 02FEB04 30MAR07 38,145.22 1,435

713.050 Welding tools, materials & equipt 02FEB04 30MAR07 63,575.37 1,435

Subtotal 02JUN03 30MAR07 737,077.15 1,435

Subtotal 02JUN03 30MAR07 737,077.15 1,435

Subtotal 01OCT01 30MAR07 4,402,204.91 1,435

FY03 FY04 FY05 FY06 FY07 FY08
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cc 9450 - NCSX Fabrication
8 - Project Oversight and Support

81 - Project Management and Control
810 - Project Management & Control

810.001 Project Management Office FY03 01OCT02* 29SEP03 690,202.58 2,349

810.002 Project Management Office FY04 01OCT03* 28SEP04 637,646.34 2,088

810.003 Project Management Office FY05 01OCT04* 29SEP05 619,138.10 1,826

810.004 Project Management Office FY06 03OCT05* 29SEP06 634,261.44 1,565

810.005 Project Management Office FY07 02OCT06* 30MAR07 332,185.72 1,435

810.101 Project Management Office FY03 01OCT02* 29SEP03 77,399.40 2,349

810.102 Project Management Office FY04 01OCT03* 28SEP04 83,208.60 2,088

810.103 Project Management Office FY05 01OCT04* 29SEP05 87,433.07 1,826

810.104 Project Management Office FY06 03OCT05* 29SEP06 65,099.57 1,565

810.105 Project Management Office FY07 02OCT06* 30MAR07 35,477.34 1,435

Subtotal 01OCT02 30MAR07 3,262,052.16 1,435

Subtotal 01OCT02 30MAR07 3,262,052.16 1,435

82 - Project Engineering
820 - Project Engineering

820.001 Proj engr,Sys Integr.,Designers, Deputy PM FY03 01OCT02* 29SEP03 466,557.80 2,349

820.002 Proj engr,Sys Integr.,Designers, Deputy PM FY04 01OCT03* 28SEP04 470,053.20 2,088

FY03 FY04 FY05 FY06 FY07 FY08 FY09

R///RM3  =1,960hr   ; FC//EM   =1,150hr   ;
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820.003 Proj engr,Sys Integr.,Designers, Deputy PM FY05 01OCT04* 29SEP05 481,774.20 1,826

820.004 Proj engr,Sys Integr.,Designers, Deputy PM FY06 03OCT05* 29SEP06 490,963.85 1,565

820.005 Proj engr,Sys Integr.,Designers, Deputy PM FY07 02OCT06* 30MAR07 261,380.62 1,435

820.101 Purchased Design Services FY03 01OCT02* 29SEP03 35,763.90 2,349

820.102 Purchased Design Services FY03 01OCT03* 28SEP04 36,149.70 2,088

Subtotal 01OCT02 30MAR07 2,242,643.27 1,435

Subtotal 01OCT02 30MAR07 2,242,643.27 1,435

84 - Project Physics
840 - Project Physics
840.201 Project Physics/Engr Analysis FY03 01OCT02* 29SEP03 235,977.16 2,349

840.202 Project Physics/Engr Analysis FY04 01OCT03* 28SEP04 112,572.16 2,088

840.203 Project Physics/Engr Analysis FY05 01OCT04* 29SEP05 32,783.25 1,826

840.204 Project Physics/Engr Analysis FY06 03OCT05* 29SEP06 33,890.83 1,565

840.205 Project Physics/Engr Analysis FY07 02OCT06* 30MAR07 20,441.06 1,435

840.301 Project Physics/Engr Analysis FY03 01OCT02* 05SEP03 67,710.30 2,365

840.302 Project Physics/Engr Analysis FY04 01OCT03* 28SEP04 26,819.10 2,088

840.303 Project Physics/Engr Analysis FY05 01OCT04* 29SEP05 0.00 1,826

840.304 Project Physics/Engr Analysis FY06 03OCT05* 29SEP06 0.00 1,565

840.305 Project Physics/Engr Analysis FY07 02OCT06* 30MAR07 1,766.53 1,435

Subtotal 01OCT02 30MAR07 531,960.39 1,435

Subtotal 01OCT02 30MAR07 531,960.39 1,435

FY03 FY04 FY05 FY06 FY07 FY08 FY09
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Subtotal 01OCT02 30MAR07 6,036,655.82 1,435

FY03 FY04 FY05 FY06 FY07 FY08 FY09
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cc 9450 - NCSX Fabrication
9 - Preparations for Operations (TPC)

92 - Pre-Operational & Integrated Sys Test (TPC)
920 - Pre-Operational & Integr Systems Testing

920.001 Final Design 01JUN06* 29DEC06 80,726.97 1,414

920.005 Lab Fab/Assy/Installation 01JAN07* 30APR07 408,144.00 1,414

Subtotal 01JUN06 30APR07 488,870.97 1,414

Subtotal 01JUN06 30APR07 488,870.97 1,414

Subtotal 01JUN06 30APR07 488,870.97 1,414

Allocations
PPPL Allocations

PPPL Allocations

99.03 PPPL Allocations FY03 01OCT02* 29SEP03 170,978.00 2,349

99.04 PPPL Allocations FY04 01OCT03* 28SEP04 173,409.00 2,088

99.05 PPPL Allocations FY05 01OCT04* 29SEP05 174,900.00 1,826

99.06 PPPL Allocations FY06 03OCT05* 29SEP06 263,944.50 1,565

99.07 PPPL Allocations FY07 02OCT06* 30MAR07 130,183.50 1,435

Subtotal 01OCT02 30MAR07 913,415.00 1,435

Subtotal 01OCT02 30MAR07 913,415.00 1,435

Subtotal 01OCT02 30MAR07 913,415.00 1,435

Contingency
Contingency

Contingency

99.103 Contingency FY03 01OCT02* 29SEP03 1,368,100.00 2,349

99.104 Contingency FY04 01OCT03* 28SEP04 2,500,000.00 2,088

99.105 Contingency FY05 01OCT04* 29SEP05 4,500,000.00 1,826

99.106 Contingency FY06 03OCT05* 29SEP06 4,800,000.00 1,565

99.107 Contingency FY07 02OCT06* 30MAR07 2,500,000.00 1,435

FY03 FY04 FY05 FY06 FY07 FY08 FY09
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Subtotal 01OCT02 30MAR07 15,668,100.00 1,435

Subtotal 01OCT02 30MAR07 15,668,100.00 1,435

Subtotal 01OCT02 30MAR07 15,668,100.00 1,435

FY03 FY04 FY05 FY06 FY07 FY08 FY09
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