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3 |INCSX Prototype Vendor Cost Status
4 |Through May 1st, 2004 |
5 |Note; Excludes twisted racetrack coil
Project Budget
Total Accrued cost Project Budget Contract & Pending overrun/underrun
6 |Vacuum Vessel FYO03 Cost| FY04 YTD cost|to date (ECP-5) Req Value Vendor Forecast (G-E)
7
8 Major Tool
9 S04344 $585,606
10 R401283 $64,664
11 $327,544 $315,334 $642,878 $650,260 $650,270 $654,995 $4,735
12
13
14 Rohwedder
15 S04345 $194,139 $209,861 $404,000 $468,780 $463,847 $528,500 $59,720
16
17 [Modular Coil
18 |
19 JP Pattern
20 S04340 777000 $587,073
21 R401276 $40,000 $7,630
22 $76,342 $205,411 $281,753 $817,000 $594,703 $656,288 -$160,712
23 EIO
24 S04341 $903,970 $938,611
25 R401276 $40,000 $9,000
26 $254,281 $445,545 $699,826 $943,970 $947,611 $868,834 -$75,136
27
28
29 [Project Total $852,306| $1,176,151 $2,028,457 $2,880,010 $2,656,431 $2,708,617 -$171,393
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