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Level I Milestones
M-0110 CD-2 03FEB04A

M-0115 CD-3 30SEP04* 24AUG04 120

730.9000 First Plasma 30MAY08* 03JAN08 105

M-0120 CD-4 30MAY08* 30MAY08* 0

Level II Milestones
1201-500 WBS 12 & 14 PDR 07OCT03A 07OCT03A

1403-08 Performance Baseline Review 18NOV03A 18NOV03A

1203-341 Conduct VVSA FDR 19MAY04 19MAY04A

1403-51 MCWF FDR 19MAY04* 19MAY04A

121-6-9 Award VV Production Vendor (Phase funded) 13AUG04 24AUG04 186

C-081 Award MCWF Mfg Contract (phase funded) 27AUG04 15SEP04 105

C-121.1 First MCWF Delivered 15DEC04 11JAN05 116

131-035 TF Coils Awarded 14JAN05 14JAN05 117

P1-021.1 Complete First Mod Coil Fabrication 29APR05 17MAY05 337

121-038.1 Vacuum Vessel Delivered 28OCT05 08NOV05 191

141-036 PF Coils  Awarded 31MAR06 31MAR06 154

C-501B1 Last MCWF Delivered 11APR06 27APR06 105

P1-180.9 Begin Assembly of First Field Period 28APR06 15MAY06 105

131-038 All TF Coils Delivered 15SEP06 15SEP06 117

P3-241.1 Last Field Period Assembled 04JAN07 15JAN07 105

730.1139 Begin Vac Vsl Pumpdown 12MAR07 21MAR07 105

730.1250 Operational Readiness 04JUN07 13JUN07 105

920.004 Begin Start-up Testing 05JUN07 14JUN07 105

730.8074 Begin Cryostat Installation 05OCT07 16OCT07 105

Joule milestones
1404-109.J JOULE MILESTONE #1-Authorize Prototype Fab 20OCT03A 20OCT03A

1406-040 JOULE MILESTONE #2-Begin winding on 3D
surface

30JAN04A 30JAN04A

1404-110.J JOULE MILESTONE #3-Prototype Casting Made 26MAR04 28MAY04A

C-081.1 JOULE MILESTONE #4  -  CD-3 Readiness 19MAY04 24AUG04 120
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PEP Date = February 2004

PEP Date = October 2004

PEP Date = May 2008

PEP Date = October 2003
.

PEP Date = November 2003

PEP Date = July 2004

PEP Date = July 2004

PEP Date = December 2004

PEP Date = November 2004

PEP Date = March 2005

PEP Date = April 2005

PEP Date = August 2005

PEP Date = February 2006

PEP Date = June 2006

PEP Date = August 2006

PEP Date = September 2006

PEP Date = January 2007

PEP Date = June 2007

PEP Date = September 2007

PEP Date = November 2007

PEP Date = November 2007

PEP Date = March 2008

Authorize Prototype Fabrication - Modular Coil
Winding Forms and Vacuum Vessel.
1st QUARTER FY04 (December 2003)

Initiate Winding Process on a 3D Surface
& assess Implications f/ Design and Fabrication.
2nd QUARTER FY04 (March 2004)

Prototype Casting Made
3rd QUARTER FY04 ( June 2004)

CD-3 Readiness: complete preparations
for CD-3 determination.
4th QUARTER FY04 (September 2004)
(FDR's for WBS 12, 1& 14 Completed)
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Level III Milestones
740.011 3-D Scanner/Faro Arm  FDR 30JAN04A 30JAN04A

740.031 Metrology Software Review 30JAN04A 30JAN04A

713A.010A FP Assy Tooling Rqmnts&Constructability Peer
Rvw

30MAR04* 31MAR04A

1202-325.1 Major Tool  VVSA Prototype  Received 17MAR04 23APR04A

1406-103 Twisted Racetrack FDR 02APR04 30APR04A

451-7-20 FDR DC transmission 28MAY04 28MAY04A

1202-425.1 Rohwedder  VVSA Prototype  Received 17MAR04 08JUN04A

451-2-20 PDR  Electr Power system 30APR04 30JUN04 556

1202-335.1 Major Tool VVSA  Price Proposal Received 23JUN04 02JUL04 191

1202-435.1 Rohwedder  VVSA  Price Proposal Received 23JUN04 02JUL04 191

1406-103.1 Twisted Racetrack Fab Preparedness Review 16APR04 07JUL04* 118

1301-135 TF Coil PDR 30JUN04* 09JUL04* 128

1404-80.1 EIO MCWF Fixed price proposal Received 01JUL04 09JUL04 121

1404-94.1 JPP MCWF Fixed price proposal received 01JUL04 09JUL04 121

1404-77.1 EIO-Deliver Prototype MCWF 28JUN04 13JUL04 119

1406-034 Mod Coil Conductor/Insulation FDR 13APR04* 16JUL04* 1,312

1407-013 Autoclave PTP Complete 15APR04 30JUL04* 130

740.041 FP Assy Laser based GPS Sys Review 02AUG04* 02AUG04* 425

1404-91.1 JPP-Deliver Prototype MCWF 30JUN04 31AUG04 110

141-3-44.9 Begin Winding on Prototype MCWF 06AUG04* 01SEP04* 168

1406-020 Begin Testing of Twisted RT in Coil test Stand 11AUG04 20SEP04 116

151-002 Cryostat & Base Support Struct PDR 22SEP04 22SEP04 171

713.010B Tooling & Constructability FDR 30SEP04 30SEP04 268

1403-20 Mod Coil Type C  FDR 23APR04 01OCT04* 116

131-012 WBS 13 TF  FDR 30SEP04 15OCT04 128

141-3-45.1 Complete Prototype Winding (SOW 4.9) 20DEC04* 10NOV04* 1,230

1403-20.1 Mod Coil  Type C Fab Preparedness Review 08JUL04 12NOV04* 166

1403-71 FDR Production Type A Mod Coil Winding 24NOV04 24NOV04* 128

1301-136 PF Coil PDR 04JAN05* 251

1501-165 Perform Coil Support Structure PDR 30JUN04* 04JAN05* 123

1203-900 Compreshensive WBS 12 FDR 28FEB05 28FEB05 265

1501-241 FDR Coil Support Structure 26JAN05 05MAY05 123

1403-72 Final Design Review Production Type B 09MAY05 09MAY05* 125

1403-71.1 Fab Readiness Review - Production Type A 01JUN05 01JUN05* 128

141-012 WBS 13  PF/CS SPRT  FDR 30SEP05 30JUN05 251
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162-036.9 Award Coil Support Assy 05AUG05* 08AUG05* 118

151-012 WBS 17 FDR 22SEP05 22SEP05 171

123-036.9 Award VV Heating/Cooling Distribution 30SEP05 30SEP05 113

122-036.9 Award VV Insulation 03OCT05* 03OCT05* 112

184-036 Award External Trim Coils 03OCT05* 03OCT05* 258

124-036.9 Award VV Supports 06OCT05 06OCT05 138

1403-72.1 Fab Readiness Review - Production Type B 09NOV05 09NOV05* 125

163-036.9 Award CS Support Structure 01MAR06* 01MAR06* 132

161-036.9 Award Machine Base&supports Procurement 09MAR06 09MAR06 124

151-036.9 Award Cryostat Procurement 23MAR06 23MAR06 124

730.1000 Begin Assembly Activities 18JUL06* 18JUL06* 124
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