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11 - In-Vessel Components
Job: 1101 - Limiter  Adv Conc/Prel Dsn-GORANSON

FY03 Actual Cost
1101-100 Update Conceptual Design 15JUL03A 15JUL03A 30SEP03A 30SEP03A 100 60.00 60.00

12 - Vacuum Vessel Systems
Job: 1201 - Vacuum Vessel  Prelim Dsn-GORANSON

FY03 Actual Cost
1201-002 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 319,050.00 319,050.00

1201-003 Apr-MSept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 105,370.00 105,370.00

1201-500 WBS 12 & 14 PDR 07OCT03A 07OCT03A 0.00 0.00

Job: 1202 - Vacuum Vessel R&D - VIOLA
FY03 Actual Cost
1202-002 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 60.00 60.00

1202-003 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 128,340.00 128,340.00

Vessel Weld Joint R&D
1203-405 Field Weld joint design and Specific spool piece 01DEC03A 01DEC03A 26FEB04 30APR04A 100 38,607.00 38,607.00

1202-800 Inconnel Procurement         *ECP6* 10MAY04* 01APR04A 21MAY04 09APR04A 100 1,783.60 1,783.60

1202-803 Drawings for Arc/Samples        *ECP6* 17MAY04* 12APR04A 28MAY04 16APR04A 100 3,230.00 3,230.00

1202-806 Waterjet Arcs        *ECP6* 01JUN04 19APR04A 02JUN04 22APR04A 100 1,228.80 1,228.80

1202-809 Machine weld groove        *ECP6* 03JUN04 23APR04A 09JUN04 26APR04A 100 3,369.60 3,369.60

1202-812 Anneal Samples        *ECP6* 10JUN04 27APR04A 11JUN04 28APR04A 100 1,684.80 1,684.80

1202-815 Setup weld test        *ECP6* 14JUN04 29APR04A 17JUN04 30APR04A 100 1,228.80 1,228.80

1202-818 Weld samples        *ECP6* 18JUN04 03MAY04A 25JUN04 10MAY04A 100 2,527.20 2,527.20

1202-821 Eval & Redesign Joint iteration 2        *ECP6* 28JUN04 01JUN04 02JUL04 07JUN04 602 0.00 3,230.00

1202-824 Machine iteration 2        *ECP6* 06JUL04 08JUN04 12JUL04 14JUN04 602 0.00 3,369.60

1202-827 Anneal iteration 2        *ECP6* 13JUL04 15JUN04 14JUL04 16JUN04 602 0.00 1,684.80

1202-830 Weld iteration 2        *ECP6* 15JUL04 17JUN04 19JUL04 21JUN04 602 0.00 2,527.20

1202-833 Eval & redesign joint iteration 3        *ECP6* 20JUL04 22JUN04 23JUL04 25JUN04 602 0.00 3,230.00

1202-836 Machine iteration 3        *ECP6* 26JUL04 28JUN04 29JUL04 01JUL04 602 0.00 3,369.60

1202-839 Anneal iteration 3        *ECP6* 30JUL04 02JUL04 05AUG04 09JUL04 602 0.00 1,684.80

1202-842 Weld iteration 3        *ECP6* 06AUG04 12JUL04 11AUG04 15JUL04 602 0.00 2,527.20

1202-845 SOW for full size test sample        *ECP6* 24MAR04* 24MAR04A 28APR04 28APR04A 100 6,460.00 6,460.00

1202-848 Bid,eval,award full size test sample     *ECP6* 29APR04 29APR04A 03JUN04 30JUN04 570 807.50 1,615.00

1202-851 vendor fab & deliver full size sample  *ECP6* 04JUN04 01JUL04 09JUL04 30AUG04 570 0.00 78,055.00

1202-854 Instrument sample        *ECP6* 12AUG04 31AUG04 01SEP04 21SEP04 570 0.00 5,748.20

1202-857 Perform welds on sample        *ECP6* 02SEP04 22SEP04 15SEP04 04OCT04 570 0.00 8,477.33

1202-860 Measure Results        *ECP6* 16SEP04 05OCT04 22SEP04 11OCT04 570 0.00 3,986.40

FY04 FY05 FY06 FY07 FY08 FY09

ornl=$.058k

PEP Date = October 2003
.

Goranson=45; Fortea=255

41=$1.4

dudek=20

em//tb=16

machinist=32

machinist=16

em//tb=16

welder=24

dudek=20

machinist=32

machinist=16

welder=24

dudek=20

machinist=32

machinist=16

welder=24

dudek=40

dudek=10

41=60k; dudek=10

dudek=16;eem//sm=24; 41=.5

welder=80

dudek=24
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1202-863 Report Results        *ECP6* 23SEP04 12OCT04 29SEP04 18OCT04 570 0.00 3,986.40

1202-866 Engineering Oversght        *ECP6* 03MAR04* 03MAR04A 29SEP04 30SEP04 1,278 7,719.54 18,249.50

VV Subcontractor Oversight
1202-400 Oversight and Contract Management 01OCT03A 01OCT03A 02JAN04A 02JAN04A LOE 62,738.00 62,738.00

1202-401 Oversight and Contract Management 05JAN04A 05JAN04A 31MAR04 31MAR04A LOE 48,687.50 48,687.50

1202-402 Oversight and Contract Management 01APR04* 01APR04A 30JUL04 30JUL04 1,302 LOE 9,174.82 18,572.50

Major Tool Subcontract (S04344F)
1202-303 MT-Issue VVSA MIT/QA plans and C&S Est (3.1) 02JUN03A 02JUN03A 13JUN03A 13JUN03A 100 17,153.60 17,153.60

1202-305 MT-Issue Draft MIT/QA plan (3.2.1) 13JUN03A 13JUN03A 27JUN03A 27JUN03A 100 10,050.56 10,050.56

1202-310 MT-Incorp Comments & Reissue MIT/QA Plan (3.2.1) 10JUL03A 10JUL03A 17JUL03A 17JUL03A 100 0.00 0.00

1202-315 Fiinalize SOW/contract & Release MT for PVVS Fab 18JUL03A 18JUL03A 15AUG03A 15AUG03A 100 0.00 0.00

1202-320 MT-PPPL Fabrication Release 15AUG03A 15AUG03A 100 0.00 0.00

1202-324 MT-PVVS Begin Fabrication (3.2.2) 18AUG03A 18AUG03A 30SEP03A 30SEP03A 100 368,464.16 368,464.16

1202-325 MT-PVVS Complete Fabrication (3.2.2)     [A/ 1] 10NOV03A 10NOV03A 17MAR04 23APR04A 100 375,115.28 375,115.28

1202-325.1 Major Tool  VVSA Prototype  Received 17MAR04 23APR04A 100 0.00 0.00

1202-325A Vist MT for welding 02FEB04* 01APR04A 04FEB04 01APR04A 100 2,584.00 2,584.00

1202-326 Prep Inspection Plan for MT PVVS 30APR04A 30APR04A 100 0.00 0.00

1202-327 PPPL Receipt Inspection of MT PVVS 18MAR04 14JUN04* 31MAR04 18JUN04 1,326 0.00 14,148.00

1202-328 Prep Inspection Report of MT PVVS 21JUN04 25JUN04 1,326 0.00 0.00

1202-330 MT-Final MIT/QA plans for VVSA (3.3.1) 27MAY04 14JUN04 23JUN04 02JUL04 190 0.00 6,370.00

1202-335 MT-Firm Fixed Price Proposal for VVSA (3.3.2) 27MAY04 14JUN04 23JUN04 02JUL04 190 0.00 6,370.00

1202-335.1 Major Tool VVSA  Price Proposal Received 23JUN04 02JUL04 191 0.00 0.00

Rohwedder Subcontract (S04345F)
1202-403 RW-Issue VVSA MIT/QA plans and C&S Est (3.1) 02JUN03A 02JUN03A 13JUN03A 13JUN03A 100 71,888.08 71,888.08

1202-405 RW-Issue Draft MIT/QA plan (3.2.1) 13JUN03A 13JUN03A 27JUN03A 27JUN03A 100 19,352.16 19,352.16

1202-410 RW-Incorp Comments&Reissue MIT/QA Plan (3.2.1) 10JUL03A 10JUL03A 17JUL03A 17JUL03A 100 0.00 0.00

1202-415 Fiinalize SOW/contract & Release MT for PVVS Fab 18JUL03A 18JUL03A 15AUG03A 15AUG03A 100 0.00 0.00

1202-420 RW-PPPL Fabrication Release 15AUG03A 15AUG03A 100 0.00 0.00

1202-424 RW-PVVS Begin Fabrication (3.2.2) 18AUG03A 18AUG03A 30SEP03A 30SEP03A 100 143,280.88 143,280.88

1202-424A RW identify fabricator 01DEC03A 01DEC03A 15DEC03A 15DEC03A 100 0.00 0.00

1202-424B PPPL approve new fabricator 16DEC03A 16DEC03A 31DEC03A 31DEC03A 100 0.00 0.00

1202-424C PPPL review fabricator QA 02FEB04* 01JUN04* 27FEB04 28MAY04 1,364 ? 0.00 0.00

1202-424D PPPL visit fabricator (Jan) 02FEB04* 01JAN04A 03FEB04 30JAN04A 100 0.00 0.00

1202-424E PPPL visit fabricator (Feb) 16FEB04* 01MAR04A 17FEB04 31MAR04A 100 0.00 0.00

1202-425 RW-PVVS Complete Fabrication (3.2.2) 01OCT03A 01OCT03A 17MAR04 28MAY04A 100 311,059.84 311,059.84

FY04 FY05 FY06 FY07 FY08 FY09

dudek=24

dudek=133

viola=260 hrs; travel $12k

viola=173;travel=$12 k

viola=115

41=$ 305.02 K

41=$227.72
4e = $85k ecp6

Keilbach=16

ETC=+goranson,viola=16 hr each

Raftopolous=80, Keilbach=8
Boscoe=24

ETC=+goranson,cole,viola=16 hr each

41=$5 k    (R367412)

41=$5 k     (R367412)

41=$118.61 k

41=$144.06 k
41=+$100kecp6
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1202-425.1 Rohwedder  VVSA Prototype  Received 17MAR04 28MAY04 1,354 0.00 0.00

1202-426 Prep Inspection Plan for RW PVVS 01JUN04 07JUN04 1,325 0.00 0.00

1202-427 PPPL Receipt Inspection of RW PVVS 18MAR04 08JUN04 31MAR04 21JUN04 1,325 0.00 14,148.00

1202-428 Prep Inspection Report of RW PVVS 22JUN04 28JUN04 1,325 0.00 0.00

1202-430 RW-Final MIT/QA plans for VVSA (3.3.1) 27MAY04 14JUN04 23JUN04 02JUL04 190 0.00 23,709.14

1202-435 RW-Firm Fixed Price Proposal for VVSA (3.3.2) 27MAY04 14JUN04 23JUN04 02JUL04 190 0.00 15,122.38

1202-435.1 Rohwedder  VVSA  Price Proposal Received 23JUN04 02JUL04 191 0.00 0.00

Job: 1203 - Vacuum Vessel Final Dsn-GORANSON
Closeout PDR Design Deliverables
1203-101 Prepare documents for PDR closeout 03NOV03A 03NOV03A 30JAN04A 30JAN04A 100 7,721.40 7,721.40

1203-111 Response to chits, prepare FY04 WP/WAF/Checklist 01OCT03A 01OCT03A 31OCT03A 31OCT03A 100 7,721.40 7,721.40

1203-121 Review, revise, and approve SRD 01NOV03A 01NOV03A 15MAR04 90 6,949.26 7,721.40

1203-131 Complete preliminary design of insulation and he 10NOV03A 10NOV03A 30APR04 31MAR04A 100 11,582.10 11,582.10

PDR Recommendations
1203-400 350c Bakeout Study 03NOV03A 03NOV03A 31DEC03A 31DEC03A 100 25,738.00 25,738.00

1203-401 Analysis & testing of tube attachment method 01DEC03A 01DEC03A 31DEC03A 31DEC03A 100 0.00 0.00

1203-402 Determine thermal expansion vv to mcc clearance 01NOV03A 01NOV03A 31DEC03A 31DEC03A 100 0.00 0.00

1203-403 Determine cost of fabrication 01DEC03A 01DEC03A 31DEC03A 31DEC03A 100 0.00 0.00

1203-404 DECISION TO PROCEED WITH 350c BAKEOUT 31DEC03A 31DEC03A 100 0.00 0.00

Final Design Tasks
121-000 Evaluate port ext &  welding**PDR #10 & 11 &24 01JUL04* 01JUL04* 28FEB05 28FEB05 1,161 0.00 11,973.12

1203-141 Finalize Spec for VVSA 16FEB04* 01MAR04A 23APR04 07JUN04 195 95 17,164.22 18,067.60

1203-151 Update VVSA Drawings incl ECP6 add'l port config 01DEC03A 01DEC03A 23APR04 07JUN04 180 99 200,379.59 202,403.63

1203-181 Start  Thermal Analyses 01NOV03A 01NOV03A 30JAN04A 30JAN04A 100 23,012.76 23,012.76

1203-191 Start Eddy Current Analyses 03NOV03A 03NOV03A 30JAN04A 30JAN04A 100 3,536.05 3,536.05

1203-202 Start Port Nozzle Analysis 02JAN04A 02JAN04A 30JAN04A 30JAN04A 100 5,142.40 5,142.40

1203-233 Check structural analysis 03MAY04 26APR04A 14MAY04 28MAY04A 100 12,638.08 12,638.08

1203-235 Perform Local Thermal Analysis 02MAR04* 02FEB04A 29MAR04 30APR04A 100 15,442.80 15,442.80

1203-236 Checdk Local Thermal Analysis 30MAR04 02FEB04A 26APR04 30APR04A 100 15,442.80 15,442.80

1203-237 Perform Thermal-Hydraulic Analysis VV htg/clng 01MAR04* 02FEB04A 26MAR04 30APR04A 100 10,295.20 10,295.20

1203-238 Check Thermal-Hydraulic Analysis VV htg/clng 29MAR04 02FEB04A 23APR04 30APR04A 100 12,856.00 12,856.00

1203-240 Check Analysis of VV Supports 27APR04 26APR04A 10MAY04 28MAY04A 100 5,147.60 5,147.60

1203-291 Update Design Basis Document 21APR04* 20APR04A 18MAY04 18MAY04A 100 2,059.04 2,059.04

1203-321 Assemble FDR Drawing Package, Check & Promote 01APR04* 03MAY04A 14MAY04 18MAY04A 100 3,706.27 4,118.08

1203-331 Prepare Presentations 26APR04* 03MAY04A 14MAY04 18MAY04A 100 12,869.00 12,869.00

1203-341 Conduct VVSA FDR 19MAY04 19MAY04A 100 0.00 0.00

FY04 FY05 FY06 FY07 FY08 FY09

ETC=+goranson,viola=16 hr each

Raftopolous=80, Keilbach=8
Boscoe=24

ETC=+goranson,cole,viola=16 hr each

41=$18.61 k  (R367406)

41=$11.87 k  (R367406)

Goranson=60hr

Goranson=60hr

Goranson=60hr

ORNL Design=30hr;Goranson=60

Goranson=200hr;

ornlem=88hrs

Goranson=40hr;Viola=80

ORNL Design=870hr;Goranson=120
ECP6 = + 583 hrs for add'l port config

Titus=80

Freudenberg=120

Goranson=120

Goranson=80

Kalish=80

Goranson=40

Goranson=16hr

Goranson=32hr

Goranson=100hr

PEP Date = July 2004
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1203-311 Prepare Final Design ECP 20MAY04* 24MAY04A 03JUN04 28MAY04A 100 3,088.56 3,088.56

1203-161 Finalize &  Sign All ICDs 17NOV03A 17NOV03A 26FEB04 30SEP04 368 50 7,721.40 15,442.80

1203-201 Update/Perform   FMECA Analyses 02FEB04* 01MAR04A 01APR04 30SEP04 368 85 4,375.46 5,147.60

1203-232 Structural Analysis of Vac Vsl 02FEB04 01MAR04A 30APR04 15JUL04 422 95 73,279.20 77,136.00

1203-234 Perform Global Seismic Analysis 01MAR04* 01MAR04A 09APR04 30JUN04 432 75 28,435.68 37,914.24

1203-239 Perform Analysis of VV Supports 30MAR04* 01MAR04A 26APR04 15JUL04 422 95 9,780.44 10,295.20

1203-241 Check   FMECA Analyses 02APR04* 01JUN04* 29APR04 30SEP04 368 0.00 0.00

1203-261 Provide Input to FP assy, Install & Startup Plan 01OCT03A 01OCT03A 31MAR04 30SEP04 368 90 11,582.10 12,869.00

1203-301 Update Cost and Schedule Estimates 21APR04* 01SEP04* 18MAY04 30SEP04 1,283 0.00 3,088.56

1203-361 Final Design of Insulation and Heating/Cooling 03NOV03A 03NOV03A 28FEB05 28FEB05 265 30 9,336.46 31,121.53

125-001 Prelim design WBS 125 local I&C 22MAR04* 08JUN04* 19MAY04 28SEP04 271 0.00 10,166.51

1203-271 Develop Assembly & Installation Procedures 01JUL04* 01JUL04* 28FEB05 28FEB05 265 0.00 44,133.45

122-011 Final design WBS 122 Thermal insulation 01JUL04* 01JUL04* 28FEB05 28FEB05 265 0.00 42,921.58

124-011 Final design WBS 124 VV supports 01JUL04* 01JUL04* 28FEB05 28FEB05 265 0.00 21,574.43

125-011 Final design WBS 125 local I&C 01JUL04* 29SEP04 28FEB05 18FEB05 271 0.00 11,137.42

1203-900 Compreshensive WBS 12 FDR 28FEB05 28FEB05 265 0.00 0.00

Vacuum Vessel Vendor Selection
121-6-6 Finalize tech Doc package & Resolve chits 06MAY04 01JUN04 26MAY04 11JUN04 186 0.00 1,286.90

121-6-8 Evaluate and Select VV Production Vendor 24JUN04 06JUL04 16JUL04 23JUL04 186 0.00 2,901.90

121-6-83 Negotiate with vendor 19JUL04 26JUL04 29JUL04 02AUG04 186 0.00 1,615.00

121-6-85 DOE Approve VV Selection & contract 30JUL04 03AUG04 13AUG04 17AUG04 186 0.00 0.00

121-6-9 Award VV Production Vendor (Phase funded) 13AUG04 24AUG04 186 0.00 0.00

121-36-9.2 Release for Fabrication 20AUG04 31AUG04 186 0.00 0.00

Job:1204 - WBS 12 Title III, Procure,Fabricate

121-031 VVSA Title III engr 21MAY04* 21MAY04A 22NOV06 22NOV06 736 2,149.83 238,870.08

121-038 FABRICATE  VVSA 23AUG04 01SEP04 28OCT05 08NOV05 191 0.00 2,958,709.28

121-038.1 Vacuum Vessel Delivered 28OCT05 08NOV05 191 0.00 0.00

121-038P FAB VVSA NB ports 23AUG04 01SEP04 28OCT05 08NOV05 307 0.00 150,445.33

122-030 SPEA VV Thermal Insulation 05JUL05 05JUL05 03OCT05 03OCT05 112 0.00 0.00

122-036.9 Award VV Insulation 03OCT05* 03OCT05* 112 0.00 0.00

122-037 VV Insulation Procurement WBS 122 04OCT05* 04OCT05* 03MAR06 03MAR06 112 0.00 110,493.05

122-031 Title III engr WBS 122 24JUN05 24JUN05 03MAR06 03MAR06 922 0.00 21,460.89

123-030 SPEA VV Heating & Cooling 01JUL05 01JUL05 30SEP05 30SEP05 113 0.00 0.00

123-036.9 Award VV Heating/Cooling Distribution 30SEP05 30SEP05 113 0.00 0.00

123-037 VV Heating/Cooling Distr Procurement WBS 123 03OCT05* 03OCT05* 05JAN06 05JAN06 113 0.00 321,760.80

FY04 FY05 FY06 FY07 FY08 FY09

Goranson=24hr

Goranson=120hr

goranson=40

Dahlgren=480

titus=240

Freudenberg=80

Reiersen

Goranson=100hr

Goranson=24hr

Goranson=232hr

ORNLEM   =79hr   ;

dahlgren=120hr;Goranson=180

EA//EM   =20hr   ; ORNLEM   =291hr   ;

ORNLEM   =158hr   ;

ORNLEM   =79hr   ;

goranson=10

viola=10; goranson=10

Viola=10

PEP Date = December 2004

Viola   =643hr   during fabrication; 35=$24k
Goranson =643 FDR through assy

41=$500k; 4e=$2,229.34k
BA=.6/2.27/0;   BO=.4/2.17/.3

PEP Date = February 2006

41=$144.36k

41=82.01$k   ; 35=02$k   ;

Viola   =22hr   ; Goranson   =124hr   ;

41=67.8$k  + 178.76=  $246.56
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123-041 VV Heating/Cooling Fab/Assy WBS 123 06JAN06 06JAN06 02MAR06 02MAR06 113 0.00 14,744.50

123-031 Title III engr WBS 123 24JUN05 24JUN05 05JAN06 05JAN06 963 0.00 8,194.72

124-030 SPEA VV Supports 08JUL05 08JUL05 06OCT05 06OCT05 138 0.00 0.00

124-036.9 Award VV Supports 06OCT05 06OCT05 138 0.00 0.00

124-037  VV Supports Procurement WBS 124 07OCT05* 07OCT05* 01MAR06 01MAR06 138 0.00 31,450.50

124-041 VV Supports  Fab/assy WBS 124 02MAR06 02MAR06 29MAR06 29MAR06 138 0.00 660.60

124-031 Title III engr WBS 124 08JUL05 08JUL05 01MAR06 01MAR06 924 0.00 8,940.72

125-015 Title III design Local I&C 03OCT05* 03OCT05* 29DEC05 29DEC05 238 0.00 2,608.38

125-037 Procurement Local I&C 04OCT05* 04OCT05* 29DEC05 29DEC05 238 0.00 3,132.00

13 - Conventional Coils
Job: 1301 - Convential Coils  Prel Design-KALISH

FY03 Actual Cost
1301-0002 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 0.00 0.00

1301-0003 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 91,660.00 91,660.00

Material Property Analysis & Testing
1301-300 Investigate Experimental Data        *ECP6* 12APR04* 12APR04A 16APR04 16APR04A 100 642.80 642.80

1301-303 Prepare Test Reqmnts        *ECP6* 19APR04 19APR04A 23APR04 50 803.50 1,607.00

1301-306 Testing on 2D glass,CTD        *ECP6* 26APR04 01JUN04* 14MAY04 18JUN04 144 0.00 1,928.40

1301-309 Re-evaluate Analysis        *ECP6* 17MAY04 21JUN04 21MAY04 28JUN04 144 0.00 6,370.00

1301-312 Choose 3D or 2D glass        *ECP6* 24MAY04 29JUN04 24MAY04 29JUN04 144 0.00 1,285.60

1301-315 Re-evaluate Failure Criteria        *ECP6* 12APR04 01JUN04* 16APR04 08JUN04 152 0.00 1,607.00

1301-318 Evaluate 3D glass        *ECP6* 05APR04* 05APR04A 09APR04 09APR04A 100 642.80 642.80

1301-321 Order Sample Materials        *ECP6* 25MAY04 30JUN04 07JUL04 11AUG04 144 0.00 5,750.40

1301-324 Build Samples        *ECP6* 08JUL04 12AUG04 28JUL04 01SEP04 144 0.00 18,645.00

1301-327 Cryo Test for Coil Sample        *ECP6* 29JUL04 02SEP04 18AUG04 23SEP04 144 0.00 14,511.00

1402-004 Subcontract analysis upport for PDR 01OCT03A 01OCT03A 26NOV03A 26NOV03A 100 5,096.00 5,096.00

1402-005 VV/MCC PDR support 01OCT03A 01OCT03A 31OCT03A 31OCT03A 100 4,178.20 4,178.20

1301-100 Prepare Scope Sheet to define interfaces 03NOV03A 03NOV03A 27FEB04 11JUN04 1,336 20 1,928.40 9,642.00

1301-105 Prepare Interface Dwgs for ICD's 01DEC03A 01DEC03A 15APR04 11JUN04 147 60 2,892.60 4,821.00

1301-110 Finalize ICDs 16APR04 01MAY04A 29APR04 11JUN04 147 10 482.10 4,821.00

1301-115 Update design Basis Document 01APR04* 01MAY04A 15APR04 11JUN04 147 10 723.15 7,231.50

1301-120 Finalize SRD 01MAR04* 01MAY04A 15MAR04 07JUN04 151 10 482.10 4,821.00

1301-140 Complete Draft SOW 02JAN04A 02JAN04A 15JAN04A 15JAN04A 100 4,821.00 4,821.00

1301-145 Post Draft SOW on WEB to Solicit Vendr Input 16JAN04A 16JAN04A 19JAN04A 19JAN04A 100 1,285.60 1,285.60

1301-150 Vendor Responses 02FEB04* 02FEB04A 23JUN04 30APR04A 100 7,231.50 7,231.50

1301-155 Trim Coil Layouts 01OCT03A 01OCT03A 23DEC03A 23DEC03A 100 55,762.90 55,762.90

FY04 FY05 FY06 FY07 FY08 FY09

EM//SM   =34hr   ; EM//TB   =137hr   ;

Viola   =08hr   ; Goranson   =48hr   ;

41=24.1$k   ;

EM//SM   =06hr   ;

Viola   =02hr   ; Goranson   =60hr   ;

Goranson   =18hr   ;

41=2.4$k   ;

Kalish=4

10Kalish=

Kalish=12

Myatt=40

Kalish=8

Kalish=10

Kalish=4

Kalish=12; 41=$3k

Kalish=30; em//tb=180

Kalish=30;Kozub=60

41=$ 4 k

heitzenroeder=26hrs

Kalish=60 ;

Kalish=30

Kalish= 30

Kalish= 45

Kalish= 30

Kalish=  30

Kalish=30

Kalish=  45

Kalish= 35 ;Rushinski=   312
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1301-160 Trim Coil Leads 01DEC03A 01DEC03A 23JUN04 30JAN04A 100 7,070.80 7,070.80

1301-165 PF1-PF3 Support System Layouts 01DEC03A 01DEC03A 30JAN04A 30JAN04A 100 21,373.10 21,373.10

163-001 Title I design  CS sprt struc 01DEC03A 01DEC03A 23JUN04 11JUN04 147 80 46,696.53 58,370.66

1301-170 New Lead Details 01DEC03A 01DEC03A 23DEC03A 23DEC03A 100 14,141.60 14,141.60

1301-175 Iterate & Finalize Design 02JAN04A 02JAN04A 30JUN04 25JUN04 137 75 22,176.60 29,568.80

1301-180 Update ANSYS model & structure 03NOV03A 03NOV03A 01JUN04 27FEB04A 100 8,294.62 8,294.62

1301-185 FEA Analysis Coils,Stress deflection 01DEC03A 01DEC03A 02JUN04 28MAY04A 100 12,272.40 12,272.40

1301-195 Seismic Analysis 26NOV03A 26NOV03A 26NOV03A 30APR04A 100 12,272.40 12,272.40

1301-125 Update Cost and Schedule 03JUN04 01MAY04A 30JUN04 28JUN04 136 20 1,928.40 9,642.00

1301-130 Prepare for PDR 23JUN04 21JUN04 30JUN04 28JUN04 136 0.00 7,713.60

1301-135 TF Coil PDR 30JUN04* 09JUL04* 128 0.00 0.00

1301-190 FEA Analysis PF Supports,Stress Deflection 02JUN04 01MAR04A 22JUN04 30JUL04 1,302 80 9,817.92 12,272.40

133-010 Title I design WBS 134 Conv Coil I&C 05MAY04* 01OCT04* 30JUN04 04JAN05 251 0.00 15,198.40

1301-136 PF Coil PDR 04JAN05* 251 0.00 0.00

Job: 1303 - WBS 13  Final Design -KALISH

131-011 Title II design WBS 131 TF coils 01JUL04* 12JUL04* 30SEP04 15OCT04 128 0.00 100,736.94

131-012 WBS 13 TF  FDR 30SEP04 15OCT04 128 0.00 0.00

141-011 Title II design  WBS 132 PF coils 01OCT04* 05JAN05 30SEP05 30JUN05 251 0.00 167,006.83

163-011 Title II design  CS sprt struc 01OCT04* 05JAN05 30SEP05 30JUN05 251 0.00 53,216.38

133-011 Title II design WBS 134 Conv Coil I&C 06APR05 05JAN05 30SEP05 30JUN05 251 0.00 15,198.40

184-011 Title II design WBS 133 Ext trim coils 06APR05* 05JAN05 30SEP05 01JUL05 322 0.00 39,983.57

141-012 WBS 13  PF/CS SPRT  FDR 30SEP05 30JUN05 251 0.00 0.00

Job: 1304 - WBS 13 Procure/Fab/Title III-KALISH
TF Coils
131-034 Bid & Award TF Coils 20OCT04* 20OCT04* 23DEC04 23DEC04 126 0.00 0.00

131-035 TF Coils Awarded 14JAN05 14JAN05 117 0.00 0.00

131-037 TF Coil Procurement           [A/1] 17JAN05* 17JAN05* 15SEP06 15SEP06 117 0.00 1,233,928.97

131-037A TF Coil cost correction 06OCT05 06OCT05 15SEP06 15SEP06 117 0.00 81,707.61

131-038 All TF Coils Delivered 15SEP06 15SEP06 117 0.00 0.00

131-031 Title III engr 13JAN05* 13JAN05* 29SEP06 29SEP06 761 0.00 130,456.04

PF Coils
141-035 Bid & Award PF Coils 30JAN06* 30JAN06* 31MAR06 31MAR06 154 0.00 0.00

141-036 PF Coils  Awarded 31MAR06 31MAR06 154 0.00 0.00

143-037 PF 4 Procurement           [A/1] 03APR06 03APR06 08NOV06 08NOV06 158 0.00 224,756.29

144-037 PF 5 Procurement           [A/1] 03APR06 03APR06 08NOV06 08NOV06 158 0.00 239,130.45

145-037 PF 6 Procurement              [A/1] 03APR06 03APR06 08NOV06 08NOV06 158 0.00 211,469.78

FY04 FY05 FY06 FY07 FY08 FY09

Kalish= 4 ;Rushinski=  40

Kalish= 13 ;Rushinski= 120

ORNLEM=34;Kalish=212;Rushinski=124

Kalish= 8  ;Rushinski= 80

Kalish= 24;Rushinski= 160

Kalish= 5 ;MYATT=47

Kalish= 7 ;MYATT=70

Kalish= 7 ;titus= 70

Kalish= 60

Kalish= 48

Kalish= 7 ; MYATT=70

Kalish   =92hr   ;

Rushinski=290;Kalish=275;ornlem=73

Rushinski=732;Kalish=439;ornlem=109

ORNLEM=34;Kalish=212;Rushinski=124

Kalish   =92hr   ;

Rushinski=114;Kalish=141;ornlem=31

PEP Date = April 2005

41=500$k   ; 4e = $551.99k;   35=02$k   ;

; 4e = $77.01k;

PEP Date = January 2007

Kalish=666hr; ornlem=62;Rushinski=96

PEP Date = June 2006

41=100.1$k ; 4e = $87.6;

41=106.52$k ; 41=$93.18

$41=94.2; 4E=82.4
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141-037 PF OH Solenoid Procurement   PF1     [A/1] 01MAY06* 01MAY06* 26FEB07 26FEB07 134 0.00 173,241.98

141B-037 PF OH Solenoid Procurement   PF2     [A/1] 01MAY06* 01MAY06* 26FEB07 26FEB07 134 0.00 138,102.22

142-037  PF OH Solenoid Procurement    PF3      [A/1] 01MAY06* 01MAY06* 26FEB07 26FEB07 134 0.00 146,668.65

141-031 Title III engr WBS 132 30JAN06* 30JAN06* 22FEB07 22FEB07 665 0.00 141,578.37

CS Support Structure
163-035 Bid & Award CS Support Struct 21DEC05 21DEC05 01MAR06 01MAR06 132 0.00 0.00

163-036.9 Award CS Support Structure 01MAR06* 01MAR06* 132 0.00 0.00

163-037  CS Support Structure Procurement/Fab 02MAR06* 02MAR06* 28FEB07 28FEB07 132 0.00 195,207.78

163-015 Title III design  CS sprt struc 21DEC05 21DEC05 28FEB07 28FEB07 661 0.00 57,061.93

Trim Coils
184-035 Bid & Award Ext Trim Coils 01AUG05 01AUG05 03OCT05 03OCT05 258 0.00 0.00

184-036 Award External Trim Coils 03OCT05* 03OCT05* 258 0.00 0.00

184-037 External Trim Coil  Procurement/Fab 04OCT05 04OCT05 13FEB06 13FEB06 258 0.00 275,015.70

184-015 Title III  WBS 133 Rxt Trim Coils 01AUG05 01AUG05 06MAR06 06MAR06 907 0.00 57,039.77

TF/PF Loacl I&C
133-015 Title III  WBS 134 Conv Coil I&C 05JUN06* 05JUN06* 07DEC06 07DEC06 714 0.00 3,696.20

133-037 Conv Coil  I&C WBS 134 Proc & Install 05JUN06* 05JUN06* 07DEC06 07DEC06 185 0.00 66,610.52

14 - Modular Coils
Job: 1401 - Mod Coil  Prel.Dsn-WILLIAMSON

FY03 Actual Cost
1401-002 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 303,040.00 303,040.00

1401-003 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 0.00 0.00

Job: 1402 - Mod.Coil Analyses-WILLIAMSON
FY03 Actual Cost
1402-002 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 84,220.00 84,220.00

1402-003 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 154,920.00 154,920.00

Job: 1403 - WBS 14  Final Design-WILLIAMSON
PDR/PBR Prep
1403-04 Plan response to PDR chits 01OCT03A 01OCT03A 31OCT03A 31OCT03A 100 2,573.80 2,573.80

1403-05 Prepare FY04 WP / WAF / Checklists 08OCT03A 08OCT03A 14OCT03A 14OCT03A 100 2,573.80 2,573.80

1403-06 Prepare documents for PDR closeout 15OCT03A 15OCT03A 24DEC03A 24DEC03A 100 10,295.20 10,295.20

1403-07 Prepare PBR documentation 31OCT03A 31OCT03A 18NOV03A 18NOV03A 100 2,573.80 2,573.80

1403-08 Performance Baseline Review 18NOV03A 18NOV03A 100 0.00 0.00

Requirements/Config and Interfaces
1403-10 Review, revise, and approve SRD 15OCT03A 15OCT03A 27FEB04 28MAY04A 100 2,573.80 2,573.80

1403-11 Prepare assembly / interface drawings for ICDs 15OCT03A 15OCT03A 26FEB04 30JUN04 1,347 90 9,265.68 10,295.20

1403-12 Finalize and approve all ICDs 02FEB04* 01MAR04A 13FEB04 30JUN04 1,347 90 4,632.84 5,147.60

1403-13 Finalize winding pack ref xsec, conductor dims 15OCT03A 15OCT03A 26NOV03A 26NOV03A 100 2,573.80 2,573.80

FY04 FY05 FY06 FY07 FY08 FY09

41=74.94$k ; 4e=$65.54 ;     ; 35=02$k   ;

41=60.99$k ; 4e=$53.35;

41=63.2$k ; 4e=$55.28 ; 35=02$k   ;

Kalish=704;ea//dm=96;ornlem=62

41=$144.77; 35=$2 k

ORNLEM =31;Kalish=250;Rushinski=83

41=$210.738k

Rushinski=64;Kalish=232;ornlem=30;35=$4k

ORNLEM=18;Kalish=2;Rushinski=6

41=9.2$k;em//sm=123;em//tb=491

Williamson=20

Williamson=20

Williamson=80

Williamson=20

PEP Date = November 2003

Williamson=20

Hargrove,Lovett,=80

Williamson=40

Williamson=20
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1403-14 Revise winding form and windings/asm models 15OCT03A 15OCT03A 30JAN04A 30JAN04A 100 41,309.49 41,309.49

1403-15 Prepare winding form asm / detail drawings 03NOV03A 03NOV03A 16APR04 14JUN04 1,359 90 61,385.13 68,205.70

Analysis - Thermal & Electrical
1403-21 Document electrical, insulation parameters 15OCT03A 15OCT03A 19DEC03A 19DEC03A 100 2,573.80 2,573.80

1403-22 Update thermal analysis to current WP design 22OCT03A 22OCT03A 19DEC03A 19DEC03A 100 5,147.60 5,147.60

1403-23 Update thermo-hydraulic analysis of coils 01DEC03A 01DEC03A 23FEB04 18MAY04A 100 6,428.00 6,428.00

1403-25 Check EM loads calculation for ref scenarios 02FEB04* 02FEB04A 31MAR04 18MAY04A 100 5,147.60 5,147.60

1403-26 Perform scan of EM fault load conditions 01DEC03A 01DEC03A 31MAR04 18MAY04A 100 10,295.20 10,295.20

1403-26.1 Check thermal & electrical calculations 02FEB04* 02FEB04A 31MAR04 18MAY04A 100 10,295.20 10,295.20

1403-27 Prepare thermal, electrical analysis report 02FEB04* 02FEB04A 28APR04 30JUN04 1,347 90 18,531.36 20,590.40

Analysis - Structural
141TITLE2P PDR #1,4,26 Access,Tolerance Budget,Bolting 02FEB04* 01MAR04A 19MAY04 18MAY04A 100 26,896.21 26,896.21

1403-29 Complete  ANSYS model of coil structure asm 15OCT03A 15OCT03A 30APR04 18MAY04A 100 160,700.00 160,700.00

1403-30 Analyze global stress /deflect winding form asm 31OCT03A 31OCT03A 30APR04 18MAY04A 100 16,070.00 16,070.00

1403-31 Analyze stress in bolted connections 02FEB04* 01MAR04A 30APR04 18MAY04A 100 6,428.00 6,428.00

1403-32 Update MECHANICA model of 3 coil types 15OCT03A 15OCT03A 27FEB04 18MAY04A 100 10,295.20 10,295.20

1403-33 Anlyz wind pack deflect/stress fo thrml, EM lds 02FEB04* 01MAR04A 31MAR04 18MAY04A 100 5,147.60 5,147.60

1403-34 Analyze and optimize clamp locations 02FEB04* 01MAR04A 31MAR04 30APR04A 100 5,147.60 5,147.60

1403-35 Perform supporting analysis for material tests 15OCT03A 15OCT03A 30APR04 30APR04A 100 16,727.62 16,727.62

1403-36 Update EM loads for reference scenarios 02FEB04* 01MAR04A 04MAY04 30APR04A 100 10,357.62 10,357.62

1403-37 Perform check og global structural analysis 02FEB04* 01MAR04A 30APR04 18MAY04A 100 16,727.62 16,727.62

1403-38 Check nonlinear winding pack analysis 02FEB04* 01MAR04A 30APR04 18MAY04A 100 10,357.62 10,357.62

1403-39 Analyze gravity, equip, seismic loading 02FEB04* 01MAR04A 14MAY04 18MAY04A 100 6,428.00 6,428.00

1403-40 Analyze combined loads and fault conditions 31MAR04* 01MAR04A 30APR04 18MAY04A 100 6,428.00 6,428.00

1403-40.1 Check Structural Calculations 02FEB04* 02FEB04A 19MAY04 18MAY04A 100 9,265.68 9,265.68

1403-40.1A Prepare plate element model of coil structure 02FEB04* 01MAR04A 30APR04 18MAY04A 100 9,265.68 9,265.68

1403-40.1B Confirm global deflection/stress, re-inf of shel 03FEB04* 02FEB04A 30APR04 18MAY04A 100 10,295.20 10,295.20

1403-40.1C Check all struct calculkations 17FEB04* 01MAR04A 30APR04 18MAY04A 100 9,265.68 9,265.68

1403-40.2A Develop multi-filament model of all coils 02FEB04* 01MAR04A 16FEB04 18MAY04A 100 3,088.56 3,088.56

1403-40.2B Confirm Plasma performance & surface quality 17FEB04 26APR04A 01MAR04 18MAY04A 100 3,856.80 3,856.80

1403-40.2C Model expected deflections under thermal/EM load 17FEB04 26APR04A 15MAR04 18MAY04A 100 6,177.12 6,177.12

1403-40.2D Confirm plasma performance & surface quality 16MAR04 26APR04A 12APR04 18MAY04A 100 7,713.60 7,713.60

1403-41 Prepare structural analysis report 12MAR04* 26APR04A 17MAY04 18MAY04A 100 18,531.36 18,531.36

1403-42 Analysis Follow-up 01JUN04* 01SEP04 1,303 90 0.00 18,008.80

Winding Form FDR Prep
1403-03 Re-estimate of dsn for R&D winding details 15OCT03A 15OCT03A 31MAR04 31MAR04A 100 0.00 0.00

FY04 FY05 FY06 FY07 FY08 FY09

Hargrove,Williamson,Lovett=320

Lovett,Hargrove,=320
ecp6 add'l port config= +210hr

Williamson=20

Williamson=40

Dahlgren=40

Strickler=40

Strickler=80

Williamson=80

Williamson=160

ornlem=209

Fan=80+920

Fan=40+60

Fan=40

Freudenberg=80

Freudenberg=40

Freudenberg=40

Myatt=105

Myatt=65

Myatt=105

Myatt=65

Fan=40

Fan=40

Williamson=72

Williamson=+72

Williamson=+80

Williamson=72

ORNLEM=+24

Ku=+24

 ORNLEM=+48

Ku=+48

Williamson=144

Williamson=80;Ku=48
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1403-43 Incorporate changes due to prototype fabr 16FEB04* 01MAR04A 30APR04 31MAR04A 100 10,423.89 10,423.89

1403-44 Prepare final drawings for winding forms, asm 20FEB04* 01MAR04A 30APR04 14JUN04 124 90 74,009.61 82,232.91

1403-45 Check and promote models / drawings 15APR04* 01MAR04A 05MAY04 14JUN04 124 90 37,062.70 41,180.80

1403-46 Update build-to specification / SOW 16FEB04* 01MAR04A 05MAY04 14JUN04 124 90 13,898.52 15,442.80

1403-47 Prepare failure modes assessment (FMECA) 16FEB04* 26APR04A 05MAY04 30JUL04 1,326 30 4,632.84 15,442.80

1403-48 Update design basis document 01APR04* 26APR04A 17MAY04 90 13,898.52 15,442.80

1403-49 Update cost / schedule estimates 16FEB04* 01SEP04* 30APR04 30SEP04 1,283 0.00 15,442.80

1403-49.1 Process ECP for all changes 16FEB04* 01JUN04* 12MAY04 30JUN04 1,347 0.00 5,147.60

1403-50 Prepare FDR documentation / presentations 05MAY04* 01MAY04A 17MAY04 18MAY04A 100 10,295.20 10,295.20

1403-50.1 Release EIO/JPP f/flow solidif & mach simulation 01MAR04* 01JUN04* 121 0.00 0.00

1403-50.2 Prepare Prelim Bid Package 13APR04 23APR04A 03MAY04 23APR04A 0.00 0.00

1403-50.5 Prelim Bid Package Released 03MAY04* 23APR04A 0.00 0.00

1403-51 MCWF FDR 19MAY04* 19MAY04A 10 0.00 0.00

C-081.1 JOULE MILESTONE #4  -  CD-3 Readiness 19MAY04 24AUG04 120 0.00 0.00

Post FDR Update & Planning
1403-53 Resolve FDR comments and recommendations 20MAY04 01JUN04 10JUN04 21JUN04 119 0.00 15,442.80

1403-54 Final bid package( specs,models,dwgs) 24MAY04 03JUN04 10JUN04 21JUN04 119 0.00 20,590.40

C-071 Project eval  cost proposals & select vendor 02JUL04 27JUL04 27AUG04 15SEP04 105 0.00 0.00

C-081 Award MCWF Mfg Contract (phase funded) 27AUG04 15SEP04 105 0.00 0.00

Winding and Assembly Design-Prototype (typeC)
1403-200 Winding & Insulation Dwgs (8)-Type C Updates 29JUL04 01JAN04A 25AUG04 25AUG04 142 50 3,217.26 6,434.50

1403-201 Leads & crossover Dwgs (10)-Type C Updates 29JUL04 01JAN04A 25AUG04 25AUG04 142 50 3,989.40 7,978.78

1403-202 G-10 Filler Dwgs (24)-Type C Updates 29JUL04 01JAN04A 25AUG04 25AUG04 142 50 9,651.76 19,303.50

1403-203 Clamp Dwgs (5)-Type C Updates 29JUL04 01JAN04A 25AUG04 25AUG04 142 50 2,059.04 4,118.08

1403-204 Chill Plate Dwgs (66)-Type C Updates 29JUL04 01JUN04 25AUG04 25AUG04 142 0.00 53,020.28

1403-205 Installation Dwgs (1)-Type C Updates 29JUL04 01JUN04* 25AUG04 25AUG04 142 0.00 1,029.52

1403-206 Cooling Schematic Dwgs (1)-Type C Updates 29JUL04 01JUN04* 25AUG04 25AUG04 142 0.00 1,029.52

1403-207 Electrical Schematic Dwgs (1)-Type C Updates 29JUL04 01JUN04* 25AUG04 25AUG04 142 0.00 1,029.52

1403-208 I&C Dwgs (1) -Type C Updates 29JUL04 01JUN04* 25AUG04 25AUG04 142 0.00 1,029.52

1403-58C Check and promote models / drawings -Type C 29JUL04 29JUL04 25AUG04 25AUG04 142 0.00 17,373.15

1403-62 Prepare FDR documentation / presentations 29JUL04 29JUL04* 25AUG04 25AUG04 1,308 0.00 25,738.00

1403-60 Update design basis document 15MAR04 01JUN04* 23APR04 13JUL04 173 0.00 15,442.80

1403-20 Mod Coil Type C  FDR 23APR04 01OCT04* 116 0.00 0.00

1403-70.05 Update MIT/QA Plans for Type C Winding Fab 19NOV04 04OCT04 20DEC04 29OCT04 171 0.00 2,817.40

1403-59 Update build-to specifications 26MAY04 04OCT04 08JUL04 12NOV04 166 0.00 16,904.40

1403-20.1 Mod Coil  Type C Fab Preparedness Review 08JUL04 12NOV04* 166 0.00 0.00

Winding and Assembly Design-Type A
1403-300 Winding & Insulation Dwgs (8)-Type A 14JUL04 14JUL04* 24NOV04 24NOV04 128 0.00 5,614.98

FY04 FY05 FY06 FY07 FY08 FY09

Williamson,Lovett,Hargrove=80

Jones,Lovett,Hargrove=640

Jones,Williamson,Cole,Lovett,Hargrove=320

Williamson=120

Williamson=120

Williamson=120

Williamson=120

Williamson=40

Williamson=80

PEP Date = July 2004

CD-3 Readiness: complete preparations
for CD-3 determination.
4th QUARTER FY04 (September 2004)
(FDR's for WBS 12, 1& 14 Completed)

Williamson=120

Williamson,Lovett,Hargrove,Cole,Jones=160

PEP Date = November 2004

Lovett= 25 ; Hargrove=25

Lovett= 31  ; Hargrove=31

Lovett=  75  ; Hargrove= 75

Lovett= 16   ; Hargrove= 16

Lovett= 206  ; Hargrove= 206

Lovett= 4   ; Hargrove= 4

Lovett=   4  ; Hargrove= 4

Lovett=  4  ; Hargrove= 4

Lovett=  4  ; Hargrove= 4

Cole,Williamson,Lovett,Hargrove,Jones=120

Williamson=200

Williamson=120

Williamson=20

Williamson=120

Lovett=   21 ; Hargrove= 21
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1403-301 Leads & crossover Dwgs (10)-Type A 14JUL04 14JUL04* 24NOV04 24NOV04 128 0.00 6,951.90

1403-302 G-10 Filler Dwgs (24)-Type A 14JUL04 14JUL04* 24NOV04 24NOV04 128 0.00 16,844.96

1403-303 Clamp Dwgs (5)-Type A 14JUL04 14JUL04* 24NOV04 24NOV04 128 0.00 3,475.94

1403-304 Chill Plate Dwgs (66)-Type A 14JUL04 14JUL04* 24NOV04 24NOV04 128 0.00 46,256.82

1403-305 Installation Dwgs (1)-Type A 14JUL04 14JUL04* 24NOV04 24NOV04 128 0.00 802.14

1403-306 Cooling Schematic Dwgs (1)-Type A 14JUL04 14JUL04* 24NOV04 24NOV04 128 0.00 802.14

1403-307 Electrical Schematic Dwgs (1)-Type A 14JUL04 14JUL04* 24NOV04 24NOV04 128 0.00 802.14

1403-308 I&C Dwgs (1) -Type A 14JUL04 14JUL04* 24NOV04 24NOV04 128 0.00 802.14

1403-58A Check and promote models / drawings -Type A 04NOV04 04NOV04* 24NOV04 24NOV04 128 0.00 19,017.45

1403-71 FDR Production Type A Mod Coil Winding 24NOV04 24NOV04* 128 0.00 0.00

1403-71.05 Update MIT/QA Plans for Type C Winding Fab 04MAY05 04MAY05* 01JUN05 01JUN05 128 0.00 2,817.40

1403-71.1 Fab Readiness Review - Production Type A 01JUN05 01JUN05* 128 0.00 0.00

Winding and Assembly Design-Type B
1403-400 Winding & Insulation Dwgs (8)-Type B 27DEC04 27DEC04* 09MAY05 09MAY05 125 0.00 5,916.54

1403-401 Leads & crossover Dwgs (10)-Type B 27DEC04 27DEC04* 09MAY05 09MAY05 125 0.00 7,325.24

1403-402 G-10 Filler Dwgs (24)-Type B 27DEC04 27DEC04* 09MAY05 09MAY05 125 0.00 17,749.62

1403-403 Clamp Dwgs (5)-Type B 27DEC04 27DEC04* 09MAY05 09MAY05 125 0.00 3,662.62

1403-404 Chill Plate Dwgs (66)-TypeB 27DEC04 27DEC04* 09MAY05 09MAY05 125 0.00 48,741.02

1403-405 Installation Dwgs (1)-Type B 27DEC04 27DEC04* 09MAY05 09MAY05 125 0.00 845.22

1403-406 Cooling Schematic Dwgs (1)-Type B 27DEC04 27DEC04* 09MAY05 09MAY05 125 0.00 845.22

1403-407 Electrical Schematic Dwgs (1)-Type B 27DEC04 27DEC04* 09MAY05 09MAY05 125 0.00 845.22

1403-408 I&C Dwgs (1) -Type B 27DEC04 27DEC04* 09MAY05 09MAY05 125 0.00 845.22

1403-58B Check and promote models / drawings -Type B 19APR05 19APR05* 09MAY05 09MAY05 125 0.00 19,017.45

1403-72 Final Design Review Production Type B 09MAY05 09MAY05* 125 0.00 0.00

1403-72.05 Update MIT/QA Plans for Type C Winding Fab 13OCT05 13OCT05* 09NOV05 09NOV05 125 0.00 2,898.20

1403-72.1 Fab Readiness Review - Production Type B 09NOV05 09NOV05* 125 0.00 0.00

142TITLE3 Titel III Design-Coil Winding & Assembly 01OCT04* 01OCT04* 29SEP06 29SEP06 761 0.00 423,168.36

Job:1404-Mod Coil Winding Form R&D-HEITZENROEDER
FY03 Actual Cost
1404-002 Apr-Sept YTD MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 100,220.00 100,220.00

1404-003 Apr-Sept YTD MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 64,670.00 64,670.00

Prototype Design Issues
1404-109.J JOULE MILESTONE #1-Authorize Prototype Fab 20OCT03A 20OCT03A 0.00 0.00

1404-110.J JOULE MILESTONE #3-Prototype Casting Made 26MAR04 28MAY04 1,369 0.00 0.00

1404-65 Fabrication oversight by Project 01OCT03A 01OCT03A 26MAY04 30JUL04 1,326 LOE 60,046.79 75,246.60

FY04 FY05 FY06 FY07 FY08 FY09

Lovett= 26   ; Hargrove= 26

Lovett=  63  ; Hargrove= 63

Lovett= 13   ; Hargrove= 13

Lovett= 173   ; Hargrove= 173

Lovett= 3   ; Hargrove= 3

Lovett=   3  ; Hargrove= 3

Lovett=  3  ; Hargrove= 3

Lovett=  3  ; Hargrove= 3

Cole,Williamson,Lovett,Hargrove,Jones=120

Williamson=20

Lovett=   21 ; Hargrove= 21

Lovett= 26   ; Hargrove= 26

Lovett=  63  ; Hargrove= 63

Lovett= 13   ; Hargrove= 13

Lovett= 173   ; Hargrove= 173

Lovett= 3   ; Hargrove= 3

Lovett=   3  ; Hargrove= 3

Lovett=  3  ; Hargrove= 3

Lovett=  3  ; Hargrove= 3

Cole,Williamson,Lovett,Hargrove,Jones=120

Williamson=20

WILLIAMSON=2524
travel=$36k

Authorize Prototype Fabrication - Modular Coil
Winding Forms and Vacuum Vessel.
1st QUARTER FY04 (December 2003)

Prototype Casting Made
3rd QUARTER FY04 ( June 2004)

Nelson,Heitzenroeder,=528

© Primavera Systems, Inc.

Run Date 11JUN04 11:46 current schedule

xECP6 Baseline

Progress Bar

Critical Activity

0405 NCSX Sheet 10 of 44 STATUS THROUGH
JUNE 1, 2004



Activity
ID

Activity
Description

ECP6
Baseline

 Start

Forecast
Start

ECP6
Baseline

Finish

Forecast
Finish

Total
Float

%
Cmplt

Earned 
value 

(BCWP)

Baseline
Budget
ECP6

EIO Subcontract (S04341F)
1404-100 EIO-Cost FY03 01MAY03A 01MAY03A 30SEP03A 30SEP03A 100 307,170.24 307,170.24

1404-110X EIO-forecast increase 21OCT03A 21OCT03A 28JUN04 28JUN04 1,344 C 278,920.00 293,600.00

1404-68 Authorization by PPPL 20OCT03A 20OCT03A 0.00 0.00

1404-69 Oversight / reporting (4.1 & 4.2) 21OCT03A 21OCT03A 04MAY04 30JUN04 1,347 64,472.68 67,865.98

1404-70 Process model 21OCT03A 21OCT03A 26NOV03A 26NOV03A 100 44,590.00 44,590.00

1404-71 Build pattern 01DEC03A 01DEC03A 21JAN04A 21JAN04A 100 44,590.00 44,590.00

1404-72 EIO Make casting 22JAN04A 22JAN04A 12FEB04 27FEB04A 100 44,590.00 44,590.00

1404-73 Inspect, repair, heat treat 13FEB04 09MAR04A 26MAR04 28MAY04A 100 44,590.00 44,590.00

1404-74 Ship, setup for machining 26APR04 24MAY04A 07MAY04 18JUN04 119 21,314.02 60,897.20

1404-75 Perform machining 10MAY04* 21JUN04 21JUN04 09JUL04 119 0.00 74,274.10

1404-76 Final inspection 22JUN04 12JUL04 23JUN04 12JUL04 119 0.00 7,500.00

1404-77 Ship to PPPL 24JUN04 13JUL04 28JUN04 13JUL04 119 0.00 2,570.00

1404-77.1 EIO-Deliver Prototype MCWF 28JUN04 13JUL04 119 0.00 0.00

1404-77.5 Inspect & write evaluation report 14JUL04 27JUL04 145 0.00 0.00

1404-78 Flow solid & machine simulation for Production 13MAY04* 01JUN04* 30JUN04 30JUN04 1,347 0.00 40,000.00

1404-79 Final MIT/QA plan 20MAY04 01JUN04 01JUL04 09JUL04 121 0.00 19,990.00

1404-80 Fixed price proposal 20MAY04 01JUN04 01JUL04 09JUL04 121 0.00 11,960.00

1404-80.1 EIO MCWF Fixed price proposal Received 01JUL04 09JUL04 121 0.00 0.00

JP Pattern Subcontract (S04340F)
1404-200 JPP- cost FY03 01MAY03A 01MAY03A 30SEP03A 30SEP03A 100 92,170.40 92,170.40

1404-82 Authorization by PPPL to begin Fabrication 20OCT03A 20OCT03A 0.00 0.00

1404-83 Oversight / reporting 21OCT03A 21OCT03A 04MAY04 LOE 58,425.64 58,425.64

1404-84 Process model 21OCT03A 21OCT03A 15APR04 30JAN04A 62,438.74 62,438.74

1404-85 Build pattern 01DEC03A 01DEC03A 12MAR04 30APR04A 72,099.35 79,230.06

1404-86 JPP Make casting 15MAR04 03MAY04A 26MAR04 28MAY04A 16,434.60 16,434.60

1404-87 Inspect, repair, heat treat 29MAR04 24MAY04A 27APR04 12JUL04 110 20,399.67 119,998.06

1404-88 Ship, setup for machining 28APR04 13JUL04 30APR04 19JUL04 110 0.00 0.00

1404-89 Perform machining 03MAY04 20JUL04 23JUN04 20AUG04 110 0.00 281,450.26

1404-90 Final inspection 24JUN04 23AUG04 28JUN04 27AUG04 110 0.00 8,710.00

1404-91 Ship to PPPL 29JUN04 30AUG04 30JUN04 31AUG04 110 0.00 3,120.00

1404-210X PPPL add'l-forecast increase 28JUN04 30AUG04 28JUN04 31AUG04 109 76,125.00 175,000.00

1404-91.5 Inspect & write evaluation report 01SEP04 15SEP04 110 0.00 0.00

1404-91.1 JPP-Deliver Prototype MCWF 30JUN04 31AUG04 110 0.00 0.00

1404-92 Flow solid & machine simulation for Production 13MAY04* 01JUN04* 30JUN04 30JUN04 1,347 0.00 40,000.00

1404-93 Final MIT/QA plan 20MAY04 01JUN04 01JUL04 09JUL04 121 0.00 8,170.00

FY04 FY05 FY06 FY07 FY08 FY09

41=$254.28

4e=293.6
add'l $28.9k forecast from EIO

41=$ 53.27 k   <encumbered FY03>

41=$ 35 k   <encumbered FY03>

41=$ 35 k   <encumbered FY03>

41=$ 35 k   <encumbered FY03>

41=$ 35 k   <encumbered FY03>

41=$ 47.8 k   <encumbered FY03>

41=$ 4.65k; 4e=$ 68.35 k   <encumbered FY03>

4e=$ 7.5 k   <encumbered FY03>

4e=$ 2.57 k   <encumbered FY03>

ETC=+heitzenro,raftopolous,williamson-40 hr each

$40k increase  for production
flow solidification model

4e=$ 19.99 k   R367405

4e=$ 11.96 k   R367405

41=$76.3 k

41=$ 45.86 k   <encumbered FY03>

41=$ 49.01 k  <encumbered FY03>

41=$ 62.19

 41=$ 12.9 k   <encumbered FY03>

41=$ 94.19 k   <encumbered FY03>

41=$ 1.24 k   <encumbered FY03>

 41=$ 194.49 k; 4e=$ 33.67 k  <encumbered FY03>

4e=$ 8.71 k  <encumbered FY03>

4e=$ 3.12 k  <encumbered FY03>

4e=175

ETC=+heitzenro,raftopolous,williamson-40 hr each

$40k increase  for production
flow solidification model

4e =  8.17  R367405
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1404-94 Fixed price proposal 20MAY04 01JUN04 01JUL04 09JUL04 121 0.00 12,150.00

1404-94.1 JPP MCWF Fixed price proposal received 01JUL04 09JUL04 121 0.00 0.00

Job: 1405-Mod Coil Winding R&D Prep-CHRZANOWSKI
FY03 Actual Cost
1405-002 Apr-Sep YTD MIE Cost ORNL 01APR03A 01APR03A 30MAY03A 30MAY03A 0.00 0.00

1405-003 Apr-Sep YTD MIE Cost PPPL 01APR03A 01APR03A 30MAY03A 30MAY03A 168,070.00 168,070.00

Job: 1406 - Mod. Coil Winding R&D-CHRZANOWSKI
FY03 Actual Cost
1406-0002 Apr-Sep YTD MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 0.00 0.00

1406-0003 Apr-Sep YTD MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 831,120.00 831,120.00

Oversight & Supervision
1406-000 Supervision & Oversight 01OCT03A 01OCT03A 22JUN04 22JUN04 1,329 LOE 106,785.96 117,218.40

1406-047 Prepare R&D report 23JUN04 23APR04A 16JUL04 29JUL04 1,303 10 0.00 0.00

1406-048 Testing & Strain Gauge Design 01OCT03A 01OCT03A 31OCT03A 31OCT03A 100 24,253.50 24,253.50

Keystone R&D
1406-001 Purchase 10 spools conductor (twisted racetrack) 03NOV03A 03NOV03A 23DEC03A 23DEC03A 100 7,644.00 7,644.00

1406-003 Purchase 8 spools conductor (long twisted windin 03NOV03A 03NOV03A 23DEC03A 23DEC03A 100 7,644.00 7,644.00

1406-005 Purchase epoxy & Insulation 03NOV03A 03NOV03A 27FEB04 30JUN04 146 90 5,510.25 6,370.00

1406-010 Keystone Test for New Conductor 02JAN04A 02JAN04A 13FEB04 27FEB04A 100 6,144.00 6,144.00

1406-011 Purchase add'l copper Conductor 02FEB04 01MAR04A 19MAR04 30APR04A 100 8,918.00 8,918.00

1406-012 Repeat Keystone Test for New Conductor 22MAR04 01JUN04 02APR04 14JUN04 1,335 0.00 6,144.00

Twisted Racetrack Design (Williamson)
1406-097 Verify Conductor Dims 01OCT03A 01OCT03A 03OCT03A 03OCT03A 100 2,573.80 2,573.80

1406-098 Complete Drawings of Casting 13OCT03A 13OCT03A 26NOV03A 26NOV03A 100 15,442.80 15,442.80

1406-099 Review/Approve Casting Drawings 26NOV03A 26NOV03A 26NOV03A 26NOV03A 100 15,442.80 15,442.80

1406-101 Prepare Clamp & Chill Plate detail Drawings 24NOV03A 24NOV03A 19MAR04 14JUN04 176 90 18,531.36 20,590.40

1406-102 Review/Approve Clamp& Chill Plate Dwgs 22MAR04 01JUN04 02APR04 14JUN04 127 60 9,265.68 15,442.80

1406-103 Twisted Racetrack FDR 02APR04 30APR04A 0.00 0.00

1406-103.0 Prep MIT  plan 01JUN04 07JUL04 118 0.00 0.00

1406-103.1 Twisted Racetrack Fab Preparedness Review 16APR04 07JUL04* 118 0.00 0.00

1406-105 Prepare ANSYS thermal analysis model 31OCT03A 31OCT03A 31OCT03A 31OCT03A 100 2,573.80 2,573.80

1406-106 Analyze Thermal Behavior due to pulse 31OCT03A 31OCT03A 31OCT03A 31OCT03A 100 2,573.80 2,573.80

1406-107 Calculate EM Loads due to max current 03NOV03A 03NOV03A 26NOV03A 26NOV03A 100 5,147.60 5,147.60

1406-108 Prep MECHANICA Struct Analysis Model 03NOV03A 03NOV03A 26NOV03A 26NOV03A 100 5,147.60 5,147.60

1406-109 Analyze Stress/deflection due to cooldown,pulse 03NOV03A 03NOV03A 26NOV03A 26NOV03A 100 5,147.60 5,147.60

1406-104 Prepare Draft of Coil Test Plan 01OCT03A 01OCT03A 27FEB04 28JUN04 124 75 3,860.70 5,147.60

1406-110 Finalize, Approve coil test plan 01DEC03A 01DEC03A 27FEB04 28JUN04 166 75 7,721.40 10,295.20

FY04 FY05 FY06 FY07 FY08 FY09

4e= 12.15  R367405

Chrzanowski=390; Meighan= 518

Gettelfinger=87; Gernhardt=95

41=$6k

41=$5k

41=$5k

em//tb= 80 hrs;

 $7k for copper

em//tb= 80 hrs;

williamson=20

lovet,jones=120

lovet,jones,cole,williamosn=120

lovett= 260

lovett,jones,cole,williamson=120

williamson=20

williamson=20

williamson=40

freudenberg=40

freudenberg=40

nelson=40

nelson=80
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Twisted Racetrack Fabrication & Winding (Chrzano
1406-014 Bid, Evaluate and Award Casting to  EIO or JPP 01DEC03A 01DEC03A 23DEC03A 23DEC03A 100 0.00 0.00

1406-016 Procure casting from EIO  (new scope) 02FEB04 02FEB04A 31MAR04 15JUN04 123 112,737.73 127,387.26

1406-016.1 Inspect & Measure Casting 01APR04 16JUN04 14APR04 29JUN04 123 0.00 0.00

1406-016.5 PPPL Fabricate chill plates and clamps 05APR04 15JUN04 14MAY04 23AUG04 127 0.00 22,999.02

1406-017 Wind  twisted racetrack 17MAY04 19JUL04* 14JUN04 19AUG04 111 0.00 24,576.00

1406-018 Mold & VPI twisted racetrack 14JUL04 20AUG04 06AUG04 15SEP04 111 0.00 18,432.00

1406-019 Setup coil in test stand 09AUG04 16SEP04 10AUG04 17SEP04 111 0.00 10,224.80

1406-020 Begin Testing of Twisted RT in Coil test Stand 11AUG04 20SEP04 116 0.00 0.00

1406-021 Perform tests 11AUG04 20SEP04 17AUG04 24SEP04 111 0.00 30,853.60

1406-023 Section and Evaluate coil turns 18AUG04 27SEP04 24AUG04 01OCT04 111 0.00 0.00

Conductor Property Testing
1406-029 Fab New Specimen Molds 01DEC03A 01DEC03A 25FEB04 30APR04A 100 22,992.00 22,992.00

1406-029.1 Design  samples 01MAR04A 31MAR04A 100 0.00 0.00

1406-030 Fab & Pot samples 26JAN04A 26JAN04A 05MAR04 24JUN04 1,312 85 31,334.40 36,864.00

1406-031 Prep fixtures and test equipt 03NOV03A 03NOV03A 16FEB04 28MAY04A 100 69,234.00 69,234.00

1406-032 Test samples 17FEB04* 01MAR04A 30MAR04 09JUL04 1,312 80 51,225.60 64,032.00

1406-033 Prepare Test report 17MAR04* 25JUN04* 06APR04 16JUL04 1,312 0.00 12,856.00

1406-034 Mod Coil Conductor/Insulation FDR 13APR04* 16JUL04* 1,312 0.00 0.00

"inchworm" Twisted Winding
1406-119 Join straight sections w/2 end loops 01OCT03A 01OCT03A 30JAN04A 30JAN04A 100 31,590.00 31,590.00

1406-120 Wind Conductor 30JAN04A 30JAN04A 25FEB04 28MAY04A 100 18,432.00 18,432.00

1406-040 JOULE MILESTONE #2-Begin winding on 3D surface 30JAN04A 30JAN04A 0.00 0.00

Job: 1407 -Mod Coil Winding Facility-CHRZANOWSKI
FY03 Actual Cost
1407-001 Apr-Sep YTD MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 267,550.00 267,550.00

Oversight and Supervision
1407-002 Winding Facility, Tooling, Materials Oversight 01OCT03A 01OCT03A 30JUN04 30JUN04 1,323 LOE 170,570.16 193,390.20

1407-002.1 Prep Winding Facility Ops Plan(reqd for TRT FRR) 01JUN04 14JUN04 134 LOE 0.00 0.00

1407-003 Winding Facility, Tooling, Design 01OCT03A 01OCT03A 30SEP04 30JUL04 1,302 85 115,709.48 136,128.80

Autoclave, Turning Fixture & other components
1407-005 Domes & cylinder Fab & Deliver (PE4226) 01DEC03A 01DEC03A 23DEC03A 23DEC03A 100 20,167.42 20,167.42

1407-006.2 Blower/Elec HW- Fab & Deliver (PE 4218) 31OCT03A 31OCT03A 31OCT03A 31OCT03A 100 509.60 509.60

1407-008 Remaining Autoclave components-Deliver 01OCT03A 01OCT03A 09MAR04 31MAR04A 100 11,466.00 11,466.00

1407-011 Fabricate Autoclave 01OCT03A 01OCT03A 08APR04 31MAR04A 100 163,036.80 163,036.80

FY04 FY05 FY06 FY07 FY08 FY09

41=$ 60 + $40k= $100k k
PE4371

Machinist =0 hrs (outside M&S $13k; eb//tb=80

em//tb=320 hrs

em//tb=240 hrs

em//tb=48; ee//tb=32; ee//sm=4

em//tb=128; ee//tb=56;
Hatcher=40; Gettelfinger=40; Gernhardt=40

Machinist=160; em//tb=80

ETC=+williamson=80

em//tb= 480
etc =+ 320hrs

Kozub=160; Jurzynski=160
Machinist=240; 41=$ 1 k

Kozub=240; Jurzynski=240

chrzanowski=80

welder=150; machinist=150

em//tb=240

Initiate Winding Process on a 3D Surface
& assess Implications f/ Design and Fabrication.
2nd QUARTER FY04 (March 2004)

Chrzanowski= 432; Meighan=518
Raftopoulos=432

PPPL DESIGN=1294 hrs

41=$15,825 (PE 4226)

41=$0.4k (PE 4218)

41=$9,000

em//sm (machinist)=288; em//tb=1728
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1407-012 Autoclave PTP 09APR04 01JUN04 15APR04 30JUL04 125 0.00 9,216.00

1407-013 Autoclave PTP Complete 15APR04 30JUL04* 130 0.00 0.00

1407-100 Fabricate turning fixtures and coil supports 01DEC03A 01DEC03A 30JUN04 30JUL04 185 75 245,050.00 305,500.00

1407-100.2     Fabr turning fixt&coil supports **2nd line** 01JUL04 02FEB04A 30SEP04 30JUL04 254 70 131,313.00 179,400.00

1407-098  Final Dwgs for winding clamps 01DEC03A 01DEC03A 27FEB04 15JUN04 1,334 90 0.00 0.00

1407-110 Fabricate Winding clamp sets (100) 23MAR04* 01MAY04A 30JUN04 27JUL04 188 50 40,488.00 80,976.00

1407-110.2      Fabr Winding clamp sets (100)**2nd line** 01OCT04* 01OCT04* 11JAN05 11JAN05 147 0.00 40,027.50

1407-115 Fabricate Conductor payout spool system 02FEB04* 01MAR04A 30JUN04 16AUG04 174 95 89,545.48 94,258.40

1407-115.2     Fabr Conduct payout spool syst ** 2nd line** 01JUL04* 01APR04A 30SEP04 14OCT04 201 50 33,210.69 66,421.37

1407-125 Fabricate VPI tanks & equipt/components 01MAR04* 02FEB04A 30JUN04 30JUN04 206 10 6,389.80 63,898.00

1407-130 Misc tools & equipt 01MAR04* 02FEB04A 30JUN04 30JUN04 206 35 17,836.00 50,960.00

1407-135 Fabricate Coil support structure (2) 01MAR04* 01JUN04* 30JUN04 30JUN04 206 0.00 40,388.00

Area Preparation
1407-200 Decon TFTR test Cell Crane 26NOV03A 26NOV03A 26NOV03A 26NOV03A N/R 18,432.00 18,432.00

1407-202 Setup facility stations 16APR04* 01MAR04A 02JUL04 25 29,161.80 116,647.20

1407-204 Build cleanrooms (2) locations 16FEB04* 02FEB04A 29JUN04 30JUL04 228 85 92,352.50 108,650.00

1407-204.2      Build cleanroom (1 add'l)  **2nd line** 30JUN04 02FEB04A 30SEP04 30SEP04 211 60 32,595.00 54,325.00

Job:1408-Mod Coil Winding Supplies-CHRZANOWSKI
FY03 Actual Cost
1408-001 Apr-Sep YTD MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 29,790.00 29,790.00

Epoxy
1408-111 Epoxy -Spec & Requisition 14APR04 14JUN04* 27APR04 25JUN04 214 0.00 0.00

1408-113 Epoxy -Prep & Issue RFQ/RFP 28APR04 28JUN04 09JUN04 12JUL04 214 0.00 0.00

1408-114 Epoxy -Evaluate Bids & Award 13JUL04 09AUG04 214 0.00 0.00

1408-117 Epoxy -1st Delivery for Production 21DEC04 10JAN05 19JAN05 04FEB05 110 0.00 19,380.00

1408-119 Epoxy -2nd Delivery for Production 21FEB05 09MAR05 18MAR05 05APR05 113 0.00 19,380.00

1408-121 Epoxy -3rd Delivery for Production 16MAY05 02JUN05 13JUN05 29JUN05 112 0.00 19,380.00

1408-123 Epoxy -4th Delivery for Production 04AUG05 23AUG05 31AUG05 19SEP05 111 0.00 19,380.00

1408-125 Epoxy -5th Delivery for Production 25OCT05 10NOV05 21NOV05 09DEC05 113 0.00 19,575.00

1408-127 Epoxy -6th Delivery for Production 20JAN06 07FEB06 16FEB06 06MAR06 106 0.00 19,575.00

1408-115 Epoxy -Delivery for Prototype 10JUN04 01JUN04 08JUL04 28JUN04 1,349 0.00 6,370.00

Insulation for conductor
1408-101 Insulation-Spec & Requisition 14APR04 14JUN04* 20APR04 18JUN04 154 0.00 0.00

1408-103 Insulation-Prep & Issue RFQ/RFP 21APR04 21JUN04 02JUN04 02JUL04 154 0.00 0.00

1408-104 Insulation-Evaluate Bids & Award 06JUL04 02AUG04 154 0.00 0.00

1408-107 Insulation-Delivery for Production 16JUL04 03AUG04 15OCT04 02NOV04 154 0.00 83,980.00

1408-105 Insulation-Delivery for Prototype 03JUN04 01JUN04 15JUL04 13JUL04 1,339 0.00 3,822.00

FY04 FY05 FY06 FY07 FY08 FY09

em//tb=120

Machinist=400; em//tb=2600; 41 =$50k

em//sm=100,em//tb=1950.41=$15

Machinist=500; em//tb=120; 41=$15 k

em//sm=125,em//tb=90.41=$15

Machinist=144; em//tb=864; 41=$ 10 k

em//sm=36,em//tb=648,41=$10

41=$ 17 k; em//tb=500

41=$ 40 k

em//tb= 360; 41=$ 10 k

em//tb=240

ee//sm=228; em//tb=1200

em//tb=1000; 41=$25k

em//tb=500,41=$12.5

M&S= $ 15 k

M&S= $ 15 k

M&S= $ 15 k

M&S= $ 15 k

M&S= $ 15 k

M&S= $ 15 k

M&S= $ 5 k

M&S= $ 65 k

M&S= $3 k
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Copper Conductor
1408-141 Copper Conductor -Spec & Requisition 14APR04 14JUN04* 27APR04 25JUN04 184 0.00 0.00

1408-142 Copper Conductor -Prep & Issue RFQ/RFP 28JUN04 12JUL04 184 0.00 0.00

1408-143 Copper Conductor -Evaluate Bids & Award 28APR04 13JUL04 09JUN04 09AUG04 184 0.00 0.00

1408-143.1 Mod Coil Copper Conductor Awarded 09JUN04 09AUG04 184 0.00 0.00

1408-147 Copper Conductor -Delivery for Production 05NOV04 22SEP04 19JAN05 02DEC04 154 0.00 300,448.84

1408-145 Copper Conductor -Delivery for Prototype 17JUN04 01JUN04 05AUG04 20JUL04 1,334 0.00 15,288.00

Chill Plates and Clamps
1408-131 Chill plates & clamps -Spec & Requisition 26APR04 04OCT04 07MAY04 15OCT04 116 0.00 0.00

1408-133 Chill plates & clamps -Bid & Award 12MAY04 18OCT04 09JUN04 12NOV04 116 0.00 0.00

1408-137 Chill plates & clamps  Production Type C 26AUG04 15NOV04 19JAN05 07APR05 116 0.00 93,024.00

1408-138 Chill plates & clamps  Production Type A 09FEB05 08APR05 29JUN05 29AUG05 136 0.00 93,024.00

1408-139 Chill plates & clamps  Production Type B 21JUL05 30AUG05 09DEC05 20JAN06 147 0.00 93,735.36

1408-135 Chill plates & clamps -Deliver Prototype (type C 10JUN04 01JUN04 05AUG04 27JUL04 1,329 0.00 15,288.00

G-11 Filler
1408-151 G-11 Filler Fabrication - Prototype (type c) 05MAY04 13MAR08 05AUG04 11JUN08 340 0.00 39,142.40

1408-153 G-11 Filler Fabrication - Production Type C 01OCT04 04OCT04 19JAN05 20JAN05 121 0.00 108,300.00

1408-154 G-11 Filler Fabrication - Production Type A 29NOV04 15DEC04 29JUN05 18JUL05 116 0.00 108,300.00

1408-155 G-11 Filler Fabrication - Production Type B 10MAY05 10MAY05 09DEC05 09DEC05 125 0.00 108,876.00

Lead hardware
1408-163 Lead hardware Fabrication - Production Type C 22OCT04 04OCT04 16FEB05 27JAN05 136 0.00 51,984.00

1408-164 Lead hardware Fabrication - Production Type A 09MAR05 18JAN05 29JUN05 09MAY05 164 0.00 51,984.00

1408-165 Lead hardware Fabrication - Production Type B 18AUG05 10MAY05 09DEC05 31AUG05 195 0.00 51,984.00

1408-161 Lead hardware Fabrication - Prototype (type c) 05MAY04 01JUN04 05AUG04 31AUG04 1,304 0.00 32,630.00

Other
1408-173 Misc supplies/matl's for Production Windings 01OCT04* 01OCT04* 13DEC04 13DEC04 147 0.00 32,300.00

1408-183 VPI Supplies -Epoxy & tape for Production 40% 20JUL04* 20JUL04* 28SEP04 28SEP04 199 0.00 17,836.00

1408-184 VPI Supplies -Epoxy & tape for Production 60% 01OCT04* 01OCT04* 13DEC04 13DEC04 1,233 0.00 28,424.00

1408-185 VPI Supplies -Valves & Tubing 40% 20JUL04* 20JUL04* 28SEP04 28SEP04 199 0.00 20,384.00

1408-186 VPI Supplies -Valves & Tubing 60% 01OCT04* 01OCT04* 13DEC04 13DEC04 1,233 0.00 31,008.00

1408-171 Misc supplies/matl's for Prototype 26MAY04 01JUN04 05AUG04 10AUG04 1,319 0.00 5,096.00

1408-181 VPI Supplies for Prototype(mold epoxy,& hardware 26MAY04 01JUN04 05AUG04 10AUG04 1,319 0.00 10,213.60

Job: 1409 - Mod. Coil Test Stand-GETTELFINGER
Test Stand
1409-000 FY04 Oct-Mar 20OCT03A 20OCT03A 31MAR04A 31MAR04A 100 215,830.82 215,830.82

1409-026 Install Electrical 01JAN04A 01JAN04A 31MAR04A 31MAR04A 100 0.00 0.00

1409-030 Generate I2T Reqmnts 23FEB04A 23FEB04A 15MAR04A 15MAR04A 100 0.00 0.00

FY04 FY05 FY06 FY07 FY08 FY09

M&S= $ 240 k less $7k in 1406

M&S= $ 12 k

M&S= $ 72 k

M&S= $ 72 k

M&S= $ 72 k

M&S= $ 12 k

M&S= $ 1 k + $15k
machinist=144

machinist=1000

machinist=1000

machinist=1000

Machinist=480

Machinist=480

Machinist=480

M&S= $ 1 k+$18
Machinist=80

M&S= $ 25 k

M&S= $ 14 k

M&S= $ 22 k

M&S= $ 16 k

M&S= $ 24 k

M&S= $4 k

M&S= $4.4 k
em//tb=60

mech dsn =552 gettelfinger=167
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1409-036 Define N2 Election Scheme 23FEB04A 23FEB04A 24FEB04A 24FEB04A 100 0.00 0.00

1409-038 Plan/Procure N2 Ejection Scheme 25FEB04A 25FEB04A 15MAR04A 15MAR04A 100 0.00 0.00

1409-029 Oversight/Supervision 01APR04 01APR04A 02AUG04 01SEP04 120 LOE 13,621.50 35,016.70

1409-025 Complete Design **ECP-6**$ incr* 01APR04* 01APR04A 30APR04 30APR04A 100 26,931.20 26,931.20

1409-032 Design I2T Protection **ECP-6**$ incr* 01APR04* 01APR04A 30APR04 30APR04A 100 6,028.00 6,028.00

1409-034 Fabricate I2T Cards **ECP-6**$ incr* 03MAY04* 01APR04A 21MAY04 28MAY04A 100 15,795.00 15,795.00

1409-040 Install N2 Ejection Scheme **ECP-6**$ incr* 27MAY04* 01MAY04A 16JUN04 18JUN04 155 10 1,274.00 12,740.00

1409-027 Cryo Line Installation 13MAY04* 03MAY04A 26MAY04 11JUN04 160 5 1,402.65 28,053.00

1409-110 ES&H Peer Review 05APR04* 05APR04A 05APR04 05APR04A 100 0.00 0.00

1409-100 Design Controls Modifications **ECP-6*new scope* 08APR04* 08APR04A 05MAY04 28MAY04A 100 46,696.80 46,696.80

1409-120 Install Control Modifications **ECP-6*new scope* 06MAY04 01MAY04A 24MAY04 11JUN04 160 50 6,144.00 12,288.00

1409-044 Final Design &Oper Preparedness Rvw **ECP-6*new* 24MAY04* 24JUN04* 24MAY04 24JUN04 151 0.00 0.00

1409-028 System Testing   **ECP-6**$ incr* 17JUN04 25JUN04 30JUN04 09JUL04 151 0.00 17,912.00

1409-046 Facility (simply cooled) Available**ECP-6**$ inc 30JUN04 09JUL04 151 0.00 0.00

1409-140 Design Closed Loop LN2 System **ECP-6*new scope* 07APR04* 01JUN04* 13MAY04 15JUN04 120 0.00 0.00

1409-130 Cryostat (specimen shroud) dsn **ECP-6*new scope 30APR04 02JUN04 13MAY04 15JUN04 120 0.00 6,460.00

1409-145 Peer rvw closed loop LN2 syst **ECP-6*new scope 14MAY04 16JUN04 14MAY04 16JUN04 120 0.00 0.00

1409-150 Proc Matl's/pump f/closed LN2 **ECP-6*new scope 17MAY04 17JUN04 22JUL04 23AUG04 120 0.00 19,110.00

1409-155 Fab/Instl Closed Loop LN2 sys **ECP-6*new scope 01JUL04 03AUG04 22JUL04 23AUG04 120 0.00 12,636.00

1409-135 Cryostat (specimen shroud) Fabr**ECP-6*new scope 01JUL04 03AUG04 22JUL04 23AUG04 120 0.00 21,956.00

1409-160 Test Closed Loop Cooling**ECP-6*new scope 23JUL04 24AUG04 02AUG04 01SEP04 120 0.00 3,072.00

1409-165 Closed Loop Facility Available**ECP-6*new scope 02AUG04 01SEP04 120 0.00 0.00

Job: 1410 Mod Coil Prototype Winding-CHRZANOWSKI
Prototype Winding
141-3-44 Oversight 29MAR04 01SEP04 20DEC04 02JUN05 1,094 0.00 133,658.54

141-3-44.9 Begin Winding on Prototype MCWF 06AUG04* 01SEP04* 168 0.00 0.00

141-3-45 Wind & VPI prototype coil (stations 1 thru 5) 06AUG04* 01SEP04 09DEC04 13JAN05 163 0.00 185,814.51

141-3-46 Test prototype coil (station 6) 10DEC04 14JAN05 20DEC04 24JAN05 1,186 0.00 28,850.00

141-3-45.1 Complete Prototype Winding (SOW 4.9) 20DEC04* 10NOV04* 1,230 0.00 0.00

141-3-45.2 Final Procedures & Process Plan (SOW 4.10) 05NOV04 30SEP04 20DEC04 10NOV04 163 0.00 0.00

Job: 1411-Modular Coil Casting Fab-HEITZENROEDER
Type C Castings
172-031 Title III engr 24MAY04* 01JUN04* 29SEP06 29SEP06 761 0.00 290,070.68

172-037 MCWF FAB    ba=.6/3.22/1.02   BO=.4/2.6/1.84 30AUG04 16SEP04 11APR06 27APR06 105 0.00 5,280,265.93

C-121 Castings-C-1-1 (1st MCC form delivered) 30AUG04 16SEP04 15DEC04 11JAN05 105 0.00 0.00

FY04 FY05 FY06 FY07 FY08 FY09

gernhardt=28;Mcbride=80; Gettelfinger=145

Vankirk=256

marsala=40

electrical techs=120
gibney=30

41=$10

em//tb=120; Delany=70; 41=$ 9 k

Gettelfinger=60;Marsala=180;Gernhardt=92

em//tb=160

gettelfinger=80;em//tb=65

Gettelfinger =40

41=$15

delaney=120

41=$10k;  em//tb=120

Herskowitz=40

Chrzanowski= 472; Meighan =518

FOM TECHS TB=2368hr ;

em//tb=176;ee//tb=72;ee//sm=20
ee//em=16; em//em=28

Heitzenroeder  =342hr; Williamson =1066hr   ;
travel=$48k

41=500$k ; 4E=4,339.3;  ; 35=48$k   ;
 BA=.6/3.22/1.02
BO=.4/2.6/1.84
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C-121.1 First MCWF Delivered 15DEC04 11JAN05 116 0.00 0.00

C-181 Castings-C-4-1 20DEC04 14JAN05 21JAN05 08FEB05 105 0.00 0.00

C-261 Castings-C-7-2 26JAN05 11FEB05 18FEB05 08MAR05 105 0.00 0.00

C-321 Castings-C-10-2 23FEB05 11MAR05 18MAR05 05APR05 105 0.00 0.00

C-401 Castings-C-13-3 23MAR05 08APR05 15APR05 03MAY05 105 0.00 0.00

C-461 Castings-C-16-3 20APR05 06MAY05 13MAY05 01JUN05 105 0.00 0.00

Type A Castings
C-101 Castings-Production casting tooling prep type MI 16DEC04 12JAN05 25MAR05 12APR05 142 0.00 0.00

C-141 Castings-A-2-1 18MAY05 06JUN05 13JUN05 29JUN05 105 0.00 0.00

C-201 Castings-A-5-1 14JUN05 30JUN05 08JUL05 26JUL05 105 0.00 0.00

C-281 Castings-A-8-2 13JUL05 29JUL05 04AUG05 22AUG05 105 0.00 0.00

C-341 Castings-A-11-2 09AUG05 25AUG05 31AUG05 19SEP05 105 0.00 0.00

C-421 Castings-A-14-3 06SEP05 22SEP05 28SEP05 14OCT05 105 0.00 0.00

C-481 Castings-A-17-3 03OCT05 19OCT05 25OCT05 10NOV05 105 0.00 0.00

Type B Castings
C-102 Castings-Production casting tooling prep type BU 28MAR05 13APR05 27JUN05 14JUL05 189 0.00 0.00

C-161B Castings-B-3-1 28OCT05 15NOV05 21NOV05 09DEC05 105 0.00 0.00

C-221B Castings-B-6-1 28NOV05 14DEC05 20DEC05 13JAN06 105 0.00 0.00

C-301B Castings-B-9-2 23DEC05 18JAN06 24JAN06 09FEB06 105 0.00 0.00

C-361B Castings-B-12-2 25JAN06 10FEB06 16FEB06 06MAR06 105 0.00 0.00

C-441B Castings-B-15-3 21FEB06 09MAR06 15MAR06 31MAR06 105 0.00 0.00

C-501B Castings-B-18-3 (last MCC form delivered) 20MAR06 05APR06 11APR06 27APR06 105 0.00 0.00

C-501B1 Last MCWF Delivered 11APR06 27APR06 105 0.00 0.00

Job: 1421 - Type C Winding/VPI-CHRZANOWSKI
Labor
171-040 Winding Oversight (LOE) 07DEC04* 07DEC04* 14SEP06 14SEP06 772 0.00 635,298.88

171-041 Modular Coil Winding (18 coils) (see detail sch) 20JAN05 07FEB05 08AUG06 24AUG06 105 0.00 3,140,298.14

171-041CT PBR Increment for cold testing 15MAR05 31MAR05 08AUG06 24AUG06 105 0.00 430,459.51

Period 1
P1-001 Prep casting C-1-1 (station 1) 04JAN05 20JAN05 19JAN05 04FEB05 110 0.00 0.00

P1-011 Wind coil C-1-1 (station 2) 20JAN05* 07FEB05* 14MAR05 30MAR05 110 0.00 0.00

P1-021 VPI,Test &Ship C-1-1 (1st MCC fabr) (sta 4/5/6) 15MAR05 31MAR05 29APR05 17MAY05 155 0.00 0.00

P1-021.1 Complete First Mod Coil Fabrication 29APR05 17MAY05 337 0.00 0.00

P1-091 Prep  casting C-4-1 (station 1) 24JAN05 09FEB05 08FEB05 24FEB05 115 0.00 0.00

P1-101 Wind coil C-4-1 (station 3) 16FEB05* 04MAR05* 07APR05 25APR05 110 0.00 0.00

P1-111 VPI, Test & Ship C-4-1 (station 4/5/6) 08APR05 26APR05 25MAY05 13JUN05 152 0.00 0.00

FY04 FY05 FY06 FY07 FY08 FY09

PEP Date = March 2005

PEP Date = August 2006

Chrzanowski=2302; Meighan=2302

Viola =288hr ; EM//TB =38,776 -2,732= 36,044hr
Raftopolous=1305

Gettelfinger =216hr ; EM//TB =2592 hr
ee//tb=1296;ee//sm=360;Marsala=288

PEP Date = August 2005
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Period 2
P2-001 Receive casting C7-2 21FEB05 09MAR05 08MAR05 24MAR05 117 0.00 0.00

P2-011 Wind coil BA-7-2 (station 2) 15MAR05 31MAR05 04MAY05 20MAY05 113 0.00 0.00

P2-021 VPI,Test & Ship C-7-2 (station 4/5/6) 05MAY05 23MAY05 22JUN05 11JUL05 148 0.00 0.00

P2-091 Receive casting C-10-2 21MAR05 06APR05 05APR05 21APR05 112 0.00 0.00

P2-101 Wind coil C-10-2 (station 3) 08APR05 26APR05 31MAY05 16JUN05 110 0.00 0.00

P2-111 VPI,Test  & Ship C-10-2 (station 4/5/6) 01JUN05 17JUN05 19JUL05 04AUG05 145 0.00 0.00

Period 3
P3-001 Receive casting C-13-3 18APR05 04MAY05 03MAY05 19MAY05 114 0.00 0.00

P3-011 Wind coil C-13-3 (station 2) 05MAY05 23MAY05 27JUN05 14JUL05 113 0.00 0.00

P3-021 VPI,test  & ship C-13-3 (station 4/5/6) 28JUN05 15JUL05 15AUG05 31AUG05 141 0.00 0.00

P3-091 Receive casting C-16-3 16MAY05 02JUN05 01JUN05 17JUN05 109 0.00 0.00

P3-101 Wind coil C-16-3 (station 3) 02JUN05 20JUN05 25JUL05 10AUG05 109 0.00 0.00

P3-111 VPI,test  & ship C-16-3 (station 4/5/6) 26JUL05 11AUG05 12SEP05 28SEP05 137 0.00 0.00

Job: 1422 - Type A Winding/VPI-CHRZANOWSKI
Period 1
P1-031 Receive casting A-2-1 14JUN05 30JUN05 29JUN05 18JUL05 111 0.00 0.00

P1-041 Wind coil A-2-1 (station 2) 30JUN05 19JUL05 22AUG05 08SEP05 111 0.00 0.00

P1-051 VPI, Test & Ship A-2-1 (station 4/5/6) 23AUG05 09SEP05 10OCT05 26OCT05 132 0.00 0.00

P1-121 Receive casting A-5-1 11JUL05 27JUL05 26JUL05 11AUG05 108 0.00 0.00

P1-131 Wind coil A-5-1 (station 3) 27JUL05 12AUG05 16SEP05 04OCT05 108 0.00 0.00

P1-141 VPI,Test  & Ship A-5-1 (station 4/5/6) 19SEP05 05OCT05 03NOV05 21NOV05 129 0.00 0.00

Period 2
P2-031 Receive casting A-8-2 05AUG05 23AUG05 22AUG05 08SEP05 111 0.00 0.00

P2-041 Wind coil A-8-2 (station 2) 23AUG05 09SEP05 13OCT05 31OCT05 111 0.00 0.00

P2-051 VPI,Test  & Ship A-8-2 (station 4/5/6) 14OCT05 01NOV05 02DEC05 20DEC05 125 0.00 0.00

P2-121 Receive casting A-11-2 01SEP05 20SEP05 19SEP05 05OCT05 107 0.00 0.00

P2-131 Wind coil A-11-2 (station 3) 20SEP05 06OCT05 09NOV05 29NOV05 107 0.00 0.00

P2-141 VPI, test  & Ship A-11-2 (station 4/5/6) 10NOV05 30NOV05 06JAN06 24JAN06 121 0.00 0.00

Period 3
P3-031 Receive casting A-14-3 29SEP05 17OCT05 14OCT05 01NOV05 110 0.00 0.00

P3-041 Wind coil A-14-3 (station 2) 17OCT05 02NOV05 08DEC05 03JAN06 110 0.00 0.00

P3-051 VPI,Test  & ship A-14-3 (station 4/5/6) 09DEC05 04JAN06 02FEB06 20FEB06 117 0.00 0.00

P3-121 Receive casting A-17-3 26OCT05 11NOV05 10NOV05 30NOV05 106 0.00 0.00

P3-131 Wind coil A-17-3 (station 3) 11NOV05 01DEC05 12JAN06 30JAN06 106 0.00 0.00

P3-141 VPI,Test & ship A-17-3 (station 4/5/6) 13JAN06 31JAN06 01MAR06 17MAR06 113 0.00 0.00

FY04 FY05 FY06 FY07 FY08 FY09
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Job: 1423 - Type B Winding/VPI-CHRZANOWSKI
Period 1
P1-061 Receive casting B-3-1 22NOV05 12DEC05 09DEC05 04JAN06 109 0.00 0.00

P1-071 Wind coil B-3-1 (station 2) 12DEC05 05JAN06 08FEB06 24FEB06 109 0.00 0.00

P1-081 VPI,Test  & Ship B-3-1 (station 4/5/6) 09FEB06 27FEB06 28MAR06 13APR06 109 0.00 0.00

P1-151 Receive casting B-6-1 21DEC05 16JAN06 13JAN06 31JAN06 105 0.00 0.00

P1-161 Wind coil B-6-1 (station 3) 16JAN06 01FEB06 07MAR06 23MAR06 105 0.00 0.00

P1-171 VPI,Test  & Ship B-6-1 (station 4/5/6) 08MAR06 24MAR06 24APR06 10MAY06 105 0.00 0.00

Period 2
P2-061 Receive casting B-9-2 25JAN06 10FEB06 09FEB06 27FEB06 108 0.00 0.00

P2-071 Wind coil B-9-2 (station 2) 10FEB06 28FEB06 03APR06 19APR06 108 0.00 0.00

P2-081 VPI,Test  & Ship B-9-2 (station 4/5/6) 04APR06 20APR06 19MAY06 07JUN06 108 0.00 0.00

P2-151 Receive casting B-12-2 17FEB06 07MAR06 06MAR06 22MAR06 106 0.00 0.00

P2-161 Wind coil B-12-2 (station 3) 08MAR06 24MAR06 27APR06 15MAY06 105 0.00 0.00

P2-171 VPI,Test  & Ship B-12-2 (station 4/5/6) 28APR06 16MAY06 15JUN06 03JUL06 105 0.00 0.00

Period 3
P3-061 Receive casting B-15-3 16MAR06 03APR06 31MAR06 18APR06 109 0.00 0.00

P3-071 Wind coil B-15-3 (station 2) 04APR06 20APR06 24MAY06 12JUN06 108 0.00 0.00

P3-081 VPI,Test  & ship B-15-3 (station 4/5/6) 25MAY06 13JUN06 13JUL06 31JUL06 108 0.00 0.00

P3-151 Receive casting B-18-3 12APR06 28APR06 27APR06 15MAY06 105 0.00 0.00

P3-161 Wind coil  B-18-3 (station 3) 28APR06 16MAY06 20JUN06 07JUL06 105 0.00 0.00

P3-171 Apply Mold, VPI ,Test & ship B-18-3 (last mcc) 21JUN06 10JUL06 08AUG06 24AUG06 105 0.00 0.00

Job: 1431 - Modular Coil Local I&C

174-001 Title I design WBS 143 Mod coil local I&C 03OCT05* 03OCT05* 11NOV05 11NOV05 316 0.00 14,027.29

174-011 Title II design WBS 143 Mod coil local I&C 14NOV05 14NOV05 04JAN06 04JAN06 316 0.00 14,027.29

174-035 Modular Coil local I&C -Procurement 05JAN06 05JAN06 29MAR06 29MAR06 321 0.00 17,395.65

174-036 Modular Coil local I&C -Title III 05JAN06 05JAN06 26APR06 26APR06 884 0.00 5,529.26

174-037 Modular Coil local I&C -Install 15JAN07* 15JAN07* 09FEB07 09FEB07 120 0.00 70,223.20

15 - Structures
Job: 1501 - Structures  Design- Kalish

PDR/PBR Task List
1501-105 Project PDR 07OCT03A 07OCT03A 07OCT03A 07OCT03A 100 0.00 0.00

1501-109 Prepare FY 04 WP/WAF 31OCT03A 31OCT03A 31OCT03A 31OCT03A 100 12,856.00 12,856.00

1501-113 Prepare PBR documentation 04NOV03A 04NOV03A 18NOV03A 18NOV03A 100 6,428.00 6,428.00

1501-117 Performance baseline review 18NOV03A 18NOV03A 100 0.00 0.00

Reqmnts,Configuration, Interfaces and PDR
1501-121 Rqmnts,Config,Interfaces, PDR  (summary task) 21OCT03A 21OCT03A 30JUN04 04JAN05 123 LOE 0.00 0.00

FY04 FY05 FY06 FY07 FY08 FY09

Williamson  =97hr   ;

Williamson   =97hr   ;

41=$13.33k

em//sm=16; WILLIAMSON=26

em//sm=172; em//tb=576

heitzenroeder=80

Heitzenroeder=40

PEP Date = November 2003

ea//dm=420; Heitzenroeder=390
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1501-125 Update drawings & models  based on vendor recomm 21OCT03A 21OCT03A 26NOV03A 26NOV03A 100 28,765.30 28,765.30

1501-129 Develop a SRD design to spec 02FEB04 01JUN04 08APR04 08JUN04 257 0.00 6,267.30

1501-133 Prepare a "scope sheet" which defines all interf 03NOV03A 03NOV03A 27APR04 25JUN04 254 90 5,640.57 6,267.30

1501-137 Prepare assembly & interface drawings for ICDs 21APR04 21OCT04 02JUN04 03DEC04 123 0.00 29,570.80

1501-141 Finalize and approve all ICDs 03JUN04 06DEC04 30JUN04 04JAN05 123 0.00 6,442.80

1501-145 Prepare assembly drawings for structure / coils 05MAY04 04NOV04 16JUN04 17DEC04 123 0.00 29,570.80

1501-149 Update design basis document; address size and w 17JUN04 20DEC04 30JUN04 04JAN05 123 0.00 6,442.80

1501-157 Perform RAM & ES&H analyses document in design b 04JUN04 07DEC04 30JUN04 04JAN05 123 0.00 6,442.80

1501-161 Update cost and schedule 17JUN04 20DEC04 30JUN04 04JAN05 123 0.00 6,442.80

1501-162 PDR Preparation 10JUN04 13DEC04* 30JUN04 04JAN05 123 0.00 6,442.80

1501-165 Perform Coil Support Structure PDR 30JUN04* 04JAN05* 123 0.00 0.00

Preliminary Design Analyses
1501-169 Design Analyses (summary task) 11MAY04 10NOV04 30JUN04 04JAN05 123 0.00 0.00

1501-173 Update ANSYS model of coils & structure 11MAY04 10NOV04 09JUN04 10DEC04 123 0.00 10,755.20

1501-177 Perform structural stress analyses 11MAY04 10NOV04 09JUN04 10DEC04 123 0.00 10,755.20

1501-181 Perform structural deflection analyses 11MAY04 10NOV04 09JUN04 10DEC04 123 0.00 10,755.20

1501-185 Check EM loads for reference scenarios 02JUN04 03DEC04 30JUN04 04JAN05 123 0.00 10,755.20

1501-189 Perform EM combined loads & fault conditions 02JUN04 03DEC04 30JUN04 04JAN05 123 0.00 11,085.60

1501-221 Prepare Failure Modes Assessment (FMECA) 18MAY04 17NOV04 30JUN04 04JAN05 123 0.00 4,625.60

Structures Final Design
1501-205 Structures FDR (summary task) 01JUL04 05JAN05 26JAN05 05MAY05 123 0.00 0.00

1501-197 Update analyses based on PDR recommendations 01JUL04 05JAN05 12AUG04 25JAN05 123 0.00 6,277.60

1501-201 Independent check of EM/ ANSYS analyses 13AUG04 26JAN05 24SEP04 15FEB05 123 0.00 6,277.60

1501-209 Prepare final drawings 01JUL04* 05JAN05* 30AUG04 15FEB05 123 0.00 19,493.60

1501-213 Check & promote models / drawings 27SEP04 16FEB05 26OCT04 08MAR05 123 0.00 12,885.60

1501-217 Update build to spec / sow 27OCT04 09MAR05 23NOV04 28MAR05 123 0.00 6,277.60

1501-225 Update design basis document 24NOV04 29MAR05 23DEC04 12APR05 123 0.00 6,277.60

1501-229 Update cost & schedule estimates 10DEC04 12APR05 26JAN05 05MAY05 123 0.00 6,277.60

1501-233 Prepare FDR documentation / presentations 10DEC04 12APR05 26JAN05 05MAY05 123 0.00 6,442.80

1501-237 Prepare ECP for FDR 10DEC04 12APR05 26JAN05 05MAY05 123 0.00 6,442.80

1501-241 FDR Coil Support Structure 26JAN05 05MAY05 123 0.00 0.00

Job: 1520-Structures Procure,Fab,Title III

1501-245 Prep Spec,Solicit Bids, and Evaluate Bids 05MAY05 06MAY05 05AUG05 08AUG05 123 0.00 0.00

162-036.9 Award Coil Support Assy 05AUG05* 08AUG05* 118 0.00 0.00

162-037 WBS 151Coil Support Assy Procurement  [A/1] 08AUG05 09AUG05 04AUG06 07AUG06 118 0.00 987,105.48

FY04 FY05 FY06 FY07 FY08 FY09

Heitzenroeder=160; 41=$ 25 k

ea//dm=120;
Heitzenroeder=344

41=500$k;   4E = 313.98  ; 35=02$k   ;
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162-031 Title III engr WBS 151 08AUG05 09AUG05 04AUG06 07AUG06 799 0.00 153,515.32

153.037 WBS 153 Support Structure I&C  Procurement/Fab 03OCT05* 03OCT05* 29SEP06 29SEP06 232 0.00 8,464.20

153.015 Title III design WBS 153 localI&C 03OCT05* 03OCT05* 29SEP06 29SEP06 761 0.00 4,648.46

16 - Coil Services

161 - LN2 Distribution
191-001 Title I design WBS 161 LN2 manifolds&piping 01DEC05* 01DEC05* 09MAR06 09MAR06 127 0.00 49,812.41

191-011 Title II design WBS 161 LN2 manifolds&piping 10MAR06 10MAR06 02JUN06 02JUN06 127 0.00 99,769.73

191-031 Title III engr WBS 161 05JUN06* 05JUN06* 17JUL07 17JUL07 564 0.00 14,468.81

191-037 Procurement WBS 161 05JUN06* 05JUN06* 07DEC06 07DEC06 127 0.00 69,999.49

191-038 PDR#17 08DEC06* 08DEC06* 18JUN07 18JUN07 584 0.00 59,974.72

191-041 LN2 Manifolds & ppg Fab/assy WBS 161 08DEC06* 08DEC06* 16MAR07 16MAR07 127 0.00 32,986.60

191-042 PDR #17,25,3 08DEC06* 08DEC06* 16MAR07 16MAR07 649 0.00 10,512.80

162 - Electrical Leads
132-000 PDR #17 & 25 30NOV05* 30NOV05* 22MAR07 22MAR07 645 0.00 40,162.88

132-001 Title I design WBS 162 Coil leads 01DEC05* 01DEC05* 09JUN06 09JUN06 127 0.00 129,613.39

132-011 Title II design   WBS 162 Coil leads 12JUN06 12JUN06 14DEC06 14DEC06 127 0.00 133,039.37

132-015 Title III design WBS 162 Coil leads 15DEC06* 15DEC06* 16MAR07 16MAR07 649 0.00 16,105.48

132-037 Coil  Leads  Procurement WBS 162 15DEC06* 15DEC06* 16MAR07 16MAR07 127 0.00 302,334.24

163 - Coil Protection System
163.001 Title I design WBS 163 Coil protection 03OCT05* 03OCT05* 11JAN06 11JAN06 905 0.00 39,029.02

163.011 Title II design   WBS 163 Coil protection 12JAN06 12JAN06 08MAR06 08MAR06 905 0.00 39,029.02

17 - Cryostat and Base Support Structure
Job:1701-Cryost&Base Sprt Strct Dsn-GETTLEFINGER

FY03 Actual Cost
1701-001 Apr-Sept MIE Costs PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 12,180.00 12,180.00

151-000 Adv Concep Design Cryostat shell & struct 01DEC03A 31MAR04A 100 0.00 0.00

151-001 Title I design WBS 171 cryostat shell & struct 03MAY04* 01APR04A 22SEP04 22SEP04 171 30 33,016.92 110,056.40

151-002 Cryostat & Base Support Struct PDR 22SEP04 22SEP04 171 0.00 0.00

161-001 Title I design WBS 172 base support struct 03MAY04* 01APR04A 22SEP04 22SEP04 171 20 10,101.40 50,507.00

171 - Cryostat
151-011 Title II design WBS 171 cryostat shell & struct 01OCT04* 01OCT04* 22SEP05 22SEP05 171 0.00 226,216.90

151-012 WBS 17 FDR 22SEP05 22SEP05 171 0.00 0.00

151-031 Title III engr 15DEC05 15DEC05 28MAR07 28MAR07 641 0.00 30,815.05

151-036.8 Prep Spec, Solicit bids, and Select Vendor 15DEC05* 15DEC05* 23MAR06 23MAR06 124 0.00 0.00

151-036.9 Award Cryostat Procurement 23MAR06 23MAR06 124 0.00 0.00

FY04 FY05 FY06 FY07 FY08 FY09

Heitzenroeder=720;ea//dm=218;ornlem=62

em//sm=12;em//tb=48;41=$2.52 k

ornlem=26; em//sm=8

EA//EM   =80hr   ; ORNLEM   =251hr   ;

EA//EM   =80hr   ; ORNLEM   =281hr   ;

EA//EM   =08hr   ; ORNLEM   =86hr   ;

41=52.95$k   ;

41=44.36$k   ;

EM//SM   =71hr   ; EM//TB   =284hr   ;

EM//SM   =23hr   ; EM//TB   =90hr   ;

Williamson  =20; ornlrm=200

Williamson  =869; ornlrm=20

Williamson=868; ornlrm=20

ORNLEM  =98; em//sm=8

41=223.6 k

Williamson  =82;ornlrm=80;r///rm2=80

Williamson=82;ornlrm=80;r///rm2=80

Rushinski=173

gettelfinger   =488hr   ; Paul   =297hr   ;

Paul   =170hr   ;gettelfinger  =202hr

Gettelfinger   =976hr   ; ea//dm   =593hr   ;

Gettelfinger   =34hr   ; ea//dm=220
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151-037 Cryostat Procurement           [A/1] 24MAR06 24MAR06 22MAR07 22MAR07 124 0.00 479,215.43

172 - Base Support Structure
161-011 Title II design WBS 172 base support struct 23SEP04 23SEP04 22SEP05 22SEP05 171 0.00 54,706.46

161-031 Title III engr WBS 172 01DEC05 01DEC05 10JUL06 10JUL06 819 0.00 46,651.32

161-036.8 Prep Spec, Solicit bids, and Select Vendor 01DEC05* 01DEC05* 09MAR06 09MAR06 124 0.00 0.00

161-036.9 Award Machine Base&supports Procurement 09MAR06 09MAR06 124 0.00 0.00

161-037 Machine Base&supports Procurement    [A/1] 10MAR06 10MAR06 17JUL06 17JUL06 124 0.00 286,302.65

18 - Field Period Assembly
Job: 1801-Field Period Assly -CHRZANOWSKI (ORNL)

FY03 Actual Cost
1801-001 Apr-Sept MIE Costs PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 7,750.00 7,750.00

1801-002 Apr-Sept MIE Costs ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 53,050.00 53,050.00

Job: 1802 - FP Assy Oversight&Support-VIOLA
Oversight and Supervision
181.100 PPPL EM LOE FY04 13OCT03A 13OCT03A 30SEP04 30SEP04 1,259 LOE 50,276.14 77,947.50

181.200 HP Coverage in the TFTR TC LOE FY04 02FEB04* 02FEB04A 30SEP04 30SEP04 1,259 LOE 57,314.04 115,320.00

181.201 D-Site Shift Supervisor  LOE FY04 02FEB04* 01JUN04* 30SEP04 30SEP04 1,259 0.00 25,920.40

181.110 PPPL EM LOE FY05 01OCT04* 01OCT04* 30SEP05 30SEP05 1,010 0.00 146,784.00

181.210 HP Coverage in the TFTR TC LOE FY05 01OCT04* 01OCT04* 30SEP05 30SEP05 1,010 0.00 128,440.00

181.310 ORNL EM  LOE FY05 01OCT04* 01OCT04* 30SEP05 30SEP05 1,010 0.00 119,316.89

181.120 PPPL EM LOE FY06 03OCT05* 03OCT05* 02OCT06 02OCT06 760 0.00 451,299.93

181.220 HP Coverage in the TFTR TC LOE FY06 03OCT05* 03OCT05* 02OCT06 02OCT06 760 0.00 130,690.04

181.320 ORNL EM LOE FY06 03OCT05* 03OCT05* 02OCT06 02OCT06 760 0.00 122,771.80

Job: 1803- FP Assy Tooling/Constructability-COLE
Tooling Design & Fabrication
713A.010 Design Tooling 02FEB04 01JUN04 30SEP04 30SEP04 268 LOE 0.00 324,951.05

713A.010A FP Assy Tooling Rqmnts&Constructability Peer Rvw 30MAR04* 31MAR04A 0.00 0.00

713.010B Tooling & Constructability FDR 30SEP04 30SEP04 268 0.00 0.00

713A.032 Fabricate-TF Coil sub-assy frame/manipulator 18MAR05* 18MAR05* 22DEC05 22DEC05 210 0.00 10,366.40

713A.030 Fabricate-VV supporting fixture (3) 20APR05* 20APR05* 01FEB06 01FEB06 134 0.00 97,300.00

713A.031 Fabricate-Modular Coil sub-assy frame/manip/fixt 17JUN05* 17JUN05* 30MAR06 30MAR06 121 0.00 209,310.73

713A.033 Fabricate-Full FP support fixture (3) 07JUL05* 07JUL05* 18APR06 18APR06 123 0.00 9,757.00

713A.034 Fabricate-VV port welding fixtures 29JUL05* 29JUL05* 10MAY06 10MAY06 175 0.00 13,020.00

713A.040 General procurements 01OCT04* 01OCT04* 29SEP06 29SEP06 761 0.00 25,970.00

713A.050 Welding tools, materials & equipt 01OCT04* 01OCT04* 29SEP06 29SEP06 761 0.00 58,432.50

713A.020 Lab Fab/Assy/Installation 25FEB05* 25FEB05* 02OCT06 02OCT06 760 0.00 349,167.95

713A.060 Instl He gas piping from NSTX to D-site tc 03OCT05* 03OCT05* 08FEB06 08FEB06 925 0.00 0.00

FY04 FY05 FY06 FY07 FY08 FY09

41=358.47$k   ; 35=02$k   ;

EA//DM   =170hr   ; EA//EM   =202hr   ;ornlem=20

Gettelfinger   =60hr   ; ORNLEM   =252hr   ;

41=238$k   ; 35=02$k   ;

Viola =397;  Travel=$8k

Health Physics Techs=1200

ee//em (shift supervisor)=172

Viola=800; travel=$8k

sh//tb=1300

COLE=847

Viola=2589  travel =$8k

sh//tb=1300

COLE=847

Cole=1052; ORNL Design=1312; ORNLRM=120

41=$ 8 k

41=$ 75 k

41=$ 161 k

41=$7.5 k

41=$ 10 k

41=$20k

41=$45k

Raftopolous=126;em//sm=494
em//tb=1344;COLE=1042;Tarvel=$ 10 k

ETC=+ Kalish=40; em//sm=40; em//tb=240
ETC=+ ea//dm=80; 41=$ 5.6 k
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Tooling R&D
713A.011 Tooling R&D-Design VV/MCWF Mockups inc pdr#20 01DEC03A 01DEC03A 05APR04 30JUN04 415 10 3,873.57 38,735.69

713A.012 Tooling R&D-Procure VV & MCWF Mockups      [A/9] 06APR04 01JUL04 01SEP04 30NOV04 415 0.00 160,208.00

713A.013 Tooling R&D-Inspection & assy trails 15NOV04 01DEC04 03FEB05 17FEB05 415 0.00 47,501.60

Job: 1804-FP Assy Measurement Sys-RAFTOPOULOS
Metrology
740.010 Final Design Measurement systems 19JAN04A 19JAN04A 30SEP04 30SEP04 1,259 LOE 36,446.76 69,422.40

740.011 3-D Scanner/Faro Arm  FDR 30JAN04A 30JAN04A 0.00 0.00

740.015 Prepare Requisition 3-D scanner & Romer Arm 30JAN04A 30JAN04A 30JAN04A 30JAN04A 0.00 0.00

740.030 Deliver 3-D Scanner & Romer Arm 30MAR04* 01APR04A 30MAR04 30APR04A 100 171,990.00 171,990.00

740.030A Romer Arm Training 06JUL04* 08JUL04 1,318 0.00 0.00

740.031 Metrology Software Review 30JAN04A 30JAN04A 0.00 0.00

740.032 Prepare Met Software Requisition 30JAN04A 30JAN04A 30JAN04A 30JAN04A 0.00 0.00

740.035 Deliver Metrology Software 31MAR04* 01OCT04* 14JUN04 16DEC04 1,206 0.00 58,075.40

740.041 FP Assy Laser based GPS Sys Review 02AUG04* 02AUG04* 425 0.00 0.00

740.042 Prepare GPS Sys Requisition 03AUG04 03AUG04 16AUG04 16AUG04 425 0.00 0.00

740.043 Bid,Evaluate & Award GPS sys 17AUG04 17AUG04 01OCT04 01OCT04 425 0.00 0.00

740.044 Deliver GPS sys 04OCT04 04OCT04 12NOV04 12NOV04 425 0.00 129,200.00

740.020 Faculity Prep 03OCT05* 03OCT05* 22FEB06 22FEB06 162 0.00 60,384.40

740.045 Purchase- second Faro Arm (was under WBS 14) 01OCT04* 01OCT04* 04MAR05 04MAR05 1,157 0.00 71,060.00

740.050 Purchase- targets           [A/9] 01JUL05* 01JUL05* 12JAN06 12JAN06 944 0.00 32,300.00

1808 - TF/Mod Coil Sub-Assembly-CHRZANOWSKI
Modular Coil Sub-assembly
184-200 Mount/align right mod coil in fixture-Period #1 31MAR06 14APR06 20APR06 04MAY06 111 0.00 47,404.80

184-205 Mount/align left mod coil in fixture-Period #1 25APR06 11MAY06 10MAY06 26MAY06 105 0.00 38,980.80

184-210 Mount/align right mod coil in fixture-Period #2 22MAY06 08JUN06 07JUN06 23JUN06 113 0.00 38,980.80

184-215 Mount/align left mod coil in fixture-Period #2 16JUN06 05JUL06 03JUL06 20JUL06 105 0.00 38,980.80

184-220 Mount/align right mod coil in fixture-Period #3 14JUL06 01AUG06 31JUL06 16AUG06 113 0.00 38,980.80

184-225 Mount/align left mod coil in fixture-Period #3 09AUG06 25AUG06 24AUG06 12SEP06 105 0.00 38,980.80

P1-000 PDR # 19 MCWF fitup 21APR06 05MAY06 01SEP06 18SEP06 770 0.00 16,428.30

TF Coil Sub-assembly
722.010 Receive/Inspect TF & PF Coils 03OCT05* 03OCT05* 29SEP06 29SEP06 761 0.00 77,365.60

184-100 Assemble 3 TF coils&structure -Right -Period #1 17FEB06 20FEB06 02MAR06 03MAR06 175 0.00 34,504.00

184-105 Assemble 3 TF coils&structure -Left -Period #1 03MAR06 06MAR06 16MAR06 17MAR06 175 0.00 34,504.00

184-110 Assemble 3 TF coils&structure -Right -Period #2 17MAR06 20MAR06 30MAR06 31MAR06 192 0.00 34,504.00

184-115 Assemble 3 TF coils&structure -Left -Period #2 26APR06 26APR06 09MAY06 09MAY06 175 0.00 34,504.00

184-120 Assemble 3 TF coils&structure -Right -Period #3 21JUL06 21JUL06 03AUG06 03AUG06 142 0.00 34,504.00

FY04 FY05 FY06 FY07 FY08 FY09

Cole=301

41=$124.0k

em//sm=72;em//tb=168
Raftopoulos=160

Raftopoulos= 432

41=$ 135 k

35=$ 5 k

41=$ 44.95 k R400938

$100k laser based gps sys

em//sm=168;em//tb=392
travel=$ 6 k

41=$ 55 k

41=$ 25 k

em//sm=120;em//sm machinist=48;em//tb=360

em//sm=96;em//sm machinist=48;em//tb=288

em//sm=96;em//sm machinist=48;em//tb=288

em//sm=96;em//sm machinist=48;em//tb=288

em//sm=96;em//sm machinist=48;em//tb=288

em//sm=96;em//sm machinist=48;em//tb=288

em//sm=42, em//tb=147

em//sm=268; em//tb=596

em//sm=80; em//tb=320

em//sm=80; em//tb=320

em//sm=80; em//tb=320

em//sm=80; em//tb=320

em//sm=80; em//tb=320
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184-125 Assemble 3 TF coils&structure -Left -Period #3 18SEP06 18SEP06 29SEP06 29SEP06 112 0.00 34,504.00

Job:1810 - Field Period Assembly-CHRZANOWSKI
Period 1
721.010 Area preparations 03OCT05* 03OCT05* 15FEB06 15FEB06 124 0.00 92,942.40

725.001 Assemble Field Period #1 (summary task) 28APR06 15MAY06 07SEP06 22SEP06 136 0.00 290,396.00

P1-180 Rec'v VV,Attach clng tubes &Insul to 1st Period 06MAR06 06MAR06 27APR06 27APR06 112 0.00 95,908.80

P1-180.9 Begin Assembly of First Field Period 28APR06 15MAY06 105 0.00 0.00

P1-181 Assemble 1st. Field Period - coils/VV 28APR06 15MAY06 20JUN06 06JUL06 105 0.00 0.00

P1-191 Position and weld port assemblies 21JUN06 07JUL06 12JUL06 27JUL06 136 0.00 0.00

P1-201 Bakeout vessel segment to 150 degrees C 13JUL06 28JUL06 20JUL06 04AUG06 136 0.00 0.00

P1-211 vacuum leak check  &Ext Trim coil instl 21JUL06 07AUG06 24AUG06 11SEP06 136 0.00 0.00

P1-221 Prepare field period for shipment 25AUG06 12SEP06 31AUG06 18SEP06 136 0.00 0.00

P1-231 Ship 1st. Field period 01SEP06 19SEP06 06SEP06 21SEP06 136 0.00 0.00

P1-241 Field period 1 ready for installation 07SEP06 22SEP06 07SEP06 22SEP06 136 0.00 0.00

Period 2
725.101 Assemble Field Period #2 (summary task) 23JUN06 07JUL06 31OCT06 13NOV06 120 0.00 298,033.85

P2-180 Rec'v VV,Attach clng tubes &Insul to 2nd Period 28APR06 28APR06 22JUN06 22JUN06 112 0.00 95,908.80

P2-181 Assemble 2nd. Field Period- coils/ VV 23JUN06 07JUL06 15AUG06 28AUG06 105 0.00 0.00

P2-191 Position and weld port assemblies 16AUG06 29AUG06 06SEP06 19SEP06 120 0.00 0.00

P2-201 Bakeout vessel segment to 150 degrees C 07SEP06 20SEP06 14SEP06 27SEP06 120 0.00 0.00

P2-211 vacuum leak check  &Ext Trim coil instl 15SEP06 28SEP06 19OCT06 01NOV06 120 0.00 0.00

P2-221 Prepare field period for shipment 20OCT06 02NOV06 26OCT06 08NOV06 120 0.00 0.00

P2-231 Ship 2nd. Field period 27OCT06 09NOV06 31OCT06 13NOV06 120 0.00 0.00

P2-241 Field Period 2 ready for installation 01NOV06 14NOV06 01NOV06 14NOV06 120 0.00 0.00

Period 3
725.201 Assemble Field Period #3 (summary task) 18AUG06 29AUG06 03JAN07 12JAN07 105 0.00 307,087.04

P3-180 Rec'v VV,Attach clng tubes &Insul to 3rd Period 23JUN06* 23JUN06* 17AUG06 17AUG06 112 0.00 95,908.80

P3-181 Assemble 3rd. Field Period - coils/ VV 18AUG06 29AUG06 10OCT06 19OCT06 105 0.00 0.00

P3-191 Position and weld port assemblies 11OCT06 20OCT06 31OCT06 09NOV06 105 0.00 0.00

P3-201 Bakeout vessel segment to 150 degrees C 01NOV06 10NOV06 07NOV06 16NOV06 105 0.00 0.00

P3-211 vacuum leak check  &Ext Trim coil instl 08NOV06 17NOV06 14DEC06 02JAN07 105 0.00 0.00

P3-221 Prepare field period for shipment 15DEC06 03JAN07 21DEC06 09JAN07 105 0.00 0.00

P3-231 Ship 3rd. Field Period 22DEC06 10JAN07 03JAN07 12JAN07 105 0.00 0.00

P3-241 3rd. Period ready for installation 04JAN07 15JAN07 04JAN07 15JAN07 105 0.00 0.00

P3-241.1 Last Field Period Assembled 04JAN07 15JAN07 105 0.00 0.00

P1-180A cd-4 350c increment 06MAR06 06MAR06 07AUG06 07AUG06 799 0.00 38,544.00

FY04 FY05 FY06 FY07 FY08 FY09

em//sm=80; em//tb=320

em//sm=144; em//tb=960

em//sm=928; em//tb=2344

em//sm=416; em//tb=624

PEP Date = September 2006

em//sm=928; em//tb=2344

em//sm=416; em//tb=624

em//sm=928; em//tb=2344

em//sm=416; em//tb=624

PEP Date = June 2007

em//sm=416; em//tb=624
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19 - Stellarator Core Management and Integration
Job: 1901 - Stellarator Core Mngtt&Integr-NELSON

FY03 Actual Cost
1901-002 Apr-Sept MIE Costs ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 187,090.00 187,090.00

1901-003 Apr-Sept  MIE Costs PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 67,070.00 67,070.00

191 - Stellarator Core Management & Oversight
191-4 LOE-FY04 WBS 191-4 Management Activities 01OCT03A 01OCT03A 30SEP04 30SEP04 1,259 LOE 95,579.10 145,699.85

0191-5 LOE-FY05 WBS 191 01OCT04* 01OCT04* 30SEP05 30SEP05 1,010 LOE 0.00 197,596.67

0191-6 LOE-FY06 WBS 191 03OCT05* 03OCT05* 02OCT06 02OCT06 526 LOE 0.00 190,877.89

0191-6X LOE-FY07 WBS 191 03OCT06* 03OCT06* 10SEP07 10SEP07 526 LOE 0.00 199,716.12

0191-91 LOE-FY06 WBS 191 1 mo SO 01OCT07* 01OCT07* 30OCT07 30OCT07 346 LOE 0.00 20,250.00

0191-92 LOE-FY06 WBS 191 1 mo SO 31OCT07* 31OCT07* 28NOV07 28NOV07 346 LOE 0.00 20,250.00

0191-93 LOE-FY06 WBS 191 1 mo SO 03DEC07* 03DEC07* 21DEC07 21DEC07 346 LOE 0.00 20,250.00

0191-94 LOE-FY06 WBS 191 1 mo SO 01JAN08* 01JAN08* 30JAN08 30JAN08 346 LOE 0.00 20,250.00

0191-95 LOE-FY06 WBS 191 1 mo SO 31JAN08* 31JAN08* 29FEB08 29FEB08 346 LOE 0.00 20,250.00

0191-96 LOE-FY06 WBS 191 1 mo SO 03MAR08* 03MAR08* 01APR08 01APR08 346 LOE 0.00 20,250.00

0191-97 LOE-FY06 WBS 191 1 mo SO 02APR08* 02APR08* 30APR08 30APR08 346 LOE 0.00 20,250.00

0191-98 LOE-FY06 WBS 191 1 mo SO 01MAY08* 01MAY08* 30MAY08 30MAY08 346 LOE 0.00 20,250.00

192 - Stellarator Core Integration & Analysis
192-4 LOE-FY05 WBS 192-4 Design Integration Activities 01OCT03A 01OCT03A 30SEP04 30SEP04 1,259 LOE 155,706.91 237,358.09

192-4.1 Self consistent models/dwgs f/ Mod Coil & VV FDR 14APR04* 28MAY04* 1,345 100 0.00 0.00

192-4.2 Self consistent models/dwgs Conv Coils&sprt strc 01JUN04* 30SEP04* 1,259 0.00 0.00

192-4.4 Stellarator Core Assy dwgs & assy sequence 30SEP04* 30SEP04* 1,259 0.00 0.00

192-5 LOE-FY05 WBS 192-5 VV & Coil Services Integr 01OCT03A 01OCT03A 30JUN04 30JUN04 1,323 LOE 32,348.81 36,676.65

192-5.1 \VV Helium Line Models 01APR04* 30SEP04* 1,259 0.00 0.00

192-5.2 Mod Coil LN2 Lines Layouts 01APR04* 30SEP04* 1,259 0.00 0.00

192-5.3 Mod Coil Leads Layouts 01APR04* 30SEP04* 1,259 0.00 0.00

192-5.4 PF Coil Leads & Services Layouts 15JUN04* 30SEP04* 1,259 0.00 0.00

192-5.5 TF Coil leads & Services Layouts 15JUN04* 30SEP04* 1,259 0.00 0.00

192-5.6 External Trim Coil Leads /services Layouts 15JUN04* 30SEP04* 1,259 0.00 0.00

192-6 LOE-FY05 WBS 192-6 Integrated Analysis 01OCT03A 01OCT03A 30SEP04 30SEP04 1,259 LOE 28,884.86 44,031.80

192-6.01 Document coil tolerance and trim coil requiremen 08MAR04* 01MAR04A 19APR04 21JUN04 1,354 95 18,319.80 19,284.00

192-6.011 Coil winding center determination Increase 08MAR04* 01APR04A 19APR04 15JUN04 192 40 0.00 0.00

192-6.02 Check critical coil tolerance calculations. 20APR04 01APR04A 17MAY04 17JUN04 190 50 5,147.60 10,295.20

192-6.03 Method for determining current center 02FEB04* 01FEB04A 08MAR04 28JUN04 135 50 12,869.00 25,738.00

192-6.04 Calc impact omisalignments on mutual inductances 09MAR04 29JUN04 19APR04 10AUG04 135 0.00 25,738.00

FY04 FY05 FY06 FY07 FY08 FY09

NELSON  395+670=1065 ;35= 5 k

NELSON   1480-139=1341   ;35=5 k

NELSON    1480-223=1257  ;35=5 k

NELSON 1091+364-223=1232   35=5 k

NELSON=125 ;35=.5 k

NELSON=125 ;35=.5 k

NELSON=125 ;35=.5 k

NELSON=125 ;35=.5 k

NELSON=125 ;35=.5 k

NELSON=125 ;35=.5 k

NELSON=125 ;35=.5 k

NELSON=125 ;35=.5 k

Brown=240; Cole=1184; Travel=$ 2.5 k
Jones (ornl)=85; ORNL software=$29.95 k

Cole=200
Jones (ornl)=85;

Zatz=0; Brooks=274

brooks=120

Strickler=80

Hirshman=100, Strickler=100

Hirshman=80, Strickler=120
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192-6.05 Determine reqd process for assly tolerances 20APR04 11AUG04 12JUL04 03SEP04 135 0.00 30,885.60

192-6.06 Coil positions to minimize islands. 13JUL04 02FEB04A 08OCT04 17JUN04 1,356 80 49,416.96 61,771.20

192-6.07 Time constant calcs using SPARK 19APR04* 01APR04A 03MAY04 28MAY04A 100 6,428.00 6,428.00

192-6.08 Indep check time constant calcs using EDDYCUFF 17MAY04* 01MAY04A 14JUN04 28MAY04A 100 10,295.20 10,295.20

192-6.09 Revised VV geometry 02FEB04* 02FEB04A 09FEB04 27FEB04A 100 3,214.00 3,214.00

192-6.10 MC interf during assly, geometry, assly trajecto 02FEB04* 02FEB04A 15MAR04 27FEB04A 100 34,073.60 34,073.60

192-6.11 Range of motion reqts for Assly MC fixture. 03MAY04* 02FEB04A 28MAY04 27FEB04A 100 18,003.60 18,003.60

192-6.12 Final Check & Verification 31MAR04* 01MAY04A 07APR04 28MAY04A 100 3,856.80 3,856.80

192-6.5 Structural Design criteria 02FEB04* 28MAY04A 100 0.00 0.00

192-6.2 Final Mod Coil Trajectories 01MAR04* 27FEB04A 0.00 0.00

192-6.6 Stellarator Core Materials Database 01MAR04* 28MAY04* 1,345 0.00 0.00

192-6.3 Best fit for mod coil assy on winding measuremen 30SEP04* 30SEP04* 1,259 0.00 0.00

0192-5 LOE-FY05 WBS 192 01OCT04* 01OCT04* 30SEP05 30SEP05 1,010 LOE 0.00 514,578.55

0192-6 LOE-FY06 WBS 192 03OCT05* 03OCT05* 02OCT06 02OCT06 518 LOE 0.00 165,946.13

0192-6X LOE-FY06 WBS 192 03OCT06* 03OCT06* 20SEP07 20SEP07 518 LOE 0.00 135,038.20

0192-91 LOE-F1 mo SO 01OCT07* 01OCT07* 30OCT07 30OCT07 338 LOE 0.00 16,018.04

0192-92 LOE-F1 mo SO 31OCT07* 31OCT07* 03DEC07 03DEC07 338 LOE 0.00 16,018.04

0192-93 LOE-F1 mo SO 04DEC07* 04DEC07* 10JAN08 10JAN08 338 LOE 0.00 16,018.04

0192-94 LOE-F1 mo SO 11JAN08* 11JAN08* 11FEB08 11FEB08 338 LOE 0.00 16,018.04

0192-95 LOE-F1 mo SO 12FEB08* 12FEB08* 12MAR08 12MAR08 338 LOE 0.00 16,018.04

0192-96 LOE-F1 mo SO 13MAR08* 13MAR08* 11APR08 11APR08 338 LOE 0.00 16,018.04

0192-97 LOE-F1 mo SO 14APR08* 14APR08* 12MAY08 12MAY08 338 LOE 0.00 16,018.04

0192-98 LOE-F1 mo SO 13MAY08* 13MAY08* 11JUN08 11JUN08 338 LOE 0.00 16,018.04

21 - Fueling Systems

21-10 Eng. Work Planning and Design 03OCT05* 03OCT05* 05JAN06 05JAN06 238 0.00 13,512.00

21-15 Design Gas Handling Hardware 06JAN06 06JAN06 06APR06 06APR06 238 0.00 6,606.00

21-20 Design PLC Controls 06JAN06* 06JAN06* 06APR06 06APR06 238 0.00 17,968.00

21-25 Electrical Drafting for pumping system 06JAN06* 06JAN06* 06APR06 06APR06 238 0.00 13,200.00

21-30 Drafting 06JAN06* 06JAN06* 06APR06 06APR06 238 0.00 8,800.00

21-35 Eng. Work Planning and Design during fab 02OCT06* 02OCT06* 04JAN07 04JAN07 114 0.00 3,638.00

21-40 Fabrication/Install Hardware 02OCT06* 02OCT06* 04JAN07 04JAN07 114 0.00 7,116.00

21-45 Fabrication/installation 02OCT06* 02OCT06* 04JAN07 04JAN07 114 0.00 53,477.20

21-55 Install PLC Controls 02OCT06* 02OCT06* 04JAN07 04JAN07 114 0.00 9,672.00

21-60 Integrated Systems Testing/Eng 02OCT06* 02OCT06* 04JAN07 04JAN07 114 0.00 3,638.00

FY04 FY05 FY06 FY07 FY08 FY09

ORNL engr=240

Hirshman=180, Strickler=300

Brooks=40

Strickler=80

Brooks=20

Brooks=120, Brown=60, ORNL engr=40

Brooks=80, Cole=40

brooks=24

Brooks

Brooks=962;Cole 2260=2060;
ornlm&s=$29.95    ;35= 5 k

Cole=1184-292=892
ornlm&s=$29.95   35= 5 k

Cole=872+291-563=600
ornlm&s=$29.95    35= 5 k

COLE=100; ornl35=.5

COLE=100; ornl35=.5

COLE=100; ornl35=.5

COLE=100; ornl35=.5

COLE=100; ornl35=.5

COLE=100; ornl35=.5

COLE=100; ornl35=.5

COLE=100; ornl35=.5

Blanchard   =80hr   ;

EM//SM   =60hr   ;

EE//SM   =160hr   ;

EA//DM   =120hr   ;

EA//DM   =80hr   ;

Blanchard   =20hr   ;

EM//SM   =60hr   ;

EM//SM   =150hr   ; EM//TB   =200hr   ;
41=14$k   ;

EE//SM   =80hr   ;

Blanchard  =20hr   ;
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21-65 Integrated Systems Testing/Tech Support 05JAN07* 05JAN07* 08MAR07 08MAR07 114 0.00 2,418.00

22 - Torus Vacuum Pumping Systems
Job: 2001-VPS,Gas& Cond Sys Oversight-BLANCHARD

FY03 Actual Cost
2001-001 Apr-May MIE Cost 01APR03A 01APR03A 30MAY03A 30MAY03A 100 35,300.00 35,300.00

2001-100 PDR Support 01JUN03A 01JUN03A 30SEP03A 30SEP03A LOE 24,896.00 24,896.00

22-25 Eng. Work Planning and Design 03OCT05* 03OCT05* 05JAN06 05JAN06 138 0.00 25,698.00

22-30 Design PLC based control system 06JAN06* 06JAN06* 06APR06 06APR06 203 0.00 35,936.00

22-35 Electrical Drafting for pumping system 06JAN06* 06JAN06* 06APR06 06APR06 203 0.00 23,100.00

22-40 Drafting 06JAN06* 06JAN06* 06APR06 06APR06 138 0.00 17,600.00

22-45 Eng. Work Planning and Design during fab 07APR06* 07APR06* 10JUL06 10JUL06 138 0.00 15,201.00

22-50 Perform maint. & repair of pmpg sys 07APR06* 07APR06* 10JUL06 10JUL06 138 0.00 8,808.00

22-55 Repair and Calibration of  vac instrumentation 11AUG06* 11AUG06* 03JAN07 03JAN07 115 0.00 9,243.20

22-60 Fabrication/installation 11AUG06* 11AUG06* 03JAN07 03JAN07 115 0.00 114,721.68

22-65 Fab PLC conrols 11AUG06* 11AUG06* 03JAN07 03JAN07 115 0.00 61,571.20

22-70 Integrated Systems Testing/Eng 04JAN07* 04JAN07* 07MAR07 07MAR07 115 0.00 7,276.00

22-75 Integrated Systems Testing/Tech Support 04JAN07* 04JAN07* 07MAR07 07MAR07 115 0.00 4,836.00

25 - Neutral Beam Injection System
Job: 2501 - Neutral Beam Refurbishment-STEVENSON

FY03 Actual Cost
2501-001 Apr-Sept  MIE Cost 01APR03A 01APR03A 30SEP03A 30SEP03A 100 146,310.00 146,310.00

FY04 Work Plan
2501-015 Design & Work Planning 03NOV03A 03NOV03A 30SEP04 30SEP04 1,259 85 4,611.42 5,425.20

2501-020 Layout & Routing 02JAN04A 02JAN04A 30SEP04 30SEP04 1,259 80 6,186.24 7,732.80

2501-025 Systems Interfaces 02JAN04A 02JAN04A 30SEP04 30SEP04 1,259 70 5,412.96 7,732.80

2501-030 Power System Local testing 01JAN04A 01JAN04A 28MAY04 30APR04A 100 15,805.45 15,805.45

2501-035 Controls Development 02JAN04A 02JAN04A 30JUN04 30JUN04 1,323 50 32,146.00 64,292.00

2501-036 Dummy load testing 01JUN04* 30SEP04 1,259 50 0.00 0.00

Refurbishment
25-100 6) Drafting   Support 01OCT04* 01MAR04A 25JUN07 25JUN07 588 15 16,035.80 106,905.30

25-105 7) Refurbish sources 03OCT05* 01APR04A 26JUN07 26JUN07 587 5 193.66 3,873.27

25-110 8) Fabricate and install new filaments 03OCT05* 03OCT05* 21JUN07 21JUN07 590 0.00 6,625.84

25-115 9) Refurbish calorimeters as needed 03OCT05* 03OCT05* 26JUN07 26JUN07 587 0.00 18,559.92

25-130 12) Dsn,Fan,Instl NBI vacuum system 13OCT05* 13OCT05* 03JUL07 03JUL07 582 0.00 73,736.99

FY04 FY05 FY06 FY07 FY08 FY09

EE//SM   =20hr   ;

blanchard/provost fy03

Blanchard   =100hr   ; EM//SM   =80hr   ;

EE//SM   =320hr   ;

EA//DM   =210hr   ;

EA//DM   =160hr   ;

Blanchard   =90hr   ;

EM//SM   =80hr   ;

EM//SM   =80hr   ;

EM//SM   =450hr   ; EM//TB   =380hr   ;
41=23$k   ;

EE//SM   =160hr   ; 41=32$k   ;

Blanchard   =40hr   ;

EE//SM   =40hr   ;

Stevenson=36

Carson=72

Carson=72

Carson=80; Gibilisco=40
Halvorsen=16; 41=$ 1 k; 37 = $ .25 k

Carson=160;Rossi=320; M&S=$ 10 k

EA//DM   =1,040-72=968  ;

EE//SM   =20hr   ; EM//TB   =20hr   ;

41=02$k   ; EE//SM   =20hr   ;
EM//TB   =20hr   ;

41=02$k   ; EE//SM   =80hr   ;
EM//TB   =80hr   ;

EM//EM   =32hr   ; 41=43$k   ;
EE//SM   =56hr   ; EM//TB   =56hr   ;
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25-145 15)Upgrade/Calibr of telemetry, ptical links etc 01OCT04* 01OCT04* 29SEP06 29SEP06 774 0.00 63,991.66

25-155 17) Fab/Instl Front Box Nitrogen Cryopanels. 03OCT05* 03OCT05* 23JUL07 23JUL07 568 0.00 97,269.14

25-175 21) Sys Engr & Work Planning Procedures 01OCT04* 01MAY04A 29JUN07 29JUN07 584 10 7,044.53 70,445.26

Re-Install Beamline
25-180 31)Work Planning Procedures 03JUN05* 03JUN05* 18JUN07 18JUN07 593 0.00 64,528.62

25-185 32) EAD analysis of platform support capability 02OCT06* 02OCT06* 28FEB07 28FEB07 670 0.00 3,638.00

25-190 33) Fabr BL alignment measur fixture, 02OCT06* 02OCT06* 28FEB07 28FEB07 670 0.00 28,462.00

25-195 34) Fabr new bellows/electrical break 02OCT06* 02OCT06* 28FEB07 28FEB07 670 0.00 16,592.00

25-200 35) Perform alignment measurements 02OCT06* 02OCT06* 28FEB07 28FEB07 670 0.00 829.60

25-205 36) Prepare platform for base plate 02OCT06* 02OCT06* 28FEB07 28FEB07 670 0.00 1,659.20

25-210 37) Relocate base plate to NCSX location 02OCT06* 02OCT06* 28FEB07 28FEB07 670 0.00 6,636.80

25-215 38) Lift NB from Refurb location to NCSX locatio 04OCT06* 04OCT06* 02MAR07 02MAR07 668 0.00 25,717.60

25-220 39) Enclose platform around base plate 29SEP06* 29SEP06* 28JUN07 28JUN07 585 0.00 3,317.16

Re-Install Cables
25-225 Cabling-Design & WP Procedures 04SEP06* 01APR04A 31AUG07 31AUG07 539 10 2,727.97 27,279.74

25-230 Cabling-Fabr and Install new Junction Box 02OCT06* 02OCT06* 29JUN07 29JUN07 584 0.00 16,592.00

25-235 Cabling-Hi-potting cable run and fixing problems 02OCT06* 02OCT06* 29JUN07 29JUN07 584 0.00 8,296.00

25-240 Cabling-Install Cable Trays 02OCT06* 02OCT06* 29JUN07 29JUN07 584 0.00 33,184.00

25-245 Cabling-Pull cables Arc Room to PVC Junction Box 02OCT06* 02OCT06* 29JUN07 29JUN07 584 0.00 74,480.00

25-250 Cabling- M&S f/ trays, fixtures, materials 02OCT06* 02OCT06* 29JUN07 29JUN07 584 0.00 35,152.00

Beamline Connections
25-255 Install weld cables Juncton Box  to Ion Source. 02OCT06* 02OCT06* 01JUN07 01JUN07 604 0.00 9,107.20

25-260 Connect bBL to  foreline and exhaust manifold. 02OCT06* 02OCT06* 01JUN07 01JUN07 604 0.00 4,129.60

25-265 New PLC. Test system after installation. 02OCT06* 02OCT06* 01JUN07 01JUN07 604 0.00 3,318.40

25-270 Connect BL to new manifold & test 02OCT06* 02OCT06* 01JUN07 01JUN07 604 0.00 3,318.40

25-275 Connect beamline to new manifold & test. 02OCT06* 02OCT06* 01JUN07 01JUN07 604 0.00 3,318.40

25-280 Connect beamline to new manifold and test 02OCT06* 02OCT06* 01JUN07 01JUN07 604 0.00 1,659.20

25-285 Install Water System 02OCT06* 02OCT06* 01JUN07 01JUN07 604 0.00 27,727.20

25-290 Fab & Install Water Cooled Aperture 02OCT06* 02OCT06* 01JUN07 01JUN07 604 0.00 19,609.60

25-295 New PLC for water sys & test 02OCT06* 02OCT06* 01JUN07 01JUN07 604 0.00 1,659.20

25-300 Diag Sys-Fab/install  new cables 02OCT06* 02OCT06* 01JUN07 01JUN07 604 0.00 1,659.20

25-310 Drafting Labor Support 03APR06* 03APR06* 01JUN07 01JUN07 604 0.00 55,127.52

FY04 FY05 FY06 FY07 FY08 FY09

41=25$k   ; EM//EM   =40hr   ;
EE//SM   =130hr   ; EM//TB   =130hr   ;

41=17$k   ; EM//EM   =40hr   ;
EE//SM   =340hr   ; EM//TB   =340hr   ;

Stevenson   =480-36=444hr   ;

Stevenson   =400hr   ;

EM//EM   =20hr   ;

41=08$k   ; EM//EM   =40hr   ;
EE//SM   =50hr   ; EM//TB   =50hr   ;

EE//SM   =80hr   ; EM//TB   =80hr   ;

EE//SM   =04hr   ; EM//TB   =04hr   ;

EE//SM   =08hr   ; EM//TB   =08hr   ;

EE//SM   =32hr   ; EM//TB   =32hr   ;

EE//SM   =124hr   ; EM//TB   =124hr   ;

EE//SM   =16hr   ; EM//TB   =16hr   ;

EM//EM   =160hr   ;

EE//SM   =80hr   ; EM//TB   =80hr   ;

EE//SM   =40hr   ; EM//TB   =40hr   ;

EE//SM   =160hr   ; EM//TB   =160hr   ;

41=06$k   ; EE//SM   =320hr   ;
EM//TB   =320hr   ;

41=26$k   ;

41=01$k   ; EE//SM   =40hr   ;
EM//TB   =40hr   ;

41=01$k   ; EE//SM   =16hr   ;
EM//TB   =16hr   ;

EE//SM   =16hr   ; EM//TB   =16hr   ;

EE//SM   =16hr   ; EM//TB   =16hr   ;

EE//SM   =16hr   ; EM//TB   =16hr   ;

EE//SM   =08hr   ; EM//TB   =08hr   ;

41=02$k   ; EE//SM   =120hr   ;
EM//TB   =120hr   ;

41=05$k   ; EE//SM   =60hr   ;
EM//TB   =60hr   ;

EE//SM   =08hr   ; EM//TB   =08hr   ;

EE//SM   =08hr   ; EM//TB   =08hr   ;

EA//DM   =480hr   ;
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31 - Magnetic Diagnostics

310-010 Design Mag Diagnostics 03OCT05* 03OCT05* 21FEB06 21FEB06 129 0.00 44,460.00

310-015 Fabricate & Install Magnetics on Vessel 17MAR06 17MAR06 17AUG06 17AUG06 112 0.00 140,205.50

310-020 Design other ex-vessel sensors 25JUL05* 25JUL05* 21NOV05 21NOV05 116 0.00 154,537.34

310-025 Fab & Install other ex-vessel sensors on coils 22NOV05 09DEC05 27APR06 12MAY06 105 0.00 78,406.05

310-030 Design & FabMagnetic integrators 22NOV05* 22NOV05* 12APR06 12APR06 127 0.00 36,491.65

36 - Edge and Divertor Diagnostics

361-001 Design Visible Camera sys 03OCT05* 03OCT05* 12APR06 12APR06 208 0.00 11,096.00

361-015 Fab/Assy/Installation Visible Camera 28AUG06* 28AUG06* 08MAR07 08MAR07 113 0.00 88,191.41

38 - Electron Beam (EB) Mapping

380-010 Designe-Beam Probe,Fluor. Screen 03OCT05* 03OCT05* 13FEB06 13FEB06 278 0.00 42,118.00

380-015 Fab & Install Beam probe 06OCT06 29SEP06 08MAR07 01MAR07 118 0.00 249,832.31

39 - Diagnostics Integration
Job: 3901 - Diagnostics sys Integration-JOHNSON

FY03 Actual Cost
390-001 LOE Support FY03 01APR03A 01APR03A 30SEP03A 30SEP03A 100 155,450.00 155,450.00

390-100 Finalize VV ports (number,size,locations) 30JAN04* 28MAY04* 1,345 90 0.00 0.00

390-110 Resolve port interferences.Final port config 30JAN04* 28MAY04* 1,345 0.00 0.00

390-120 Update port map&revise diag port assignments 01MAR04* 28MAY04* 1,345 30 0.00 0.00

390-130 Rvw status of existing ICD's w/VV & Mod Coils 30JAN04* 28MAY04* 1,345 100 0.00 0.00

390-140 Write ICD's-Define external space for diagnostic 01MAR04* 28MAY04* 1,345 0.00 0.00

390-150 Write ICD's-Define space f/racks in cntrl rm 01MAR04* 28MAY04* 1,345 0.00 0.00

390-160 Start recruiting diag team at HTPD conference 30APR04* 28MAY04* 1,345 0.00 0.00

390-170 Develop space envelopes for SXR 30JAN04* 28MAY04* 1,345 0.00 0.00

390-180 Hold CDR's co-wound mag sensors&ext saddle loops 30SEP04* 30SEP04* 1,259 0.00 0.00

390-010 LOE Support FY04 01OCT03A 01OCT03A 30SEP04 30SEP04 1,259 LOE 51,183.42 78,023.50

390-015 LOE Support FY05 01OCT04* 01OCT04* 30SEP05 30SEP05 1,010 0.00 183,996.90

FY04 FY05 FY06 FY07 FY08 FY09

R///RM2  =108hr   ; EE//EM   =176hr   ;

EE//EM   =215hr   ; EE//SM   =725hr   ;
41=19$k   ;

R///RM2  =20hr   ; EE//EM   =580hr   ;
EA//DM   =560hr   ;

EE//EM   =72hr   ; EM//SM   =472hr   ;
41=12$k   ;

41=11$k   ; EE//EM   =40hr   ;
EE//SM   =127hr   ; EE//TB   =24hr   ;

R///RM2  =28hr   ; EM//EM   =40hr   ;

R///RM2  =98hr   ; EM//EM   =20hr   ;
EM//SM   =96hr   ; 41=43$k   ;

R///RM2  =70hr   ; EM//EM   =120hr   ;
EA//DM   =100hr   ;

R///RM2  =160hr   ; EE//EM   =60hr   ;
EM//EM   =160hr   ; EE//SM   =80hr   ;
EM//SM   =170hr   ; 41=114$k   ;

Stratton  =208hr  ; Johnson=208

R///RM2  =208hr   ; EM//EM   =416hr   ;
EA//DM   =345hr   ;r///rm3=208
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390-020 LOE Support FY06 03OCT05* 03OCT05* 29SEP06 29SEP06 761 0.00 187,148.40

390-025 LOE Support FY07 02OCT06* 02OCT06* 30MAR07 30MAR07 469 0.00 99,039.11

390-901 LOE Support FY07 1mo SO 02APR07 02APR07 01MAY07 01MAY07 469 0.00 17,760.40

390-902 LOE Support FY07 1mo SO 02MAY07 02MAY07 01JUN07 01JUN07 469 0.00 17,760.40

390-903 LOE Support FY07 1mo SO 04JUN07 04JUN07 02JUL07 02JUL07 469 0.00 17,760.40

390-904 LOE Support FY07 1mo SO 03JUL07 03JUL07 01AUG07 01AUG07 469 0.00 17,760.40

390-905 LOE Support FY07 1mo SO 02AUG07 02AUG07 30AUG07 30AUG07 469 0.00 17,760.40

390-906 LOE Support FY07 1mo SO 31AUG07 31AUG07 01OCT07 01OCT07 469 0.00 17,793.33

390-907 LOE Support FY07 1mo SO 02OCT07 02OCT07 30OCT07 30OCT07 469 0.00 18,451.90

390-908 LOE Support FY07 1mo SO 31OCT07 31OCT07 28NOV07 28NOV07 469 0.00 18,451.90

41 - AC Power
Job: 4101 - AC Power-RAMAKRISHNAN

411 - Auxiliary AC Power Systems
4101-100 Prepare Preliminary One line diagram 02FEB04* 01MAR04A 30SEP04 30SEP04 1,259 40 3,291.84 9,440.80

411-1-2 fEx-Test Cell AC Power Dist-Dsn 01OCT04* 01OCT04* 18FEB05 18FEB05 385 0.00 19,761.90

411-1-4 Ex-Test Cell AC Power Dist-Procure 07OCT05* 07OCT05* 06JUL06 06JUL06 279 0.00 11,745.00

411-1-6 Ex-Test Cell AC Power Dist-Install 03OCT05* 03OCT05* 18SEP06 18SEP06 228 0.00 51,769.40

411-1-8 Ex-Test Cell AC Power Dist-Commission 02OCT06* 02OCT06* 28FEB07 28FEB07 119 0.00 46,568.00

411-2-2 Grounding-Dsn 01OCT04* 01OCT04* 19AUG05 19AUG05 225 0.00 29,688.00

411-2-4 Grounding-Procure 03OCT05* 03OCT05* 10MAR06 10MAR06 261 0.00 6,525.00

411-2-6 Grounding-Install 13OCT05* 13OCT05* 22JUN06 22JUN06 188 0.00 55,912.00

411-2-8 Grounding-Commission 02OCT06* 02OCT06* 28FEB07 28FEB07 119 0.00 18,448.00

411-3-2 Test Cell AC Power Distr-Dsn 01OCT04* 01APR04A 19AUG05 06JUL04 551 80 52,953.60 66,192.00

411-3-4 Test Cell AC Power Distr-Procure 29SEP05* 07JUL04* 08MAY06 03AUG04 551 10 6,796.79 67,967.90

411-3-6 Test Cell AC Power Distr-Install 09MAY06* 27MAR06* 08MAR07 24JAN07 144 0.00 61,263.77

411-3-8 Test Cell AC Power Distr-Commission 11SEP06* 21AUG06* 08MAR07 16FEB07 127 0.00 30,926.44

411-4-2 Standby  Power for Cryo Sys -Dsn 01MAR06* 01MAR06* 31MAY06 31MAY06 295 0.00 15,100.00

411-4-4 Standby  Power for Cryo Sys -Procure 02OCT06* 02OCT06* 11APR07 11APR07 210 0.00 21,632.00

411-4-6 Standby  Power for Cryo Sys -Install 12APR07 12APR07 13JUL07 13JUL07 210 0.00 51,968.00

412 - Experimental AC Power Systems
412-1-2 D-site Pulsed AC Power Distr-Dsn 01OCT04* 01OCT04* 06OCT05 06OCT05 189 0.00 10,522.84

412-1-4 D-site Pulsed AC Power Distr-Procure 13OCT05* 13OCT05* 03JUL06 03JUL06 251 0.00 6,525.00

412-1-6 D-site Pulsed AC Power Distr-Install 07OCT05 07OCT05 29SEP06 29SEP06 189 0.00 16,043.20

FY04 FY05 FY06 FY07 FY08 FY09

R///RM2  =208hr   ; EM//EM   =416hr   ;
EA//DM   =345hr   ;r///rm3=208

R///RM2  =102hr   ; EM//EM   =204hr   ;
EA//DM   =170hr   ;r///rm3=103

R///RM2  =18hr   ; EM//EM   =7hr   ;
EA//DM   =31hr   ;r///rm3=18

R///RM2  =117hr   ; EM//EM   =35hr   ;
EA//DM   =31hr   ;r///rm3=18

R///RM2  =117hr   ; EM//EM   =35hr   ;
EA//DM   =31hr   ;r///rm3=18

R///RM2  =117hr   ; EM//EM   =35hr   ;
EA//DM   =31hr   ;r///rm3=18

R///RM2  =117hr   ; EM//EM   =35hr   ;
EA//DM   =31hr   ;r///rm3=18

R///RM2  =117hr   ; EM//EM   =35hr   ;
EA//DM   =31hr   ;r///rm3=18

R///RM2  =117hr   ; EM//EM   =35hr   ;
EA//DM   =31hr   ;r///rm3=18

R///RM2  =117hr   ; EM//EM   =35hr   ;;
EA//DM   =31hr   ;r///rm3=18

vankirk   =16hr   ; raki   =24hr   ;
ee//sm=16; ee//tb=32

VANKIRK  =104hr   ; Raki   =55hr   ;

41=09$k   ;

EE//EM   =120hr   ; EE//SM   =146hr   ;
EE//TB   =208hr   ;

EE//EM   =80hr   ; EE//SM   =80hr   ;
EE//TB   =160hr   ;

VANKIRK   =160hr   ; Raki    =80hr   ;

41=05$k   ;

EE//EM   =80hr   ; EE//SM   =160hr   ;
EE//TB   =320hr   ;

EE//EM   =40hr   ; EE//SM   =40hr   ;
EE//TB   =80hr   ;

VANKIRK   =400hr   ; Raki    =160hr   ;

41=53$k   ;

EE//EM   =80hr   ; EE//SM   =80hr   ;
EE//TB   =480hr   ;

EE//EM   =48hr   ; EE//SM   =80hr   ;
EE//TB   =160hr   ;

EA//DM   =80hr   ; EE//EM   =40hr   ;

41=16$k   ;

EE//EM   =80hr   ; EE//SM   =120hr   ;
EE//TB   =280hr   ;

VANKIRK   =40hr   ;Raki    =40hr   ;

41=05$k   ;

EE//EM   =16hr   ; EE//SM   =64hr   ;
EE//TB   =80hr   ;
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412-1-8 D-site Pulsed AC Power Distr-Commission 03MAY06* 03MAY06* 23OCT06 23OCT06 173 0.00 9,741.47

42 - AC/DC Converters

422 - D-Site AC/DC Converters
422-1-8 Transrex power supplies Reactivation 02OCT06* 02OCT06* 28FEB07 28FEB07 119 0.00 23,534.00

43 - DC Systems
Job: 4301 - DC Systems-RAMAKRISHNAN

FY03 Actual Cost
4301-001 Apr-Sept MIE Cost 01APR03A 01APR03A 30SEP03A 30SEP03A 100 2,390.00 2,390.00

431 - C-Site DC Systems
4301-100 Prel Design link box & physical details,location 03MAY04* 01JUN04* 30JUL04 27AUG04 1,282 0.00 75,124.40

4301-104 clear EF/OH bldg of stored hardware 02FEB04 01JUN04 13FEB04 14JUN04 1,335 0.00 0.00

431-1-2 Coil DC Cabling to  link box (PCTB)-Dsn 13OCT05* 13OCT05* 25MAY06 25MAY06 659 0.00 38,740.00

431-1-4 Coil DC Cabling to  link box(PCTB)-Procure 01SEP06* 01SEP06* 07JUN07 07JUN07 591 0.00 52,804.46

431-1-6 Coil DC Cabling to  (PCTB)-Install 08JAN07* 08JAN07* 07JUN07 07JUN07 591 0.00 9,689.60

431-2-2 DC Cabling to  Coils in TC-Dsn 13OCT05* 13OCT05* 19MAY06 19MAY06 181 0.00 60,140.00

431-2-4 DC Cabling to  Coils in TC-Procure 01JUN06* 01JUN06* 07MAR07 07MAR07 174 0.00 60,160.01

431-2-6 DC Cabling to  Coils in TC-Install 27SEP06 27SEP06 07MAR07 07MAR07 174 0.00 30,012.22

432 - D to C-Site DC Systems
432-100 Prepare Tower SOW  and IP for BOA design 03NOV03A 03NOV03A 26NOV03A 26NOV03A 100 6,141.60 6,141.60

432-105 BOA design tower supports 12DEC03A 12DEC03A 30MAR04 28MAY04A 100 48,412.00 48,412.00

432-110 Prep SOW and Requisition for tower installation 21JUL04 01APR04A 11AUG04 28MAY04A 100 23,812.00 23,812.00

432-115 Bid & Award Tower Installation 12AUG04 01JUL04 30SEP04 19AUG04 545 0.00 0.00

432-120 Install Tower Supports 01OCT04* 20AUG04 25JAN05 15OCT04 545 0.00 399,032.40

432-1-2 DC Cabling-Dsn 01MAR04* 01MAR04A 21JUN04 23JUL04 473 15 4,206.96 28,046.40

432-1-4.0 Prepare SOW & Requisition for 1000MCM 5kv Cable 13AUG04* 01APR04A 24SEP04 28MAY04A 100 0.00 0.00

432-1-4.1 Bid & Award - Cable 01JUL05* 26JUL04 26AUG05 20SEP04 489 0.00 0.00

432-1-4.2 Cable Delivery   [A/1] 03OCT05* 21SEP04 25JAN06 14JAN05 489 0.00 132,699.84

432-1-4.4 Prepare SOW & Requisition for Cable Installation 10AUG04* 10AUG04* 21SEP04 21SEP04 462 0.00 0.00

432-1-4.5 Bid & Award Cable Installation 02MAY05* 02MAY05* 27JUN05 27JUN05 313 0.00 0.00

432-1-4.7 Procure trays 01JUL05* 01JUL05* 29JUL05 29JUL05 310 0.00 14,212.00

432-1-4.8 Install Trays 01AUG05 01AUG05 27SEP05 27SEP05 310 0.00 14,212.00

432-1-4.6 S/C Install Cable    [A/1] 01FEB06 01FEB06 26APR06 26APR06 228 0.00 622,485.00

432-1-6 DC Cabling-Installation Support 03OCT05* 03OCT05* 26APR06 26APR06 228 0.00 29,992.80

433 - D-Site DC Systems
433-1-2 DC Cabling-Dsn 01OCT04* 01OCT04* 03JUN05 03JUN05 421 0.00 73,961.60

FY04 FY05 FY06 FY07 FY08 FY09

EE//EM   =24hr   ; EE//SM   =24hr   ;
EE//TB   =40hr   ;

EE//EM   =40hr   ; EE//SM   =40hr   ;
EE//TB   =100hr   ; 41=$2.5 k

vankirk=240; raki=160
ee//sm=96; ee//tb=120; 41=$5

EA//DM   =272hr   ; EE//EM   =56hr   ;

41=39$k   ;

EE//EM   =40hr   ; EE//SM   =24hr   ;

EA//DM   =352hr   ; EE//EM   =136hr   ;

41=45$k   ;

EE//EM   =80hr   ; EE//SM   =80hr   ;
EE//TB   =80hr   ;

vankirk=24; raki=24

41=$ 38 k

vankirk=56;raki=72
ee//sm=32; ee//tb=48

41=$ 312 k

VANKIRK   =152hr   ; RAKI   =80hr   ;

41=104.16$k   ;

41=11$k   ;

41=11$k   ;

41=477$k   ;

EE//EM   =120hr   ; EE//SM   =48hr   ;
EE//TB   =72hr   ;

EA//DM   =432hr   ; Raki    =176hr   ;

© Primavera Systems, Inc.

Run Date 11JUN04 11:46 current schedule

xECP6 Baseline

Progress Bar

Critical Activity

0405 NCSX Sheet 31 of 44 STATUS THROUGH
JUNE 1, 2004



Activity
ID

Activity
Description

ECP6
Baseline

 Start

Forecast
Start

ECP6
Baseline

Finish

Forecast
Finish

Total
Float

%
Cmplt

Earned 
value 

(BCWP)

Baseline
Budget
ECP6

433-1-4 DC Cabling-Procure 07OCT05* 07OCT05* 31JAN06 31JAN06 259 0.00 91,819.80

433-1-6 DC Cabling-Install 03AUG06* 03AUG06* 02JAN07 02JAN07 130 0.00 43,784.52

433-2-4.0 Design Isolation switch 01MAR04* 01APR04A 23APR04 11JUN04 1,226 60 4,026.36 6,710.60

433-2-4.1 Prep Spec and Requisition for Isolation Switch 26APR04 01APR04A 07JUN04 13JUL04 1,205 60 4,026.36 6,710.60

433-2-4.2 Bid & Award Isolation Switch 08JUN04 14JUL04 20JUL04 24AUG04 1,205 0.00 0.00

433-2-4.3 Deliver Isolation Switch 21JUL04 25AUG04 15SEP04 20OCT04 1,205 0.00 116,507.30

433-2-4.4 Prep SOW and Requisition for IS installation 26APR04 14JUN04 07JUN04 26JUL04 1,236 0.00 6,710.60

433-2-4.5 Bid & Award IS Installation 08JUN04 27JUL04 20JUL04 07SEP04 1,236 0.00 0.00

433-2-4.6 Install Isolation Switch 16SEP04 21OCT04 10NOV04 17DEC04 1,205 0.00 85,860.00

433-3-2 NSTX OH PS changes-Dsn 01OCT04* 01OCT04* 26SEP05 26SEP05 119 0.00 17,812.80

433-3-6 NSTX OH PS changes-Install 03OCT05* 03OCT05* 22JUN06 22JUN06 115 0.00 7,012.00

433-3-8 NSTX OH PS changes-Commission 23JUN06 23JUN06 23JAN07 23JAN07 115 0.00 3,562.22

433-4-2 NSTX TF Power Supply changes-Dsn 01OCT04* 01OCT04* 15SEP05 15SEP05 126 0.00 17,812.80

433-4-6 NSTX TF Power Supply changes-Install 28SEP05* 28SEP05* 19JUN06 19JUN06 118 0.00 7,010.04

433-4-8 NSTX TF Power Supply changes-Commission 20JUN06 20JUN06 18JAN07 18JAN07 118 0.00 3,556.68

44 - Control and protection Systems
Job: 4401 - Control & Protection-RAMAKRISHNAN

441 - Electrical Interlocks
441-1-2 C-site-Dsn 01OCT04* 01OCT04* 23FEB06 23FEB06 114 0.00 120,616.10

441-1-4 C-site-Procure 30SEP05* 30SEP05* 08MAY06 08MAY06 300 0.00 26,046.06

441-1-6 C-site-Install 24FEB06* 24FEB06* 07FEB07 07FEB07 114 0.00 161,027.72

441-2-2 D-site-Dsn 01OCT04* 01OCT04* 23FEB06 23FEB06 120 0.00 65,417.43

441-2-4 D-site-Procure 03OCT05* 03OCT05* 11JUL06 11JUL06 176 0.00 18,217.80

441-2-6 D-site-Install 24FEB06* 24FEB06* 27NOV06 27NOV06 120 0.00 77,399.95

441-2-8 D-site-Commission 31JUL06* 31JUL06* 30JAN07 30JAN07 120 0.00 35,951.61

441-3-2 D-to-C-site-Dsn 03OCT05* 03OCT05* 01FEB06 01FEB06 128 0.00 25,800.00

441-3-4 D-to-C-site-Procure 07OCT05* 07OCT05* 07JUL06 07JUL06 178 0.00 6,525.00

441-3-6 D-to-C-site-Install 02FEB06* 02FEB06* 13NOV06 13NOV06 128 0.00 23,744.24

441-3-8 D-to-C-site-Commission 19JUL06* 19JUL06* 18JAN07 18JAN07 128 0.00 17,889.95

442 - Kirk Key Interlocks
442-1-2 Kirk Keys-Dsn 03OCT05* 03OCT05* 30NOV05 30NOV05 289 0.00 32,100.00

442-1-4 Kirk Keys-Procure 24OCT05* 24OCT05* 21JUL06 21JUL06 130 0.00 13,050.00

442-1-6 Kirk Keys-Install 24JUL06* 24JUL06* 26OCT06 26OCT06 130 0.00 31,103.17

442-1-8 Kirk Keys-Commission 27SEP06* 27SEP06* 02JAN07 02JAN07 130 0.00 21,784.32

FY04 FY05 FY06 FY07 FY08 FY09

41=70$k   ;

EE//EM   =120hr   ; EE//SM   =120hr   ;
EE//TB   =120hr   ;

raki= 26; ee//sm=26

raki= 26; ee//sm=26

41=$ 91 k

raki= 26; ee//sm=26

41=$ 50 k;ee//tb=80;ee//sm=80; raki=40

VANKIRK   =96hr   ; Raki    =48hr   ;

EE//EM   =16hr   ; EE//SM   =40hr   ;

EE//EM   =08hr   ; EE//SM   =08hr   ;
EE//TB   =16hr   ;

VANKIRK   =96hr   ; Raki    =48hr   ;

EE//EM   =16hr   ; EE//SM   =40hr   ;

EE//EM   =08hr   ; EE//SM   =08hr   ;
EE//TB   =16hr   ;

VANKIRK   =480hr   ; Raki    =440hr   ;

41=20$k   ;

EE//EM   =264hr   ; EE//SM   =320hr   ;
EE//TB   =1,000hr   ;

VANKIRK   =224hr   ; Raki    =264hr   ;

41=14$k   ;

EE//EM   =120hr   ; EE//SM   =200hr   ;
EE//TB   =440hr   ;

EE//EM   =80hr   ; EE//SM   =80hr   ;
EE//TB   =160hr   ;

EA//DM   =120hr   ; EE//EM   =80hr   ;

41=05$k   ;

EE//EM   =40hr   ; EE//SM   =40hr   ;
EE//TB   =160hr   ;

EE//EM   =40hr   ; EE//SM   =40hr   ;
EE//TB   =80hr   ;

EA//DM   =120hr   ; EE//EM   =120hr   ;

41=10$k   ;

EE//EM   =24hr   ; EE//SM   =40hr   ;
EE//TB   =280hr   ;

EE//EM   =40hr   ; EE//SM   =40hr   ;
EE//TB   =120hr   ;
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443 - Real Time Control Systems
443-1-2 Develop Control Algorithms-Dsn 21APR06* 21APR06* 09NOV06 09NOV06 130 0.00 38,397.97

444 - Instrument Systems
444-1-2 DC Current Transducers (DCCTs)-Dsn 13OCT05* 13OCT05* 14APR06 14APR06 126 0.00 15,100.00

444-1-4 DC Current Transducers (DCCTs)-Procure 05DEC05* 05DEC05* 01AUG06 01AUG06 191 0.00 46,980.00

444-1-6 DC Current Transducers (DCCTs)-Install 17APR06* 17APR06* 01DEC06 01DEC06 126 0.00 35,115.07

444-1-8 DC Current Transducers (DCCTs)-Commission 08JUN06* 08JUN06* 08JAN07 08JAN07 126 0.00 16,521.62

444-2-2 DC Potential Transducers (DCPTs)-Dsn 07OCT05* 07OCT05* 28FEB06 28FEB06 119 0.00 30,200.00

444-2-4 DC Potential Transducers (DCPTs)-Procure 30SEP05* 30SEP05* 31JUL06 31JUL06 192 0.00 15,659.25

444-2-6 DC Potential Transducers (DCPTs)-Install 01MAR06* 01MAR06* 12DEC06 12DEC06 119 0.00 33,603.00

444-2-8 DC Potential Transducers (DCPTs)-Commission 21JUL06* 21JUL06* 17JAN07 17JAN07 119 0.00 16,697.40

444-3-2 DC Shunts-Dsn 01OCT04* 01OCT04* 01APR05 01APR05 415 0.00 14,844.00

444-3-4 DC Shunts-Procure 29SEP05* 29SEP05* 22AUG06 22AUG06 176 0.00 41,756.29

444-3-6 DC Shunts-Install 20MAR06* 20MAR06* 20SEP06 20SEP06 176 0.00 34,403.20

444-3-8 DC Shunts-Commission 21SEP06* 21SEP06* 22DEC06 22DEC06 131 0.00 17,077.81

444-4-2 Signal Conditioning &  Cabling-Dsn 23SEP05* 23SEP05* 20FEB06 20FEB06 195 0.00 52,846.67

444-4-4 Signal Conditioning &  Cabling-Procure 13OCT05* 13OCT05* 17JUL06 17JUL06 135 0.00 11,745.00

444-4-6 Signal Conditioning &  Cabling-Install 16MAY06* 16MAY06* 16NOV06 16NOV06 135 0.00 29,050.34

444-4-8 Signal Conditioning &  Cabling-Commission 15SEP06* 15SEP06* 18DEC06 18DEC06 135 0.00 21,559.32

445 - Coil Protection Systems
445-1-2 Ground Fault Protection-Dsn 01OCT04* 01OCT04* 29APR05 29APR05 282 0.00 21,040.00

445-1-4 Ground Fault Protection-Procure 24NOV04* 24NOV04* 26AUG05 26AUG05 199 0.00 3,876.00

445-1-6 Ground Fault Protection-Install 05OCT05* 05OCT05* 25AUG06 25AUG06 173 0.00 18,137.60

445-1-8 Ground Fault Protection-Commission 05OCT06* 05OCT06* 15JAN07 15JAN07 121 0.00 12,028.80

445-2-0 Overload Protection &  Cabling-Prelim Dsn 01MAR04* 01MAR04A 01SEP04 01SEP04 1,279 5 4,464.36 89,287.20

445-2-1 Overload Protection &  Cabling-Peer Review 02SEP04 02SEP04 01SEP04 01SEP04 1,279 0.00 0.00

445-2-2 Overload Protection &  Cabling-FinalDsn 05OCT05* 05OCT05* 13JAN06 13JAN06 120 0.00 37,740.00

445-2-4 Overload Protection &  Cabling-Procure 30SEP05* 30SEP05* 19APR06 19APR06 173 0.00 36,537.32

445-2-6 Overload Protection &  Cabling-Install 16JAN06* 16JAN06* 05OCT06 05OCT06 120 0.00 40,522.14

445-2-8 Overload Protection &  Cabling-Commission 09OCT06 09OCT06 17JAN07 17JAN07 119 0.00 24,268.80

446 - Ground Fault Monitoing System
446-1-2 GFMS-Dsn 03OCT05* 03OCT05* 07JUL06 07JUL06 208 0.00 34,652.50

446-1-4 GFMS-Procure/Fab/Install 02OCT06* 02OCT06* 11APR07 11APR07 149 0.00 132,370.40

FY04 FY05 FY06 FY07 FY08 FY09

EE//EM   =240hr   ;

EA//DM   =80hr   ; EE//EM   =40hr   ;

41=36$k   ;

EE//EM   =32hr   ; EE//SM   =64hr   ;
EE//TB   =280hr   ;

EE//EM   =24hr   ; EE//SM   =24hr   ;
EE//TB   =120hr   ;

EA//DM   =160hr   ; EE//EM   =80hr   ;

41=12$k   ;

EE//EM   =40hr   ; EE//SM   =40hr   ;
EE//TB   =280hr   ;

EE//EM   =24hr   ; EE//SM   =24hr   ;
EE//TB   =120hr   ;

VANKIRK   =80hr   ; Raki    =40hr   ;

41=32$k   ;

EE//EM   =32hr   ; EE//SM   =64hr   ;
EE//TB   =280hr   ;

EE//EM   =24hr   ; EE//SM   =24hr   ;
EE//TB   =120hr   ;

EA//DM   =80hr   ; EE//EM   =280hr   ;

41=09$k   ;

EE//EM   =40hr   ; EE//TB   =280hr   ;

EE//EM   =80hr   ; EE//SM   =40hr   ;
EE//TB   =40hr   ;

VANKIRK   =80hr   ; Raki    =80hr   ;

41=03$k   ;

EE//EM   =32hr   ; EE//SM   =32hr   ;
EE//TB   =120hr   ;

EE//EM   =32hr   ; EE//SM   =32hr   ;
EE//TB   =32hr   ;

vankirk   =160hr   ;raki   =328hr   ;
marsala=88; ee//tb=112;41=$ 4 k

EA//DM   =240hr   ; EE//EM   =72hr   ;

41=28$k   ;

EE//EM   =64hr   ; EE//SM   =152hr   ;
EE//TB   =168hr   ;

EE//EM   =80hr   ; EE//SM   =32hr   ;
EE//TB   =80hr   ;

EA//DM   =80hr   ; EE//EM   =120hr   ;41=.5

ee//em=168, ea//dm=48, ee//sm=24041=03$k   ;
ee//tb=256, 41=$35k
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45 - Power System Design and Integration
Job: 4501 - Power Sys Dsn & Integr-RAMAKRISHNAN

FY03 Actual Cost
4501-001 Apr-Sept MIE Cost 01APR03A 01APR03A 30SEP03A 30SEP03A 100 112,340.00 112,340.00

451 - System Design & Interfaces
4501-100 Design Drawings 02FEB04* 02FEB04A 30SEP04 30SEP04 1,259 18 12,569.76 69,832.00

4501-110 Calculations-Dsn 02FEB04* 01MAR04A 31MAR04 28JUN04 1,325 5 644.88 12,897.60

451-0-1 C-Site Decision 02FEB04 30APR04A 30JAN04* 30APR04A 100 0.00 0.00

451-0-2 Develop SRD 02FEB04* 01JUN04* 01MAR04 29JUN04 1,324 0.00 0.00

451-1-2 Calculations-Dsn 01OCT04* 01OCT04* 29SEP06 29SEP06 761 0.00 37,488.00

451-2-2 PDR  Power system -Dsn 01APR04* 01JUN04* 30APR04 30JUN04 545 0.00 10,236.00

451-2-2.1 FDR  Power system -Dsn 01OCT04* 01OCT04* 12JAN05 12JAN05 1,194 0.00 10,520.00

451-2-20 PDR  Electr Power system 30APR04 30JUN04 556 0.00 0.00

451-3-2 Drawings,changes,asbuilts -Elect Dsn Integration 01OCT04* 01OCT04* 11OCT07 11OCT07 503 0.00 275,076.00

451-4-2 FDR AC auxiliaries & grounding-Dsn 03OCT05* 03OCT05* 06DEC05 06DEC05 965 0.00 10,700.00

451-6-2 FDR C-Site -Dsn 01OCT04* 01OCT04* 06DEC04 06DEC04 1,214 0.00 21,040.00

451-7-2 FDR DC transmission-Dsn 03MAY04* 01MAY04A 28MAY04 28MAY04A 100 10,236.00 10,236.00

451-7-20 FDR DC transmission 28MAY04 28MAY04A 100 0.00 0.00

451-8-2 FDR D-Site -Dsn 01OCT04* 01OCT04* 06DEC04 06DEC04 1,214 0.00 21,040.00

452 - Electrical Systems Support
452-1-2 Diagnostics AC Power Distr-Dsn 11AUG05* 11AUG05* 20JAN06 20JAN06 139 0.00 16,505.06

452-1-4 Diagnostics AC Power Distr-Procure 05OCT05* 05OCT05* 02OCT06 02OCT06 178 0.00 1,305.19

452-1-6 Diagnostics AC Power Distr-Install 23JAN06 23JAN06 28NOV06 28NOV06 139 0.00 14,659.67

452-1-8 Diagnostics AC Power Distr-Commission 23OCT06* 23OCT06* 31JAN07 31JAN07 139 0.00 6,021.60

452-2-2 Diagnostics sensor cabling-Dsn 11AUG05* 11AUG05* 05JAN06 05JAN06 237 0.00 23,748.58

452-2-4 Diagnostics sensor cabling-Procure 05OCT05* 05OCT05* 20SEP06 20SEP06 186 0.00 2,610.00

452-2-6 Diagnostics sensor cabling-Install 30MAY06* 30MAY06* 01DEC06 01DEC06 136 0.00 20,556.31

452-2-8 Diagnostics sensor cabling-Commission 26OCT06* 26OCT06* 05FEB07 05FEB07 136 0.00 6,021.60

453 - System Testing (PTP's)
453-1-2 New Procedures 06OCT05* 06OCT05* 20FEB06 20FEB06 215 0.00 68,000.00

453-1-4 Preop Testing-Procure test equipt 10JUL06* 10JUL06* 01MAR07 01MAR07 118 0.00 33,366.72

453-1-8 Testing PTPs, ISTPs 09OCT06* 09OCT06* 07MAR07 07MAR07 114 0.00 90,618.40

46 - FCPC Building Modifications
Job: 4601 - FCPC Bldg Mods-RAMAKRISHNAN

FY03 Actual Cost
4601-001 Apr-Sept MIE Cost 01APR03A 01APR03A 30SEP03A 30SEP03A 100 1,300.00 1,300.00

FY04 FY05 FY06 FY07 FY08 FY09

vankirk=320; raki=240

vankirk=8; raki=80

Raki    =240hr   ;

vankirk=40; rali=40

VANKIRK   =40hr   ; Raki    =40hr   ;

VANKIRK  960hr   ; Raki    =1040hr   ;

VANKIRK   =40hr   ; Raki    =40hr   ;

VANKIRK   =80hr   ; Raki    =80hr   ;

vankirk   =40hr   ; raki   =40hr   ;

VANKIRK   =80hr   ;Raki    =80hr   ;

EA//DM   =128hr   ; Raki   =16hr   ;

41=01$k   ;

EE//EM   =16hr   ; EE//SM   =16hr   ;
EE//TB   =128hr   ;

EE//EM   =08hr   ; EE//SM   =16hr   ;
EE//TB   =32hr   ;

EA//DM   =160hr   ; Raki    =40hr   ;

41=02$k   ;

EE//EM   =24hr   ; EE//SM   =32hr   ;
EE//TB   =160hr   ;

EE//EM   =08hr   ; EE//SM   =16hr   ;
EE//TB   =32hr   ;

EA//DM   =160hr   ; EE//EM   =320hr   ;

41=25$k   ;

EE//SM =80hr ; EE//TB =376hr ;ee//em=288 ;
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4601-100 Clear area in West wing SPS to HVAC equipt 01APR04* 01JUN04* 30JUN04 30JUN04 1,323 0.00 24,226.00

460-2-4 Clear the small Vacuum prep lab -Procure 01OCT04* 01OCT04* 12JAN05 12JAN05 1,129 0.00 646.00

460-2-6 Clear the small Vacuum prep lab -Install 13JAN05 13JAN05 13APR05 13APR05 1,129 0.00 12,464.00

460-3-2 Floor & Wall Penetrations-Dsn 01OCT04* 01OCT04* 12JAN05 12JAN05 392 0.00 2,968.80

460-3-4 Floor & Wall Penetrations-Procure 13JAN05 13JAN05 13APR05 13APR05 392 0.00 11,628.00

460-3-6 Floor & Wall Penetrations-Install 14APR05 14APR05 15JUL05 15JUL05 392 0.00 11,730.40

460-4-2 Mechanical Modifications-Dsn 01APR05* 01APR05* 01JUL05 01JUL05 271 0.00 4,208.00

460-4-4 Mechanical Modifications-Procure 05JUL05 05JUL05 04OCT05 04OCT05 271 0.00 2,584.80

460-4-6 Mechanical Modifications-Install 05OCT05 05OCT05 13JAN06 13JAN06 271 0.00 6,858.40

51 - TCP/IP Infrastructure Systems
Job: 5801 -Central I&C Integr & Oversight-OLIARO

51-00 FY03 01APR03A 30SEP03A LOE 11,900.00 11,900.00

51-01 FY04 LOE support 01OCT03A 01OCT03A 30SEP04 30SEP04 1,259 LOE 8,202.89 12,504.40

51-02 FY05 LOE support 01OCT04* 01OCT04* 30SEP05 30SEP05 1,010 0.00 12,848.40

51-10 Preliminary Design (Title I) 21AUG06* 21AUG06* 23OCT06 23OCT06 123 0.00 6,246.40

51-20 Final Network Design (Title II) 24OCT06 24OCT06 20NOV06 20NOV06 123 0.00 6,548.00

51-30 Installation, Testing, Documentation (Title III) 21NOV06* 21NOV06* 17MAY07 17MAY07 123 0.00 390,879.60

52 - Central Instrumentation & Control

52-10 Preliminary Design (Title I) 06MAR06* 06MAR06* 05MAY06 05MAY06 121 0.00 24,320.00

52-20 Final Design (Title II) 08MAY06 08MAY06 08SEP06 08SEP06 121 0.00 97,280.00

52-30 Installation, Testing, Documentation (Title III) 11SEP06* 11SEP06* 21MAY07 21MAY07 121 0.00 456,439.69

53 - Data Acquisition & Facility Computing

53-10 Preliminary Design (Title I) 08MAR06* 08MAR06* 09MAY06 09MAY06 119 0.00 48,640.00

53-20 Final Design (Title II) 10MAY06 10MAY06 12SEP06 12SEP06 119 0.00 72,960.00

53-30 Coding, Configuration, Testing (Title III) 13SEP06* 13SEP06* 23MAY07 23MAY07 119 0.00 286,217.26

54 - Facility Timing & Synchronization

54-10 Preliminary Design (Title I) 01JUN06* 01JUN06* 03AUG06 03AUG06 119 0.00 36,480.00

FY04 FY05 FY06 FY07 FY08 FY09

vankirk=64; raki=48;41=$ 1 k
ee//sm=16; ee//tb=96

41=01$k   ;

EE//TB   =160hr   ;

VANKIRK   =16hr   ; Raki    =08hr   ;

41=09$k   ;

Raki    =08hr   ; EE//SM   =16hr   ;
EE//TB   =112hr   ;

VANKIRK   =16hr   ;Raki    =16hr   ;

41=02$k   ;

EE//EM   =08hr   ; EE//SM   =16hr   ;
EE//TB   =48hr   ;

EC//EM   =86hr   ;

EC//EM   =86hr   ;

EC//EM   =40hr   ;

EC//EM   =40hr   ;

EA//DM   =160hr   ; EC//EM   =520hr   ;
EE//SM   =1,340hr   ; 41=92$k   ;

EC//EM   =160hr   ;

EC//EM   =640hr   ;

EC//SM   =600hr   ; EC//EM   =1,552hr   ;
41=108$k   ;

EC//EM   =320hr   ;

EC//EM   =480hr   ;

EC//EM   =1,280hr   ; 41=57.7$k   ;

EC//EM   =240hr   ;
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54-20 Final Design (Title II) 04AUG06 04AUG06 03NOV06 03NOV06 119 0.00 56,340.00

54-30 Installation, Testing, Documentation (Title III) 06NOV06 06NOV06 23MAY07 23MAY07 119 0.00 259,211.60

55 - Real Time Plasma & Power Supply Control Sys

55-10 Preliminary Design (Title I) 01AUG06* 01AUG06* 03OCT06 03OCT06 137 0.00 12,201.60

55-20 Final Design (Title II) 04OCT06 04OCT06 31OCT06 31OCT06 137 0.00 13,096.00

55-30 Installation, Testing, Documentation (Title III) 10NOV06 10NOV06 08MAY07 08MAY07 130 0.00 267,982.40

56 - Central Safety Interlock Systems

56-10 Preliminary Design (Title I) 15MAY06* 15MAY06* 15SEP06 15SEP06 136 0.00 24,320.00

56-20 Final Design (Title II) 18SEP06 18SEP06 17NOV06 17NOV06 136 0.00 25,776.00

56-30 Installation, Testing, Documentation (Title III) 20NOV06 20NOV06 30APR07 30APR07 136 0.00 349,830.00

57 - Control Room Facility

57-10 Preliminary Design (Title I) 01SEP06* 01SEP06* 03NOV06 03NOV06 147 0.00 12,680.00

57-20 Final Design (Title II) 06NOV06 06NOV06 05DEC06 05DEC06 147 0.00 13,096.00

57-30 Installation, Testing, Documentation (Title III) 06DEC06 06DEC06 13APR07 13APR07 147 0.00 93,938.00

61 - Water Systems

611 - C-Site Cooling System
615.011 Engr recommissioning of C-Site Water systems 03JUL06* 03JUL06* 01SEP06 01SEP06 160 0.00 9,796.20

615.021 Replace valves, resins, filters 06OCT06* 06OCT06* 16JAN07 16JAN07 137 0.00 143,473.60

612 - NB Water Cooling Systems
622.001 WBS 612 Preliminary design 30MAY06* 30MAY06* 19SEP06 19SEP06 147 0.00 35,824.00

622.011 WBS 612 Final Design 20SEP06 20SEP06 14DEC06 14DEC06 147 0.00 23,802.66

622.021 WBS 612 Assembly/Fabrication/Installation 26JAN07* 26JAN07* 17MAY07 17MAY07 123 0.00 180,299.92

613 - Vacuum Pumping System
623.010 LOE  WBS 612 06OCT04* 06OCT04* 31MAY06 31MAY06 846 0.00 10,033.20

623.011 Design WBS 612 01JUN06* 01JUN06* 15NOV06 15NOV06 133 0.00 22,793.02

632.021 WBS 612 Assembly/Fabrication/Installation 13DEC06* 13DEC06* 14FEB07 14FEB07 116 0.00 67,180.00

614 - Bakeout Water System
625.001 WBS 614 Preliminary design 03OCT05* 03OCT05* 23DEC05 23DEC05 368 0.00 12,178.00

625.011 WBS 614 Final Design 03JAN06 03JAN06 29MAR06 29MAR06 368 0.00 12,178.00

625.021 WBS 614 Assembly/Fabrication 26MAR07 26MAR07 18MAY07 18MAY07 122 0.00 14,153.80

FY04 FY05 FY06 FY07 FY08 FY09

EC//EM   =360hr   ;

EC//SM   =700hr   ; EC//EM   =960hr   ;
41=25$k   ;

EC//EM   =80hr   ;

EC//EM   =80hr   ;

EC//EM   =480hr   ; EC//SM   =1,200hr   ;
41=53$k   ;

EC//EM   =160hr   ;

EC//EM   =160hr   ;

EC//EM   =780hr   ; EE//SM   =1,200hr   ;
41=57$k   ;

EC//EM   =80hr   ;

EC//EM   =80hr   ;

EC//EM   =160hr   ; EE//SM   =200hr   ;
EC//SM   =300hr   ; 41=11$k   ;

em//em=58

em//tb=216;41=$92.3 k

em//em=160; ea//dm=80

em//em=80; ea//dm=80

em//em=260; em//tb=620; 41=$58.71k

BLANCHARD=60

em//em=80; ea//dm=80

em//em=80; em//tb=288; 41=$20.5k

em//em=20; ea//dm=80

em//em=20; ea//dm=80

em//em=40; em//tb=42; 41=$2.4k
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62 - Cryogenic Systems

621 - LN2-LHe Supply System
631-001 Preliminary Design 19MAY06* 19MAY06* 21AUG06 21AUG06 137 0.00 15,032.10

631-010 Final Design 22AUG06 22AUG06 21NOV06 21NOV06 137 0.00 35,902.27

631-015 Fab/Assy/Installation 08FEB07* 08FEB07* 09MAY07 09MAY07 129 0.00 82,963.10

631-020 Procurement 06DEC06* 06DEC06* 16APR07 16APR07 129 0.00 118,976.00

622 - LN2 Coil Cooling Supply
632-001 Preliminary Design 15MAY06* 15MAY06* 15AUG06 15AUG06 116 0.00 15,032.10

632-010 Final Design 16AUG06 16AUG06 15NOV06 15NOV06 116 0.00 29,337.35

632-015 Fab/Assy/Installation 18DEC06* 18DEC06* 29MAY07 29MAY07 116 0.00 114,018.60

632-020 Procurement 16NOV06* 16NOV06* 29MAY07 29MAY07 116 0.00 116,001.60

623 - GN2 Cryostat Cooling System
633-001 Preliminary Design 12APR06* 12APR06* 13JUL06 13JUL06 139 0.00 15,032.10

633-010 Final Design 14JUL06 14JUL06 13OCT06 13OCT06 139 0.00 24,114.72

633-015 Fab/Assy/Installation 11JAN07* 11JAN07* 14MAY07 14MAY07 126 0.00 72,933.10

633-020 Procurement 02NOV06* 02NOV06* 14MAY07 14MAY07 126 0.00 108,092.40

63 - Utility Systems

640.010 FY04/05 LOE support 06OCT04* 06OCT04* 21SEP06 21SEP06 767 0.00 16,749.14

640.011 Design GN2, Air & Vent Systems 26MAY06* 26MAY06* 09NOV06 09NOV06 150 0.00 31,706.87

640.021 Assembly/Fabrication 19DEC06* 19DEC06* 20FEB07 20FEB07 125 0.00 72,413.80

64 - PFC/VV Heating & Cooling

650.001 Preliminary Design 26MAY06* 26MAY06* 07AUG06 07AUG06 122 0.00 40,172.00

650.005 Final Design 08AUG06 08AUG06 07NOV06 07NOV06 122 0.00 118,749.29

650.010 Lab Fab/Assy/Installation 08NOV06* 08NOV06* 18MAY07 18MAY07 122 0.00 286,477.00

650.012 Procured Hardware/Material 08NOV06* 08NOV06* 18MAY07 18MAY07 122 0.00 172,650.40

650.015 Procured Installation/Assy 21MAR07* 21MAR07* 18MAY07 18MAY07 122 0.00 10,816.00

65 - Facility Systems Integration
Job: 6163 - Facility Systems Support FY04

65-03 LOE  WBS 6 01OCT03A 01OCT03A 30SEP04 30SEP04 1,259 LOE 21,136.32 32,220.00

Job: 6501 - Facility Systems Integration-DUDEK
FY03 Actual Cost
6501-001 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 9,380.00 9,380.00

FY04 FY05 FY06 FY07 FY08 FY09

EM//EM   =89hr   ;

EM//EM   =89hr   ; EA//DM   =176hr   ;

EM//EM   =89hr   ; EM//SM   =140hr   ;
EM//TB   =580hr   ;

41=88$k   ;

EM//EM   =89hr   ;

EM//EM   =89hr   ; EA//DM   =120hr   ;

EM//EM   =89hr   ; EM//SM   =70hr   ;
EM//TB   =1,035hr   ;

41=86$k   ;

EM//EM   =89hr   ;

EM//EM   =89hr   ; EA//DM   =80hr   ;

EM//EM   =89hr   ; EM//TB   =656hr   ;

41=80$k   ;

BLANCHARD=100

em//em=80; ea//dm=160

em//em=48; em//tb=458; 41=$17.40k

ea//em=160; ee//sm=40; ea//dm=80

ea//em=160; ee//sm=80;
ea//dm (mech)=400; ea//dm (elect)=320

ea//em=210;ee//sm=160;em//sm=240
em//tb(mech)=1600; em//tb (elect)=720

41=$127.7k

41=$8.0k

Kalish=100;Gettelfinger=100
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71 - Shield Wall Seismic Modifications
Job: 7101 - Shield Wall Modif Design-PERRY

FY03 Actual Cost
7101-000 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 32,150.00 32,150.00

72 - Control Room Refurbishment
Job: 7201 - Control Room Walls&Floors-PERRY

710.001 Block Wall east side control room 01JUN04* 02AUG04* 28JUL04 03SEP04 1,259 0.00 39,512.00

711B.050 Complete Control Room Flooring 29JUL04 07SEP04 25AUG04 30SEP04 1,259 85 0.00 8,107.20

73 - Platform Design & Fabrication
Job: 7301 - Platform Design & Fab-PERRY

712.008 Update Platform Specification 02FEB04* 01JUN04 17FEB04 06JUL04 1,259 0.00 6,460.00

712.009 Platform PDR 17FEB04* 06JUL04 1,259 0.00 0.00

711A.040 Platform nut plates 02JUL04* 02JUL04* 30SEP04 30SEP04 1,259 75 0.00 28,922.00

712.010 Final Design 01JUL04* 07JUL04* 30SEP04 30SEP04 1,283 0.00 54,170.00

Job: 7401 - TC Prep & Mach Assy Planning-PERRY

712.020 Fab & Assemble Platform 03OCT05* 03OCT05* 10APR06 10APR06 212 0.00 24,296.30

712.030 Miscs Hardware/Material 03OCT05* 03OCT05* 10APR06 10APR06 896 0.00 45,675.00

74 - Machine Assembly Planning and Oversight
Job: 7401 - TC Prep & Mach Assy Planning-PERRY

FY03 Actual Cost
7401-001 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 131,680.00 131,680.00

Oversight and Supervision
711A.020 LOE FY04 01OCT03A 01OCT03A 30SEP04 30SEP04 1,283 LOE 99,529.95 149,894.50

Project Scope
714.010 LOE FY05 01OCT04* 01OCT04* 30SEP05 30SEP05 522 0.00 236,807.20

714.020 LOE FY06 prior to assy starting 03OCT05 03OCT05 31MAR06 31MAR06 522 0.00 118,111.86

714.030 LOE FY07 thru first plasma 03APR06 03APR06 14SEP07 14SEP07 522 0.00 542,474.94

714.031 WBS 7 mgt stretch out cost 11SEP07* 11SEP07* 30MAY08 30MAY08 346 0.00 287,396.72

FED/Infrastructure Support (non Project cost)
613.010 Remove Shield Walls ** GPP ** 02FEB04* 01APR04A 01JUN04 01JUN04 1,368 0.00 0.00

613.015 Fabricate New Bottom Course of Blocks **GPP** 15MAR04* 01APR04A 15JUL04 15NOV04 1,251 0.00 0.00

613.017 Install New Bottom Course **GPP** 02AUG04* 02AUG04* 04JAN05 04JAN05 1,219 0.00 0.00

613.020 Remove south PLT shielding  (cc 7230) 12JAN04A 01JUN04 15JUN04 15JUN04 1,358 0.00 0.00

613.025 Dispose of old south PLT shielding  **GPP** 15JUN04* 15JUN04* 16AUG04 16AUG04 1,315 0.00 0.00

EXFAC003 Clear PBX control room & Safe PBX (cc7230) 27JAN03A 27JAN03A 30JUN03A 30JUN03A 100 0.00 0.00

EXFAC004 Remove Fire protection PLT wall (cc7230) 01MAY03A 01MAY03A 09MAY03A 09MAY03A 100 0.00 0.00

FY04 FY05 FY06 FY07 FY08 FY09

ee//tb=320; 41=$12k

ee//sm Edwards= 24 hrs; em//tb NB techs 72 hrs

Perry=40

em//tb mech shop =360 hrs;41=$1k

PERRY=140;ea//dm=300

PERRY=410;em//sm=23;em//tb=250

41=$35k

Perry=863;ea//dm=100

PERRY=863;em//sm=863

em//em=423;em//sm=423

em//em=1851;em//sm=1851

em//em=936;em//sm=936
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EXFAC005 Remove Fire Protection under platform (cc7230) 01APR03A 01APR03A 30APR03A 30APR03A 100 0.00 0.00

EXFAC006 Remove Fire Protection Control rm walls(cc7230) 01MAY03A 01MAY03A 09MAY03A 09MAY03A 100 0.00 0.00

EXFAC007 Remove PBX Base Plates cc7230) 01MAR04* 25FEB04A 30APR04 12MAR04A 100 0.00 0.00

GPP001 GPP-Upgarde C-Site central chilled wtr plant*TBD 01OCT02A 01OCT02A 01OCT02A 01OCT02A 0.00 0.00

GPP004 GPP-Roofing  Design 02FEB04* 01APR04A 30SEP04 30SEP04 1,259 0.00 0.00

GPP004.1 GPP-Roofing  Install 01OCT04* 02AUG04* 30SEP05 30SEP04 1,259 0.00 0.00

GPP005 GPP-Test Cell lighting   Design 01APR04* 01APR04A 30JUN04 30JUN04 1,259 0.00 0.00

GPP005.1 GPP-Test Cell lighting   Install 01JUL04 01JUL04 30SEP04 30SEP04 1,259 0.00 0.00

GPP006 GPP-Test Cell HVAC/dew point control  Design 01OCT04* 01OCT04* 30MAR05 30MAR05 1,011 0.00 0.00

GPP006.1 GPP-Test Cell HVAC/dew point control  Install 31MAR05 31MAR05 29SEP05 29SEP05 1,011 0.00 0.00

GPP007 GPP-C-Site elevators  Design 02FEB04* 01JUN04* 29APR04 30JUN04 1,259 0.00 0.00

GPP007.1 GPP-C-Site elevators  Install 30APR04 01JUL04 30JUL04 30SEP04 1,259 0.00 0.00

GPP008 GPP-Fire suppression  high bay design 01APR04* 01JUN04* 30JUN04 30AUG04 1,217 0.00 0.00

GPP008.1 GPP-Fire suppression  high bay install 01JUL04 31AUG04 30SEP04 01DEC04 1,217 0.00 0.00

GPP009 Control Room Lights & Outlets  design 01OCT04* 01OCT04* 31MAR05 31MAR05 1,010 0.00 0.00

GPP009.1 Control Room Lights & Outlets  install 01APR05 01APR05 30JUN05 30JUN05 1,010 0.00 0.00

GPP010 Control Room HVAC    Design 01OCT04* 01OCT04* 31MAR05 31MAR05 1,010 0.00 0.00

GPP010.1 Control Room HVAC    Install 01APR05 01APR05 30JUN05 30JUN05 1,010 0.00 0.00

GPP011 Control Room Ceiling   Design 01APR05* 01APR05* 30JUN05 30JUN05 1,010 0.00 0.00

GPP011.1 Control Room Ceiling   Install 01JUL05 01JUL05 30SEP05 30SEP05 1,010 0.00 0.00

GPP012 Control Rm Fire Detection & Suppression   Design 01OCT04* 01OCT04* 31MAR05 31MAR05 1,010 0.00 0.00

GPP012.1 Control RmFire Detection & Suppression   Install 01APR05 01APR05 30JUN05 30JUN05 1,010 0.00 0.00

Test Cell Modifications & Upgrades
613.030 Test Cell copper ground plane cuts 03MAY04* 02AUG04* 07JUN04 30SEP04 1,157 0.00 10,490.00

713.010 General procurements 01APR04* 01JUN04* 30SEP04 30SEP04 1,283 0.00 19,110.00

7502-000 Outlet Design 02FEB04* 02FEB04A 30APR04 28JUN04 1,199 50 12,636.00 25,272.00

7502-001 Test Cell 110v outlets 01JUL04* 01OCT04* 26AUG04 30SEP04 1,259 0.00 0.00

7502-002 Test Cell 208v outlets 01JUL04* 01OCT04* 26AUG04 30SEP04 1,259 0.00 0.00

7502-010 Ready Rooms (under control room) 110v outlets 01JUL04* 01OCT04* 26AUG04 30SEP04 1,133 0.00 0.00

7502-011 Cable Removal in test cell (S04335-32) 01OCT03A 01OCT03A 31OCT03A 31OCT03A 100 9,937.20 9,937.20

7502-025 TC Floor penetration covers 03NOV03A 03NOV03A 26NOV03A 26NOV03A 100 16,848.00 16,848.00

EXFAC001.2 Complete Crane Modifications  (S04354) 02FEB04A 02FEB04A 30JAN04A 30JAN04A 100 37,608.48 37,608.48

FY04 FY05 FY06 FY07 FY08 FY09

em//tb=120;       41=$1k

41=$ 15 k

em//sm=240

160 hrs powers;

80 hrs powers

80 hrs powers

S04335-32 = $7.8k

em//sm=160;

M&S=$29.52k

© Primavera Systems, Inc.

Run Date 11JUN04 11:46 current schedule

xECP6 Baseline

Progress Bar

Critical Activity

0405 NCSX Sheet 39 of 44 STATUS THROUGH
JUNE 1, 2004



Activity
ID

Activity
Description

ECP6
Baseline

 Start

Forecast
Start

ECP6
Baseline

Finish

Forecast
Finish

Total
Float

%
Cmplt

Earned 
value 

(BCWP)

Baseline
Budget
ECP6

75 - Test Cell and Basement Assembly Operations
7501 - Construction Support Crew

7501-05 Construction Support Crew during machine assy 05JAN06 16JAN06 04JUN07 13JUN07 105 0.00 795,979.83

7501-06 Construction Support Crew during e-beam mapping 22AUG07 31AUG07 18OCT07 29OCT07 491 0.00 94,025.50

7501-07 Construction Support Crew during cryostat instl 05OCT07 16OCT07 03DEC07 12DEC07 461 0.00 92,837.72

7502 - Test Cell Facility Preparations

7502-020 Resurface TC floor 04OCT04* 04OCT04* 02DEC04 02DEC04 1,132 0.00 30,248.00

7502-030 TC Floor firesealing 03DEC04* 03DEC04* 09FEB05 09FEB05 1,132 0.00 12,996.00

7502-035 Control room firesealing 10FEB05* 10FEB05* 08APR05 08APR05 1,132 0.00 8,664.00

7503 - Machine Assembly

730.1000 Begin Assembly Activities 18JUL06* 18JUL06* 124 0.00 0.00

730.1020 Install & Level Support Base Plates 18JUL06 18JUL06 07AUG06 07AUG06 124 0.00 34,504.00

730.1030 Install/Level Machine Support Columns 08AUG06 08AUG06 12SEP06 12SEP06 124 0.00 51,756.00

730.1040 Install Platform 13SEP06 13SEP06 30NOV06 30NOV06 124 0.00 231,277.87

730.1050 Install Lighting,Fire Det/Supprs under platform 01DEC06 01DEC06 24JUL07 24JUL07 559 0.00 70,761.60

730.1060 Install Lower Cryostat Floor 27SEP06 27SEP06 03OCT06 03OCT06 124 0.00 17,784.80

730.1070 Install Lower PF 3,4,5&6 into prelim position 04OCT06 04OCT06 10OCT06 10OCT06 124 0.00 18,584.00

730.1081 1st Field Period Assembly-Position 11OCT06 11OCT06 18OCT06 18OCT06 124 0.00 22,300.80

730.1081X *******PBR add1st Field Period Assembly-Position 19OCT06 19OCT06 26OCT06 26OCT06 124 0.00 22,300.80

730.1082 1st Field Period Assembly-Weld 27OCT06 27OCT06 01NOV06 01NOV06 124 0.00 14,867.20

730.1083 1st Field Period Assembly-Leak Check 02NOV06 02NOV06 08NOV06 08NOV06 124 0.00 18,584.00

730.1091 2nd Field Period Assembly-Position 09NOV06 15NOV06 16NOV06 22NOV06 120 0.00 22,300.80

730.1091X *****PBR add2nd Field Period Assembly-Position 17NOV06 27NOV06 28NOV06 04DEC06 120 0.00 22,300.80

730.1092 2nd Field Period Assembly-Weld 29NOV06 05DEC06 04DEC06 08DEC06 120 0.00 14,867.20

730.1093 2nd Field Period Assembly-Leak Check 05DEC06 11DEC06 11DEC06 15DEC06 120 0.00 18,584.00

730.1101 3rd Field Period Assembly-Position 05JAN07 16JAN07 22JAN07 31JAN07 105 0.00 44,601.60

730.1101X ********pbr adrd Field Period Assembly-Position 23JAN07 01FEB07 07FEB07 16FEB07 105 0.00 44,601.60

730.1102 3rd Field Period Assembly-Weld 08FEB07 19FEB07 13FEB07 22FEB07 105 0.00 14,867.20

730.1103 3rd Field Period Assembly-Leak Check 14FEB07 23FEB07 20FEB07 01MAR07 105 0.00 18,584.00

730.1130 Make Final Vacuum Pump Connections to VV 21FEB07 02MAR07 09MAR07 20MAR07 105 0.00 37,168.00

730.1139 Begin Vac Vsl Pumpdown 12MAR07 21MAR07 105 0.00 0.00

FY04 FY05 FY06 FY07 FY08 FY09

Work Control Center em//sm=2467 (1fte)
Tool Crib Control em//tb=1234 (.5 fte)
Crane Operator & support em//tb=2468 (1.0 fte)
Forklift Operator & support em//tb=2468 (1.0 fte

em//tb=1087 support techs (4 fte)

Work Control Center em//sm=277 (1 fte)
Tool Crib Control em//tb=139 (.5 fte)
Crane Operator & support em//tb=277 (1 fte)
Forklift Operator & support em//tb=277 (1 fte)

ee//tb=160; M&S=$10k

ee//tb=120;

ee//tb=80

em//sm=80;  em//tb=320

em//sm=120;  em//tb=480

41+$20k; em//em=40;em//sm=432;em//tb=1728

41=$6k;em//em=40;em//sm=80;em//tb=480

em//sm=40;  em//tb=160

em//sm=40;  em//tb=160

em//sm=48;  em//tb=192

em//sm=48;  em//tb=192

em//sm=32;  em//tb=128

em//sm=40;  em//tb=160

em//sm=48;  em//tb=192

em//sm=48;  em//tb=192

em//sm=32;  em//tb=128

em//sm=40;  em//tb=160

em//sm=96;  em//tb=384

em//sm=96;  em//tb=384

em//sm=32;  em//tb=128

em//sm=40;  em//tb=160

em//sm=80;  em//tb=320

PEP Date = September 2007
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730.1140 PTP Pumpdown & leak check VV (WBS 220-025) 12MAR07 21MAR07 23MAR07 03APR07 105 0.00 47,012.00

730.1150 Raise lower PF-3,4,5&6 coils into final position 26MAR07 04APR07 28MAR07 06APR07 105 0.00 11,615.00

730.1170 Install PF  Solenoid into position (U/L 1&2 PF) 29MAR07 09APR07 03APR07 12APR07 105 0.00 13,938.00

730.1175 Install Upper PF-3,4,5 & 6 coils 04APR07 13APR07 06APR07 17APR07 105 0.00 11,615.00

730.1180 Install Bus connections to coil sys (WBS 431-131 09APR07 18APR07 04JUN07 13JUN07 105 0.00 0.00

730.1210 Connect Cooling System (WBS 61) 26MAR07 04APR07 04MAY07 15MAY07 125 0.00 0.00

730.1230 Complete Bus connections (WBS 4 ) 09APR07 18APR07 04JUN07 13JUN07 105 0.00 37,168.00

730.1249 Operational Readiness Assessment 07MAY07 16MAY07 04JUN07 13JUN07 105 0.00 0.00

730.1250 Operational Readiness 04JUN07 13JUN07 105 0.00 0.00

730.8074 Begin Cryostat Installation 05OCT07 16OCT07 105 0.00 0.00

730.8075 Prep Cryostat for installation 05OCT07 16OCT07 18OCT07 29OCT07 105 0.00 66,128.00

730.8100 Cryo stat installation & Test & Cooldown 19OCT07 30OCT07 15NOV07 26NOV07 105 0.00 132,256.00

730.8200 Cold Power Test PTP 16NOV07 27NOV07 03DEC07 12DEC07 105 0.00 66,128.00

76 - Tooling Design & Fabrication

713.020 Lab Fab/Assy/Installation 01OCT04* 01OCT04* 28SEP07 28SEP07 519 0.00 29,973.45

713.030 Tooling,assy fixtures,misc equipt 03APR06* 03APR06* 28SEP07 28SEP07 519 0.00 80,177.55

713.040 General procurements 03APR06* 03APR06* 28SEP07 28SEP07 519 0.00 60,133.16

713.050 Welding tools, materials & equipt 03APR06* 03APR06* 28SEP07 28SEP07 519 0.00 53,451.70

77 - Measurement Systems

780.000 No additional tools/devices needed. 02FEB04 01JUN04 30MAY08 30MAY08 348 0.00 0.00

81 - Project Management and Control
Job: 8101 - Project Management & Control-NEILSON

FY03 Actual Cost
810.001 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 387,340.00 387,340.00

M-0110 CD-2 03FEB04A 0.00 0.00

810.009 PDR Support 01OCT03A 01OCT03A 31OCT03A 31OCT03A 100 41,163.08 41,163.08

810.010 CD-3 Readiness - Update Assy & Installation plan 01APR04* 01JUN04* 01JUL04 31AUG04 1,304 0.00 0.00

810.015 CD-3 Readiness - Update resource loaded schedule 01APR04* 01JUN04* 01JUL04 31AUG04 1,304 0.00 0.00

810.020 CD-3 Readiness - Update risk management plan 01APR04* 01JUN04* 01JUL04 31AUG04 1,304 0.00 0.00

810.025 CD-3 Readiness - Update Value mgt/engr  doc. 01APR04* 01JUN04* 01JUL04 31AUG04 1,304 0.00 0.00

810.028 CD-3 Readiness - Update Project Controls doc. 01APR04* 01JUN04* 01JUL04 31AUG04 1,304 0.00 0.00

810.030 CD-3 Readiness - Update Acquisition Strategy 01APR04* 01JUN04* 01JUL04 31AUG04 1,304 0.00 0.00

FY04 FY05 FY06 FY07 FY08 FY09

support labor em//em=40; em//sm=160; em//tb=240

em//sm=25;  em//tb=100

em//sm=30;  em//tb=120

em//sm=25;  em//tb=100

em//sm=80;  em//tb=320

PEP Date = November 2007

PEP Date = March 2008

em//em=80; em//sm=80; em//tb=480

em//em=160; em//sm=160; em//tb=960

em//em=80; em//sm=80; em//tb=480

PERRY=80;em//sm=42;em//tb=140

41=$60k

41=$45k

41=$40k

PEP Date = February 2004

41=$ 28.17 k R400432 (pdr support)
Neumeyer PDR panel = 35 hrs
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810.035 CD-3 Readiness - Update Proj Exec Plan (PEP) 01APR04* 01JUN04* 01JUL04 31AUG04 1,304 0.00 0.00

810.040 CD-3 Readiness - Assess/Update Integr Proj Team 01APR04* 01JUN04* 01JUL04 31AUG04 1,304 0.00 0.00

M-0115 CD-3 30SEP04* 24AUG04 120 0.00 0.00

810.002 Project Management Office PPPL FY04 01OCT03A 01OCT03A 30SEP04 30SEP04 1,283 LOE 457,598.80 689,154.82

810.003 Project Management Office PPPL FY05 01OCT04* 01OCT04* 30SEP05 30SEP05 1,028 0.00 538,759.58

810.004 Project Management Office PPPL FY06 03OCT05* 03OCT05* 29SEP06 29SEP06 519 0.00 492,727.12

810.004X Project Management Office PPPL FY07 02OCT06 02OCT06 04JAN07 04JAN07 519 0.00 140,228.10

810.005 Project Management OfficePPPL FY07 05JAN07 05JAN07 28SEP07 28SEP07 519 0.00 341,782.20

810.900 Project Management Office PPPL 1 mo SO 01OCT07* 01OCT07* 29OCT07 29OCT07 351 0.00 42,310.60

810.990 Project Management Office PPPL 1 mo SO 30OCT07* 30OCT07* 27NOV07 27NOV07 351 0.00 42,310.60

810.991 Project Management Office PPPL 1 mo SO 28NOV07* 28NOV07* 31DEC07 31DEC07 351 0.00 42,310.60

810.992 Project Management Office PPPL 1 mo SO 02JAN08* 02JAN08* 30JAN08 30JAN08 351 0.00 42,310.60

810.993 Project Management Office PPPL 1 mo SO 31JAN08* 31JAN08* 28FEB08 28FEB08 351 0.00 42,310.60

810.994 Project Management Office PPPL 1 mo SO 29FEB08* 29FEB08* 28MAR08 28MAR08 351 0.00 42,310.60

810.995 Project Management Office PPPL 1 mo SO 31MAR08* 31MAR08* 28APR08 28APR08 351 0.00 42,310.60

810.996 Project Management Office PPPL 1 mo SO 29APR08* 29APR08* 27MAY08 27MAY08 351 0.00 42,310.60

Job: 8102 - NCSX MIE Management ORNL-LYON
FY03 Actual Cost
810.101 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 58,600.00 58,600.00

810.102 Project Management Office ORNL FY04 01OCT03A 01OCT03A 30SEP04 30SEP04 1,283 LOE 79,831.54 120,228.22

810.103 Project Management Office ORNL FY05 01OCT04* 01OCT04* 30SEP05 30SEP05 1,028 0.00 85,894.36

810.104 Project Management Office ORNL FY06 03OCT05* 03OCT05* 29SEP06 29SEP06 519 0.00 49,323.49

810.104X Project Management Office ORNL FY06 02OCT06 02OCT06 04JAN07 04JAN07 519 0.00 14,321.54

810.105 Project Management Office ORNL FY07 05JAN07 05JAN07 28SEP07 28SEP07 519 0.00 33,631.32

810.901 Project Management Office ORNL 1 mo SO 02OCT07* 02OCT07* 30OCT07 30OCT07 350 0.00 2,834.10

810.980 Project Management Office ORNL 1 mo SO 31OCT07* 31OCT07* 28NOV07 28NOV07 350 0.00 2,834.10

810.981 Project Management Office ORNL 1 mo SO 03DEC07* 03DEC07* 02JAN08 02JAN08 350 0.00 2,834.10

810.982 Project Management Office ORNL 1 mo SO 03JAN08* 03JAN08* 31JAN08 31JAN08 350 0.00 2,834.10

810.983 Project Management Office ORNL 1 mo SO 01FEB08* 01FEB08* 29FEB08 29FEB08 350 0.00 2,834.10

810.984 Project Management Office ORNL 1 mo SO 03MAR08* 03MAR08* 31MAR08 31MAR08 350 0.00 2,834.10

810.985 Project Management Office ORNL 1 mo SO 01APR08* 01APR08* 29APR08 29APR08 350 0.00 2,834.10

810.986 Project Management Office ORNL 1 mo SO 30APR08* 30APR08* 28MAY08 28MAY08 350 0.00 2,834.10

FY04 FY05 FY06 FY07 FY08 FY09

PEP Date = October 2004

Neilson=1467; Schmidt=884; 41=06$k; 35=08$k   ;
Strykowsky   =884hr   ; Hampron   =624hr   ;

R///RM3  =1645hr;41=06$k   ; 35=08$k   ;
FC//AM   =884hr   ; B///CB   =624hr   ;

R///RM3  =1520; 41=02$k   ; 35=04$k   ;
FC//AM   =884hr   ; B///CB   =312hr   ;

R///RM3  =380; 41=02$k   ; 35=04$k   ;
FC//AM   =221hr   ; B///CB   =80hr   ;

R///RM3  =983;
FC//AM   =672hr

R///RM3 =122;fc//am=71;35=.5

R///RM3 =122;fc//am=71;35=.5

R///RM3 =122;fc//am=71;35=.5

R///RM3 =122;fc//am=71;35=.5

R///RM3 =122;fc//am=71;35=.5

R///RM3 =122;fc//am=71;35=.5

R///RM3 =122;fc//am=71;35=.5

R///RM3 =122;fc//am=71;35=.5

ORNLRM   =358hr; Akers=178;Benson=178
ORNL41   =03$    ; ORNL35   =04$    ;

ORNLRM   =180hr; Benson=143;Akers=178
ORNL41   =02$    ; ORNL35   =03$    ;

ORNLRM   =180hr
ORNL41   =2$  Benson=89

ORNLRM   =45hr
ORNL41   =2$  Benson=22

ORNLRM   =178

ORNLRM   =15hr

ORNLRM   =15hr

ORNLRM   =15hr

ORNLRM   =15hr

ORNLRM   =15hr

ORNLRM   =15hr

ORNLRM   =15hr

ORNLRM   =415hr
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82 - Project Engineering
Job: 8202 - Engr Mgmt & Sys Eng Support-REIERSEN

FY03 Actual Cost
820.110 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 295,530.00 295,530.00

820.002 LOE FY04 01OCT03A 01OCT03A 30SEP04 30SEP04 1,283 LOE 416,162.86 626,751.30

Job: 8203 - Design Integration-REIERSEN
FY03 Actual Cost
820.150 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 178,750.00 178,750.00

820.200 LOE FY04 01OCT03A 01OCT03A 30SEP04 30SEP04 1,283 LOE 170,829.14 257,272.80

Job: 8204 - Systems Analysis-REIERSEN
FY03 Actual Cost
820.173 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 44,620.00 44,620.00

820.174 LOE FY04 01OCT03A 01OCT03A 30SEP04 30SEP04 1,283 LOE 75,127.25 150,254.50

8204.01 Assess magnetic material in test cell 02FEB04* 02FEB04A 19APR04 28MAY04A 100 38,568.00 38,568.00

8204.02 Model effects local high MU regions on MCWF 20APR04 01MAY04A 28MAY04 28MAY04A 100 19,284.00 19,284.00

820.003 Proj engr,Sys Integr.,Designers, Deputy PM FY05 01OCT04* 01OCT04* 30SEP05 30SEP05 1,028 0.00 933,340.30

820.004 Proj engr,Sys Integr.,Designers, Deputy PM FY06 03OCT05* 03OCT05* 29SEP06 29SEP06 348 0.00 870,153.80

820.004X Proj engr,Sys Integr.,Designers, Deputy PM FY07 02OCT06 02OCT06 04JAN07 04JAN07 348 0.00 240,404.50

820.004Z Proj engr,Sys Integr.,Designers, Deputy 8mo s.o. 05JAN07 05JAN07 25SEP07 25SEP07 348 0.00 692,941.22

820.005 Proj engr,Sys Integr.,Designers, Deputy PM FY07 26SEP07* 26SEP07* 30MAY08 30MAY08 348 0.00 375,239.54

84 - Project Physics
Job: 8401 - Project Physcis-ZARNSTORFF

FY03 Actual Cost
840.201 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 210,270.00 210,270.00

840.202 Project Physics/Engr Analysis FY04 01OCT03A 01OCT03A 30SEP04 30SEP04 1,283 LOE 66,271.32 99,806.20

840.203 Project Physics/Engr Analysis FY05 01OCT04* 01OCT04* 30SEP05 30SEP05 1,028 0.00 95,530.00

Job: 8402 - Project Physics MIE ORNL-LYON
FY03 Actual Cost
840.301 Apr-Sept MIE Cost ORNL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 40,980.00 40,980.00

840.302 Project Physics/Engr Analysis FY04 01OCT03A 01OCT03A 30SEP04 30SEP04 1,283 LOE 40,577.68 61,110.96

FY04 FY05 FY06 FY07 FY08 FY09

Reiersen   =1467hr
35=8$k   ;Dudek/Gentile=604; Such=86
41=$30 k; Simmons=1326

Brown=1036; Steill= 863

Brooks=935

Jun=240 hrs

jun=120 hrs

EA//EM   =3107hr   ; EA//DM   =863hr   ;
35=07$k   ;em//em=604; ee//am=259
fc//em=1061

EA//EM   =2762hr   ; EA//DM   =863hr   ;
35=05$k   ;em//em=604;ee//am=432
fc//em=884

EA//EM   =690hr   ; EA//DM   =215hr   ;
35=05$k   ;em//em=6150;ee//am=108
fc//em=221

EA//EM   =690hr   ; EA//DM   =215hr   ;
35=05$k   ;em//em=6150;ee//am=108
fc//em=221

EA//EM   =1,035hr  ;em//em=449
35=03$k   ;ee//am=224;fc//em=354

Zarnstorff=636
41=3$k   ;35=01$k

r///rms=590;41=$3 k;35=$1 k

Lazarus = 178+178
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Activity
ID

Activity
Description

ECP6
Baseline

 Start

Forecast
Start

ECP6
Baseline

Finish

Forecast
Finish

Total
Float

%
Cmplt

Earned 
value 

(BCWP)

Baseline
Budget
ECP6

85 - Integrated Systems Testing

920.001 Procedure and Document Preparation 03APR06* 03APR06* 11APR07 11APR07 129 0.00 458,003.27

920.004 Begin Start-up Testing 05JUN07 14JUN07 105 0.00 0.00

920.005 Start-up Testing 05JUN07 14JUN07 21AUG07 30AUG07 105 0.00 390,743.50

920.010 Power Testing and E-Beam Mapping 22AUG07 31AUG07 18OCT07 29OCT07 105 0.00 309,653.93

920.020 Final ISTP 04DEC07 13DEC07 17DEC07 03JAN08 105 0.00 67,553.80

730.9000 First Plasma 30MAY08* 03JAN08 105 0.00 0.00

M-0120 CD-4 30MAY08* 30MAY08* 0 0.00 0.00

PPPL Allocations
Job: 8998 - Allocations

FY03 Actual Cost
99.03 Apr-Sept MIE Cost PPPL 01APR03A 01APR03A 30SEP03A 30SEP03A 100 60,670.00 60,670.00

99.04 PPPL Allocations FY04 01OCT03A 01OCT03A 30SEP04 30SEP04 1,283 LOE 176,571.01 265,920.20

99.05 PPPL Allocations FY05 01OCT04* 01OCT04* 30SEP05 30SEP05 1,028 0.00 214,990.60

99.06 PPPL Allocations FY06 03OCT05* 03OCT05* 29SEP06 29SEP06 774 0.00 214,619.50

99.07 PPPL Allocations FY07 02OCT06* 02OCT06* 29JUN07 29JUN07 519 0.00 170,232.95

99.07X PPPL Allocations FY07 02JUL07* 02JUL07* 28SEP07 28SEP07 519 0.00 56,885.00

+ Contingency
02FEB04 01JUN04 30MAY08 30MAY08 348 0.00 14,696,000.00

FY04 FY05 FY06 FY07 FY08 FY09

em//em=1580;em//sm=1580

PEP Date = November 2007

em//em=610, ee//em=205, ec//em=265
em//sm=305, ee//sm=530, em//tb=265
r///rm2=470

em//em=480, ee//em=160, ec//em=208
em//sm=240, ee//sm=416, r///rm2=368
em//tb=208

em//em=110, ee//sm=35, ec//em=47
em//sm=55, ee//sm=94, r///rm2=47
em//tb=82

PEP Date = May 2008

PEP Date = May 2008

54=153.8

54=123.7

54=123.7

54=92.77

54=31
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