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OCTOBER FY03

Current Period CUMULATIVE TO DATE (from 4/1/03)

Budgeted Cost Budgeted Cost  VARIANCES Budget

WBS IWBS II Job BCWS BCWP ACWP BCWS BCWP ACWP Sch Var SPI Cst Var CPI Baseline EAC Vari

PPPL and ORNL $K $K $K $K

1 - Stellarator Core Systems 386 384 460 4,390 4,389 4,465 -1 1.00 -76 .98 15,374 15,374

11 In-Vessel Components 0 0 0
1101 - Limiter  Advanced Concep Design 0 0 0

1102 - Limiter Prelim & Final Design
12 Vacuum Vessel Systems 49 35 76 1,232 1,218 1,259 -14 .99 -41 .97 3,249 3,249

1201 - Vacuum Vessel  Dsn 424 424 424 0 1.00 0 1.00 424 424

1202- Vacuum Vessel R&D 39 24 37 797 783 796 -14 .98 -13 .98 1,424                 1,424

1203- Vacuum Vessel Final Dsn 10 10 39 10 10 39 0 .99 -28 .27 460                   460

1250- Vacuum Vessel Fabrication 941                   941

13 Conventional Coils 40 19 23 132 110 114 -22 .84 -4 .96 648 648
1301- Convential Coils  Prel Design 40 19 23 132 110 114 -22 .84 -4 .96 336                   336

1303- TF/PF Coil Final design 311                   311

14 Modular Coils 208 228 299 2,611 2,631 2,702 21 1.01 -71 .97 8,952 8,952
1401 - Mod. Coil  Design (casting&winding) 303 303 303 0 1.00 0 1.00 303 303

1402 - Mod.Coil Analyses 239 239 239 0 1.00 0 1.00 239 239
1403- Mod. Coil Final Design 34 37 147 34 37 147 3 1.08 -110 .25 860                   860

1404- Mod Coil Winding Form R&D 55 55 36 619 619 600 0 1.00 19 1.03 1,672                 1,672

1405- Mod. Coil R&D prep 168 168 168 0 1.00 0 1.00 168                   168

1406- Mod. Coil Winding R&D 83 73 81 914 904 912 -10 .99 -8 .99 1,546                 1,546

1407- MC Winding Facilities 36 54 35 304 321 303 17 1.06 18 1.06 1,627                 1,627

1408-Mod Coil Winding Supplies 30 30 30 0 1.00 0 1.00 582                   582

1409- Mod. Coil Test Stand 10 10 10 10 161                   161

1410- Mod Coil Prototype Winding 234                   234

1411- Mod Coil Winding Form Fab 1,560                 1,560

15 Structures1501 - Structures  Design 17 31 17 31 12 14 1.85 18 2.50 264                  264

16 Coil Services1601 - Coil Services  Design

17 Cryostat and Base Support Structure1701 - Cryostat & Base Support Struct Dsn 12 12 0 1.00 12 161                  161

18 Field Period Assembly 2 2 3 63 63 64 0 1.00 -1 .99 1,117 1,117

1801 - Field Period Assembly Design 61 61 61 1.00 0 1.00 62 62

1802- FP Assy Oversight&Support 2 2 3 2 2 3 0 1.00 -1 .79 175                   175

1803- FP Assy Tooling /Constructability 606                   606
1804- FP Assy Measurement Systs 273                   273

19 Stellarator Core Management and Integration1901 - Stellarator Core Management&Integr70 70 59 324 324 314 0 1.00 11 1.03 984                  984

2 - Plasma Heating, Fueling & Vac Systems 3 204 204 206 0 1.00 -2 .99 305 305

# 2001 - VPS,Gas & Cond sys  Design/Oversight 3 57 58 60 0 1.00 -3 .96 57 57

 #  2501 - Neutral Beam Refurbishment 146 146 146 0 1.00 0 1.00 247                   247

3 - Diagnostics 7 7 10 163 163 165 0 1.00 -3 .98 233 233
39 Diagnostics Integration3901 - Diagnostics systems Integration 7 7 10 163 163 165 0 1.00 -3 .98 233                  233

4 - Electrical Power Systems 5 116 116 121 1.00 -5 .96 1,161 1,161
41 4101- AC Power 63                    63

43 DC Systems4301- DC Systems 2 2 2 1.00 1.00 622                  622

44 Control and protection Systems4401- Control & Protection 143                  143

45 Power System Design and Integration4501- Power Sys Dsn & Integr 5 112 112 117 1.00 -5 .96 278                  278

46 FCPC Building Modifications4601- FCPC Bldg Mods 1 1 1 1.00 1.00 55                    55

5 - Central I&C Systems 1 1 7 13 13 19 1.00 -6 .69 25 25
58 Central I&C management and Integration5801 - Central I&C Integration & Oversight1 1 7 13 13 19 1.00 -6 .69 25                    25

6 - Facility Systems 3 3 12 12 9 1.00 3 1.33 41 41

61 Facility Systems Integration6163- Facility Systems FY03 support 3 3 3 3 1.00 3 32                    32

65 6501 - Facility Systems Integration 9 9 9 1.00 1.00 9 9

7 - Test Cell Preparation and  Machine Assy 24 24 23 187 187 186 1.00 1 1.01 591 591

71 Shield Wall Seismic Modifications7101 - Shield Wall Modifications Design 32 32 32 1.00 1.00 32 32

72 7201- Control Room Walls/Floors 48                    48

73 7301- Platform Design&Fab 88                    88

74 Machine Assembly Planning and Oversight7401- TC Prep & Mach Assy Planning 24 24 23 155 155 154 1.00 1 1.01 423                  423

8 - Project Oversight and Support 232 236 189 1,508 1,513 1,466 5 1.00 47 1.03 3,465 3,465

81 Project Management and Control 121 125 87 627 632 594 5 1.01 38 1.06 1,472 1,472

8101 - Project Management and Control 99 104 70 486 491 457 5 1.01 34 1.07 1,118                 1,118

8102 - NCSX MIE Management ORNL 11 11 10 69 70 69 0 1.00 1 1.01 179                   179

8998 - Allocations 11 11 7 71 71 68 0 1.00 3 1.05 176                   176

82 Project Engineering 99 99 73 618 618 592 0 1.00 26 1.04 1,611 1,611

8202 - Engineering Mgmt & Sys Engr Support 57 57 49 353 353 344 0 1.00 8 1.02 922                   922

8203 - Design Integration 23 23 22 202 202 200 0 1.00 2 1.01 436                   436

8204 - Systems Analysis 19 19 3 64 64 47 0 1.00 16 1.34 253                   253
84 Project Physics 12 12 29 263 263 280 0 1.00 -17 .94 382 382

8401 - Project Physcis 9 9 21 219 219 232 0 1.00 -12 .95 310                   310

8402 - Project Physics MIE ORNL 3 3 7 44 44 48 0 1.00 -5 .90 72                     72

Subtotal 652 656 696 6,593 6,598 6,638 4 1.00 -40 .99 21,195 21,195

Contingency 2,357 0 2,357

Management Reserve 266 2,623

TOTAL PPPL/ORNL FUNDING 23,818 23,818
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